

REPLIES TO QUERIES

Request for qualification for proposal for selection of contractor for EPC works for decommissioning & Commissioning of 1 MW Solar Diesel Off Grid Power Grid Supply at Neemrana, Rajasthan

Sr. No.	Clause No	Reference from RfQ cum RfP	Queries	Clarification
Commercial and Legal				
1.	Section 5, Clause 5.2, Page 25	<u>Detailed Scope of work</u> AT MIKUNI PLANT : 1. Dismantling of 11 KV HT cable from RMU to Transformer and both side HT kit and LT connection on transformer outgoing side and breaker of Mikuni. Dismantling of RMU and shifting to Toyoda Gosei Minda India Ltd and reinstallation at Toyoda Gosei. 2. Dismantling of Transformer with RTCC Panel and OLTC control cable and transporting them to 1 MW solar plant.	<u>Hyper Energy - Query-1</u> Mikuni : Scope of work does included only dismantling and shifting it to the respective location, it doesn't include any kind of supply except termination kits .This is being assume that equipments are in running condition	The conditions given in the RFQ cum RFP will remain unchanged. Equipments are in running condition. Re-installation of RMU from Mikuni to Toyoda Gosei Minda India Ltd is also mentioned in RFQ.
2.	Section 5, Clause 5.2, Page 25	Detailed Scope of work	<u>Hyper Energy - Query-2</u> 1 MWp Solar Plant: -3. Please help us to understand estimated value of spare parts	You can visit site before 11 th May 2020 to know the status of healthiness of equipment etc. It is the responsibility of the contractor to ensure that all systems of the 1MW solar power generation are fully operational

Sr. No.	Clause No	Reference from RfQ cum RfP	Queries	Clarification
				<p>and functional. In case lockdown is extended, 5 days additional will be given from the lifting of lockdown to submit RFQ & RFP <u>(As the lockdown has been extended up to 17th May 2020. therefore bidder can visit the site any time before submitting the bid. The last date for submitting of bid is 22nd May 2020 at 3:00 PM)</u></p>
3.	<p>Section 5, Appendix-1 , Page 36</p> <p>Section 6, Clause 6.7.1, Page 33</p>	<p>Completion & Commissioning of Plant (</p> <p>FORCE MAJEURE</p>	<p><u>Hyper Energy - Query-3</u></p> <p>We will try our best to complete the job in given timeline, but in case due to COVID-19 unfortunately if we got fail in our commitments there should not be any LD clause.</p>	<p>Mechanical work at site may be completed in given timeline of work. However force majeure will be applicable in Case of extension of lockdown due to Covid-19</p>
4.	<p>Section 6, Clause 6.2.5, Page 30</p>	<p>With respect to CEIG/ any other agency (RIICO, JVVNL etc) approval of the Permits, DMICDC-NSPCL shall provide support to Contractor, which support include</p> <p>(a) attendance at meetings with Contractor and third party designated by Contractor,</p>	<p><u>Hyper Energy - Query-4</u></p> <p>We understand that DMICDC will supports end to end in getting all required approvals.</p>	<p>Obtaining permissions, approvals or clearances for executing the works shall be within the Scope of Applicant Only</p> <p>Charges paid on behalf of DNSPCL to any Department against an invoice from the</p>

Sr. No.	Clause No	Reference from RfQ cum RfP	Queries	Clarification
		(b) assistance in preparation of responses to inquiries by Governmental Agencies, (c) assistance in presentations at hearings of Governmental Agency, (d) Provision of all non-engineering and necessary information and documents required by Statutory authority in connection with obtaining any Permits and Except the above support, all necessary documents or requirements to secure the CEIG / any other approval shall be in the scope of contractor only.		Department shall be paid by DNSPCL
5.	Section 6, Clause 6.2.5, Page 30	With respect to CEIG/ any other agency (RIICO, JVVNL etc) approval of the Permits, DMICDC-NSPCL shall provide support to Contractor, which support include (a) attendance at meetings with Contractor and third party designated by Contractor, (b) assistance in preparation of responses to inquiries by Governmental Agencies, (c) assistance in presentations at hearings of Governmental Agency, (d) Provision of all non-engineering and necessary information and documents required by Statutory authority in connection with obtaining any Permits and Except the above support, all	<u>Yaduvanshi Power - Query-1</u> All Local Authority (RIICO, GEL, JVVNL & RVPNL, Sr. Electrical Inspector Permission Documents & Direct and Indirect Exp. with Govt. Fee and Liability DMICDC Scope) Our Scope only Consultancy and Document Submit Process Complete.	Obtaining permissions, approvals or clearances for executing the works shall be within the Scope of Applicant Only Charges paid on behalf of DNSPCL to any Department against an invoice from the Department shall be paid by DNSPCL

Sr. No.	Clause No	Reference from RfQ cum RfP	Queries	Clarification
		necessary documents or requirements to secure the CEIG / any other approval shall be in the scope of contractor only.		
6.	Section 5, Appendix-1 , Page 36 Section 6, Clause 6.7.1, Page 33	Completion & Commissioning of Plant FORCE MAJEURE	<u>Yaduvanshi Power - Query-2</u> Work Completion Recently Covid -19 Lock Down and Present Poisson work Not Complete in Schedule Timing so Minimum Time as Required 30-45 Days at Received PO/LOA and Advance Payment.	Mechanical work at site may be completed in given timeline of work. However force majeure will be applicable in Case of extension of lockdown. Payment terms as per clause 6.6.2 (page-32) will remain unchanged.
7.			<u>Yaduvanshi Power - Query-3</u> ALL GST - Govt. Fee Due & Deposit any Project Insurance Clear by DMICDC Scope.	GST amount will be included in Quotation.