PROFORMA FOR REPORTING TO THE DELIVERY MONITORING UNIT- DMIC PROJECTS.

Department of Industrial Policy & Promotion

Reporting Period: Status as on 31st January, 2018.

Sl

No.

Particulars

Report

Name of the Scheme/Project

Delhi — Mumbai Industrial Corridor (DMIC) Project

Number of MoUs! signed/yet
to be signed with name of the
States

MoUs signed with all the DMIC States
of Uttar Pradesh, Haryana, Rajasthan,
Gujarat, Madhya Pradesh and
Maharashtra

3a.

Early Bird Projects (EBPs) -
Indian side

EBPs finalized for all the DMIC States.

3b.

Early Bird Projects (EBPs) -
apan side

EBPs announced; currently at an eatly
stage of implementation; progress
monitored regularly.

These EBPs are in the States of UP, Haryana, Rajasthan, Delhi and Maharashtra.

4a.

Master Planning Consultants
appointed/ yet to be appointed

All the Master Planning Consultants
appointed.

M/s Scott Wilson for overall DMIC
region

M/s Halcrow for Gujarat Investment
Region (IR)

M/s Lea Associates for MP IR

M/s Jurong Consultants for Haryana
IR

M/s AECOM for Maharashtra IR and
Dighi Port industrial area.

M/s Kuiper Compagnons BV for
Rajasthan IR

M/s Halcrow for UP IR

Overall DMIC
region

Gujarat

Madhya Pradesh

Haryana

Maharashtra

Rajasthan

Uttar Pradesh

4b.

Reports submitted so far

The Final
Development Plan

Perspective

Planning of the

The
Development Plan

Final

The

Government

State
has

Two nodes have

been taken up in

The Final
Concept Plan for

The

Government of



EBP_IndianSide_31May2013.pdf
EBP_IndianSide_31May2013.pdf
EBP_JapanSide_31August2011.pdf
EBP_JapanSide_31August2011.pdf

DMIC
region completed

overall

and approved.

Meetings  with

consultants of

DMIC  project
were conducted
under the

chairmanship of
CEO & MD,
DMICDCP on

15th 16t 17t
and 18th
December, 2014
regarding the
system and
processes in
other cities

across the wotld
and adoption of
International

Bench Marks,
Standards  and
best practices for
creation for
Smart and

Sustainable Cities

aCcross DMIC
Region. The
infrastructure

sectors for which
the
benchmarking
frameworks were

discussed during

the above
meetings are
roads and
utilities and

for Dholera
Special IR (DSIR)
and  final  Pre-
feasibility  studies
have been
completed.  The
Final pre-
feasibility  studies
for Renewable

Energy, Integrated

Housing for
Industrial

Workers,  Flood
management  for
Phase 1
development  of
DSIR, Rail

infrastructure  at
DSIR and Water
management
system for Phase 1
development  of
DSIR have been
completed.

for the Pithampur-
Dhar-Mhow

Investment Region
has
approved by

been
the
Government

already

State
and is in the final
stage of
notification.

Secretary, DIPP has

requested Chief
Secretary, Madhya
Pradesh vide his
letter  dated 3
August, 2015 to
resolve  all  the
pending issues to

enable DMICDC to
move forward with
the implementation
of the Project.

Secretary, DIPP
vide his letter dated
20d March, 2016 has
requested the Chief
Secretary,
Government of
Madhya Pradesh to
resolve the pending
issues for moving
forward with the
DMIC Project
expeditiously.

Chief Secretary,

Government of

Madhya Pradesh
along with

accorded its
administrative

the
Concept Master
Plan of MBIR and
the
Development Plan
to the Deptt. of
Town and Country

approval  to

has forwarded

Planning,

Government of
Haryana for further
necessary action
with regard to the

notification.

DMICDC had a
meeting on  8h
April 2013 with
Chief Town
Planner of the State
of Haryana to

discuss and
incorporate the
suggestions of
Government of
Haryana in  the

development  plan.
The concerns raised
were duly addressed
the modified
drawings along with

and

the requisite
documents wete
submitted by
DMICDC to the

State Government.

In the
meeting,

above
the

Maharashtra:

Shendra — Bidkin-
Park
Port

Industrial
and Dighi
Industrial Area.

The
Master Plans and

Concept

Development
Plans for Dighi
Port Industrial
Area and Shendra
Bidkin
Industrial

Mega
Park
have been
approved by the
State
Government.

The
has

submitted

consultant
further

the
design basis report
and the same has
been submitted to
State Government

for their
comments.

Secretary, DIPP
vide his letter

dated 22nd July,

2016 has
requested the
Chief  Secretary,

Government  of
Maharashtra to

resolve the
pending issues
relating to
Shendra  Bidkin
Industrial Park

the
Region

Investment
was
approved by the
State
Government in
its Steering
Committee
meeting held on
18th June 2012.

The State
Government
notified on 26t
May

2013 the master
plan for
Shahjahanpur-
Neemrana-
Behror  Urban
Complex 2041
which also
included the
master plan of
Khuskhera-
Bhiwadi
Neemrana
Investment
Region.

During the

meeting held on
220d - July, 2014,
Government of
Rajasthan (GoR)
informed that
the

Government  is

State

in process of
drafting new Act
which

implementation

under

Uttar  Pradesh
has given their
concurrence on
the following

[ Delineation
of Dadri Noida
Ghaziabad
Investment
Region
(DNGIR);

[l Approval of

Site and way
forward for
Multi Modal
Logistics Hub,
Dadri;

[l Approval of
Site
forward

and  way
for
Boraki Railway

Station;

[l Inclusion of
High

Seamless

Speed

Connectivity
between Delhi-
Greater

Noida
Faridabad;

and

[l Approval to

take up Pre
Feasibility

Study for : (1)
Greater Noida




transportation
systems,  water
supply storm
water  drainage
and sewer
systems, power
and solid waste
management
systems etc. The
consultants were
directed to take
into account the
international
standards,
specifications
and benchmarks
and best
practices, while
preparing  their
respective
deliverables and
tender packages
for
implementation
of trunk
infrastructure

projects.

CEO&MD,
DMICDC reviewed
the status of DMIC
projects in Madhya
Pradesh on 15th
June, 2016 at
Bhopal.

Secretary, DIPP
vide his letter dated
26th July, 2016 has
requested the Chief
Secretary,
Government of
Madhya Pradesh to
resolve the pending
issues for moving
forward with the
DMIC Project
expeditiously.

The process of
notification of
Development Plan
of Pithampur-
Dhar-Mhow
Investment Region
has been initiated
with the publishing
of  Development
Plan by the State
Government on
21t August, 2017 to
obtain comments/
views from the
public.
Shareholders’
Agreement (SHA)
and State Support
Agreement  (SSA)

institutional

structure proposed
for the MBIR was
also discussed at
length and it was

decided that
Government of
Haryana would

revert with revised
model within the
regulatory
framework of the
State.

In the meeting held
on 28h  October,
2013 followed by
the meeting held on
29th November,
2013, it was
confirmed by the
State  Government
that the
development  plan
for MBIR and its
Institutional
structure  will be
finalized
expeditiously. A
meeting was held
on 2 June, 2015
under the
Chairmanship  of
Secretary, DIPP in
the presence of

Secretary,

Government of
Haryana and
another  meeting

with PS(Industries)

and Dighi Port
industrial Area for
moving  forward
expeditiously.
Additional
Secretary, DIPP
alongwith CEO &
MD, DMICDC
visited the site at

>

Shendra to review
the progress of
activities on 11th
August, 2016.
Additional
Secretary, Ministry
of Finance visited
the site of Shendra
on 19th August,
2016 to review the
progress of
project activities.
CEO of
Maharashtra
Industrial
development
Corporation
MIDC)  visited
the site at Shendra
on 22nd
September, 2016
to review the
progress of
project activities.
Thirty-three  (33)
number of plots
have been allotted
to industries in the
Shendra Industrial
Area.

of DMIC project
will be taken up
in Rajasthan.

The State
Government has
approved the
following five
projects for
conducting  the
pre — Feasibility
Study:

- Waste Water
Conveyance
System form
DJB (Okhla
Treatment Plant)

- Integrated
Multimodal
Passenger Hub

- High Tech
Agticulture/
Food Cluster -
Water
Management for

Phase - 1 -
Public
Transportation
for IR.

The Consultant
has initiated the

preliminary

assessment  of
the projects.
Draft Pre -

feasibility reports

Hi Tech

Township, (2)
Solid waste
management of
Noida and
Greater Noida
and

(3) Reuse of
waste water in
Noida and
Greater Noida.

The delineated
map of the IR
was  submitted
to GNIDA for
inclusion in the
UP  sub-region
of NCR.

In the meeting
held on 20t
March, 2013 in
DMICDC with
the State
Government,
the draft
concept master
plan was
presented. The
draft report
incorporating
the suggestion
of GoUP on
Concept Master
Plan for the
Investment

region was




for the node/ city
level SPV has been
executed. Land
acquisition by the
State Government
for the node needs
to be initiated.

in DMICDC office
where it was
informed by the
State  Government
officials  that the
development  plan
of MBIR will be
notified shortly.

Secretary, DIPP
vide his letter dated
11tk September,
2015 has requested
the State
Government to
resolve the pending
issues for all the
projects under
DMIC Project in
Haryana.
Development Plan
for Manesar Bawal
Investment Region
has been notified
by the State
Government of
Haryana on 5%
November, 2015

Secretary DIPP vide
letter dated 21t
September, 2017
has requested Chief
Secretary,

Government of
Haryana to expedite
the pending matters
with  regard  to
implementation of
DMIC Project in

for all the above
projects were
submitted by the
consultant  and
under review by
DMICDC  and
the State
Government.

Detailed Plan for
Phase 1 of the
Khuskhera
Bhiwadi
Neemrana IR
(Greenfield
Township
Project) was
prepared and a
draft report on
same has been
submitted to the
State
Government for

their comments.

Second Node in
Rajasthan:
Jodhpur — Pali
- Marwar
Industrial Area

The State
Government has
identified the
Early Bird
Projects for the
node and
tentative location
of the Industrial
Area and the

submitted  to
State
Government
for their
comments and

approval.

In the meeting
held on 3d
March 2013 in
Uttar Pradesh,
the institutional
structure  and
Share  Holder
Agreement/Stat
e Support
Agreements

were discussed
and the State
Government of
Uttar Pradesh is
in the process
of drafting a
new legislation.

A meeting was

held on 20t
May, 2014
between
GNIDA  and
the consultants
regarding
draft/final
report on

Concept Master
Plan for Dadri
Noida
Ghaziabad
Investment

Region.




the State of

Haryana.

The progress of the
DMIC Project in
the State of
Haryana was
reviewed during the
6% Board Meeting
of the  project
SPV’s ie. DMIC
Haryana Global
City Project Ltd.,
DMIC Haryana
Multi Modal
Logistic Hub
Project Ltd. and
DMIC Haryana
MRTS Project Ltd.
held on 7th
October, 2017.

same has been

shared with
DMICDC. The
consultant
appointed in May
2012 for
preparation  of
Master Plan,
Development

Plan and Early
Bird Projects

consultant had

submitted the
Site
Identification

and Market
Assessment
Reports for the

Industrial ~ area
which are under
review of
DMICDC. Site
delineation  for
the IR has been
approved by the
State. A meeting
under the
chairmanship of
Additional Chief
Secretary was
held on 17t
April 2013 in
Jaipur, wherein

various
options/design
concepts on

Concept Master

GNIDA issued
minutes for the
meeting.  The
consultant was
directed to
incorporate the
comments/sug
gestions of
GNIDA.

A meeting was
held on 11t

July, 2014
between

GNIDA  and
the consultants
regarding

Concept Master
Plan for
DNGIR. The

draft  concept
master plan
prepared by the
consultant was
approved by
GNIDA. The
final  concept
master plan is
currently under
preparation and
shall be
submitted to
the State
Government

shortly.

A meeting was
convened under
the

chairmanship of




Plan
discussed. It was
decided that the

were

conceptual

design of the
master plan
would be
decided in the
Chief Secretary’s
meeting. The
alternative

conceptual

design for the

Master Plan of
industrial
submitted by the
consultant on
17t June 2013 to
DMICDC  was
shared with the
State

area

Government for

their comments.

The comments
of the State
Government on
the Draft
Development
Plan have been
received.
CEO&MD,
DMICDC vide
his letter dated
14th October,
2015 has
requested the
State

Government for

Chief Secretary,
Government of
Uttar  Pradesh
on 10t April,
2015 at
Secretariat,
Lucknow
wherein vatious
issues related to
Dadri  Noida
Ghaziabad
Investment
Region and IIT,
Greater
NOIDA  were
discussed. The
minutes of the
has
been issued by
State

meeting

Government
vide their letter
dated 5% May,
2015

CEO&MD,

DMICDC vide
letter dated 18t
June, 2015 has
requested State
Government of

up for
approval of
Techno-
Economic
Feasibility

Study  reports
submitted by
the DNGIR’s

consultant  on




expeditious
approvals  once
the

development

revised

plan is submitted
to the  State

Government.

The draft Master

Plan for
Jodhpur-Pali-
Marwar
Industrial ~ Area
has been
published in
public  domain
on 6"  April
2016 for
obtaining
comments /

suggestions from
the stakeholders/
general  public
before final
notification  of

the same.

The final Master
Plan
Jodhpur-Pali-
Marwar
Industrial Area is
in the process of

for

finalization after
obtaining
comments/
suggestions from
the stakeholders/
general  public.
The Master Plan

three Early Bird
Projects.

Secretary, DIPP
has
Chief Secretary,

requested

Government of

Uttar  Pradesh
vide his letter
dated 21st July
2015 to
intervene  and
resolve all
pending  issues
related to

notification  of
Master Plan of
DNGIR, land
acquisition for
the
region and eatly
bird

review of land

investment
projects,

allotment of
Rivaz

Township and
finalization  of
village list
submitted by

consultant.

A meeting was
convened under
the

chairmanship of
Chief Secretary,
Government of

Uttar Pradesh
on 7% August,
2015 at




is likely to be
notified by the
end of July, 2016.

CEO&MD,
DMICDC
his letter dated
18th June, 2016
has requested the
State

vide

Government to
finalise the dates

for  conducting
the public
hearing.

As the process of
notification  of

Master Plan s
presently

underway,  the
proposal for
extension of
validity of the
Terms of

Reference (ToR)
for JPMIA has
been sent to
MoEF&CC vide
DMICDC’s

letter dated 30th
July, 2016.

The proposal for
extension of the
validity of the
ToR was enlisted
162nd
Meeting of the

in the

Expert Appraisal

Secretariat,
Lucknow
wherein various
issues related to
Dadri  Noida
Ghaziabad
Investment
Region and IIT,
Noida
were discussed.

Greater

CEO & MD,
DMICDC vide
his letter dated
24t November,

2015 has
requested  the
State

Government to
identify and
make the land
available for
taking forward
the DMIC
Project in the
State of Uttar

Pradesh.

Secretary, DIPP
vide his letter
dated 2nd
March, 2016
has  requested
the Chief
Secretary,

Government of
Uttar  Pradesh
to resolve the
pending  issues

for moving




Committee

(EAC) held on

30th August,
2016. The
proposal has
been  approved

by the EAC.

Special

DMIC in

Rajasthan

At the request of
the

Government, a

State

Special legislation

for DMIC in
Rajasthan  was
drafted by
DMICDC  and

provided to them
for further action
regarding

enactment.

with
DMIC

forward
the
Project
expeditiously.

Secretary, DIPP
vide his letter
dated 26th July,
2016 has
requested  the
Chief Secretary,
Government of
Uttar  Pradesh
to resolve the
pending  issues
for moving

with
DMIC

forward
the
Project
expeditiously.

Secretary, DIPP
vide his
dated
Novembet,
2016 has
requested  the
Chief Secretary,

letter
16th

Government of
Uttar  Pradesh
to resolve the

pending issues

for moving
forward  with
the DMIC
Project

expeditiously.




4d.

Status of
implementation

initiating

The consultant
has submitted
the

Environment
Impact
Assessment
(EIA) Study
report in local
language to

respective State

Pollution
Control Board,
District
Administration
and Nodal
agency for
initiating the

process of Public
hearing for the
following 5

nodes:-

| Dighi Port
Industrial Area,
Maharashtra

[1 Manesar -
Bawal
Investment

Region, Haryana

Khushkhera —
Bhiwadi —
Neemrana
Investment
Region,
Rajasthan

The Development
Plan for Dholera
Special

Investment region
has been approved

by  the  State
Cabinet.

Government  of
Gujarat has

transferred 70,430
acres of land to
RDA
Development
Authority) for
Phase-1

implementation of

(Regional

the project.

DMICDC has also
signed an MoU
with Gujarat
Government for
implementation of
various
infrastructure

projects.

The entire DSIR
area is divided into
6 TP Schemes.
TP1 and TP2
(combined  area-
152 sqkm) which
caters to  the
planning for Phase
I (105 sqkm) of
Ahmedabad
Dholera
Investment

Region and the

The Final
Development Plan
for the Pithampur-
Dhar-Mhow

Investment Region
has been approved

by the State
Government.
Madhya  Pradesh

Investment Region
Development and
Management  Act,
2003 was enacted
by the State in
April, 2013.  The
State Govt  is
currently in  the
process of drafting

rules.

The State
Government is
taking financial
support from
HUDCO to fund
land acquisition at
Betma cluster
(Phase-1) and early
bird projects. The
Consultant has
already submitted
the report on
development of
Betma region. Total
area being taken up
in Phase I is 10.42
sq. km. Out of 2.38
sq. km. of
Government land,
1.38 sq. km. has

A meeting was held
on 9t September
2013, between
Commerce &
Industry  Minister
and Hon’ble Chief
Minister of
Haryana, wherein it
was assuted by

Government of
Haryana that
Manesar Bawal

Investment Region
Master Plan will be
notified within next
30  days.  The
approval on the
Development Plan
for the Manesar
Bawal Investment
Region is awaited
from the State

Government.

As per the
directions of
Government of
Haryana and the
observations made
in the State Level
Committee on the
Development Plan,
suitable

modifications have
been made by the
technical consultant
for the proposed
Investment Region.
The Reports have
been submitted to

Land acquisition is
in process by the
State

Government. At
Dighi, the
under possession
is 7.64 sq. km.
Land notified is
129.04 sqkm and

area

land under
notification is
120.96 sqkm.

In the case of
Shendra,

notifications were
issued for 84 sq
km.
The
possession is 32

area under
sgkm and 8 sqkm
is likely to be
acquired shortly.

The  consultants
had started the
survey work and
letters were sent
to CEO — MIDC
to appoint a nodal
officer for the Site

surveys,
preparation  and
finalization of
maps and plans
for Dighi
Industrial Area

and Shendra —
Bidkin Industrial
Park.

DMICDC  had
submitted the
land details of
the infrastructure
component  for
phase 1 to the
State
Government.
The State
Government had
initiated the
process of land
acquisition  and
issued section 4
for phase 1A
(15.06 sqkm) of
the proposed
development.
Further, Section
5a  had

issued.

been
Public
hearing was
conducted  and
Land Acquisition
Officer (LAO)
had  submitted
the final report

to State
Government.
The State

Government had
issued Section 6
for 1425.36
hectare of land
on 13t March
2013. Section 4
for the additional
area within phase
1A was issued.
CEO & MD,

The Final
report on
Concept Master
Plan for Dadri
NOIDA
Ghaziabad
Investment
Region has
been submitted
to State
Government of
Uttar  Pradesh
for their
comments and
approval.
GNIDA
its letter dated

vide

30t January,
2015 has shared
its  comments
and the
has been

same

forwarded  to
the consultant
for

incorporation in

the repotts.

The
Consultants
have submitted
Pre-Feasibility
study for
Integrated Solid
Waste
Management
for Noida and
Noida

same

Greater
and the
has been shared




Pithampur-
Dhar-Mhow
Investment
Region, Madhya
Pradesh

"] Ahmedabad-
Dholera
Investment
Region, Gujarat.

Environment
clearance has
been  obtained
for  Khuskhera
Bhiwadi
Neemrana
Investment
Region in
Rajasthan,
Manesar  Bawal
Investment
Region in
Haryana,
Ahmedabad
Dholera  Special
Investment
Region in
Gujarat and
Shendra  Mega

Industrial Park.

For Haryana
(Manesar

Bawal
Investment
Region)

MoEF  vide its
letter dated 23t
September, 2014

Mega  Industrial
Park (45 sqkm)
within Phase 1).
All the six draft
Town  Planning
(TP) Schemes for
Dholera

Investment

Special

Region have been
sanctioned by the
State Authority.

Rapid
Environment
Impact
Assessment
(EIA)
Dholera
Investment
Region (DSIR) is
complete and has

study for

Special

been reviewed by
DMICDC.

It has
informed that the
land

demarcation

been

for  road
process for TP -3,
4,5 and 6 forming
part of Phase 2 &
3 of Dholera SIR

will  be  made
available by
December 2013.

Principal Secretary

(Industries &
Mines
Department  has

been transferred,
remaining is Forest
land. Notifications
u/s 4 and 6 issued
for 8.04 sq. km.
private land. Large
numbers of writ
petitions have been
filed by the land
owners challenging
the notification for
land acquisition.
This is being
contested by the
State.

An
Committee Meeting
chaired by Chief
Sectetary was held

Empowered

on 1st September,
2012 to discuss the
land
and

status of
acquisition

other related issues
for development of
Investment Region

and  Early Bird
Projects. The
Empowered

Committee was
provided their
comments on the
SHA and SSA. for
review and

incorporation by
DMICDC. Hon’ble
Chief Minister,
Madhya  Pradesh,
reviewed the status

State Government

of Haryana for

approval.

A meeting was held
on 29t November
2013 between
Secretary, DIPP
and Chief Secretary,
Govt. of Haryana
to discuss the status
of DMIC projects
in Haryana and its
way forward. In the
meeting, State
Government of
Haryana, has stated
that they ate ready
to move forward
with the acquisition
of land required for
creating trunk
infrastructure in the
Phase-1

development of the
Bawal

Investment Region.

Manesar

As per the
directions of
Government of
Haryana and the
observations made
in the State Level

Committee on the
Development Plan,
suitable
modifications have
been made by the
Technical

The Development
Control
Regulation (DCR)
to be adopted in
development plan
for Shendra
Bidkin  Industrial
Park have been
notified by the
State

Government.

The contract has
been signed
between
DMICDC and the
selected
consultant for the
preparation of the
preliminary design
for the roads and
services/ utilities
and ‘CBD’ for
Phase-I (8.5 sq.
km) of Shendra —
Bidkin Industrial
Area in
Mabharashtra. A
meeting was taken
by CEO&MD,
DMICDC on 22nd
March, 2014 to
review the current
the
projects and issues

status  of

involved therein.

The RfP
document for
selection of

DMICDC
appraised
Principal
Secretary DMIC
(GoR) during a
meeting on 5t
June, 2014, about
the progress of

DMIC in the
State. It was
decided that
comments on the
reports

submitted by

DMICDC to the
State Govt. will
be provided by
the

Government

respective

departments

within a month’s

On 22nd
2014,

time.
July9
CEO&MD,
DMICDC had a
meeting with
Additional Chief
Secretary
(Infrastructure) ,
Govt. of
Rajasthan to
the
progress of
DMIC project in
Rajasthan. In the

review

meeting, it was
felt that the two
DMIC nodes in
Rajasthan are

being planned on

with State
Government

for comments.

A meeting was
convened under
the

chairmanship of
Chief Secretary,

Government of

Uttar  Pradesh
on 7th
November,
2014 at
Secretariat s
Lucknow

wherein various

issues with
regard to
DMIC  Project
in Uttar
Pradesh  were
discussed. 1t
was decided
that  necessary
amendments

that are

required to be
carried out in
the Uttar
Pradesh
Industrial area
development

Act 1976 will be

expedited.

Minutes of the

meeting  have
been issued.
CEO & MD,




has accorded
final
Environmental

Clearance to the
project.

A review meeting
was held on 23t
November, 2015
with Principal
Secretary,
Industtries,

Government of

Haryana to
review the
progress of
DMIC Project in
Haryana

followed by
another meeting

held on 16t
December 2015
under the

Chairmanship of

PS to CM,
Haryana.
CEO&MD,
DMICDC vide

his letter dated
24TH November,

2015 has
requested the
State

Government  to
identify and
make the land
available for
taking  forward
the DMIC

advised DMICDC
the
preparation of
Detailed  Project
Report (DPR) for

to  initiate

projects in
Dholera  Special
Investment

Region and has

agreed that the
expenditure

incurred towards
cost of
preparation of
DPR  will be

considered as the
equity from
DMIC Trust in
the city level SPV
after its formation.
RfP for selection
of PMNC has
been issued to the
seven empanelled
consultants  and
letter of Award
and Work order
issued by
DMICDC to the
consortium of
M/s AECOM
Asia Company
Litd. All the
preliminary

documents for the
development  of
infrastructure  at
Dholera SIR have
been handed over
the PMNC

of Investment
Region and Eatly
Bird Projects along
with the status of
land acquisition. In
the
consultant has been

meeting,

advised to
reconfigure the land
use of knowledge
city. In the meeting
convened by Chief

Secretary of the
State on 17th
November, 2012,
the State has
assured that
decision on
notification of
development  plan
for investment

region would be

conveyed

immediately. In the
meeting with
Additional ~ Chief
Secretary on

December 29,
2012, Government
of Madhya Pradesh
provided details of
available land for
Phase 1
development.  In
the meeting held on
6% May, 2013, the
State  Govt. has
that the
Development Plan

assured

will be notified by

consultant for the
proposed

Investment Region.
The
been submitted to

reports have

State  Government
of Haryana for
approval.
DMICDC has also
submitted the final
pre-feasibility

the

reports  for

projects namely:

1. Pre-Feasibility
report for
affordable/low cost
housing project

2. Pre-Feasibility

report for
Education &
Medical Hub

3. Pre-Feasibility

report for
Integrated ~ Multi
Model  Passenger
Hub

4. Pre-Feasibility
report for
developing
Gurgaon-Bawal
Mass Rapid Transit
System

5. Pre-Feasibility
report for
Freshwater

PMNC for
Shendra — Bidkin
Industrial Area
was sent to the

State Government
for their
comments and
observations. The
comments  wete
received from the
State Government
and the same were
incorporated. The
RFQ cum RfP
document for
appointment  of
Programme

Managers for
Phase — 1 (24 sq.
km) of Shendra-
Bidkin  Industrial
Area was issued.
The last date of
submission of bid
proposals was 4t
March, 2014
which was then
extended to 25th
March, 2014. Only
two  bids
received by
DMICDC on 25t
March 2014, In
the meeting held
on 15%  April,
2014 under the
Chairmanship  of
SIPP, it
communicated by
the

were

was

Principal

the concept of
Smart Cities and
concerned
efforts are
required to steer
the project in its
implementation
phase.  During
the meeting, it
was discussed
that to kick start

development of

smart cities in
Rajasthan, there
is a need to
expeditiously

procure/set apart
an area close to
1000 acres.

SIPP
Chief Secretary,

requested

Rajasthan  vide
letter dated 14t
October, 2014 to
convene a
meeting  under
his Chairmanship

in order to

discuss and
resolve all the
pending  issues
for taking
forward DMIC
Project in
Rajasthan.

On 17t October
2014 and 3«
November 2014,

DMICDC vide
its letter dated
23 January,
2015 has
requested Chief
Secretary, Uttar
Pradesh to
convene a
meeting under
his
Chairmanship
to discuss and
resolve all
pending issues
of the DMIC
project in Uttar
Pradesh.

SIPP has
requested Chief
Secretary of
Uttar  Pradesh
vide letter dated
11 February,
2015 to
convene a
meeting under
his
chairmanship
to discuss and
resolve all
pending issues
relating to
DMIC  project
in the State of
Uttar Pradesh.

A meeting was
held under the
Chairmanship




the
State of Haryana.

Project in

A review meeting
was held on 15t
2016

the
Chairmanship of
Chief Minister,

Government of

January,
under

Haryana to
review the
progress of

DMIC Project in
Haryana and to
discuss the way
forward.

Further meeting
was held on 11th
2016

the
forward

the
taken

Februaty,
to discuss
way
based on
decisions
in the aforesaid

meeting.

Secretary, DIPP
vide his letter
dated 2nd March,
2016 has
requested the
Chief Secretary,
Government of

Haryana to
resolve the
pending  issues
for moving

forward with the

consultant and the

consultant has
been directed by
DMICDC to
initiate

implementation of
projects at  the
carliest. In a
meeting held on
12th April, 2013 at

DMICDC  with
the  Programme
Managers

(PMNC) and the
officials of GIDB,
PMNC has been
advised to initiate
the
procuring

process  of
the
consultants for
detailed design for
roads (total length

of approximately

550 km) along
with  the utility
corridor including
Power, Water,
ICT, Sewer, Storm
Water  Drainage
etc. for Town

Planning 1 and 2
(TP1) and (TP2).
PMNC has been
advised to review
the DPR prepared
by the
State

Gujarat
Road
Development
Corporation
(GSRDC) for S.H.

the Town &
Country
Department by
June, 2013.

CEO, DMICDC
vide his letter dated

Planning

17t September,
2013 had requested
the State
Government to
expedite the
notification of

Development Plan
and  framing of
rules under the new

Act. Proposal for

inclusion of the
new node ie.
Proposal for
inclusion of the

new node ie.
Shahjapur-Dewas

Industrial Area was
placed for secking
approval from the
DMIC Trust in the
meeting held on 6t
2013.

due

December,
After

deliberations in the
meeting, the same
deferred and
would be placed
before DMIC Trust
after

was

receipt  of

additional

information  from
the State
Government. The

same was from the

(conveyance) from
Tajewala
Headworks

All the pre-
Feasibility ~ reports

have been finalized

incorporating  the
comments/

suggestion/

observation of the
State Government

of Haryana.

MOoEF vide its letter

dated 23rd
September 2014
has accorded final
Environmental

Clearance for
Manesar Bawal

Investment Region.

SIPP has requested
Additional ~ Chief
Secretary, Haryana
vide his letter dated
14t October, 2014
to  convene a
meeting under the
Chairmanship  in
order to discuss and
the
pending issues for

resolve all

taking forward
DMIC Project in

Haryana.

Secretary,
Industries,
Mabharashtra, that
an area of 40.42 sq
km of land should
be considered
from an eatlier
area of 32.03 sq
km for Phase-1 of
Shendra  Bidkin
Industrial Area
and accordingly all
project
development
should
be undertaken by
DMICDC.

activities

The
RFP
for the

RFQ-cum-
document
selection
of Programme
managers for
Phase-1 (40.42 sq
km) of Shendra-
Bidkin  Industrial
Area was issued.

However, due to

inadequate
response,
DMICDC had
initiated a fresh
bid process for
selection of
Programme
Managers for
Phase-1 (40.42
Sq.km) of

CEO &MD,
DMICDC had a
meeting with
Principal

Secretary, DMIC,
Government of

Rajasthan to
review the
progress of
DMIC project in
Rajasthan.

The Tenth State
Steering

Committee  on
DMIC  project
was held on 11th
December, 2014
in Jaipur.

Secretary,

Industrial Policy
and Promotion
(SIPP) vide letter
dated 13% May,
2015 has
requested  Chief
Secretary, Govt.
of Rajasthan to

expedite the
enactment of the
Special
Investment
Region Act. The
comments on
Draft Special
Investment

Region Act have

of Principal
Secretary
(Industties),
Govt. of UP on
5th - Febtuaty,
2016 followed
by another
meeting under
the
Chairmanship
of CEO,
GNIDA to
discuss the way
forward for the
project.

A meeting was
held under the
Chairmanship
of Principal
Secretary
(Infrastructure
and  Industrial
Development),
Government of
Uttar  Pradesh
on 16t March

2016 regarding

the pending
issues  relating
to DMIC
project.

GNIDA  has
provided  the
list of 15
villages to be
included in

DNGIR in lieu
of 10 villages




DMIC
expeditiously.

Project

For Rajasthan

(Kushkhera
Bhiwadi

Neemrana
Investment

Region node)

has
final

MoEF
accorded
Environmental
Clearance to the

project.

For _ Gujarat

(Ahmedabad-
Dholera
Investment
Region)

The application
for the public
hearing for
Environment
Clearance  was
submitted by
DMICDC to

Gujarat Pollution

Control  Board
(GPCB).
Extension of

validity of Terms
of  References
has
accorded by the
expert Appraisal

been

Committee of
MoEF. The
public  hearing

36 and DPR
prepared by
WAPCOS for
Flood

vulnerability — on
priority basis. The
State  department
has confirmed to
the

project only after

execute

incorporation  of
observations of
PMNC on these

two projects.
PMNC has also
been advised to
explore the
possibilities of
undertaking  the
potable water
project from
Periaj reservoir
and industrial
water from
municipal ~ waste
water of
Ahmedabad
Municipal

Corporation  on
PPP basis. RfP for

selection of
consultant to
prepare the

preliminary design
for the roads and

services/ utilities
for Town
Planning  (TP2)

Scheme has been
issued.

State Government
and are  under
examination.
Detailed
information
regarding land
infrastructure from
the State
Government is

awaited.

A meeting was held

under the
chairmanship of
Chief Sectetary,
Government of

Madhya Pradesh on
16™ July, 2014 to

discuss the issues
related to the
project. In  the
meeting, it was
informed that

Town & Country
Planning

Department will
the Draft
Plan after

notify
master
the approval of
Dept. of Urban
Development.  In
the meeting, MD,
MPTRIFAC
ditected to

was
take
necessary action for
formation of
city/node level SPV
for taking forward
the development of
the

investment

A meeting  was
convened under the
Chairpersonship of
Chief Secretary
Haryana on 20t
February 2015 to
discuss the pending
issues and  way
forward for DMIC
projects in Haryana.

CEO & MD,
DMICDC vide
letter dated 11t
May, 2015  has
requested Chief
Secretary,

Government of
Haryana for

attending a meeting
the
chairmanship of
Secretary, DIPP to
discuss the progress
of DMIC project in
the State of

Haryana.

under

A meeting was held
on 2 June, 2015
the
Chairmanship ~ of
Secretary, DIPP in
the

Chief

Government of

under

presence  of

Secretary,

Haryana to discuss
the pending issues
relating  to  the
DMIC projects in

Shendra-Bidkin
Industrial
On the last date of
submission ie.
22nd

2014,
have

Area.

September,
three bids

been
received. The
evaluation of bids

is under process.

The
Managers for
Phase — 1 (40.42
sq.km) of
Shendra-Bidkin

Area
been

Programme

Industrial
have

and
started
the

appointed
have
working on

assignment.

The
appointed for the

consultant

preparation of the
preliminary design
for the roads and
service/utilities
‘CBD’ for
Phase — (8.5 sq,
km) of Shendra —
Bidkin
Area
Maharashtra,

and

Industrial
(SBIA) in
had

the
report

submitted
inception
and the same was

approved.

been forwarded
by DMICDC to

the State
Government.

The Program
Manager tender
document for
KBNIR was
issued and the
proposal due
date  was  2nd
January 2015
Three (3) bids
have been

received by the

proposal due
date and the
same were
evaluated. As

two out of three
bidders were not
qualified at the

technical  stage
itself, it was
decided to
retender the
assighment.

SIPP has

requested  Chief
Secretary,

Rajasthan vide its
letter dated 11tk
2015

to convene a

February,

meeting  under

his Chairmanship

forming part of
Rivaj  Hitech
Township. A
revised list of
the wvillages is
being prepared

and will be
provided to
GNIDA soon.




for Environment
Clearance has
been conducted
successfully  on
03rd January,
2014 by Gujarat
Pollution
Control  Board
(GSCB). The
final EIA report
has been
submitted to
DSIRDA.  The
final EIA &
EMP Report has
been submitted
to MoEF on
20th May 2014
and was
appraised by
Expert Appraisal
Committee of
MoEF in its
136t Meeting
held on 30t July,
2014. The
committee  has
recommended
the proposal for
environmental
clearance. MoEF
has issued a
formal letter of
approval  dated
19t September,
2014 in  this
regard.

CRZ clearance is
important for
EIA clearance of

Approximately 50
sq km of land area
which constitutes
the area on the
eastern side of
TP2 with around
170 km of roads is
proposed for
development  in
the RfP
document.

Letter of Award
for  Consultancy
Services for
Preparation of

Letter of Award
for  Consultancy

Services for
Preparation of
Preliminary

Design Report for
Roads
Services/ Utilities

and

of Town Planning
Scheme — 2 (East)
and Town
Planning Scheme
— 2 (West) were

issued to  the

selected
consultants.  The
consultants  have
mobilized the
team. The
consultants

appointed for the
Preliminary
Design Report for

Roads and

region.

SIPP has requested
Chief Secretary,
Madhya Pradesh
vide hid letter dated
14th October, 2014
to convene a
meeting under his
Chairmanship in
order to discuss and
resolve all the
pending issues for
taking forward
DMIC Project in
Madhya Pradesh.

Shareholders’
Agreement and
State Support
Agreement for the
nodal / city level
SPV has been
executed.

the State
Haryana.

of

The
has further
submitted the

consultant

technical
assessment report

and is currently
working on
preliminary

designing of trunk
infrastructure and
Master
alternative for 50
acres of CBD.

planning

Meetings
held under the co-
chairmanship  of

were

Principal Secretary

(Industries),
Government  of
Maharashtra and
CEO&MD,
DMICDC on 20th
October, 2014

and 13% January,
2015 to review the
progress and the
way forward for
DMIC project in
Mabharashtra.

The project report
for the proposed
Water Supply
Scheme for SBIA
was received from
MIDC and has
been shared with

in  order to
discuss and

resolve all the

pending  issues
for taking
forward DMIC
Project in
Rajasthan.

CEO & MD,
DMICDC  vide
its letter dated
3rdFebruary 2015
has requested for
support from
State

Government in

addressing  the

pending  issues
with  regard to
the
implementation
of the DMIC
project in
Rajasthan.

A review meeting
was held on 9th
March 2015
under the
Chairmanship of
Additional Chief
Secretary (DMIC
Project)

Government of
Rajasthan at

Jaipur.

CEO&MD,
DMICDC  has




Dholera SIR and
is being pursued
by the State
Government.
For the same,
CEO-DSIRDA
made a
presentation  to
Gujarat Pollution
control  Board
(GPCB) and
Gujarat  Coastal
Zone
Management
Authority
(GCZMA)  on
20th March, 2014.
Further Details
were sought
from DSIRDA
with respect to
the infrastructure
proposed to be
developed in the

areas coming
under CRZ
regulations in

DSIR. DSIRDA
has submitted
the necessary
details vide their
letter dated 17t
April, 2014.

For Madhya
Pradesh
(Pithampur-
Dhar-Mhow
Investment
Region)

A district level

Services/ Utilities
of Town Planning
Scheme — 2 (East)
and Town
Planning Scheme
— 2 (West) have
submitted  their
inception  reports
after incorporating
DMICDC’s
comments.  The
consultants for
both Town
Planning Scheme-
2(East) and Town
Planning Scheme -
2(West) have
further submitted

the Draft
Architectural

design  drawing
report (3

deliverable) DMIC
and the same has
been approved

Preliminary

Design for Roads
and services /
Utilities of Town
Planning Scheme
— 2 (East) and
Town  Planning
Scheme — 2 (West)
is currently
underway. The
Town  Planning
Scheme 2 (West)
Design Basis
Report was

the consultant.

The Special
Advisory Panel of
DMICDC, in its
meeting held on
19t August, 2014
had reviewed the
current status and
issues related with
preliminary design
for the roads and
services/ utilities
and ‘CBD’ for
Phase — 1 (8.5 sq.
km.) of SBIA.

A meeting was
held under the co-
chairmanship  of
CEO&MD,

DMICDC and
CEO, MIDC on
22nd August, 2014
to discuss the

issues and the way

forward for
DMIC Project in
Maharashtra.

RfP  cum RfQ
document for
Preliminary

Engineering of
Bidkin Industrial
Park of 32 sq.km.
had been issued
on 28th
November, 2014.
The bid process

requested  Chief
Secretary,

Rajasthan  vide
his letter dated
8t June, 2015 to

expedite the
enactment of the
Special
Investment

Region Act and
execution of
Shareholders
Agreement
(SHA) & State
Support
Agreement
(SSA).

A meeting was
held under the
chairmanship of
Chief Secretary,
Rajasthan on 27t
July 2015  to
discuss all the
inter-
Departmental
issues  involved
in the proposed
Rajasthan  Inv
estment Region
(SIR) Otrdinance,
2015.

CEO & MD,
DMICDC  has
requested  Chief
Secretary,

Rajasthan  vide
his letter dated




cootrdination
meeting among
stakeholders was
convened at
Indore on 14th
May 2014 under
the chairmanship
of Principal
Secretary
(Commerce,
Industry &
Employment)
Government of
Madhya Pradesh
regarding the
way forward for
public  heating
for EIA  of
Pithampur -
Dhar — Mhow
Investment
Region, Madhya
Pradesh.

The ToR
clearance for the
Shendra and
Bidkin Industrial
Park has been

granted by
MoEF. The EIA
studies for

Shendra and
Bidkin Industrial
Park based on
the ToR
obtained  from
MoEF is under
progtess.

DMICDC  has

submitted by the
design consultant
and  has  been
approved.

The Design Basis
reports (4h
deliverable) have
been reviewed and
comments on the
same have been
shared with the
consultant. for
incorporation the
same by the

consultant.

The design
consultant for
TP2 East has
submitted the

draft preliminary
design report (4t
deliverable) which
has been reviewed
and commented

upon.

The comments are
being
incorporated by
the consultant.

The 3rd Meeting of
Special  Advisory
Panel of
DMICDC was
convened on 19th
August, 2014 to

review the current

was annulled and
DMICDC has
initiated a fresh
bidding  process,
The RFP-cum-
RFQ  document
for the project was
issued on 11t
March, 2015 Pre-
Bid meeting was
held on 20t
March, 2015 and
the last date for
submission of the
proposal is on 16t
April,  2015.Five
bids have been
received tll the
proposal due date
and the same are

under evaluation.

The progress of
phase-1 of
Shendra-Bidkin

Industrial Park in
Maharashtra  was
informed to the
Board of Trustees
of DMIC Project
Implementation

Trust Fund in its
8h  Meeting held

on 25th
September, 2014.
Consultant
appointed for

conducting  Site
Survey works for

23rd October,
2015 to expedite
the land
acquisition  and
enactment of the
Special
Investment
Region Act.

CEO&MD,
DMICDC  has
requested  Chief
Secretary,
Rajasthan  vide
his letter dated
231 November,
2015 to resolve
the pending
issues with
regard to DMIC
Project in the
State of
Rajasthan.

CEO & MD,
DMICDC  vide
his letter dated
24t November,
2015 has
requested the
State

Government to
identify and
make the land
available for
taking  forward
the DMIC
Project in the
State of




submitted the
Draft EIA report
for Shendra
Industrial ~ Area
to  Maharashtra
Pollution
Control  Board
(MPCB) for
conducting
Public Hearing.

The Public
Hearing was
conducted on
3(Qth Octobet,
2014 in Shendra,
Aurangabad.
Final EIA report
has been
prepared and
submitted to
MoEF  through
online portal and
the same has
been  accepted.
Further,
DMICDC  has
also  submitted
the hard copies
of the EIA
report to MoEF.
The project
would be taken
up in the Expert
Appraisal
committee
meeting which is
likely to be held
shortly. The
EIA study for

status and issues
on MRTS Project
between
Ahmedabad  and
Dholera  Special
Investment
Region (DSIR)
and  Preliminary
Design of Roads
and Services.

A meeting was
held on 3]st
October, 2014

under the
Chairmanship  of
CEO&MD,

DMICDC  with
TCE to review the
progress of
preliminary design
study for TP-2
West.

To kick start the
development, an
Activation Area of
22 sq km has been
identified  which
would act  as
catalyst for further
investments. The
project was placed
before the Board
of Trustees in the
meeting held on
10th March, 2014
for investment
approval.

However, it was

Shendra  Bidkin
Industrial Area is
moving  forward
with the
demarcation of 8.5
sq.  km.  ie,
Shendra Industrial
Area. Contour
Surveys for the
Bidkin Industrial
Area is  under
progress.

The Shareholders
Agreement  and
State Support
Agreement for
incorporation  of
the SPV between
DMIC Trust and
the State
Government  of
Maharashtra were
executed.

Node/ city level
SPV between
DMICDC and
Govt. of
Maharashtra  has
been incorporated
on 19t December,
2014 by the name
“Aurangabad
Industrial
Township
Limited” with an
initial authorized
capital of Rs.10
crore and paid up

Rajasthan.

A meeting was
held under the
Chairmanship of
Chief Secretary,
Rajasthan on 2nd
December, 2015
to resolve the
pending  issues
with regard to
DMIC Project in
the State  of

Rajasthan. It
was decided that
the State

Government will
finalise the SIR
Act before 31st
December, 2015.

Secretary, DIPP
vide his letters
dated 204 March
2016 and 26th
July, 2016 has
requested the
Chief Secretary,
Government of
Rajasthan to
resolve the
pending  issues
for moving
forward with the
DMIC  Project
expeditiously.

A meeting was
held on 9th
August, 2016




Bidkin Industrial
Area is under

progress.
DMICDC  has
requested
extension of
Terms of
Reference

validity to MoEF
through  online
portal and the
same has been
accepted.
Further,
DMICDC  has
also  submitted
the hard copies
of  ToR to
MoEF. Both the
proposals  were
taken up in the
147tk Expert
Appraisal
Committee
meeting held on
24th April,
2015.The Expert
Appraisal
Committee
(EAC) has
recommended
the Environment
Clearance for
Shendra  Mega
Industrial ~ Park
and extension of
the validity of
Bidkin Mega
Industrial ~ Park
TOR dll 26h

decided that
DMICDC/DIPP
will analyze the
matter and inform
that why a low
equity base model
for node/city level
SPV  and the
transfer of
Government  of
India’s
contribution in
tranches  (project
wise) will not be
feasible to take
forward the
development  of
new Industrial
Cities. In  this
regard, DIPP has
sent a letter to
DEA  explaining
why release  of
funds in tranches
(project wise) will
not be feasible. In
this regard,
matters related to
allocation of funds
were discussed by
the DMIC Trust
in its meeting held
on  25h  June,
2014. It was
decided in the
meeting that the
node/city  level
SPVs may be
formed for the
above node-level

capital of Rs.1
crore. The first
Board Meeting of
Aurangabad
Industrial
Township Limited
(AITL) was held
on 19th
December, 2014
to discuss the way
forward for
DMIC project in
Maharashtra. This
was followed by
Extra  Ordinary
General  Meeting
wherein the
authorized  share
capital has been
increased to
Rs.6200 crore.

Government  of
Mabharashtra  has
transferred the
land to the SPV
and DMIC Trust
has released its
initial equity to
SPV.

SIPP vide its letter
dated 6%  May,
2015 has
requested  Chief
Secretary,

Government  of
Maharashtra to
transfer the
balance land to

under the
Chairmanship of
AddL Chief
Secretary, DMIC,

Government

of Rajasthan to
discuss the status
of various
projects to be
developed under
DMIC project in
Rajasthan.

Secretary, DIPP
vide his letter
dated 16th
November, 2016
has requested the
Chief Secretary,
Government of
Rajasthan to
resolve the
pending  issues
for moving
forward with the
project
expeditiously.




Febtuary 2016.

Revised
Environmental
Clearance is
being  obtained
for Shendra
Mega Industrial
Park.

Ministry of
Environment,
Forest and

Climate Change
vide letter dated
10t June, 2015
has informed
DMICDC  that
the validity of
ToR for Bidkin
Mega Industrial
Park has been
extended till 26th
February, 2016.

Revised
Environmental
Clearance is
being  obtained
for Shendra
Mega Industrial
Park for revised
master plan. The
proposal of
DMICDC for

issuance of
Addendum to
EC was
considered by
EAC of

project with an
initial equity
contribution  of
Rs.250 crores by
the DMIC Trust.
The remaining
part of Trust’s
equity will be
released in
tranches based on
the  expenditure
phasing of funds

released earlier.

It the meeting
held on 8th
August, 2014
under the
Chairmanship  of
Additional  Chief
Secretary,
Industries,
Institutional
Framework for
Ahmedabad
Dholera  Special
Investment
Region was
discussed and it
was decided that a
team will be sent
to DMICDC
office to take the
matter forward.

MoEF has
accorded
Environment
Clearance for
Ahmedabad

the SPV so that
tender document
for trunk
infrastructure
component can be
floated soon after
the approval of
CCEA on the final
note. Principal
Secretary,
Government  of
Mabharashtra  has
responded  vide
letter dated 7t
May, 2015
requesting for
infusion of equity
matching to the
value of land
admeasuring  8.39
sq. k. by the
Government  of
India.

MIDC vide its
email dated 21st
October, 2014
forwarded the
revised Articles of
Association of the
proposed

node/city  level
SPV. A
confirmation was
sent by  the
DMICDC vide its
email dated 27t
October, 2014 on
the revised
Articles of




MoEFCC in its
153t meeting
held on 20t

November,
2015.The same
has been

recommended by
the EAC as per
minutes of the
meeting.

The proposal for
extension of
validity of ToR
for Environment
Clearance of
JPMIA was
considered by

EAC of
MoEFCC during
their 157th

meeting held on
28th March, 2016.
The Ministry has
approved the
extension of
validity of the
ToR for a further
petiod of one
year up to 11t
November, 2016.

Draft EIA report
for Bidkin mega
Industrial ~ Park

has been
submitted to
Maharashtra
Pollution

Control  Board

Dholera  Special
Investment
Region vide its
letter dated 19th
September, 2014.

Further, a
meeting was held
on 15t October,
2014 with State
Nodal  Agencies
and DMICDC to
discuss the
Institutional

Framework  and
Shareholders’

Agreement (SHA)
and State Support
Agreement (SSA)
for formation of
node/city  level
SPV. Revised
draft SHA and
SSA has been sent
by DMICDC vide
its email dt.27%h
October, 2014 to

the State
Government  of
Gujarat for
comments/concur
rence.

SIPP has

requested  Chief
Secretary, Gujarat
vide his letter
dated 6% May,
2015 to confirm
the availability of

Association.

Formation of SPV
is  being  taken
forward by the
State Government
of  Maharashtra.
The proposal for
formation of
node/city level
SPV  was placed
before the Board
of Trustees in the
meeting held on
10th March, 2014
and the same was
approved with
51% participation
from State Govt.
and 49%
participation ~ of
DMIC Trust with
an initial capital
base of Rs.10
crore. Steps have

already been
initiated for the
formation of
node/city level

SPV for Shendra
Bidkin Industrial
Park in
Maharashtra.

To kick start the
development  in
Shendra  Bidkin
Industrial Area in
Phase 1
comprising of
3230 sqkm has




for  conducting
Public  heating
for the project.
Public  Hearing
has been
completed on 5t
February, 2016.

The
Environment
Clearance
proposal for
Bidkin
Industrial area
was  considered
by the Expert
Appraisal
Committee
(EAC),
MoEF&CC
during its 159t
meeting held on
30t May, 2016.
The EAC
recommended to
study the best
practices adopted
in the developed

countries and
emerging
economies
internationally

for assessing the
pollution  loads
from such kind
of large industrial
hubs and to
present the
information on

the issues in the

the land
admeasuring 22.5
sqkm  for the
development  of
trunk
infrastructure  in
the activation area
and the same
would be
transferred to the
SPV  immediately
after its
incorporation  so
that RFQ cum
RFP for the trunk
infrastructure can
be floated soon
after the approval
of CCEA on the
final note. The
same has been
confirmed by
chief Sectretary of
Gujarat vide his
letter dated 13th
May, 2015.

SIPP has further
requested  Chief
Secretary, Gujarat
vide its letter
dated 12 May,
2015

followed by
another letter
dated 1% June,
2015 to Additional
Chief  Secretary,

Gujarat to issue

been identified
which would act
as  catalyst for
further
investments. The
project was placed
before the Board
of Trustees in the
meeting held on
10th March, 2014
for investment
approval.
However, it was
decided that
DMICDC/DIPP
will analyze the
matter and inform
that why a low
equity base model
for node/city level
SPV  and the
transfer of
Government  of
India’s
contribution in
tranches  (project
wise) will not be
feasible to take
forward the
development  of
new Industrial
Cities. In  this
regard, DIPP has
sent a letter to
DEA  explaining
why release of
funds in tranches
(project wise) will
not be feasible.




next meeting of
EAC. The
desited  details
have been
submitted to
MoEF&CC by
DMICDC  vide
its letter dated
20th July,2016.

The
Environment
Clearance
proposal for
Bidkin Industrial
Area has been
approved by the
Expert Appraisal
Committee
(EAC),
MoEF&CC
during its 164%
meeting held on
1°st  December,
2016.

The
Environment
Clearance for
Bidkin Industrial
Area was
obtained by

MoEF&CC vide
letter dated 21st
February, 2017.

ToR  Clearance
for  Jodhpur-
Pali-Marwar

Industrial Area

necessary
directions to
expedite the
processes with
regard to
execution of
Shareholders
Agreement (SHA),
State Support
Agreement (SSA)
and the

incorporation  of
node/ city level
SPV for
Ahmedabad
Dholera  Special
Investment region
in Gujarat along
with transfer of
entire land to the
node/ city level
SPV.

Government  of
Gujarat vide its
letter dated 3t
June, 2015 has

informed that
Industrial & Mines
Department,

Government  of
Gujarat has issued
a  Governmental
Resolution

authorizing

DSIRDA for
transferring 5205
Ha land as equity
participation  in
the proposed SPV

In this regard,
matters related to
allocation of funds
were discussed by
the DMIC Trust
in its meeting held
on  25h  June,
2014. It was
decided in the
meeting that the
node/city level
SPVs may be
formed for the
above node-level
project with an
initial equity
contribution  of
Rs.250 crore by
the DMIC Trust.
The remaining
part of Trust’s
equity will  be
released in
tranches based on
the  expenditure
phasing of funds

released earlier.

SIPP  requested
Principal Secretary
(Industries),

Maharashtra vide
his letter dated
14th October,
2014 to convene a
meeting under his
Chairmanship  in
order to discuss
and resolve all the
pending issues for




has been
accorded by the
Expert Appraisal
Committee  of
MoEF and EIA
study is under
progress.

A meeting was
taken by
CEO&MD,
DMICDC on
24th March, 2014
to review the
current status of
EIA studies,
public  hearings
and submission
of final EIA
reports to
MoEF.

The proposal for
extension of
validity of ToR
for Environment
Clearance of
JPMIA was
considered by

EAC of
MoEFCC during
their 157t
meeting held on
28th March,
2016.

The Ministry has
approved the
extension of

validity of the

for Dholera.

State Government
of Gujarat has
informed that the
State Cabinet has
given ‘in principle’
approval with
regard to node/
city level SPV
formation and
draft Shareholders
Agreement subject
to mutual
acceptance  and
most importantly
the land parcels to
be transferred to
the city level SPV,
pending paper

work formalities.

DMIC Trust in its
10t meeting held
on 19t March,
2015 has
approved the
Shareholders’
Agreement (SHA),
State Support
Agreement (SSA)
for execution
between  DMIC
Trust and State
Nodal Agency
Further, MOA
and AoA along
with the
formation of
node/ city level

taking forward
DMIC Project in
Maharashtra.

SIPP  vide its
letters dated 12t
December 2014
and 11t February
2015 had
requested  Chief
Secretary of
Mabharashtra
regarding approval
and notification of
Development
Control
Regulation (DCR)
and for resolution
of pending issues
with  regard to
DMIC project in
Mabharashtra.

CEO & MDD,
DMICDC vide his
letter dated 6t
January, 2015 has
requested

Principal Secretary
(Industries) for
transfer of land to
the SPV along
with the
exemption  from
payment of stamp

duty on the same.

MIDC will be
submitting a
formal proposal to




ToR for a further
period of one
year up to 11t

November,
2016. The
proposal for

validity of the
Terms  (TOR)
for JPMIA for
another  petiod
of one year ie.
for wvalidity dll
11th November,
2017 has been
sent to
MoEF&CC vide
letter dated 30th
July, 2016.

The proposal for
extension of the
validity of the
ToR was enlisted
in the 162nd
Meeting of the
Expert Appraisal
Committee

(EAC) held on
30th August,
2016. The
proposal has
been  approved
by the EAC.

The revised EIA
report after
incorporating the
changes as per
the Notified
Development

SPV  have also
been approved by
the DMIC Trust.

The issues related
with the provision
of  transmission
and distribution of

power within
DSIR was
discussed with
Power Grid
Corporation  of
India Limited

(PGCIL) and
DMIC in the
meetings
convened on 12t
September, 2014
and 5% February,
2015.

CMD, PGCIL
stated that wire
business frame
work
authotization is in
the pipeline of
electricity reforms
and is expected to
take upward of 2
years before the
law is passed and
SERCs ate teady
to take it forward.
Therefore,
keeping in view of
DSIR  schedule,
CMD, PGCIL
suggested that

the Town and
Country Planning
Department  for
notification of
Plan of  8.39
sq.km. of Shendra
Industrial Park by
the Government
of Maharashtra.

The Development
Control

Regulation (DCR)
to be adopted in
development plan
for Shendra
Bidkin  Industrial
Park has been

approved by
Hon’ble Chief
Minister of

Maharashtra and
the notification
process for the
same is in

progress.

The  Consultant
appointed for the
pteparation of the
preliminary design
for the roads and
services/ utilities
and ‘CBD’ for
Phase — 1 (8.39 sq.
km) of Shendra-

Bidkin, in
Industrial Area
(SBIA) in

Maharashtra  has




Plan  has been
sent to the State
Pollution
Control  Board,
Rajasthan  vide
letter dated 19th
December, 2016
for secking an
catly date for
conducting
Public hearing.

The Public
hearing was
conducted on
15th March, 2017
at Rohat.

The proposal for
grant of
Environment
Clearance for the
Jodhpur Pali
Marwar
Industrial ~ Area
(JPMIA) project
in Rajasthan was
approved in the
171s¢ meeting of
the Expert
Appraisal
Committee
(EAC) held on
12 May, 2017.
The EAC has
recommended
the Environment
Clearance for the
project as per the
Minutes of the

DSIR may engage
with local Transco
(GETCO) and
Discom (GUVCL)
for sourcing of
power to DSIR.

Second workshop
on ICT with the
industry  players
was conducted on
13th  December,
2014 and based on
the discussions/
inputs, steps have
been initiated for
the appointment
of the ICT
consultant before

moving  forward

with the
appointment  of
the Master
Systems

Integrator.
DMICDC
conducted a

meeting on Power
Strategy and
Renewable Energy
on 13™ April 2015
with all the
Consultants  and
AECOM  Global
expert  presented
the approach to
be followed for
making smart and

sustainable power

submitted the
design basis report
and draft
Preliminary

Design  Reports
and the same have
been sub mitted to
State Government
for their
comments.  The
2nd Board meeting

of the Aurangabad
industrial
Township was

held on  27th
March, 2015.

The public hearing
was conducted on
30th October 2014
in Shendra,
Aurangabad.
Final EIA report
has been prepared
and submitted to
MoEF  through
online portal and
the same has been
accepted. Further,
DMICDC has also
submitted the
hard copy of the
EIA  report to
MoEF. The EIA
study for Bidkin
Industrial area is
under  progress.
.DMICDC has
requested
extension of




meeting issued.

The validity of
the Terms of
Reference (ToR)
for Dighi Port
Industrial ~ Area
(DPIA),
Maharashtra &
Pithampur -
Dhar -Mhow
Investment
Region
(PDMIR),
Madhya Pradesh
has expired on
27th May 2014.
DMICDC  has
requested MoEF
for extension of
the ToR through
letter dated 28th
April, 2014 for
PDMIR, Madhya
Pradesh and
letter dated 29th
April, 2014 for
DPIA,
Maharashtra.
DMICDC  has
been  following
up with MoEF
on the above
matter through a
letter dated 22nd
May, 2014 and
26t May, 2014.

A letter from
MoEF has been

system for DSIR.

SIPP has
requested  Chief
Secretary, Gujarat
vide his letter
dated 14
October, 2014 to
convene a meeting
‘under his
Chairmanship  in
order to discuss
and resolve all the
pending issues for
taking forward
DMIC Project in
Gujarat.

Based on wvarious
rounds of
Industry
consultation, it has
been decided that
the ICT
Consultant will be
appointed for
laying down
detailed BoQs for
various hardware
and software
components.
Draft RFQ cum
RFP  has been
uploaded on
DMICDC’s
website and due
date of submission
of bid is 13t
April, 2015.

Terms of
Reference validity
to MoEF through
online portal and
the same has been
accepted. Further,

DMICDC has also
submitted the
hard copy of ToR
to MoEF.Both the
proposals  were
taken up in the
147t Expert
Appraisal
Committee
meeting held on

24t April 2015.
The Expert
Appraisal

committee (EAC)
has recommended
the Environment
clearance for
Shendra Mega
Industrial Park
and extension of
the wvalidity of
Bidkin Mega
Industrial ~ Park,
TOR dll 26t

February, 2016.
Ministry of
Environment,
Forest and

Climate  Change,
vide letter dated
10t June, 2015




received in
response to the
letters from
DMICDC
whetein it s
directed to apply
afresh to obtain
fresh ToR along
with  filled in
Form -1 as
prescribed in
EIA notification
2006 of MoEF.
The fresh
application along
with  filled in
Form-1 for both
projects has been
submitted to
MoEF vide letter
dated 27t June,
2014. The
proposals for
two nodes viz.
Dighi Port
Industrial Area in
Maharashtra and
Pithampur-Dhar-
Mhow
Investment
region in
Rajasthan  were
considered  for
extension of ToR
in the 136t
Expert Appraisal
Committee
meeting of
MoEF  held on
30t July, 2014.

CEO&MD,
DMICDC vide his
letter dated 23rd
January, 2015 has
requested  CEO,
GIDB to convene
a meeting in order
to discuss and
resolve all the
pending issues for
taking forward
DMIC Project in
Gujarat.

A meeting was
held between
Secretary, DIPP
and  Additional
Chief  Secretary,
Gujarat on 31
July, 2015  to

discuss the
pending issues
including the
matter of

execution of SHA,
SSA, transfer of
land delineated in
Survey  No.18/1
to the SPV etc.

Further, Secretaty,
DIPP has
requested  Chief
Secretary, Gujarat
vide its letter
dated 12 August,
2015 to decide on
the cost of the
land to be

has informed
DMICDC that the
validity of ToR for
Bidkin Mega
Industrial Park has
been extended till
26th February,
2016.

The proposal of
DMICDC for
issuance of
Addendum to EC
was considered by
EAC of MoEFCC
in its 153w
meeting held on
20t November,
2015. The same
has been
recommended by
the EAC as per
the minutes of the

meeting.

Draft EIA report
for Bidkin mega
Industrial Park has
been submitted to
Maharashtra
Pollution Control
Board for
conducting Public
hearing for the
project.

Public Hearing for
Bidkin EIA
conducted on 5t
February,  2016.




The Committee
has finalized the
additional ToRs
afresh for
carrying out EIA
studies.

The application
for approval of
Terms of
Reference (ToR)
for carrying out
the EIA study
for the proposed
IIT
Noida  project

N Greater
has been
submitted to
State Expert
Appraisal
Committee
(SEAC) on 12th
October, 2016.

The Terms of
Reference (ToR)
for carrying out
the EIA study
for the proposed
1T
Noida  project

N Greater
has been
approved in the
298th meeting of
the State Expert
Appraisal
Committee
(SEAC) held on
25th November,
2016. 'The EIA

transferred to SPV
and to get the stay
order of  the
Hon’ble High
Court vacated
immediately.
Additional ~ Chief
Secretary,
Government  of
Gujarat  clarified
the key points
including the cost
of land, to
Secretary, DIPP
vide his letter dated
15t September,
2015.

Further, CEO &
MD, DMICDC
had requested Shri
Arvind  Agrawal,
Additional  Chief
Secretary,
Industries and
Mines,
Government  of
Gujarat  vide  his
letter dated
22.9.2015 to
confirm  whether
the activation area
of 22.5 sq.km. for
which the
approval of Union
Cabinet has been
obtained by DIPP
for the
development  of
trunk

DMICDC has
submitted all
documentation to
MoEF&CC for
grant of  final
environment

clearance on 12th
April, 2016.

The DMIC Trust
in its 15th meeting
held on 26th July,
2016 has
approved the

proposal for
development  of
trunk
infrastructure

components in the
Bidkin  industrial
Area  (approx.32
sq.km.) as Phase
— II development
of the Shendra
Bidkin Industrial
area (SBIA) near
Aurangabad,

Maharashtra with
an estimated value
of Rs.6414.21

crore. The
Cabinet
Committee on

Economic Affairs
(CCEA) approved
the Development
of Trunk
Infrastructure

Components  as
part of Phase — II




report has been
uploaded to
MoEF&CC  on
9th June 2017.

The Terms of
Reference (TOR)
for carrying out
the EIA study
for the proposed
Bhiwadi
International
Airport, District
Alwar, Rajasthan
was  considered
by the Expert
Appraisal
Committee
(Infra-2) in its
19th meeting held
on 28h  June,
2017.

The
Environment
Clearance for the
Jodhpur  —Pali
Marwar
Industrial ~ Area
(JPMIA) project
in Rajasthan has
been granted by
the MoEF&CC
vide letter dated
14th July, 2017.

Final EIA report
of Integrated
Industrial
Township

infrastructure
components in
DSIR is ready for
transfer to the
SPV, as State
Government’s
matching  equity.
Additional  Chief
Secretary,
Government  of
Gujarat, in
response to the
above letter has
confirmed vide his
letter dated
24.09.2015  that
the State Govt.
can transfer about
1086 hectare
Government land
in Activation Area
to the SPV. He

has further
informed that the
State Cabinet
approval for
exemption of
Stamp Duty,

transfer fees etc. is
expected soon all
the procedures for
the same have

been done.

The Board of
Trustees in their
meeting dated 14t
Octobet, 2015
were apprised of
the status of land

development  of
Shendra  Bidkin
Industrial Area in
Maharashtra
under Delhi
Mumbai Industrial
Corridor (DMIC)
Project on 15th
November, 2016
with an estimated
cost of
Rs.6,414.21 crotre

The Environment

Clearance

proposal for
Bidkin  Industrial
Area was

approved by the
Expert  Appraisal
Committee
(EAC),
MoEF&CC
during its 164t
meeting held on
1st December,
2016.

Letter of Award

has been issued to

the selected
consultant for
Preliminary

Engineering of
Bidkin Industrial
Park of 32 sqkm.

The Consultant
has completed
80% of the




Project at
Greater  Noida
has been

submitted  and
the matter has
been placed for
the consideration
of Expert
Appraisal
Committee
(EAC) in its
meeting
scheduled on
12t September,
2017.

The Terms of
Reference (TOR)
for carrying out
the EIA study
for the proposed
Bhiwadi
International
Airport, District
Alwar, Rajasthan
has been issued
by the MoE&CC
vide letter dated
17th August,
2017.

The
Environment
Clearance for
Integrated
Industrial
Township
Project at
Greater  Noida

was  considered

in the Activation
Area in Dholera
Special
Investment
Region and the
proposal for
release of equity
with regard to the
available land was
considered by the
Trustees. and the
same was

approved.

Shareholder’s

Agreement (SHA)
and State Support
Agreement (SSA)
have been
executed between
DMIC Trust and
DSIRDA on 18t
November, 2015
and 28Hh March,
2016 respectively..

A Special Purpose
Vehicle by the
name  “Dholera
Industrial City
Development
LimiteOd
(DICDL)” has
been incorporated
for the
development  of
Dholera SIR. The
equity share of
DMIC Trust has

been released and

topographical

survey.

The proposal of
DMICDC for
issuance of
Addendum to EC
was considered by
EAC of MoEFCC
in its 153t
meeting held on
20th  November,
2015. .

Proposal for
funding and
issuance of
tenders for

creation of five (5)
trunk
infrastructure
components  for
phase 1 (8.390
sq.km.) of
Shendra  Bidkin
Industrial Park in
Mabharashtra have
been submitted to
DMIC Trust vide
letter dated 13th
February, 2015.

The tender
documents along
with  Preliminary
Design Report for
Roads and
Services, Rail
Over  Bridges/
Administrative




and
recommended by
the Expert
Appraisal
Committee
(EAC) in its
meeting held on
12th  September
2017.

The
Environment
Clearance for
Integrated
Industrial
Township
Project at
Greater  Noida
has been granted
by the
MoEF&CC vide
letter dated
27.11.2017

Power Projects

Project
development
activities for 5
Gas Based
Power  Projects
with capacity of
1000-1200 MW
each have been
taken up by
DMICDC at the
following sites:

Chainpura
Industrial  Area,

land  has been
transferred to the
SPV by the State
Government.

Secretary, DIPP
vide his letter
dated 2nd March,
2016 has
requested the
Chief  Secretary,
Government  of
Gujarat to resolve
the pending
issues for moving
forward with the
DMIC Project
expeditiously.

The  Additional
Secretary, DIPP
alongwith
CEO&MD,
DMICDC visited
the site at Dholera
to  review the
progress of
activities on 12th
August, 2016.1n
addition, 527 Ha
of land has been
transferred to the
SPV  on 12th
September, 2016
and additional
equity of
Rs.303.87 crore as
share of DMIC
Trust has been
released to the

building. ~ Water
Treatment  Plant
(WTIP)/ Sewerage
Treatment  Plant
(STP)/ Common
Effluent
Treatment Plant
(CETP) and
Landscaping were
approved by the
DMIC Trust in its
10t meeting held
on March 19
2015.

>

Cabinet
Committee on
Economic Affairs
(CCEA) in its
meeting held on
30th May, 2015 has
approved the five
5) trunk
infrastructure
packages in the
area  of  8.39
Sq.Km as part of
phase - 1
development  of
Shendra  Bidkin
Industrial Patk in
DMIC project.

RfQ cum RfP

document for
selection of ICT
Consultant for

SBIA (8.39 sq.km)
has been issued on




Distt. Guna,
Madhya Pradesh.

- MIDC Indapur
in Dist. Pune in
Maharashtra

- MIDC Ville
Bhagad, Dist.
Raigad in
Maharashtra

- Vaghel, Distt.
Patan, Gujarat

- Rajpur-
Shahpur,  Distt.
Mehsana,
Gujarat

A sixth project
was also under
consideration,
but was not
pursued due to
shortage/ lack of
availability of
domestic gas for
these projects.

For the first 4
sites, Detailed
Project Reports
have been
prepared, No
Objection

Certificates have
been  obtained
from  Airports
Authority of
India (AAI) for
Power Plant
chimney height.
Water allocation
has been tied up
with State Govts.

SPV  on 23rd
September, 2016.

Meeting was held
under the
chairmanship  of
ACS, Department
of Industries,
Government  of
Gujarat on 19th
September, 2016
to review the
progress of
activities of the
DMIC projects in
Gujarat. Another
meeting was held
under the
chairmanship  of
Additional  Chief
Secretary
(IMD),Governme
nt of Gujarat on
1st October, 2016
on allocation of
100 MLD potable
water to DSIR.

Secretary, DIPP
vide his letter
dated 16th
November, 2016
has requested the
Chief  Secretary,
Government  of
Gujarat to resolve
the pending issues
relating to
Dholera  Special

Investment

29% June, 2015,

Pre-bid  meeting
was held on 13t

July, 2015.
Corrigendum
along with
employer
responses to

queries has been
uploaded on the
website and
Proposal
submission  date
has been extended
from 14th
September 2015
to 5% October,
2015.

Two bids have
been received by
the proposal due
date and the same
are under
evaluation.  The
ICT  Consultant
for SBIA (8.39sq.
km) has been
appointed

and the letter of
award has been

issued.

Kick off meeting
conducted  with
ICT consultant at
Programme office
in Aurangabad




and
Environmental
Clearance from
the MoEF has
been obtained.

For Rajpur-
Shahpur, site
investigations
have been
completed, NOC
has been
received from
AAI for Power
plant  chimney
height and TOR
for
Environmental
Clearances  has
been  approved
by MOEF. EIA
studies would be
initiated after
getting
confirmation
about the
allocation of gas
for other

projects.

Project
development
activities  for 5
Gas Based
Power  Projects
with capacity of
1000-1200 MW
each had been
taken up by
DMICDC at

Region for
moving  forward
expeditiously.

Review meetings
on the progress of
implementation of
the projects in
DSIR were held
on 19th
November, 2016,
27th December
2016 and 14t
February, 2017
under the
chairmanship  of
CEO & MD,
DMICDC.

Shri P.K. Dash,
Independent

Director of
DMICDC had
visited the site on
14th February,
2017 to review the
progress of
construction

activities on site.

Activation Area
Implementation:
The draft
preliminary design
report  submitted
by the design
consultant for
Town Planning
Scheme-2 (East)

and issued ICT
Master Plan and
relevant drawings
to ICT
Consultant.  The
Consultant has
submitted the
Inception  report
on 24t April,
2016.

Meetings with
various data
service providers
was held on 24th
May, 2016 to
discuss the
business  model
for delivery of
data and
communication

service.

In accordance
with the decisions
of the 11th Trust
meeting held on
29t June, 2015
additional  equity
of Rs.352.8 crore
has been released
to the node/ city
SPV on 220d July,
2015. 'The State
Government

of transferring the
land matching to
the equity of




following sites:

1. Chainpura
Industrial
Area, Distt.
Guna,
Madhya
Pradesh;

2. MIDC
Indapur in
District Pune
to
Maharashtra;

3. MIDC Ville
Bhagad,
District
Raigad; in
Maharashtra;

4. Vaghal,
District Patan
in Gujarat;

5. Rajpur-
Shahpur,
District
Mehsana,
Gujarat.

Project  specific
SPVs have been
established  and
land is  being
taken from State
Government/
Industrial
Development
Corporations  in

these SPVs.

Project  specific
SPVS have been

of Dholera Special
Investment
Region  (DSIR).
has been reviewed
by PMNC and the
comments of State
Governments
have been
incorporated  in
the  preliminary

design report..

In a review
meeting held on
8t August, 2014,
the storm water
drainage proposal
with open channel
in the middle of
Activation  Area
has been given ‘in-
principle’ approval
as the same was
considered as an
economical  and

optimal option.

GIDB has
requested for
funding from

DMICDC for the
SBC pipeline

feasibility and
DPR study; and
deep aquifer
testing study

relating to ground
water desalination
project. The above
studies will be
implemented by

DMIC Trust.

Tender

documents for
Package 1 (Roads
and Services) have

been issued on 7th
August 2015.

Bid submission
date has been
extended to 20t
November, 2015.

4 (four) bids have
been received on
20th - November,
2015.  Technical
Evaluation is

under process.

Secretary, DIPP
vide his letter
dated 4th March,
2016 has
requested the
Chief  Secretary,
Government  of
Maharashtra  to
resolve the
pending issues for
moving  forward
with the DMIC
Project
expeditiously.

Secretary, DIPP
vide his letter
dated 4t March,
2016 has




established  and
land is  being
taken from State
Government  /
Industrial
Development
Corporations  in
these SPVs.

(1) Chainpura
Industrial
Area in
Guna
District, MP
—  89.874ha
allotted by
1IDC,
Gwalior;

(2) MIDC
Indsapur
Industrial
Area, Pune
Dist., MH —
79.77 ha of
land allotted
by MIDC;

(3) MIDC Ville
Bhagad
Industrial
Area, Raigad
Dist., MH —
643 ha of
land allotted
by MIDC.

Development of
these gas based
power  projects
were taken up as
pre-emptive

GICC.

The process of
activation area in
Ahmedabad-
Dholera
Investment area in
Gujarat was
informed to the
Board of Trustees
of DMIC Project
Implementation
Trust Fund in its
8h  Meeting held

on 25th
September, 2014.
SIPP has

requested  Chief
Secretary, Gujarat
vide his letter
dated 14th
October, 2014 to
convene a meeting
‘under his
Chairmanship  in
order to discuss
and resolve all the
pending issues for
taking forward
DMIC Project in
Gujarat.

RFQ for Roads &
Services has been
issued on 17t
November 2014,
pre-Bid  meeting
was held on 8t

requested the
Chief  Secretary,
Government  of
Maharashtra to
resolve the
pending issues for
moving  forward
with the DMIC
Project
expeditiously.

The Environment
Clearance for
Bidkin Industrial
Area was received
by the MoEF&CC
vide letter dated
21st February,
2017.

CEO&MD,
DMICDC  along
with  Shri  P.K.
Dash,
Independent
Director of
DMICDC visited
the site to review
the progress on
13th February,
2017.

EPC Contractor
for AURIC
HALL:

The RfQ cum RfP
for Selection of
EPC  Contractor
for Design




measure towards
meeting the
power

requirements in
the DMIC
region. Due to
the non-
availability of
domestic gas, the

projects have
become non-
viable. The

DMICDC Board
in its meeting
held on 16th
November, 2016
decided that
DMICDC  will
initiate steps to
return the land to
the State
Industrial
Development
Corporations
and refund the
money paid to
them in this
regard.

Model __ Solar
Project  in
Neemrana,

Rajasthan:
MoU signed on

30 April 2012
with NEDO
(Japan), MNRE,
Ministry of

Finance and

December, 2014,
pre-bid  queries
have been
uploaded on 16t
December, 2014
and  13(thirteen)
bids were received
on February 16,
2015 .Out of 13
bids received
against RFQ for
Roads & Services,
six firms  have
been  shortlisted
for the RFP stage.

CEO, GIDB has
informed CEO &
MD, DMICDC
vide his e-mail
dated 7% July,
2015 that issues
related to
confirmation  of
SSNNL canal
network  passing
through TP 2 &4
area have been
discussed with
Chief  Engineer,
SSNNL. On the
basis of
discussion,  they
have in principle
agreed to modify
their planning for
canal network.
Accordingly,
CEO, GIDB has
suggested

Construction  of
Administrative

Building (AURIC
HALL) for
Shendra was
issued on 23rd
July, 2016.The
Pre-bid  meeting
was held on 19th
August, 2016 and
the last date of
submission of
proposals was
13th  September,
2016.0nly one bid
was treceived by
the bid due date.
Due to low
responses, the
SPV  (Aurangabad
ad Industrial
Township Limited
(ATTL)) has
reissued the
tender on 19th
September, 2016.

The  foundation
stone of Auric
Building was laid
by Chief Minister
of Maharashtra on
9th
November,2016

EPC  contractor
for Package I
(Roads and
Services) has been

appointed and




DMICDC.

Japanese
consortium  to
mobilize
technology  and
resources for

Implementation.

The planned
project has
following

features:

500 MW Solar
Power  Project
Feeding Power
to the

Commercial
Grid

1 MW  Solar
Power  Project
and 2.00 MW
Diesel Generator
Integrated  with

Smart Micro
Grid Feeding
Power to
Industrial

Consumers in
Neemrana
Industrial Park

The Japanese
consortium  will
be mobilizing
technology  and

resources for

DMICDC to
continue the
Activation ~ Area
planning in TP 2
& 4 of DSIR as
per schedule.

The RFP for
Roads and
services has been
issued to six firms
shortlisted at the
RFQ stage on 20t
July, 2015,pre-bid
meeting was
conducted on 19th
August  2015and
the 2 pre-bid
was scheduled for
29t September
2015.  The due
date of submission
was 20d December
2015.

The RFQ cum
RFP for design
and construction
of ABCD Building
was floated on 3rd
August 2015, pre-
bid meeting

was floated on 3rd
August 2015, pre
bid meeting was
conducted on 9th
September  2015.
The due date of

submission  was

roadway
excavation,
embankment and
subgrade filling is
in progress along
with activities
relating to physical
implementation.
The following
works are under

progress;

MLaying of DI
pipes and HDPE
pipes for potable
and recycled water
networks.

" Excavation  of
trenches and
bed preparation
for  residential
and  industrial
sewer networks;

1 Construction  of
RCC  manholes

for residential
sewer and
installation of
HDPE manholes
for industrial
sewetr;

il Construction  of
walls and columns
for potable water
UGSR;

" Construction of
walls and columns
for recycled water
UGSR;




implementation.

DMICDC  had
approached

RIICO for land
allotment and
RIICO has
allotted 30 acres
of land to
DMICDC at
Japanese Zone,

Neemrana.

Bidding process
for selection of
Project
Development &
Implementation
supervision
consultants is

underway

The Detailed
Project  Report
submitted to
DMICDC  was
placed before the
DMIC Trust for
consideration
and investment
approval.  After
deliberating  on
the matter, the
Board of
Trustees
recommended to
revise the DPR
after  including
the cost of

Japanese

10th December
2015. Three bids
have been

received by the
bid due date.

EPC  contractor
for Roads and

Services and
ABCD  Building
has been

appointed.  The

construction of

roads &
underground
services work

started on  the
major arterial
roads inside
Activation  Area.
Almost  60% of
the total drawings
have been
approved..
Embankment soil
filling  for the
identified priotity
roads (C-7, G7,
G4, A6, H1, F3A,
E2) is  under
progress  (Total
quantity
completed is
34000 Cum).
Laying of concrete
storm water drain,
ICT & power
ducts and other
utilities  (HDPE
pipe laying) on the

il Construction  of
culverts/  minor

bridges;
T Delivety of DWC
pipes for

residential sewer;
1 Pre-casting of
RCC ducts for
132 KV line and
laying of ducts.

EPC  contractor
for Road over-
Bridges (RoB)-
Package II- the
Contractor has
been  appointed.
The following
works are under

progress:

AFoundation
works on 32
piers out of the
36 piers for
ROBI;

AThe form work
and
reinforcement
for pier column
works is
ongoing and 1st
lift concreting of
16 columns
completed and
13 columns are
completed
below pier cap
level;




component

which is coming
as grant to the
project. Revised
DPR  submitted
by the consultant
to  DMICDC.
The proposal of
investment

approval in the
project has been
posed for
approval of
DMIC Trust in
its meeting held
on 18/ 19,
Match, 2013. Tt
has been decided
that DMIC Trust
may hold 49%
stake  in  the
proposed  SPV
and the balance
51% stake may
be given to a

Public Sector
undertaking like
BHEL. The
decision was

communicated to
NEDO,
Government of

Japan.

The Cabinet
Committee  for
Economic

Affairs  in  its
meeting held on
20th January,

priority roads G-4,
C7 is in progress
(industrial effluent

pipe laying
approx.18733 M
completed).

Testing of piles
(10 piles) with
revised design for
ESR location at
R8 & R9 has been
executed. Out of
8 nos. of major
bridges,

excavation and
PCC works of 4

nos., foundation

>
works of 3 nos.,
substructure of 2
nos. and
superstructure  of
1 no. are
completed and 2nd

bridge in progress.

EPC  Contractor
for ABCD
Building has been
appointed.
Design  drawings
are under approval
(362 drawings
approved)
Architectural
drawings and
structural  design
for foundation of
compound  wall
has been
approved.

ACasting of RE
wall panels for
ROB-1 is
ongoing and
27% completed
and erection of
the casted
panels has been
started;
AExcavation and
PCC for minor
bridge
completed and
base raft works;

. ROB 2 work
has started in
the available
area and 13
footings  have
been excavated
and PCC with
annular  filling
concrete is
completed on 7
footings.

EPC Contractor
for Package IV
(Auric Building)

M/s Shapootji
Pallonji Co. Ltd.
(SPCL) has been
selected as the
EPC  contractor
for Design,
construction  of
Administrative

Building (AURIC




2014 has
approved the
proposal of
DIPP for
implementation

and operation of
Model Solar

Project at
Neemrana,

Rajasthan

through a 100%
subsidiary of
DMICDC. The
Board of
Directors of

DMICDC in its
meeting held on
24t Februaty,
2014 has
approved the
incorporation of
100% SPV  of
DMICDC  for
the project.
Accordingly, a
company  with
the name of
“DMICDC

Neemrana Solar
Power Limited”
has been
incorporated and
DMIC Trust has
released its share
of equity to the
project SPV.

Further,
DMICDC vide
letter dated 15t

Comprehensive
(LEED report is
under review
&discussions with
the contractor
design team.
Construction  of
SPV building has
been completed -
up to casting of 1st
floor  slab s
completed.
Preparation of 2nd
Floor slab casting
is in  progress.
Grade slab
completed.

Piling work of
utility building has
been started.
Construction  of
21 piles (17%) out
of 121 piles is
completed in the
utility building.
Earth filling for
external area

development near

to completion.
Pile work (132
nos.) for
compound  wall
has been
completed.

Subgrade for all
internal roads

completed  GSB
under

construction  for

HALL) for
Shendra on 6t
December, 2016.
Kick off meeting
was held on 4t
January 2017 with
the contractors of
the project.

M/s SPCPL has

submitted the
various utilities
design and
drawings for Auric
building for
approval.

The structural
drawings have

been approved till
4t Floor.  Auric
city hall
schematic designs
have been
finalized and the
work has begun
on site on the
same lines. 'The
building is
designed for the
Indian Green
Building  Council
(IGBC) gold
rating. Auric City
Hall Building
received two
awards for the
best Office
Building and for
the Best architect




May, 2015 has
received a
confirmation
from Ministry of
New and
Renewable
Energy (MNRE)
that NVVN can
sign PPA  with
DMICDC/
DNSPL

Performance

Bank Guarantee

has been
submitted to
NVVN for

signing the PPA
and the PPA has
been signed on
5t June, 2015.

The consultant
has submitted
draft Power
Purchase

Agreement. The
draft Power
Purchase

Agreement  was
forwarded to
NTPC  Vidyut
Vyapar  Nigam
Ltd NVVN) on
16t April, 2014.
The consultant
has also
submitted the
draft Power
Purchase

24 m road. 70%
pile work
completed for
compound  wall.
100 m length (only
Column work) for
compound  wall
completed.  100%

pile work
completed for
fencing.

The RfQ cum RfP
of EPC
Contractor for
Water Treatment
Plant (WTP) was
floated on 7t
March, 2016. The
pre-bid  meeting
was held on 18t
April, 2016 and
the bid due dated
was 21t June,
2016.Eight  bids
have been
received and the

evaluation is in

progress.

M/s SPML Infra
has been selected
as the EPC
Contractor for
Water Treatment
Plant (WTP) and
the  land for
construction work
has been handed

over to the

by the National
Awards for the
Design
Excellence.

RfQ cum RFP for
Preparation of
Detailed  Design
for Landscape
Works for AURIC
- Shendra
Industrial Area
under Aurangabad
Industrial

Township Limited
(AITL) was
floated on 30th
May, 2016.Three
bid proposals
were received and
the evaluation was
completed in the
month of August,
2016. The tender
has been re-issued
on 7th October,
2016. Four bids
have been
received by the
bid due date on
16th  November,
2016. M/s
Terracon Ecotech
Pvt. Ltd. has been
selected for
preparation of
Detailed  Design
for Landscape
Works for AURIC
— Shendra




Agreement to be
entered into with

end-user
companies.
MNRE has
accorded its

approval for the

execution of
PPA with
NVVN at

Rs.8.77/- pet
unit for purchase
of power from
the 5MW grid
for 25  years
subject to DIPP
ensuring that the
entire profit on
the project will
be separately
accounted for by
DMICDC  and
spent on BPL
families via Solar
Home Lighting
Systems.
Secretary, DIPP
vide letter dated
26.11.2014
requested
Chairman  and
Managing
Director, NTPC
to expedite the
signing of PPA
at the tariff of
Rs. 8.77 per unit.
Revised PPA
after
incorporating the

contractor on Gth
December, 2016.
The kick-off
meeting with the
contractor was
held on  21st
December, 2016.
Preparation of the
civii GAD and
structural
drawings are
under  progress.
Stage-wise
approvals of all
the drawings are
in progress. 17%
of drawings are
approved. Site
development
works have been
started.

The RfQ cum RfP
of EPC contractor
for Sewage
Treatment Plant
(STP) was floated
on 4t April, 2016
and the pre-bid
meeting was held
on 11t May, 2016
and the bid due
date was 11t July,
2016.  Four (4)
bids have been
received.  Letter
of Award has
been issued to
M/s L&T Pvt
Ltd. as EPC

Industrial Area.

Tender
documents  for
selection of EPC

contractor for
landscaping
works in
Shendra

Industrial Area

was issued on

The
been issued on
17t January, 2017.
The  Consultant

=
o
=
5
@

jon

as presented
Concept  master
plan. The RfQ
cum RfP  for
Selection o

=

Contractor fo

h-

Construction  of
Landscape Works
for Lake-3 and all
allied works
including

Operation and
maintenance  for
18 months at
AURIC  Shendra




comments of
NVVN and
certain

modifications as
per the
requirement  of
the project has
been resubmitted
to NVVN on
18t December
2014.

SIPP has
requested CMD,
NTPC vide its
letters dated 24t
February 2015 to

expedite the
signing of PPA
for taking
forward the Solar
Project at
Neemrana in
Rajasthan.

CEO & MD,
DMICDC  vide
his letters dated
1st January, 2015,
23 January,
2015 and 17t
March, 2015 has

also requested

NVVN to
expedite the
signing of PPA..

A meeting was
held on 9t April

Contractor for
STP  on 26th
September, 2016.

M/s L&T Pvt. Ltd
has been
appointed as the
EPC Contractor
for STP and the
land  has been
handed over on
21st  Decembet,
2016.

The RfQ cum RfP
for  Consultancy

services of
Employer’s
Engineer for

WTP, STP and
CETP was floated
on 27h  April,
2016 The pre-bid
meeting was held
on 25t May, 2016
and the bid due
date  was  9th
August, 2016.
One (1) bid was
received by  the
bid due date. Due
to low response,
the tender was re-
issued on 2nd
September, 2016.
Six (6) bids have
been received.
M/s STUP
Consultants  have
been  appointed

Industrial Area
was issued on 19th
July, 2017. No
bids have been
received by the
due date, ie. 29th
August 2017.

RfQ cum RfP for

Selection of
Consultant for
preparation of

Detailed  Master
Plan for Bidkin
Industrial area was
issued on 2nd
March 2016. Due
to inadequate
response, the
tender was re-
issued on 7th July,
2016.  The last
date for
submission of
proposals was 3rd
August, 2016.

Five bid proposals
have been
received by the
bid due date on
3rd August, 2016.
M/s  Haskoning
DHV  Nedertland
BV has  been
selected.

Letter of Award
has been issued to
M/s  Haskoning




2015 with
NVVN for
discussing  the
issues of signing
of PPA. to
NVVN vide
Based on
discussions in
the meeting, the
revised draft of
PPA  has been
forwarded to
NVVN vide
letter dated 21st
April, 2015.

A meeting
between
CEO&MD,
DMICDC,
Chairman,
Rajasthan
Electricity
Regulatory
Commission and
Secretary,
Department  of
Energy, Govt. of
Rajasthan  was
held on 220d July,
2014. for
discussing  the
way forward on
the project

The first batch
of Solar Panels
from Japan have
arrived on Nava
Sheva Port on

for  Consultancy

services of
Employer’s
Engineer for

WTIP, STP and
CETP. LoA was
awarded on 3rd
January, 2017.The
Consultant has
mobilized and
started working on
site.

The RfQ cum RfP
for  Consultancy
services of
Preliminary

Design of ABCD
Building Phase 11
—Command

Control Centre
was floated on
274 April, 2016
and the pre-bid
meeting was held
on 31st May, 2016
and the bid due
date was 220d July,
2016.  Two (2)
bids have been
received. Financial
bids have been
opened on 20th
September, 2016.
The  letter of
award has been
issued to M/s
HCP Design,
Planning and
Management Pvt.

DHV  Nedetland
BV for
preparation of
Detailed  Master
Plan for Bidkin
Industrial Area on
8th  September,
2016.

The consultant
has submitted
draft Detailed
Master Plan for
Bidkin Industrial
Area and is being
reviewed. The
detailed plot level
plan is  under
finalization.

RfQ cum RFP for
selection of
System Integrator
for Design
Development
Implementation,
Integration,
Testing,
commissioning
and support for
AURIC City’s e-
land management
system was floated
on 30th June,
2016. The pre-bid
meeting was held
on 8th August
2016.  Two (2
nos. of  bid
proposals have




25th Octobet,

2014.Solar Panels
for 5 MW have
reached the
project site.
Periodic

meetings are
being held to
monitor the

progress of the
project.

RERC vide their
letter dated 25t
August, 2014
opined that as
per the provision
of the Electricity
Act 2003,
generating
company  may
supply electricity
to any consumer
subject to open
access
regulations
framed by the
Commission u/s
42(2) of the Act.
In other words,
if a generating
company wants
to supply
electricity in
accordance with
section 10(2) it
need not obtain a
license u/s 14 of
the Act.

Provisional

Ltd. for
Consultancy
services of
Preliminary
Design of ABCD
Building Phase-I1
- Command
Control Centre on
13th October
2016.

Common Effluent
Treatment  Plant
(CETP) of
capacity 20 MLD
has been proposed
to be developed
for the Dholera
Industrial in next
5-10 years. The
tenders for
construction  of
the CETP  was
issued in  June,
2016 and three
proposals have
been received.
Consent to
dispose the RO
reject from the
CETP at upstream
of the proposed
Kalpsar Dam as
per terms and
conditions

stipulated by
Narmada, Water
Resources, Water
Supply & Kalpsar
Department, has

been received by
the bid due date
on 29th August,
2016.

Letter of Award
has been issued to
M/s CSM
Technologies Ltd.
on September 9,
2016 as System
Integrator for
design,
development,
Implementation,
Integration,
Testing,
Commissioning
and support for
AURIC City’s e-
land management

system.

The  application
has been launched
on 28th
November, 2016.
The applications
received via the
application is
about 600 for the
49  number of
plots open for
allotment.

The RfQ cum RfP
for Design,
Construction,
Testing,

Commissioning




Implementation
Document  has
been finalized
with NEDO.

RERC vide letter
dated 6™ April,
2015 has clarified
that as  the
generating
company will not
be utilizing the
infrastructure of
the existing
distribution
company and the
objective of this
demonstration
project is  to
promote
renewable energy
in  the  State
through  cutting
edge technology,
the  generating
company  may
supply electricity
directly to the
identified set of
consumers
without
obtaining a
distribution
license u/s 14 of
the  Electricity
Act2003.

EPC contractor
has been
appointed for

been applied and
being  rigorously
followed upon.

Until the
approvals are
obtained, the bid
finalization

process has been
kept on hold and
the bidders have
been requested to
extend the bid
validity upto 22nd
September, 2017.
A meeting was
held on 11t July,
2017 to discuss
the issue at the
level of Chief
Secretary,

Government  of
Gujarat  with = all
the concerned
stakeholders and
officials.

M/s L&T has
been selected as
the successful
bidder for the
project. Letter of
Award to  be
issued shortly.

D.R.Agrawal

Infracon Pvt. Ltd
has been selected
as the successful
bidder for

construction of

and Operation &
Maintenance  of
Infrastructure

Works for Roads,
Drains, Culverts,
Minor and Major
Bridges, Water
Supply, Sewerage,

Power systems
including Sewage
and Common
Effluent

Treatment Plants
for  Sector A,
Phase — 1II in
AURIC Bidkin
Industrial ~ Area,
Aurangabad,

Maharashtra  on
EPC Basis
(Package —I) has
been issued on
17t February,
2017.  LoA has
been issued on
20t June, 2017 to
M/s L&T
Ltd.AINR 1223

crore)

M/s Idam
Infrastructure
Advisory Pvt. Ltd.
has been selected
for ‘Providing
assistance in
preparation  and
submission of
License
Application




implementation
of 6.00 MW
Model Solar
Power Project at
Neemrana
Industrial ~ Area
on turnkey basis
and
comprehensive
operation &
Maintenance for
a period of 10
years.

The kickoff
meeting with the
EPC contractor
was  held in
DMICDC on
7t October,
2014.
Subsequently,
meetings ~ were
held on 15h
October and 28th
October, 2014
between
DMICDC, the
EPC contractor
and Japanese
officials for
finalizing the
technical aspects
and the way
ahead for
implementing
the project.

The EPC
contractor  has

10MLD short
term water supply
works from Pipli.
LOA will be
issued shortly.

/s Enarch
Consultants  (Pvt)
td  has  been
selected fo

£

=
Q

laal

Preparation o
Interior Design of
Administration

and Business
Centre of Dholera
(ABCD) Building
Phase-1 at DSIR.
LOA has been
issued on 26t

December, 2017.

=}

(Distribution) and
support in related
matters in  the
course of
processing
applications by
Maharashtra
Electricity
Regulatory
Commission
(MERC) till
issuance of license
under the AITL”.
The  letter  of
Award will be
issued shortly.

The RFP for
“Empanelment of

Consultants as
Transaction
Managers and

advisors for land
allotment at
Shendra — Bidkin
Industrial Area at
Aurangabad  was
issued on 7th
October, 2016.
The pre-bid
meeting was held
on 18th October,
2016.  Three (3)
bids have been
received by the
bid due date on
17th  November,
2016

Consultants  have




initiated the site
grading and
fencing work at
project site. The
work for Plant
Levelling, Plant
Fencing,
Transformer
Foundation and
Watch Tower
Foundation has
been completed.
The work
construction  of
control room,
switchyard and
array lighting at
site is  under
progress.  The
progress of the
project was
reviewed by
CEO & MD,
DMICDC in the
meetings held on
11t May, 2015
and 12%  June,
2015.

The Connectivity
of the Plant with
the Grid has
been completed
on 24t July,
2015. The
progress of the
proposal is being
reviewed on

regular basis.

The tender
documents along
with  Preliminary
Design Report for
Roads and
Services in
Activation  Area
ABCD  building
for Dholera SIR
and for  Water
Treatment  Plant
(WTP) were
approved by the

DMIC Trust at
the 9% meeting
held on February
6, 2015.

The Preliminary
Design Report
(PDR) for
Sewerage

Treatment  Plant
(STP) and
Common Effluent
Treatment Plant
(CETP) alongwith
the tender
document  were
approved by the
DMIC Trust in its
10t meeting held
on March 19,
2015. Cabinet
Committee on
Economic Affairs
(CCEA) in its

been empanelled
as Transaction
Managers and
advisers for land
allotment at
Shendra — Bidkin
Industrial area at
Aurangabad.

The draft RfQ
cum RfP
document for
appointment  of
Master System

Integrator for
Supply,
Implementation,

Operations  and
Maintenance  of
Smart City ICT
Infrastructure  at
Shendra Area of
AURIC has been
submitted by ICT
consultants to the
SPV and the same

is being reviewed.

Consultant

appointed for
Preliminary

Engineering of
Bidkin Industrial
Park of 32 sqkm is
finalising the draft
tender documents
for Package — I of
Sector  A-Bidkin
Industrial Area
and Package II




Secretary, DIPP
vide his letter
dated 21st July,
2015 followed by
another letter
from CEO &
MD, DMICDC
dated 7th
September, 2015
have  requested
Chairman,
NEDO for
expeditiously
identifying  the
Japanese
Companies  for
sale of 1 MW
integrated  solar

power.

On the basis of
the fixed tariff,
NEDO has
identified  M/s
MIKUNI India
Private  Limited
and the PPA
between M/s
MIKUNI India
Private  Limited
and M/s
DNSPCL for 1
MW has been
executed. The
2nd extension of
MoU upto
August, 2019
between NEDO,
Japan,

Department  of

meeting held on
30th May, 2015 has
approved the five
trunk
infrastructure
packages in the
area of 225 Sq.
km. as part of
Phase - 1
development  of
DSIR in Gujarat
in DMIC project.

The RFQ cum

RFP for
Employer’s

Engineer for
Roads and
Services and
ABCD Building in
Activation area

has been floated
on 17t  August,
2015 and pre-bid
meeting was
conducted on 14th
September, 2015.
Extended due date
for submission
was 30th
December,

2015.Six (6) bids
have been
received by the
bid due date. The
bid process was
annulled as the
applicants failed to
meet the eligibility

requirements.

(STP&CETP).
RfQ cum RfP for
appointment  of
Master System
Integrator  (MSI)
for Supply,
Implementation,
Integration,
Operations  and
Maintenance  of
smart city ICT
components at
Auric-Shendra
was issued on 4th
February,  2017.
Pre-bid  meeting
was held on 20t
February,
2017.Two bids
wete received by
the bid due date
on 6t April, 2017.
The two bids were
found
unresponsive  in
the pre-
qualification
evaluation.  The
RfQ cum RfP has
been re-issued on
26t April, 2017

A review meeting
was held on 16th
May, 2017 to
review the
progress of work
by the ICT
consultant ~ M/s
IBI at DMICDC
office, New Delhi.




Economic

Affairs, Ministry
of Finance and
Ministry of New
& Renewable
Energy has been
executed on 11th
May, 2016.

Secretary, DIPP
and CEO&MD,
DMICDC visited
the 5 MW Solar
Plant at
Neemrana
Industrial area on
8t May, 2016 to
review the
progress of work
at site.

CEO & MD,
DMICDC visited
the 5 MW Solar

Plant at
Neemrana to
review the
progress of
projects and

other works at
site on 25th June,
2016.

The Data
Purchase

Agreement  for
sharing the
construction and
installation  data
relating to 1MW

Further, the RFQ
cum RFP  was
floated again on
22nd February,
2016. The pre-bid
meeting was
conducted on 10th
March, 2016.

M/s WS Atkins
(India) Pvt. Ltd.
In JV with
Feedback
Ventures has been
appointed for
undertaking  the
Consultancy
services of
Preliminary
Design Report for
roads and services
/ utilities of TP
Scheme 1 Area.
The  Consultant
has submitted the
technical
Assessment
report.

M/s Yooshin-
Multimedia in
association  with
M/s Satra has
been appointed as

the employer’s
Engineer for
Roads and
services and

ABCD Building in
Activation  Area.

smart city ICT
components at
Auric-Shendra and
letter of award is

being issued.




Micro-Grid Solar
Power  Project
has been
executed on 13th
September, 2016
between
DMICDC
Neemrana Solar
Power Company
Ltd. (DNSPCL)
and M/s Hitachi
Ltd for sharing
the construction
and installation
data relating to 1
MW Micro-Grid
Solar Power

Project.

CEO & MD,
DMICDC visited
the SMWp Solar
Power Plant,
Neemrana on
30th  September
2016 to review
the progress of

work.

The expected
date of testing &
trial run/
commissioning
the 1 MW Micro
Grid Solar Power
Project is 1%
June, 2017.

The RFQ cum
RFP for

The Kick-off
meeting was held
on 15th July, 2016
and the
Consultant ~ was
mobilized on site
and started
working.

RfQ cum RIP

document for
selection of ICT
Consultant for

Dholera  Special
Investment
Region (22.5
sq.km) was issued
on 14th December,
2015.

Two bids were
received and after
the financial
opening WIPRO
is the successful

bidder.

M/s WIPRO has
been appointed as
the ICT
Consultant for
Dholera  Special

Investment

Region (22.5
sq.km). The
Consultant is

working on the
design of systems
and  conducting
international

Other activities:

CEO & MD,
DMICDC vide his
letter dated 29t
March, 2016 has
requested
Chairman, NHAI
to take up the
DPR  preparation
work for wvarious
road projects in
Maharashtra  on
priority basis. The
feasible
alighments  have
been inspected
initially — after a
joint visit with
NHAI on 13t
May, 2016.

NHAT had floated
the tender for

selection of
consultant for
preparation of

DPRs for various
connecting  road
projects.

However, due to
low response, the

tender is being re-




selection of
“Engineering,
Procurement and
Construction
(EPC)
Contractor  for
1.00 MW Model

Solar Power
Project at
Neemrana

Industrial ~ Area
on Turnkey Basis
and
Comprehensive
Operation &
Maintenance for
a period of 10
years at
Neemrana
Industrial ~ Park,
Japanese Zone,
Neemrana,
Rajasthan  has
been issued on
23rd September,
2016. Single bid
was received by
the bid due date
on 7th
November, 2016.
The process of
selection was
annulled due to
high financial
quote by the
single bidder.

The RfQ cum
RfP for Package-
1 — Engineering,

benchmatk studies
for the project. A
review  meeting
was held on 16t
May, 2017 to
review the
progress of work
by the ICT
consultant, M/s

WIPRO at
DMICDC office,
New Delhi.

In addition to the
five trunk
infrastructure

packages,

RFQ cum RFP of
the following
works have also
been issued by
GICC:

1) Preliminary
design of raw
water
transmission
line from
Saurashtra
Branch Canal to
DSIR was
issued on 23rd
February 2015.
Nine (9) bids

were  received

for RFQ cum
RFP for
Preliminary

design of raw

issued by NHAL

Secretary, DIPP
vide letter dated
17th August, 2016
had requested the
Secretary MoRTH
to start the works
of DPR
preparation on the
road connectivity
project in Shendra
Bidkin Industrial
Area (SBIA) under
the proposed
Bharatmala

Pariyojana.

CEO& MD,
DMICDC has
requested
Secretary,

MoRTH vide
letter dated 15th
September, 2016
to take up the
development  of
Aurangabad-

Pathan Section for
four-laning under
MoRTH/ NHAI
project which is
very critical for
road connectivity
of the Shendra-
Bidkin Industrial
area (SBIA).

CEO& MD,
DMICDC  had




Procurement and
Construction
(EPC)  services
for 1.00 MW
Model Solar
Power Project at
Neemrana
Industrial ~ Area
on turnkey basis
and Operation &
Maintenance of
1.00 MW Solar
PV plant
integrated  with
DG & Micro
Grid, Operation
of DG sets for a
period of 10
years has been
floated on 23rd
November, 2016
Last date of
submission  of
proposal is 14th
December, 2016.

The RfQ cum
RfP for Package-
II - Supply,
installation,
commissioning
&  maintenance
of 5x500 KVA
Engineered
Diesel Generator
Power System at
Neemrana
Industrial Area at
Neemrana
Industrial  Park,

water
transmission
line from
Saurashtra
Branch Canal to
DSIR and

four Applicants
have been
qualified for
Technical
Evaluation.

The financial
bids were
opened on Ist

September,
2015.Letter  of
Award was
issued on
28.09.2015.
The  Kick-off
meeting was
held on 28h
October,
2015.First

progress review
meeting was
conducted on
23t November

2015. Route
Alignment
Report was

submitted by
the Consultant.
Steering
Committee
meeting was
conducted on
20t January,
2016 and the
Consultant  has

requested
Principal Secretary
(Industries),
Government  of
Maharashtra  vide
letter dated 15th
September 2016
to take up with
Maharashtra State
Road
Development
Corporation Ltd.
(MSRDC) to
expedite the work
of preparation of
DPRs for the
roads connecting
Shendra to Bidkin.

Secretary, DIPP
vide his letter
dated 16th
November, 2016
has requested the
Chief  Secretaty,
Government  of
Maharashtra to

resolve the
pending issues
relating to
Shendra-Bidkin

Industrial Area
(SBIA) for

moving  forward
expeditiously.

A Joint site visit to
Bidkin was
organized with
Chief Engineers,




Japanese Zone,
Neemrana,

Rajasthan has
been floated on
25th November,
2016. Last date
of submission of
proposal is 16th
December, 2016.

The EPC
contractor (M/s
First green
Contactor  (M/s
First green
Consulting  Pvt.
Ltd) has been
appointed  for
Engineering,
Procurement and
Construction
(EPC)  services
and for
Operation &
Maintenance for
1.00 MW Model
Solar PV plant
integrated ~ with
DG & Micro
Grid for a period
of 10 vyears at
Neemrana
Industrial ~ Area.
Letter of Award
has been issued
on 17th
December, 2016.

The contractor

M/s Sterling

been directed to
revise the report
based on the
comments  of
the Committee.

The second
meeting of
Steering

Committee was
held on 4t
February, 2016
where the intake

location at
Bhaskarpura
and the
alighment along
Vallabhipur
Branch  Canal
(VBC) is
finalized.

2) Detailed design
for Flood
protection
works along

Adhiya River is
issued on 4t
March,  2015.
Five (5 bids
have been
received by the
proposal
submission due
date ie. 206t
May, 2015.Two
Applicants  had
qualified for
Technical
Evaluation.

Letter of award

Superintendent
Engineers and
Executive
Engineer teams of
MSETCL &
MSDISCOM,
M/s AECOM and
the PMNC
Electrical team to
finalise the route
of incoming
feeder’s line and
location of MRSS
at Bidkin.

A design review
meet was
organized on
11th& 12th January,
2017 by PMNC
with  Small and
Medium
Enterprises
(SMEs) and the
Utilities design
team of M/s
SPCPL to explain
about the short
fall  in  Water,
Storm Water and
Structural Designs
submitted after
proof checking by
the Proof
Consultants.

A meeting was
held on 17t
January, 2017 with
NHAI Project




and Wison
Powergen  Pvt.
Ltd) has been
appointed  for
Supply
Installation,
Commissioning
and Maintenance
for 10 years of
5x500KVA
Engineering
Diesel Generator
Power System at
Neemrana,
Rajasthan. Letter
of Award has
been issued on
27t December,
2016.

Replacement  of
Damaged

Module at 5 MW
Solar Power
Plant  Purchase
order for 1350
nos. of 170 Wp
Solar Frontier
Modules has
been placed to
M/s Array Tech

Technologies
Pvt. Ltd.,
Bengaluru on

30th January
2017. The same
will be delivered
at 5MW Solar
Power Plant,

Neemrana within

was issued on
7th Octobet,
2015. The kick-
off meeting was
held on 29t
October, 2015.

Consultant has
been appointed

for detailed
design for
Flood
protection
works along
Adhiya.

Concept design
report has been
approved by
State Agencies.
Preliminary
Design  Report
is submitted by
the consultant
and review
comments were
given to the
Consultant  for
their
compliance.
The first
Steering
Committee
meeting on
preliminary
design  report
was held on 15t
March, 2016.

3) Consultancy

services for

drilling of six

Director and
PMNC SME on
the development
of connectivity to
Bidkin and ROW
clearance for
Laying of Raw
Water Pipeline
from Jaikwadi
Dam to Bidkin.

Regarding  Dighi
Port Industrial
Area, State
Government is
acquiring the land
through
negotiated
purchase and it is
expected that
approximately
3000 hectares of
land will be made
available shortly.

Marketing:

Road shows have
been  held in
Aurangabad  for
promotion /
marketing of
AITL during
December, 2016.
Further, road
shows are being
planned in the
cities of Mumbai
and Pune during




6 to 8 weeks.

Civil Mechanical
and Electrical
drawings of
1MW Solar EPC
and 5x500 KVA
DG Sets have
been finalized.

EPC contractor
and the DG
supplier have
started civil
Construction

work at  the
1MW Solar
Power  Project

site.

CEO & MD,
DMICDC visited
the site on 1st
April 2017, 13th
May, 2017, 23rd
June, 2017 and
29t July, 2017 to

review the
progress of
activities.

The 1 MW
Micro-Grid Solar
Power  project
has been
commissioned

and the supply of
power to Mikuni
has been started
from 10%  July,

tube wells in
Activation area
is issued on 23rd
February,

2015.The

proposal  due
date  was 23
June, 2015.
Two bids have
been  received

and the bid
process has
been annulled.

RFQ cum RFP
for selection of
agency for
Desilting of

Adhiya  River
has been floated
on 26% August,
2015. The pre-
bid meeting was
conducted on
22nd Septembert,
2015 and the
due date of
submission was
21st October,
2015.

Nine (9) bids
have been
received.
Consultant  for
Desilting of
Adhiya  River
has been
appointed.
Letter of Award
has been issued.

January, 2017.

Materials for
marketing in
various
international
languages have

been prepared and
circulated to the
potential

investors.




2017.

The 6 MW
model  project
(5MWp solar
power plant

which uses thin
film technology
and feeds power
the
State grid and a

IMWp plant that

ditectly to

uses poly
crystalline

technology with
2MW Diesel
Generator Set

integrated with a

Smart Micro
Grid feeding
power to
Japanese
industrial

consumers in the
Neemrana
Park

was inaugurated

Industrial

on 11t August,
2017 by
Secretary, DIPP
in the presence
of the
Ambassador  of
Japan to India,
and senior
Government
and
heads
the

officials
business
from both

has
the

Contractor

started

survey work.
The RfQ cum RfP
for
implementation of
bunding
Adhia River in
Phase — I (south
side bunding for

along

immediate

protection)  was
floated on 17th
October, 2016.
The pre  bid

meeting was held
on 27th October,
2016. M/s
Jugalkishore Ram
Kishan
Infrastructure Pvt.
Ltd.  has

selected as

Agrawal

been
the
contractor for the

work.

LoA was issued
on O  January,
2017. 'The kick-
off meeting was
held on 24t
January,
2017.Total
excavation of

110000 cum for
embankment  is
Toe-
wall construction
of 900 m s
completed.

The RfQ cum RfP

completed.




countries.

The

Commissioning
Certificate of 5
MW Solar Power
Plant has
issued by

been

Rajasthan
Renewable
Energy
Corporation
Limited
(RRECL) on 3rd
September, 2017.
The
being supplied to
State Grid (i.e.
220 KV GSS
Neemrana) at the

power is

agreed tariff of
Rs.8.77/- pet

unit.

for Selection of
contractor for
construction of 10
MLD

water

short term
supply
works from Pipli
has been issued on
12th July 2017.
No bids were
received by the
bid due date i.e..
3rd October, 2017.
The tender was re-

issued on 18t
Octobet, 2017.
The bid
submission date is
5th December,
2017.

The RFQ cum
RFP for ICT
Consultant was
issued on 26t
February, 2015
and pre-bid

meeting was held
on 12t March,
2015.The
responses to the
queties and
Corrigendum-1
has been uploaded
on DMICDC
The

proposal due date

website.

has been extended

dll 4% June,
2015.0nly two
bids were




received.  Hence
the bid process
has been
cancelled. RFP has
been revised and
rebidding is
scheduled in the
first  week  of
September, 2015.
The topogtraphical
survey is under
progress for Town
Planning Scheme
— 2 of DSIR.

The RFP for
topographical

survey for Town
Planning Scheme -
1 has been
issued by
DSIRDA on 6t
April, 2015 and
pre-bid  meeting
was held on 15t
April, 2015. The
bids evaluation is
complete and LoA

to be issued.

The current
process is
annulled by GICC
and is proposed to
be re-bid.

The fresh RfP for
topographical
survey for Town




Planning

Scheme -1 has
been re-issued by
DSIRDA.

Six  bids were
received and
evaluation is in

progress.

RFQ cum RFP

for  consultancy

services for
providing
assistance to

Town  Planning
Officers  (TPOs)
for finalizing the
TP Schemes was
issued on 1st

April, 2015 by
GIDB. The bids
evaluation is
complete and LoA
to  be issued.

Consultant for
providing

assistance to
TPDS for

finalizing the TP
schemes has been

appointed.

Secretary  (DIPP)
alongwith CEO &
MD, DMICDC
visited DSIR and
reviewed the




progress of the
project on 27t
May, 2016.

The topogtraphical
survey is
completed for
Town  Planning
Scheme — 1 and 2
of DSIR.

During the 15th
meeting of DMIC
Trust held on 26th
July, 2016, the
proposal of release
of additional
equity to the SPV
in lieu of the
Government  of
Gujarat
transferring
additional land
parcel of 527 Ha
was  deliberated.
DMIC Trust
accorded its
approval for the
release of
additional equity.

CEO&MD
DMICD  visited
the site on 21st
Novermber,2017
to review the
progress of
Infrastructure

construction




activities.

CEO&MD,
DMICDC
reviewed th

o

progress of th

o

on-going  project
activities
the meeting held
on 22.12.2017.

during

4e.

Status of feasibility study of
EBPs

Overall DMIC | Gujarat Madhya Pradesh Haryana Maharashtra Rajasthan Uttar Pradesh
region
Sixc_lane _expressway | Water Supply Project: | Early Bird Project - | Final report for | Khushkhera - | Dadri  Noida
from Abmedabad to Exchibition cum | Transportation Bhiwadi — | Ghaziabad
Dholera In the meeting | wuention Centre at | and Tele- | Neemrana Investment
between DMICDC Panchgaon Chowk communication Investment Region
Gujarat State | and the officials of network,  final | Region (KBNIR) | (DNGIR)
Road MP Govt. held on TEFR for Mega




Development

Corporation  was
entrusted with the
responsibility  for
the project
development and
implementation of
6 —

Expressway

Lane

connecting
Ahmedabad to
Dholera.

The State
Government had
earmarked
approximately Rs
2,200 Crore
the project from

its budget, which

for

is  now  being
raised to Rs.2800
Crore. The
process for land
acquisition has
been started by
the GSRDC.
Draft  Feasibility
report has been
received by
GIDB.

Chief  Secretary,

Government  of
Gujarat  in  a
meeting held on
30t January, 2016
directed the design

Consultant and
GSRDC to
explore the

11t January, 2012,
it was decided that

there will be a
onetime VGF
contribution of
20% by  both
Centre and State so
as to make the
project
commercially

doable. It was also
agreed that AKVN
will ensure ban on
extraction of
ground water, will
provide guarantee
for a2 minimum of
25 MLD  water
demand and initiate
immediate  action
for obtaining NOC
for laying the water
pipeline &
construction of
treatment plant and
other allied works.
These actions are

awaited.

The revised RFQ,

RFP and Draft
Concession

Agreement for
Water Supply
Project were

submitted to State
Government for

approval of state

‘The

Techno-
economic feasibility
Study  has
approved by

been
the
State Government.
For Land
acquisition, award
was announced in

April 2011 but stay

was  given by
Supreme Court.
State  Government

needs to get the
Stay order vacated

as early as possible.

Early Bird Project

Integrated Multi
Modal Logistics

Hub__Project _at
Rewari

The Techno-
economic feasibility
Study was approved

by the State
Government.

Section 4
Notification ~ was
issued on 4th July
2011  for Land

acquisition. It needs
to be expedited by

the State
Government.

DMICDC and
Government of

Industrial Park at

Shendra-Bidkin
Region and the
final TEFR for
Dhule Mega
Industrial Park
(MIP) were
submitted to the
state.

Exhibition cum

convention _Centre _at
Aurangabad
Land is in MIDC’s
possession.
Provision of last
mile connectivity

to the project site

by  the  State
Government
agencies is also

pending.

Based on the
meeting convened
by Chief Minister,
a notice was
issued by Urban
Development
Department of the
State soliciting
suggestions and
observations of all
concerned with
respect to the
Global FSI of 1.5
that was accorded
to the 50 acre area
for the project.
The project

the
meeting held on
17th October,
2014,

Government of
Rajasthan (GoR)
that
State

During

informed
the
Government  is
in process of
the
new Act under
which
implementation
of DMIC project
will be taken up

finalizing

in Rajasthan.
During the State
Steering
Committee
meeting held on
1st  December
2014, the State
Government has
approved the
Development
plan of KBNIR

and  Integrated
Greenfield
Township
Project.

The Committee
also approved
the following

pre-feasibility
report submitted
by

A meeting was
convened  on
May 7, 2012
chaired by the
Chief Secretary,
Government of
Uttar  Pradesh,
to discuss the
site  delineation
options for
Dadri-Noida-
Ghaziabad
Investment
Region
(DNGIR) along
with Eatly Bird

Projects on
Boraki Railway
Station, Multi

Modal Logistics
Hub at Dadri
and
International
Airport at
Jewar. The
Dadri Noida
Ghaziabad
Investment
has
notified

Region
been
on 29t August,
2017 by the
Government of
Uttar Pradesh.

Multi Modal
Logistics  Hub

MILH at
Dadri




possibility of
reducing the
proposed  ROW
from 100 m to
60m.

A meeting was
held the
Chairmanship  of
Secretary, DIPP
on March 15,
2016 and it was

under

decided that
NHAT will take up
expressway by

acquiring 100 m
RoW which will
also accommodate
MRTS Row of

30 m.

NHAI is
the
project under the

undertaking

Bharatmala

scheme (upto
centre of DSIR-
road stretch of
110 km). M/s
SMEC (India) Pvt.

Ltd.  has been
selected for
project

preparation of

Feasibility study/
Detailed  Project
Report (DPR) by
NHAI of Road
stretches  selected
for DMICDC as
informed by
NHAI on 6th

PPP
Section 4 and 5 was

committee.

completed for land
acquisition of 0.68
Ha of land required
for construction of
treatment plant and
other allied works.

The RFP for
selection of
Transaction

Advisor for Bid

Process

Management of the
was
the
State Government.

project
approved by

Letter was sent to
the
Government on
27t October 2012,

wherein immediate

State

decisions related to
withdrawal
charges, State’s
VGF contribution,

fixation of water

water

tariff, banning of
ground water
extraction,  water
purchase agreement
with industries and
municipal area were
In the

convened

sought.
meeting
by Chief Secretary
of the State on 17th
Nov.2012, the State
that
the

assured

decisions on

Haryana have
agreed in principle
to form a Joint
Venture for
implementation of
IMLH project. The
of the

Government

comments
State
on Joint Venture
and
Holder
were
Revised
shareholders

Agreement
Share
Agreement

received.

after

the
comments was sent
to the State on 13t
February, 2013.
The revised Joint

agreement

incorporating

Venture Agreement
was forwarded to
HSIIDC. SHA
revised again and
to the
State for approval.

forwarded

The

agreement is

shareholdet’s

currently

finalized.

being

The had
been placed as part

project

of the agenda item
for the 4% meeting
of Board of

Trustees on 10t
September, 2013
for seeking

components had
been revised on
that basis and
included as ‘CBD’
— Central Business
District in the
RfQ cum RfP
document for
selection of
consultant to
prepare the
preliminary design
for the roads and
services/ utilities
for Phase — I (8.5
sq. Km) of
Shendra-Bidkin
Industrial Area.
The consultant
had submitted
three alternative
concept master
plans for the
CBD, which are
presently being

reviewed.

The Techno —
Economic
Feasibility Report
for the project was
revised as per

the global FSI of
1.5 accorded by
the State
Government and

in accordance with

the changed

the consultants:

(1)Waste  Water
Conveyance
System from
Okhla STP
DJB) to
KBNIR.

2 Integrated
Multimodal
passenger
Hub(IMPH)

(3)  High-Tech
Agriculture &
Food Cluster

(4)Water
Management for
Phase 1  of
KBNIR

) Public
Transportation
for KBNIR.

Secretary, DIPP
vide his letter
dated 10%  July
2015 has
requested  Chief

Secretary,

Rajasthan to
expedite the
formation of

node/ SPV level
for KBNIR. He
has
requested  State

also

The comments
of GoUP on
draft report of
Techno-

Economic

Feasibility

Study of
MMILH at
Dadri were
incorporated to
finalize the
report. Site
details were
overlaid on
revenue  maps
of the identified
site and

submitted to
GoUP.

DMICDC
through its
communication

dated 4t March
2013 requested
DFCCIL to
the
alignhment  of
the
that is proposed

review
line

spur

from Western

DFC Yard
towards
proposed
MMLH site. A
meeting was
held on 10t

May 2013 under
the
chairmanship of
Principal




September, 2016.
CEO & MD,

DMICDC had
requested

Secretary,

MoRTH vide
letter dated 15th
September, 2016
to initiate the

acquisition of land
for the project and
declare it as a

National Highway.
MoRTH has
requested the
details  fo  the

finalised alignment
of the proposed

expressway to
NHAI vide letter
dated 23rd
September, 2016

in order to take

further action on

the same. 'The
Consultant has
submitted the
draft Inception
report to NHAIL

A meeting was
held on  20th
January, 2017
under the

chairmanship  of
CEO & MD,

DMICDC  with
NHAI officials
and the
consultants to
review the

above issues would
be conveyed
immediately.

Government of
Madhya  Pradesh
given an additional
proposal to
DMICDC
providing water to

for

Pithampur
Industrial Area.
Instead of the water

supply project from

Mahi Dam, a 28 km
pipeline was
proposed from

Narmada - Shipra
Simhastha link for
providing 90 MLD
water to Pithampur.
The proposal was
examined by
DMICDC and the
shortcomings in the
same were
communicated  to
the Government of
Madhya  Pradesh
with a request to
submit the revised
In the
meeting held on
13t April, 2013
between DMICDC
the State
Government, the
issues with respect

proposal.

and

to the Design,

Costing, Structuring

Investment
the
Project

approval and
DMIC
Implementation

Trust Fund
accorded ‘in
principle’ approval
to the project. The
joint Venture
Agreement has also
been finalized in

consultation  with
the State Nodal
Agency.

In the meeting held
on 28t  October,
2013 followed by
the meeting held on
29th November,
2013, it was decided
that the land
acquisition process
for the project will
be expedited by the
State  Government
with  the
formation of the
Project SPV.

along

DMIC Trust, in its
meeting held on
25th 2014,
approved an
allocation of Rs.450
crore as the equity

June,

contribution for
IMLH Rewari
Project.

coordinates of the
site.  The project
proposal
placed before the
DMIC Trust

meeting held on

was

18-19th March,
2013. It  was
decided that

project would be
brought to Trust

along  with the
comprehensive
first  phase of

Shendra Industrial
city development.
A meeting was
held on  22nd
August, 2014 in
Mumbai under the
co-chairmanship
of  CEO&MD,
DMICDC and
CEO, MIDC to
review the
the
project. It was also
decided the MIDC
will shortly finalise

progress  of

one of the three

options of the

alternative
concept  master
plan for CBD.

T A presentation
was made by
the consultant
to MIDC

Aurangabad on

Government to
expedite the land
acquisition

proceedings  so
as to kick start
the DMIC
development in
the State.

The RfQ and
RfP  document
for the
appointment of
PMNC for
KBNIR was re-
issued on 10t

June, 2015, pre-
bid meeting held
on 220 June,
2015. Four bids

have been
received by
proposal due
date, i.e. 20th
July, 2015 and

bid evaluation is
in progress.

In the meeting
held under the
Chairmanship of
Chief Secretary,
Rajasthan on 2nd
December, 2015,
it was decided
that RIICO will
make
the

disbursing

available
funds for
the
award  declared

Secretary
Industries,
Government of
Uttar  Pradesh
CEO,
Noida

and
Greater
Industrial
Development
Authortity with
Director,
Dedicated
Freight
Corridor
Corporation
India  Limited
to discuss the
above issue and
it was suggested
that DMIC
consultants may
take the inputs
of DFCCIL
while finalising
the alignment in

regard to the
spur.

Techno-
Economic
Feasibility study
for “Multi

Modal Logistic
Hub at Greater
Noida
Dadri”
completed and

near

‘was

approved by

the State
Government.
The DMIC
Project




progress of
preparation of
DPR  for the
Expressway  and
the mode for
acquisition of land
for the same.

NHAI vide letter
dated 17t March,
2017 has informed
that the ROW
required for
Expressway is 90
M and has
initiated the land

acquisition
accordingly.

CEO & MD,
DMICDC  vide

letter dated 27t
March, 2017 has

requested the
Joint Secretary
(MoRTH) to

expedite the land
acquisition for the
proposed
Expressway  and
MRTS project
from Ahmedabad
to Dholera.

A review meeting
was held on 28h

March 2017
under the
chairmanship  of
CEO &MD,
DMICDC

wherein the

progress of

of the project etc.
were discussed in
detail and AKVN
(Indore)
requested to submit

was

the revised
proposal.  Revised
proposal was
submitted by

AKVN (Indore) on
21st May, 2013 and
after reviewing the
same, the State
Government  was
requested to revise

DPR
addressing the

again  after

issues with respect

to project supply
area, projected
water demand,

allocation of water
for industrial use,
project structuring,

etc
The project had
been placed for

secking investment
approval in  the
meeting of Board
of Trustees on 10t

September, 2013
and the DMIC
Project
Implementation
Trust Fund
accorded
investment

approval to  the

HSIDC  vide its
letter dated 14%
February 2015 has
requested for
survey of alternate
site  for DMIC
Projects. A joint
visit alongwith
HSIIDC  officials

has been conducted
by DMICDC on
26th February 2015.
Based on the
between

MD,

with

meeting
CEO &
DMICDC
Principal Secretary
(Industties),
Haryana on 30t
March,2015.  Site
visits were
conducted  onG6th
April, 2015 and 8t
April, 2015 along

with State
Government
officials from
Irrigation and
Power

departments to
ascertain  existing

situation on  the
proposed sites.
The site report has
been submitted to
State  Government
on 18% April, 2015
by DMICDC.

In the meeting held

12t September
2014, wherein
MIDC has
provided inputs
on the
alternative
concept master
plan and
suggested for a
stakeholders
meeting which
also
organised  on
19t September
2014 at
Aurangabad.

was

The consultant
is further
incorporating
the inputs
received from
various
stakeholders
and taking the
prelim  design
study forward.
The consultant
presented  the

Master plan
options for
Central
Business
District (CBD)
to District
Collector,
Aurangabad,

MIDC on 21st
October, 2014
followed by a
presentation to

by the
Government for

State

acquisition of 14
sq.km. land for
phase - 1
development of
the node before
31st  December,
2015.

State

Government has
informed that
they have

declared the
award for the 14
sq. km. land and
they are in the
process of
arranging  long
term  loan for
paying the
compensation to
the project
affected people.

CEO & MD,
DMICDC
his letter dated
220d March, 2016
has  forwarded
the tender

vide

document for
selection of
consultants  for
preliminary

engineering and
design works for
the phase — I in
KBNIR. The

Implementation
Fund

o

accorded in

Trust

principle’
approval to the
project in its
meeting held on
10t September,
2013.
Shareholders
agreement was
finalized  with
the State Nodal
Agency. A spur
line from DFC
Yard to the

proposed
MMLH is
planned.  The
alighment

details of the
spur-line  from
the DFC Yard
to the proposed
MMLH project
were furnished
by DMICDC to
DFCCIL on
20th
2013 for review

February,

and  approval.
DFCCIL
their letter
dated 37st
January, 2014
communicated
that alignment
of DFC near
Dadri/Boraki

under

vide

was




activities under
the project was
discussed. NHAI
to finalise the

DPR and initiate

the land
acquisition

process to
DMICDC.

CEO&MD,

DMICDC  vide
letter dated 3t
July 2017  has
requested

Chairman, NHAI
to expedite the
finalisation of
DPR  for the
project. A

meeting was held
on 24t July 2017
at  NHAI to
the
progress of DPR

review

preparation
activities for the
project.
CEO&MD,
DMICDC  vide
letter dated 28
July, 2017  has

requested NHAI
to initiate the land
acquisition for the
proposed

Expressway  and
MRTS  projects
together.

A review meeting
was held on 10%

project. CEO,
DMICDC vide his
dated 23rd
2013
had requested the

letter
September,
State  Government
to expeditiously
complete the land
acquisition of the
Right of way for

the project.  The
shareholders
Agreement for

constitution of the
SPV  was
finalized with the
State Nodal Agency
and was forwarded
by DIPP to
Department of Law

project

for their
concurrence.

The project was
officially

inaugurated by

Chief Minister of

Madhya  Pradesh
jointly with
Minister of
Commerce and
Industry,

Government of

India on  13h
September, 2013 at
Bhopal. DMIC
Trust approved the
formation of SPV
for this project in

partnership with

on 2 June, 2015
the
Chairmanship ~ of
Secretary, DIPP to
discuss the issues
related with DMIC
Project in Haryana,

under

it was decided that
the projects at the
new identified sites
at  Atheli and
Nangal Chaudhary
can be undertaken
after  establishing
the feasibility.
Accordingly, in
discussion with the
State Government,
it was decided to
take up  project
development

activities for
development of
IMLH at
Chaudhary.
RFQ-cum-RFP

document

Nangal
The

for
selection of
consultant to
prepare  Techno-
Economic

Feasibility ~ Study
(TEES) Report for
IMLH at Nangal
Chaudhary has
been shared with
State Government
for their comments.
State

has

Government

shared their

Principal
Secretary
(Industties),
Government of
Mabharashtra on
22nd  QOctober,
2014 to review
and finalise one
of the options
of master plans

for CBD at

Shendra.
Government  of
Maharashtra  has

finalized the most
preferred  option
for development
of the CBD vide
letter dated 22nd
October, 2014 and
the consultant has
been directed to
the

preferred option.

work  on

Proposal for
funding and
issuance of
tenders for
creation of
District
Administrative

Building (DAB) in
CBD of Shendra

Bidkin Industrial
Park in
Maharashtra  has

been approved by
DMIC Trust in its
10t meeting held
on 19t March

State
Government has
been  requested

to comment /

approve the
tender document
and also
incorporate  the
land details in the
document.

The State
Government has
provided the
land details
pertaining to
development of
Phase-1 in
KBNIR to

DMICDC. 'The
tender document

is being finalized.

Secretary, DIPP
and CEO&MD,
DMICDC visited
Neemrana
Industrial ~ Area
on 8t May, 2016
and reviewed the
progress of
Khushkhera
Bhiwadi
Neemrana
Investment
Region in
Rajasthan  being
developed in
Phase-1 of
DMIC Project in

finalization.
They also
requested  the
detailed  plan
along with
feasibility report
to examine the
technical
feasibility of the
proposed
alignment and
the same has

been submitted
to DFCCIL for
their

comments/sug
gestions.
DFCCIL  had
provided  their

comments on

the report vide

their letter
dated 17th
April, 2014,
which were

incorporated by
the consultant.

The
Government
had
that

State

informed
the land
admeasuring 21
hectares is
already  under
possession and
the land
acquisition

process for the




2017
the
chairmanship  of

Octobet,
under

Secretary,

MoRTH to
discuss the
progress of
project  activities

and way forward.

Metro connectivity

between Gandpinagar
to Abmedabad

For Phase I of
Metro
connectivity
between
GandhinagaSPV -
Metro Link
Express between
Gandhinagar and
Ahmedabad
(MEGA). For
Phase I, SPV is
acquiring the
Right of Way,
while for Phase 11
(between
Ahmedabad to
Dholera), land is
being acquired
along with
acquisition of land
for 6 lane
expressway.
Consultant for
preparation of
Detailed Project
Report for
MRTS/RRTS

State Government
of Madhya Pradesh
on 6t December,
2013. The
Shateholders

Agreement for the
project between
DMIC Trust and
the State Nodal
Agreement was
executed and the
project SPV  with
the
“Pithampur Jal
Prabandhan

Company Limited”

name of

was  incorporated.
The share of DMIC
Trust towards the

equity  of  this
company was
released on  31st
March, 2014. The

progress of project
was reviewed by the
State  Empowered
Committee chaired
by Chief Secretary
in its 15th Meeting
held on 29th April,

2014.

In the meeting the
Committee directed
MPAKVN, Indote
for fixation of

minimum raw water

charges in
discussion with
Narmada Valley

comments and the
same are under

review.

CEO & MD,
DMICDC vide his
letter dated 14t
October, 2015 has
requested the State
Government to
select anyone site
for undertaking the
feasibility study.

A review meeting
was held on 23t

November, 2015
with Principal
Secretary,
Industries,
Government of

Haryana to discuss
the
identification of the

pending

site for the project
and it was decided
that the same shall

be taken in the
meeting  of  the
Hon’ble Chief
Minister of
Haryana.  Further,

CEO&MD vide his
e-mail dated 22nd
2015
requested the State

December,

Government to
identify the site for
the
expeditiously to

project

2015 followed by
CCEA in its
meeting held on
30th May, 2015.

Multi — Modal
Logistics  Park
‘MMLP):

Initial location at
Katla was finalised

in discussion with

State, based on
which the
Techno-
Economic
Feasibility ~ Study
was  completed.
But later on
DMICDC was
advised to shift
the project to
Talegaon by the
State
Government.
DMICDC
completed the
reconnaissance

survey for the new
site and submitted
its report with the

finding that the
new site was also
suitable for the

development of a
MMLP.
MIDC
suggested a new
MMLP
which  was

also
site  for
near

Aurangabad.

Rajasthan.
CEO&MD,
DMICDC  has
requested the
State
Government of
Rajasthan to
expedite the
process of land
acquisition  for
the nodes, taking
up loan from
HUDCO,
approval of the
SHA&SSA and

formation of the
SPV.

A Review
meeting was held
on 15th  July
2016 with ACS
(Industries),
Rajasthan to
discuss the way
forward. The
State
Government has
initiated the land

acquisition
process for
Phase — 1

development of
338 Ha. In this
regard, the State
Government s
in the process of
the

agreement

finalizing

loan

remaining land
was initiated by
the State
Government. A
review meeting
was held on
11t July, 2014
between

DMICDC and
GNIDA. The
Techno-
Economic
Feasibility
Study for

project,

final

the

incorporating

the comments
of the GNIDA,
was  submitted
on 15t August,
2014. Further,
GNIDA
its letter dated
30t January
2015 has shared
its comments

the

vide

and
has
forwarded  to
the
for

same

been
consultant

incorporation in
the reports.

A meeting was
held on 8t
December 2014
at Dedicated
Frieght
Corridor




options between

Ahmedabad
Dholera
Investment

and
Special

The
report

Region.
interim
highlighting  key
issues like MRTS
traffic

and

alighment,
assessment
system  selection
etc, was submitted
by the consultant.
The interim report
submitted by
consultant was
been approved by
the
Government  in
the meeting held
on 20th May, 2014
at Gandhinagar.
The
has
the
surveys along the
MRTS

for

State

consultant
also  started

engineering

finalized
alighment
preparation of
Detailed  Project
Report (DPR).
The consultant
reported
encountering
public  resistance
while carrying out
the

surveys. The State

engineering

Government was

Development
Authority / Water
Resources
Department.

The Board meeting
for “Pithampur Jal
Prabandhan

Company Limited”
was also held on
16t July, 2014 to
the
forward for

discuss way

the
project.

In the meeting held
the
Chairmanship of
Chief Secretary of
Madhya Pradesh on
the 16 July, 2014.
AKVN Indore was
directed for fixation

under

of raw water tariff
and execution of
Water

Agreement

Purchase
with
Narmada Valley
Development
Authority at  the
earliest.  DMICDC
has forwarded the

revised draft of

RFQ-cum-RFP

document for
selection of
consultant for

review of Detailed
Project Report, Bid
Process

the
development

take project

activities forward.

Another review
meeting was held
on 15%"  January,
2016 the
Chairmanship ~ of
Chief Minister of

Haryana to review

under

the progress of the
project. During the
meeting, it was
decided that the
will  be

located at a suitable

project
location close of
Nizamgarh junction
in Nangal
Chaudhry abutting
the dedicated
freight corridor rail
track. It was
further decided that
effective steps
would be taken by
the
Government for
1000
acres of land to the
SPV

incorporated for

Haryana
providing
being
the purpose.

State  Government
has been requested
to provide the site
details to

forward with the

move

DMIC Trust in its
meeting held on
10th March, 2014
accorded its
approval for the
substitution of
identified
location at Karla
in Maharashtra by

eatlier

Karmad near
Shendra  Bidkin
Industrial Area in
Maharashtra and
approved
appointment  of
consultant for
carrying out
project
development
activities.

A meeting was
held the
chairmanship  of
Secretary, DIPP
on 15th  April
2014 to review the
progress of DMIC
project in
Mabharashtra. It
was decided that
the revised RFQ-
cum-RFP

documents will be

under

forwarded to
MIDC
confirmation  of

for

the extended area
/ site details.

HUDCO
paying the

compensation to

with
for

the land owners.

the
meeting held on
9th August, 2016

During

under the
Chairmanhip of
Addl Chief

Secretary, DMIC,
Government  of
Rajasthan, the
State
Government has
informed that it
is in the first
instance
arranging  funds
for acquisition of
532 Ha of land

out of the total

1425 Ha
identified for
Phase-1
development.

A meeting was
held between
Additional Chief
Secretary
(Industries),
Government  of
Rajasthan and ]S,
DIPP to discuss
various pending
issues relating to
DMIC sprojects

in Rajasthan on

Corporation of
India Litd.
(DFCCIL) to
discuss the way
forward for
MMLH  Dadri
project vis-a-vis
final alignment
of DFC passing

through the
area. On the
request of
DFCCIL, a
copy of final
Techno-
Economic
Feasibility
report (TEFR)
has been
forwarded  to
DFCCIL  for
their reference
and
coordination
purpose.
Further, the
consultant  has
submitted  the
Revised  Final
Techno -
Economic
Feasibility

Study for the
project and the
same has been
shared with the

state
Government
for their




requested by
DMICDC to
resolve the issue at
the local level.

Further, the
consultant has
submitted  route
alighment design,
Station Area
Plans, Civil and
Structural GADs
and Draft
Environmental

Plan and Social
Impact Report as
the next scheduled
milestone of the
DPR. During the
follow up
the
observations of all
the stakeholders
on 31 deliverable
submitted by the

consultant

meetings,

were
concluded and the
has
ensured that these

consultant

would be
incorporated  in

the next
deliverable ie.
draft DPR.

The State Govt.
has provided their
observations and
suggestions  and

the same are being
incorporated.

The project was

Management  and
Construction

Supervision for the
project to the State

Govt. for approval.

The Board meeting
for “Pithampur Jal
Prabandhan

Company Limited”
was held on 20th

November, 2014
wherein after
detailed

deliberations the

tender packages for
appointment of
consultant for DPR

review, bid process

management  and
construction
supervision for
executing the
project have been
approved.

The tender

document for
‘Selection of
Consultant for
Review of detailed
Project Report, Bid
Process
Management and
Construction
Supervision” has
been issued on 14t
January, 2015 and
the last date for
submission which

project
development
activities  at  the

eatliest.

RfQ cum RfP has

been issued for

undertaking the
feasibility study.
Due date for

submission of bids
is 5t May, 2016.

A meeting was held
on 17t May, 2016

under the joint
chairmanship ~ of
CEO&MD,

DMICDC and MD,
HSIIDC to review
the
activities under the

progress  of
project and  to
expedite the same.

A meeting was held
the
Chairmanship  of
Shri H.D. Gujrati,
Director

under

(Operations &
Business
Development),
Dedicated  freight
Corridor
Corporation of
India Limited
(DFCCIL) on 25t
May, 2016 to

discuss the current

The final  bid
document for
selection of
consultant for
preparation of
Techno -
Economic

Feasibility ~ Study

(TEFS) for Muld
— Modal Logistics
Park at Karmad,
after incorporating
comments and
observations from
State Govt., has
been issued and
pre-bid  meeting
with  prospective
bidders was
conducted on 24th
September, 2014.
The last date of
submission of bid

proposal was on

27th October,
2014. However,
on the basis of
requested  from
several
prospective
bidders, bid
submission  date

has been extended
to 17t November,
2014.

Three bid
proposals were
received till the

due date and the

19th
2016.

December,

A meeting was
held on 14 July,

2017 between
CEO and MD,
DMICDC  and
ACS, Industries
& DMIC,
Chairman,
RIICO,

Government of
Rajasthan to
discuss the way
forward of the
This
was followed up

project.

by a meeting on
20t July, 2017
under

chairmanship of

ACS  Industries
& DMIC,
Chairman,

RIICO,

Government of
Rajasthan  with
all the

stakeholders  of
the
Government to

State

discuss the
project  related
activities and way
forward.
CEO&MD,
DMICDC vide

letter dated 3t

comments and

suggestions.

In-principle
has
obtained

approval
been
for the project
by the
Authority.

A meeting was
held under the

Chairmanship
of Shri H.D.
Gujrati,
Director

(Operations &
Business
Development),
Dedicated
Freight
Corridor
Corporation of
India  Limited
(DFCCIL) on
25TH May, 2016
to discuss the
current  status
of Multi Model
Hub
and

Logistics

at  Dadri
the
of  developing

possibility

railway  siding
from the DFC
to the proposed
site.

The
project

MMLH




placed before the
Board of Trustees
in the meeting
held on  17h
January, 2014 for
considering

inclusion in JICA
rolling plan for
DMIC Project. It
was decided in the
meeting that the
should
again be brought
before the DMIC
the
and

project

Trust once
alighment
broad

are completed.

financials

Meetings
held between
GIDB, DSIRDA,
GSRDC, GICC,
PMNC  Dholera
DPR

consultant to

were

and
discuss  technical
issues like route
alighment, design
at intersections
and interchanges,
station  location,
station  planning,
ridership forecasts
and system
technology.  The
coordination
strategy  between
design of
Ahmedabad-

Dholera

was 24th Februaty,
2015had been
extended to 11th
March 2015. Six
bids have been
received . The
process has been
annulled on
account of none of
the bidder
qualifying the
minimum
qualification

criteria.

Revised tender
document for
“Selection of
Consultant for
Review of detailed

Project Report, Bid

Process
Management  and
Construction
Supervision”  has

been issued on 13t
July, 2015.The pre-
bid meeting for the
same was held on
4th August,
2015.Nine bids
have been received
by the proposal due
10th
September,  2015.
Pre-Qualification

proposals are under

date, ie.

evaluation.

Consultant for

status of Integrated
Multimodal
Logistics Hub
IMLH) at Nangal
Chaudhary and the
possibility of
developing a
railway siding from
the DFC to the
proposed site.

RfQ cum RfP was

issued for
undertaking the
Techno -economic

feasibility study for
Development  of

Integrated
Multimodal
sLogistics Hub
(IMLH) at Nangal
Chaudhary and
M/s RITES has

been appointed for

the same.

The DMIC Project
Implementation
Trust Fund (DMIC

Trust) has
approved the
incorporation of
project SPV in
partnering with the
Government of
Haryana and

execution of Joint
Venture Agreement
for the project in its
14t Trust Meeting

same  are

being

evaluated.

State Government
vide its letter
dated 19t January,
2015 has informed

that JNPT has
decided to build a
Dty Port round
40 Kms from
SBIA and
requested to

review the master
plan of SBIA and
large portion
allocated to
MMLP may be
put to industrial

use.

Thity three (33)
number of plots
havee been
allotted to
industries in the
Shendra Industrial
Area.

August, 2017 to
ACS,
Government of
Rajasthan  have
requested to
initiate the land
acquisition
process for the
and also

the incorporation

node

of the node level
SPV.

Road Link
Connecting
Bhiwadi -
Tapokara
Industrial

Complex via

Ajarka to
Neemrana

The
Techno

Economic

Final

Feasibility report
for the Project
was approved by
the State
Government in
its Steering
Committee

meeting held on
18t June 2012.

To  take the
project  further
the land details
along the
approved

alighment  was

proposal  was
deliberated  at
length  during
the last meeting
NICDIT  held
on 23rd August,
2017 wherein it
decided

more

was
that
options may be
worked out to
the
overall viability

increase

of the project
the

may

and
proposal
be placed again
with the Multi
Modal
Transport Hub
(MMTH).

A meeting was
held on 19%
September 2017
for the review
on project
activities of
Freight Village
MMTH
the
chairmanship of
CEO & MD,
DMICDC.

and

under

DMICDC vide
letter dated 9th

October, 2017
have
communicated




expressway  and

Ahmedabad-
Dholera  MRTS
was also

discussed. The
interface  options
between = MRTS

and MEGA
network were
discussed.

Issues related to

Ahmedabad-
Dholera metro
project were

discussed and its
progress was
reviewed in the
Special  Advisory
Committee

meeting  held at
12t September,
2014 at DMICDC

office. The
technical

consultant has
presented fare
structure and

results of financial
model. Based on
inputs received by
DMICDC, the
consultant  revise
the financial
structutre and
options of funding
would also be
detailed out.

The consultant

Review of Detailed
Project Report, Bid
Process
Management and
Construction
Supervision has
been finalized.
Letter of award to
the Consultant has
been issued.

Consultant for
Review of Detailed
Project Report, Bid
Process
Management and
Construction
Supervision has
been appointed and
work is in progress.
The Consultant has
submitted the
Revised Final DPR
to the SPV.

A review meeting
was held on 30th
April, 2016 under
the Chairmanship
of CEO & MD,
DMICDC to
review the progress
of the project. The
tenders for
selection of EPC
contractor is likely
to be floated
shortly.

During the Review

held on 26% April,
2016.

The Joint Venture
Agreement was
executed on 16th
June 2016 and the
project SPV in the
name of “DMIC

Haryana Multi
Modal Logistic
Hub Project

Limited” has been
incorporated on
27th July, 2016.

A meeting was held
on 8th July 2016

with Principal
Secretary
(Industries) on

status  of DMIC
projects in Haryana
to review  the
progress of various

activities.

Various rounds of
meetings have been
held in DFCCIL to
discuss the current
status of IMLH at
Nangal Chaudhary
and the possibility
of developing a
railway siding from
the DFC to the
proposed = site. A
letter  has  been
received dated 18th

shared with the
State
Government.
The State
Government has
to initiate the
process of land
acquisition  for
the proposed
development.

State
Government has
appointed Urban
Development &
Housing (UDH)
Department  as
nodal agency for
implementation
of this project.
Taking the
project forward,
UDH, GoR has
initiated the land
acquisition
process and
issued Section 4
for part of road
length (35Kms).
Section 4 and
Section 6 for part
of road length
(35km) has been

issued.

In the meeting
held under the
Chairmanship of
Chief Secretary,
Rajasthan on 2nd

regarding  the
“in-principle”
approval
obtained by the
Board of IIT-
GNL for
sharing the cost
for HT Lines
shifting in
Greater Noida
for the MMLH
project.

CEO&MD,

DMICDC vide
letter dated 17t
October, 2017
have requested
CEO, GNIDA
to expedite the
survey and
finalise the land
details for the
MMILH and
MMTH project

A joint site visit
was conducted
on 29th
October, 2017
to the MMLH
and MMTH by
the Chief
Transport
Planning
Manager, North
Central
Railways ~ with
officials of
DMICDC and




has submitted the
Draft DPR  (4th

deliverable)  for
the project and
PMNC has
provided
observation/
comments to
consultant.

A review meeting
was held on 6t
Nov. 14 under the
chairmanship  of
CEO & MDD,
DMCIDC.

A workshop was
conducted  with
Additional  Chief
Secretary
(Industties),
Government  of
Gujarat & CEO-
GIDB on 11t

December 2014 to
discuss the
deliverable  3&4
for the
assighment.

Further, the

Consultant has
submitted  Final
DPR on 30 Nov
ember, 2014 and
PMNC has
provided the
observations and
comments on
Final DPR.

CEO &MD

>

Meeting on  Status
of implementation
of DMIC Projects
under the
Chairmanship ~ of
Chief Secretary on
15th June, 2016 at
Bhopal, it was
decided to expedite
the process  of
signing  of  the
Water  Allocation
Agreement  with
Narmada Valley
Development

Authority (NVDA)
to meet the water
requirement of the
project by the SPV.

The tenders for
selection of EPC
contractor for the
water Supply
project has been
floated on 7th July,
2016. The pre-bid
meeting was held
on 12th July, 2016
and the proposal
submission date
was 2nd September,
2016.  Three (3)
nos. of bid
proposals have
been received by
the bid due date
and the bids are

under evaluation.

August 2016 from
DFCCIL regarding
the  “in-principle”
approval sought for
the development of
a railway siding at
the proposed site
for IMLH.

A meeting was held
on 1st August, 2016
under  the  co-
chairmanship  of
CEO &MD,
DMICDC and MD,
Haryana State
Industrial &
Infrastructure

Development

Corporation  Ltd.
(HSIIDC) on status
of DMIC projects
in  Haryana to
review the progress

of various activities.

A meeting was held
on 3rd August,
2016 in Ministry of
Railways under the
Chairmanship ~ of
Member (Finance),
Railways wherein it
was decided that

DFCCIL may
participate in the
SPV formed

between HSIIDC
and DMIC Trust as
equity partner with

December, 2015,
it was decided
that the UDH
will take
immediate

necessary action
with regard to
land  acquisition
for the road link

Development of
Aerotropolis

The Techno -
Economic
Feasibility
Report was

approved by the
State
Government in
its Steering
Committee
meeting held on
18th June 2012.

Based on the
technical ~ study,
the site for the
Airport was
approved by
State
Government.
Further,
DMICDC  had
submitted the
application  for
setting  up  of
proposed
Aerotropolis  to
Ministry of Civil

the  SPV-IIT-
GNL.

In the meeting
with CEO,
Greater  Noida
Industrial
Development
Authority  on
23rd June 2016,
it was decided
to initiate steps
to take the
IMTH and
MMILH
projects
forward in close
coordination
with  dedicated
Freight
Corridor
Corporation of
India Ltd.
(DFCCIL). A
joint survey was
also conducted
on 28th June,
2016 with the

officials of
DFCCIL,
GNIDA,
Ministry of

Railways  and
DMICDC in
this regard.

A meeting was
held under the
chairmanship of
CEO&MD,




DMICDC  vide
letter dated 7%
January, 2015 has
requested CEO,
GIDB to convey
final approval of

the State
Government  on
the Detailed

Project Report
(DPR) for the
project.

The consultant
after incorporating
the comments
from the
Stakeholders  has
submitted the
revised draft
Detailed  Project
report on 9t
March, 2015.
MRTS project was
considered in the
meeting of DMIC
Trust held on
February 6, 2015
and it was decided
that Department
of Economic
Affairs  vide its
letter dated 23rd
February, 2015
had included the
project in  the
JICA Special
Rolling Plan for
DMIC Project.
SIPP has
requested  Chief

M/s L&T +Pvt.
Ltd. has been
selected as EPC
contractor for the
Water Supply
project. The kick
off meeting was
held on 15th
November, 2016.

The “Raw Water
Purchase

Agreement”
between DMIC
Pithampur Jal

Prabandhan  Ltd.
(DMIC-PJPL) and
Narmada Valley
Development

Department

(NVDD) has been
executed on 22nd
June, 2017.  The
physical progress of
construction

activities is about
20% upto 313t July,
2017. Government
of Madhya Pradesh
vide letter dated
20t July, 2017 have
requested SIPP to
grant “in principle
approval” for the
proposal to acquire
49% equity share
holding of DMIC
Pithampur Jal
Prabandhan  Ltd.

the approval of
their Board.

A review meeting
was held under the
chairmanship of
CEO&MD,

DMICDC on 16t
March, 2017 to
discuss the progress
of activities under
the project with the
consultant M/s
RITES and
representatives  of

the SPV.

CEO&MD,

DMICDC  visited
the site at Nangal
Chaudhary on 1t
April, 2017
alongwith the
representatives  of
State Government.
DFCCIL vide its
letter dated 25t
April, 2017  have
proposed to sign an

MoU with
DMICDC for
development of
Multi-modal

Logistics Patks /
Hubs in providing
seamless  transport
logistics  solutions
and expressed in-
principle

willingness to join

Aviation and
Ministry of
Defence. A no
objection  was
received  from
the Ministry of
Defence, but

MoCA clearance
is awaited. Land
details for the
approved
location were
sent to the State
and Land
Acquisition
Process to be
initiated by the
State.
Application  for

site clearance was

submitted by
DMICDC to
Airport

Authority of
India. A meeting
on way forward
for establishment
of  Aecrotropolis
was held under
the chairmanship
of Sectretary,
MoCA, on 18t
January, 2013
with
representative of
AAT DIPP,
DMICDC, Govt.
of Rajasthan and
Consultants.

Application  for

DMICDC  on
25th  October,
2016 to review
the progress of
spatial ~ survey
work  carried
out by the
consultant M/s
Skylark Ltd. for
the sites and to
check the
feasibility of
providing a new
railway

platform at the
existing rail site.

RfQ cum RfP
for selection of
consultant  for
preparation  of
DPR for Multi-
Modal Logistic
Hub and Multi-
Modal
Transport Hub
at Dadri, Uttar
Pradesh has
been issued on
25th July,] 2016.
The last date
for submission
of proposals
was 26th
August, 2016.

Pre-bid meeting
was held on 8th
August, 2016.




Secretary, Gujarat
vide letter dated
1st June, 2015 to
issue necessary
direction for
formal  approval
on the final DPR
along with the
initiation of
necessary activities
for securing the
ROW  for the

project.
Secretary, DIPP
has requested

Chief  Secretary,
Gujarat vide his
letter dated 2nd
July, 2015  to
resolve issues with
regard to
availability of
ROW for the
development  of
Ahmedabad
Dholera  MRTS
project.

2nd workshop for
approval of final

DPR of
Ahmedabad

Dholera  MRTS
Project was

conducted on 10t
August 2015 and
the concerned
stakeholders

provided their
inputs on the

study.

held by NICDIT.

The matter was
accordingly
deliberated in the
NICDIT  meeting
held on 23
August, 2017.

The proposal
submitted by the
State  Government
on 20.7.2017 to
acquire 49% equity
share holding of
DMIC  Pithampur
Jal Prabandhan Ltd.
held by NICDIT
has been approved.

Multimodal

Logistic Hub
Project:

Land acquisition
for the project is at
an advanced stage.
Out of the total
area of 1.78 sqkm,
Govt. land of 0.158
Square km  was
transferred and
possession  taken.
For Private land of
1.6214 Square Kms,
Sections 4 & 6
notifications  were
issued, and action
u/s 9 was also
completed.

hands for
development of
proposed (IMLH)
being developed by
DMICDC and
State Government
of Haryana near
Nangal Chaudhary.

MoU was signed by
DMICDC and
DFCCIL for the
development of
Integrated ~ Multi-

modal Logistics
Hub at Nangal
Choudhary,

Haryana on 5%
May,2017.

The project
consultants  have
submitted the final
master plan along
with  broad cost

estimates.

The first meeting of
the  co-ordination
group  constituted
between DFCCIL,
State Government
of Haryana and
DMICDC was held
on 18" July 2017 to
review the status fo

the project.

The project

consultants have

site clearance was

submitted by
DMICDC to
Airport

Authority of
India. AAI is
carrying out site
suitability  study
for the airport.
Maps of Survey
of India (SOI)
for the  site
clearance  have
been  procured
from SOI for
provision to
AAL Land
identified for the
proposed project
shall be notified
by the State
Government
after the site
clearance  from
AAL AAT
officials made
site visit to the
proposed airport
site and carried
out due diligence
of the site
features, nearby
developments,
topography,
habitation etc. A
formal report
from AAI related
to the airport site
is awaited. In the

meeting held on

The bid
submission date
was 3rd
October, 2016.
Four bids have
been  received

by the bid
submission date
on 3rd
October,

2016.M/s PWC
has been

awarded the
consultancy
services for
preparation  of
DPR for Multi-
Modal Logistic
Hub and Multi-
Modal
Transport Hub
at Dadrl, Uttar
Pradesh and the

LoA

has been issued
on 15t
December,
2016.

A kick  off
meeting was
held on 6t
January 2017
with the

consultants for
the status of
various projects

with the
consultant
under the




A review meeting
was held on 10t
November, 2015
under the
Chairmanship  of
CEO & MDD,
DMICDC to
resolve the issues
regarding the
alighment of DFC
and MRTS
corridors in the
region and the
Consultant has
been directed to
submit the final
DPR for MRTS at
the eatliest based
on the discussions
held in the
meeting.

Chief  Secretary,
Government  of
Gujarat during a
meeting held on
30t January, 2016
directed the
PMNC and
Design Consultant
to explore the
possibility of
reducing the
proposed  ROW
from 50m to 30m
and also to work
out an alternative
route along Botad-
Dhanduka-Arnej-
Dholka-Bhavla-
Ahmedabad meter

Rs.86.92 Cr was
provided to
Collector, Dhar for
compensation by
the State
Government.  Six
petitions have been
filed in the
Honorable  High
court of Indore
against land
acquisition and
court had ordered
to maintain = status
gno.  The  State
Government  had
moved for the
vacation of the

status — quo.

The consultant
submitted the
revised PPP

structuring for the
project. After
acquisition of land,
the project would
be taken up for
bidding. In the
meeting on 16
July, 2014  held
under the
Chairmanship  of
Chief Secretary,
MP, the industries
department was
directed to utilize
appropriate part of
the land, which was
made available to

submitted the final
master plan
alongwith  broad
cost estimates.
The project was
placed for
consideration of

23d August, 2017
and the same has
been approved.
Government of
Haryana has further
been requested to
complete the land
acquisition for the
project.

The application for
grant of Terms of
Reference  (ToR)
for the project has

been submitted to
MoEF&CC.

4t April 2013
along with the
builders”  guild,
CREDAI

Bhiwadi in the
office of CTP
NCR, Jaipur
under the
chairmanship of

Principal
Secretary UDH,
Govt. of

Rajasthan, it was
decided that any
permissions  for
building activities
in the influence
area of Airport
Site  shall  be
given by the
State

Government
only after
guidelines are

framed by State
in  consultation
with  DMICDC

and the
report/recomme
ndations

provided by AAI
as per the site
clearance report.
AAI  submitted
to DMICDC the
site clearance
report  for the
proposed
Aerotropolis
project,  which

chairmanship of
CEO & MD,
DMICDC.

A meeting was
scheduled  on
25th January
2017 at
DMICDC
office with the
project
consultants,
survey
consultant and
Railways
consultant.
DMICDC
along with
officials  from
IITGNL to sort
out issues w.r.t.
the rail
alignment and
drawing relating

to the survey.

Project review
meeting for
DMIC IITTGNL
was held on
19t January

2017 at
GNIDA office
in Greater

Noida wherein
the consultants
presented  the
status of
activities under




gauge line and
perform an
analysis of the
option and further
compare it to
building an
elevated  MRTS
along the current
alignment and in
the reduced 30 m
ROW.

Secretary, DIPP
vide his letter
dated 34 March,
2016 has
requested the
Chief  Secretary,
Government  of
Gujarat to make
the land available
for the project
expeditiously.

A meeting was
held under the
Chairmanship  of
Secretary, DIPP
on March 15,
2016 and it was

decided that
NHAT will take up
expressway by

acquiring 100 m
RoW which will
also accommodate
MRTS RoW of
30m. Land
acquisition to be
taken up by
NHAI and State

Government  will

Ministry of Heavy
Industries for
NATRIP  project
near Pithampur, for
locating the
proposed the
IMLH Project since
the NATRIP
Project could not
be implemented as
proposed.
DMICDC was
asked to examine
the feasibility of
this new location
for IMLH vis-a-vis
connectivity aspects
with respected to
the Indore-Dahod
railway line being
constructed by
Western  Railways.
DMICDC was
examined the new
location from the
aspect of  rail
connectivity  and
found the site non-
suitable for the rail
connectivity.  MP,
TRIFAC was
informed about the
same vide
DMICDC’s  letter
dated 27t August,
2014.

Knowledge City
Project.:

Bawal:

Approval of the
final alignment and
PES is  awaited
from the State
Government. The
Government of
Haryana had,
meanwhile,  given
its approval to the
creation of a Special
Purpose Vehicle for
the project. It was
also requested to
initiate  the land
acquisition process
for MRTS project.
DMICDC is
planning to start
the DPR/Detailed
Engineering

Studies. Talks have
been initiated with
JICA for Japanese
long tenor, soft
loan. The project
can only move
forward with the
support  of  key
stakeholders- GoH
and GoR, who
need to finalise the
alignment and make
the land available.
In  the meeting
held on 12 June
2012 under the
chairmanship ~ of
Chief Secretary,

was shared with

the State
Government.
AAI has
proposed

carrying out an
Obstacle

Limitation

Surfaces  (OLS)
Survey  around
the site before
taking any final
decision on the
proposed site.
The State
Government was
requested by
DMICDC to
carry out the

same.

RfP for
undertaking  the
Impact
Assessment  of
proposed
Greenfield
airport near
Bhiwadi on
Indira  Gandhi
International

Airport, New
Delhi was issued
on 234 May,
2013.

Obstacle
Limitation
Surfaces  (OLS)
survey of the

the project.

Project update
meetings were
held on 23td
March, 2017
and 29th March,
2017 to discuss
the rail
alignhment

between the
consultant M/s

PwC, M/s
Skylark (DGPS
Consultant),
Advisor
Railways,
DMICDC and
the
representatives
from DMIC
IITGNL on
23rd March,
2017 at
DMICDC.

A review
meeting was
held on 10%
April, 2017
under the

chairmanship of

CEO&MD,
DMICDC to
discuss the

progress of the
project
activities
alongwith  the
State




reimburse
acquisition cost to
NHAL

DPR prepared by
the consultant has
been approved by
the State
Government  in
the review
meeting held on
16t May, 2016
under the
Chairmanship  of
Additional  Chief

Secretary,

Industries and
Mines,
Government  of
Gujarat.
CEO&MD,

DMICDC  vide
letter dated 28t
July, 2017  has
requested NHAI
to initiate the land
acquisition for the
proposed
Expressway  and
MRTS  projects
together.

Mega Industrial
Park:

Final report on
techno-economic
feasibility is being
finalized in
consultation with
the State
Government.
Draft RfP for the

The total planned
area is 4.42 sqkm,
comprising
Government  land
of 2.18 sqkm. and
private land of 2.24
sqkm. Of  the
Government
portion 2.06 sqkm
was transferred,
and remaining is in
progress. For the
private portion,
notification was
issued u/s 4 and 6
and action u/s 9 is
being  completed
for 2.08sqkm; for
remaining
0.16sqkm, Section 4
notification was
issued. Award for
village Karchha
land (0.3374 sqkm)

completed,
compensation

being  distributed.
Rs.50.77 Cr
provided to

Collector, Ujjain for
compensation.

Four petitions were
filed in Honorable
High  court of

Indore for
0.27SgKm of land.
The State

Government  has

filed a counter.

Government of
Haryana, it was
suggested that a
detailed project
report needs to be
prepared while
finalising the MRTS
route alignment and
concluding the land
acquisition process.
DMICDC prepared
the Draft Request
for Proposal for

appointing the
consultant to
prepare the

Detailed Project
Report. The draft
RFP was shared
with  the  State
Government. The
comments received
from the State
Government were
incorporated  and
the RfP issued on
11t February, 2013.
Evaluation of eight
bids received in
response to the RfP
document issued by
DMICDC was
completed and the
letter of Award has
been issued to the

selected consultant.

Consultant was
appointed for
preparation of

Detailed Project

proposed site
was carried out
by the State
Government and
the same was
submitted to
AAL In view of
the OLS survey,
the State
Government has
also proposed an
alternate site for
the development
of Airport. Site
visit  of  the
alternate
proposed site
was undertaken
on 19%  June
2013 by senior
officials &
representatives
of the State
Government,
DMICDC  and
AAL.  If  the
alternative site is
found suitable by
AAI, DMICDC
shall file new

>

application with
AAL  for  site
clearance. In the
meeting held on
17t June 2013,

DMICDC
requested AAI to
appoint an
independent
consultant of

Government

representatives.

A review
meeting was

held on 8t
May, 2017
under the

chairmanship of

CEO  &MD,
DMICDC to
discuss the

progress of the
project
activities  with
the DPR
consultant M/s
PwC.

M/s PwC has
submitted  the
Market
Assessment

Report  along
with
Preliminary
Design  Report
for MMLH
MMTH at
Greater Noida
on 21st June,
2017.

Review
meetings  were
held under the
chairmanship of
CEO&MD,
DMICDC on
30t June, 2017
and 13%  July




preparation of
Detailed
Engineering
Report for internal
Infrastructure was
sent to the State
Government for
review and
approval. The
observations of
the State
Government were
received and they
have provided an
area of 14 sq. km
to be considered
for Detailed
Engineering. State
Government was
requested to
consider entire 45
sq. km of the
Mega Industrial
Park for the
Detailed
Engineering.

Water
Desalination

Project, Dahej

‘EBP from
Japanese side))

A SPV, namely
Swarnim
Dahejspring
Desalination Pvt.
Ltd,, formed by
the Japanese

consortium

During the meeting
of 31st May, 2012, it
was agreed that
after  the land
acquisition, the
development of the
initial infrastructure
ie. access road,
construction of
boundary wall,
water & power line
to the site should
be initiated.
Hon’ble Chief
Minister, Madhya
Pradesh, reviewed
the status of
Investment Region
and Early Bird
Projects along with
the status of land
acquisition. In the
meeting, consultant
was advised to
reconfigure the land
use of knowledge

city.

REP for inviting
bids from
consultants for
detailed
Engineering and
Transaction
advisory services
was approved by
the State

Government.

M/s Tata

Report.  Inception
report was
submitted by the
consultant and the
same was
forwarded to the
State  Govt. for
their review and
observations.

Field investigation
surveys are being
undertaken jointly
by the State
Government

officials and the

consultants
appointed by
DMICDC for

finalizing the route
alignment. The
consultant

submitted the
Inception  Report
and the details of
land to be acquired
for the project to
the State
Government. The
interim report
highlighting key
issues like MRTS
alignment,  traffic
assessment and
system selection
etc. was submitted
by the consultant
and is currently

under review.

international
repute  through
International
Civil Aviation

Organization
(ICAO)  which
shall be

acceptable to all
stakeholders  for
carrying out the
study suggested
by MoCA in
meeting held on
18th January
2013, namely,
“Impact

Assessment
Study of
proposed
Greenfield
airport near
Bhiwadi on

existing 1GI
Airport”.
Accordingly, the
RfP floated by
DMICDC  for
the above study
was withdrawn.

DMICDC  had
requested the
State

Government to
carry out the
OLS  survey of
the alternate site
which was
carried out and
submitted to

2017 with all
concerned  to
expedite the
preparation  of
DPR for the
project.

Railway Board
has granted “in
principle

approval”  for
construction of
the Multi Model
Transport Hub
(MMTH) at
Boraki  which
includes

construction of

long  distance

passenger
terminal.
DMICDC has
requested
Ministry of
Railways to
allow the

development as
a Common

User facility

under 1997
Policy of the
Ministry of

Railways and to
waive off
Railway charges
on

development of
Boraki  Station
vide letter dated
25t July 2017.
A meeting with




members (Hitachi,
Hyflux and
Ttochu) signed the
Co-Development
Agreement  with

Dahej SEZ
Limited on March
22, 2012. 'The

>

term sheet for the
Water  Purchase
Agreement (WPA)
between the SPV
and Dahej SEZ
Limited was also
finalized  during
the same time.
WPA was
executed on 11th
January, 2013 in
the presence of
Chief Minister,
Gujarat and Vice-
Minister, METI,
Government  of
Japan. The project
proposal for
equity investment
in the project was
posed for
approval of
DMIC Trust in its
meeting held on
18/19 March,
2013. In Principle
Approval was
granted to take
15% Equity at par,
the same was
communicated to

METL

Consulting

Engineers Pvt. Ltd.
was appointed for
undertaking
detailed engineering
of internal and
external

infrastructure of the

project.

The feasibility
report was
submitted by the
consultant.

After several
rounds of
interactions and

deliberations  with

the State
Government

officials and their
consultants, the

DPR was finalized.
The project was
placed for secking
investment
approval in  the
meeting of Board
of Trustees on 10th
September, 2013
and the DMIC
Project

Implementation
Trust Fund
accorded
investment

approval to the
project. CEO,

The project was
placed before the
Board of Trustees
in the meeting held
on 17%  January,
2014 for
considering

inclusion in JICA
rolling  plan  for
DMIC Project. It
was decided in the
meeting that the
project should
again the brought
before the DMIC
Trust once the
alignment and
broad financials are
completed. The
State  Government
communicated  to
DMICDC vide
letter their dated
9th  April, 2014,
that a  Special
Purpose Vehicle in
the name of
Haryana Mass
Rapid  Transport
Corporation

(HMRTC) was
incorporated  for
implementation  of
mass rapid
transport  projects
in Haryana and, it
has been decided to
transfer the MRTS
project from
HSIIDC to

AAI  for their
review. AAT
appointed  the
consultant to
carry out impact
assessment study
of the proposed
greenfield airport
near Bhiwadi on
the existing IGI

airport. The
consultant
initiated the

study and the
report would be
submitted

shortly. Further,
DMICDC

received a site
clearance for
establishment of
Greenfield

Airport near
Bhiwadi from
AAIL As per the
Greenfield

Airport Policy of
Ministry of Civil

Aviation,
DMICDC  has
initiated the
process of
obtaining “in
principle”

approval for the
same. Based on
the  discussion
with  Secretary,
MoCA held on
18t January,

North  Central
Railways
Allahabad
regarding  the
rail  alignment

for MMTH
project
proposed at

Boraki was held
on 28t  July,
2017.

Details relating
to proposed
connectivity
plan  requested
by Ministry of
Railways ~ has
been sent vide
DMICDC’s
letter dated 21st
August, 2017.

A review
meeting was
held on 31st
August 2017 to

discuss the
project
timelines.

A reminder
dated 12th

September 2017
has been sent to
Railway Board
in this regard.

Further, the

engineering




Dholera International

Airport

A SPV called*
Dholera
International
Airport Ltd.” was
formed by the
Government of
Gujarat. Project
implementation
framework will be
finalized after the
environmental
clearance. L.and

for the project was

earmarked by the
Government  of
Gujarat. EIA for
the site carved out

from the existing

site was
undertaken by
AAL

Airports Authority
of India (AAI)
entrusted with the
responsibility  of
undertaking  the
DPR and
Environment

Clearance for the
Project and the
fee payable by
DMICDC will be
considered as
DMICDC’s equity
in the Project.

DMICDC vide his
letter dated 24
September, 2013
had requested to

the State
Government to
expeditiously

complete the land
acquisition for
widening the

approach road of
9.5 Km length from
7m ROW to 30m
ROW for meeting
future requirements
and also vacation of
stay orders in order
to take remaining
27.06ha of land in
its possession. The
shareholders

Agreement for
constitution of the
project SPV  was
also finalized with
the State Nodal

Agency. The
project was
officially

inaugurated by
Chief Minister of
Madhya  Pradesh

jointly with
Minister of
Commerce and
Industry,

Government of

India on 13th
September, 2013 at
Bhopal. The

HMRTC.

A meeting of the
Special  Advisory
Panel of DMICDC
was held on 16th
May, 2014 to
review the status
and issues involved
in the MRTS
project.
Interactions  have
also been started
with JICA team for
the MRTS project.

A letter was sent
from CEO&MD,
DMICDC to
Member Secretary,
NCRPB requesting
for the final DPR
for Delhi-Rewari-
Alwar RRTS
corridor on  the
basis of which the
alighment for
MRTS  Gurgaon-
Bawal could be
finalized to harness
the synergies of two
projects. A formal

request for
approval of
finalized route

alignment has been

sent separately
from Secretary,
DIPP and
CEO&MD,

2013, DMICDC
is  required to
catty out a study
to assess the
impact proposed

Greenfield
airport near
Bhiwadi on

existing 1GI
Airport. In order
to make this
study acceptable
to all the
stakeholders,
DMICDC
requested AAI to
appoint an
independent
consultant of
international
repute  through
International
Civil Aviation
Organization
(ICAO). The
consultant  was
appointed  and
the report
finalized and
forwarded to all
the stakeholders
with a request to
Secretary, MoCA
to hold a
stakeholders
meeting for
taking the project
forward.

Further, MoCA

drawings of the
MMTH project
has been shared
with the
Railway Board
vide letter dated
14.11.2017.

A review
meeting under
the
chairmanship of
CEO & MD,
GNIDA  and
CEO & MD,
DMICDC held
on 23.11.2017
to review the
Preliminary
Design  report
for the MMLH
and MMTH as
submitted by
the project
consultant’s

M/s PwC.

A review
meeting was
conducted with
the officals of
SPV consultant

and DMICDC
on 5th
December,

2017 to finalise
the land details
for the project
site.




DPR for

Greenfield
International
Airport near
Dholera was

prepared by the
Airport Authority
of India (AAI).
Ministry of
Defence has
issued No
Objection
Certificate.
Dholera
International
Airport
Corporation
Limited submitted
a  request  to
Ministry of Civil
Aviation for an
‘in-Principle’
approval.

DMICDC has
requested Ministry
of Civil Aviation
for expediting the
‘In-Principle’

approval vide its
letter dated 11th

April, 2015.
Site clearance
approval for

setting  up  a
greenfield airport
was  given  to
GIDB by Ministry

consultant
submitted the DPR
for external
infrastructure
which is  being
reviewed by the
State Government.
CEO&MD,
DMICDC & MD,
MP TRIFAC
reviewed the
project in  the
meeting held on
14t Nov., 2013.
DMIC Trust
approved the
proposal on  Gh
December, 2013
for subscribing to
the shares of the
SPV for this project
in partnership with
State Government

of Madhya Pradesh.
DMICDC

requested State
Government of

Madhya Pradesh to
expeditiously move
ahead with the

execution of
Shareholders
agreement. State
Government/

Nodal agency is
seeking  necessary
approvals for the
execution of SHA.

The project was

DMICDC to the
State  Govt.  of
Haryana. In this
regard, a meeting
was held under the
chairmanship ~ of
Chief Secretary,
Govt. of Haryana
to  review  the
progress of the
project. The State
Govt. officials were
directed to finalise
the alignment at the

earliest.

HMRTC vide their
letter dated 17t
July, 2014 intimated
that  after  the
decision in  the
meeting held on
30t June, 2014
under the
Chairmanship  of
Chief Secretary,
Haryana, the State
Govt. approved the
route alignhment of
MRTS  Gurgaon-
Bawal. The route
alighment
proposed to be
routed through
Central  Peripheral
Road (CPR) instead
of project  of
DMICDC as
planned eatlier.

asked DMICDC
to move ahead
and seek
necessary
clearances from
the Steering
Committee.
Accordingly,
DMICDC
applied for the
grant of “site
clearance” for
the project by
MoCA and ‘No
Objection
Certificate’ from
the Ministry of
Defence for the
proposed  site.
Based on the
inputs  received
from Ministry of
Defence,
DMICDC  has
sent the desired

document to
Ministry of
defence for

obtaining No
Objection

certificate. DMIC
DC has issued a
letter dated 22nd
December, 2014
to MoCA to
expedite the Site
clearance. CEO
& MD, vide
letter dated 7t
January, 2015and

The North
Central
Railways  vide
their letter
dated 22nd
December,

2017 have
communicated

regarding  th

o

“in-principle”
approval for the

project of
development of
MMTH at
Boraki.

being reviewed
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of Civil Aviation
vide letter dt. 6th
June, 2014.

DIACL had
meeting with
MOEF along with
representative
from AAI and
their  consultant
on 1t July, 2014.

The ToR was

discussed and
MOEF also
reviewed

proposed  Airport
Master Plan.
Subsequently, a

revised Master
plan was
submitted to

MOEF and TOR
approval has been
accorded by
MOEF.

Consultant has
commenced EIA
study. The DPR
submitted AAI
has been reviewed
by PMNC and
comments on the
same have been
communicated by

PMNC on 28t
January, 2015.
DIACL and

placed for
investment

approval by the
Cabinet Committee
for Economic
Affairs (CCEA) in
its meeting held on
20t January, 2014

and CCEA
accorded their
investment

approval for the
project. The
Shareholders
Agreement for the
project between
DMIC Trust and
the State Nodal
Agencies has been
executed. State
Governments  of
Madhya  Pradesh
vide its order dated
220d - March, 2014
has issued
directions for
transfer of land to
the project SPV
“Madhya  Pradesh
Vikramaditya
Knowledge City
(Ujjain) TLtd”. A
letter from
Secretary, DIPP
was sent to Chief
Secretary,
Government of
Madhya Pradesh on
21st  May, 2014
regarding the

As the connectivity
to  Global City
Project is necessary
for both the
projects to take-off
and it was initially
agreed by HSIIDC,
a letter was sent to
Haryana State
Government with a
request to convene
a meeting for final
decision on  the
approved alignment

from the
perspective of
holistic

connectivity.
HMRTC on request
of DMICDC

appointed a nodal
person for better
coordination  for
this project.

A meeting was held
at DMRC office on
17t September,
2014 to discuss the
interchange option
of connectivity
between ~ DMRC
yellow line and
MRTS Gurgaon
Bawal at HUDA
city centre. During
the meeting, one
integration  option
was considered by

2nd Febtuary,
2015has  again
requested
Secretary, MoCA
for site clearance.
DMICDC  has
also  requested
MoD vide letter
dated 8t January
2015 to expedite
the issuance of
No  Objection
Certificate  for
the project site.

Ministry of
Defence has
issued the No
Objection

Certificate for
the Aerotropolis
project on 11t
February  2015.
DMICDC  has
received the Site
Clear ance for
establishment of
Greenfield
Airport near
Bhiwadi from
MoCA vide
their letter dated
18t November,
2015.

A meeting was
held with the
officials of AAIL
for preparation
of Detailed




PMNC  had  with
WAPCOS and the
scope related to Flood
study for the Airport
and aviation area was
discussed.  PMINC
had prepared
technical notes on the
Flood ~ Study — and
mitigation plan’
requirement — along
with preliminary ToR
and  submitted  to
DIACL.  for  their

review.

PMNC had
started  preparing
document for
submission to
MoCA for the ‘in-
principle’

approval,  based
on the revised
DPR submitted by
AAI in the month
of June, 2014.

The final DPR
was submitted by
AAT to DIACL in
December  2014.
Parallely,  JICA
through the
appointed
consultants has
carried out an
independent
study. The draft
final report of the

transfer of land to
the project SPV.

The Project SPV
taken the
possession of
21778 Ha  of
Government  land
and 19742 Ha of
private land
transferred for
Vikram
Udyogpuri
(formerly
Knolowlege  City,
near Ujjain)

The State
Government
further issued the
notification for
exemption of stamp
duty on transfer of
land to the Project
SPV on 23rd May,
2014. An amount
of Rs. 55.93 crore
was  released  as
equity in the SPV as
DMIC Trust’s
share on 20 June,
2014.

The Board meeting

for “Madhya
Pradesh
Vikramaditya

Knowledge City
(Ujjain) Ltd.” was
held on 16% July,

Director-BD  and
the consultant was
directed to work
out and submit the
details  of  this
integration option
to DMICDC and
DMRC for further
approval of the
operations

department.

Secretary, DIPP.

Secretary, DIPP , in
his letter dated 14th
October, 2014 to
State  Government
of Haryana, had
also highlighted the
connectivity to
Global city among
the list of pending
issues of DMICDC
projects  to  be
addressed by the
State  Government
on utgent basis.
Issue of the MRTS
connectivity

envisaged for the
proposed  Global
city project was
discussed in the
meeting held under
the chairmanship of
Principal Secretary,

Industries &
Commerce,
Government of

Project  Report
and accordingly
details of the
project have
been forwarded
vide email dated
15t May, 2015.

Airport
Authority of
India (AAI) vide
its letter dated
11% June, 2015
has informed
DMICDC  that
AAI shall take up
the preparation
of DPR for
Greenfield
airport at
Kotakisam
Tehsil in Alwar
District,
Rajasthan.  The
matter is being
taken forward.

SIPP vide his
letter dated 15t
October, 2015
followed by
another letter
from CEO &
MD, DMICDC
vide his letter
dated 26th
October 2015
has requested the
Ministry of Civil

Aviation to issue

g‘?l
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Railway
Station:

Site details were
overlaid on
revenue  maps
of the identified
site and
submitted  to
the State based
upon the
revised
alighment
provided by
Dedicated
Freight
Corridor
Corporation of
India Limited.
Draft Techno-
Economic
Feasibility
Study was
submitted to
State
Government of
Uttar Pradesh
for their review

and comments.

The comments
of the State
Govt. on draft
report were

received on




same has been
submitted and
discussed with
DIACL on 14t
December, 2014.A
comparative
analysis of both
the  studies s
being  prepared.
The Final DPR is
awaited from
JICA study team.

In the 21st
Meeting of
Steering
Committee  held
on 8t July, 2015
for Greenfield
airports, the
Committee
recommended
that in respect of
setting up of an
airport at Dholera,
DIACL may get

the necessaty
inputs from

WAPCOS before
approaching  the
Steering
committee for “in-
principle”
approval. DIACL
may in the
meantime, also
pursue its case for
environment
clearance. The

committee also

2014 to discuss the
way forward for the

project.

The bid documents
for external

infrastructure  was

prepared and
submitted by
consultant.

DMICDC given its
comments and the
same was sent to
the State Govt. for
approval.

A meeting was held
under the
chairmanship of
Chief Secretary,
Government of
M.P. on 16% July,
2014 to discuss the
issues related to the
project. In  the
meeting, AKVN
Ujjain was directed
to  submit  the
details of
ROW/ROU
clearance for lying
down of trunk main
& land acquisition
proposal for
widening of
approach road of
9.5 km length to
Collector, Ujjain.

The Detailed

Haryana on 15®h
November, 2014.

The topographical
surveys,
environmental and
social surveys along
the approved route
alighment have
been  completed.
The Geo-tech
surveys started and
presently under
progress along the
alignment.

The Alignment &
Station Area Plans
and draft
Environmental

Management Plan
& Social Impact
Report is  under
finalization and
shall be submitted.

The revised interim
report submitted by
the consultant was
reviewed. Request
was sent to the
State Government
regarding approval
of interim report to
enable DMICDC to
move forward to
the next stage of
the DPR
assignment. In a
review meeting held

of formals site
clearance for the
project.

Based on the
decisions  taken
in the meeting
held on  2nd
December, 2015
under the
Chairmanship of
Chief Secretary,
Government of

Rajasthan,

DMICDC is in
the process of
awarding the
work of DPR
preparation  to
the Airport
Authority of
India (AAI) after
including the
scope of getting
Environment

Clearance from

Ministry of
Environment,
Forest and

Climate Change
(MoEFCC)  on
behalf of the
proposed  SPV.
The cost to be
incurred by
DMICDC in the
preparation  of
DPR  will be

treated as

25%June, 2014.
In the meeting
dated 20th
March, 2013
the consultant
made a detailed
presentation on
the  proposed
layout plan and
costs. The
consultant was
advised to
incorporate the
suggestions  of
GoUP and
submit the
report at the
carliest. The
observations
made by GoUP
were
incorporated
and DMICDC
submitted  the
draft report to
State
Government of
Uttar  Pradesh
vide its letter
dated 8% April
2013 for

comments.

In the steering
committee
meeting held on
11.05.2013
between
DMICDC and

Government of




asked AAI to
offer their specific
comments in
respect of
proposed  airport
at Dholera within
150 k.m. vis-a-vis
factors ie.
commercial
viability sharing of
traffic etc.

The proposal of
Environment
Clearance of
Dholera
International
Airport was
considered by the
Environment
Appraisal
Committee in its
150t meeting held
on 30t July, 2015.
The Environment
Clearance for the
Project has been
recommended by
the Environment
Appraisal
Committee of
MoEFCC. Formal
letter dated 27t
November, 2015
from  MoEFCC

has been received.

A Steering
Committee
Meeting held on

Project Report
(DPR) for external
and internal

infrastructure  was
approved by the
State Government.
The consultant
submitted the
composite  tender
package comprising
of both external
&internal
infrastructure
components  and
the same  was
forwarded to the
State  Govt. for
approval.

The project was
also reviewed in the
Special  Advisory
Committee meeting
held at 12th
September, 2014 at
DMICDC  Office
and the tender
packages were
discussed in detail.

The Board meeting

for “Madhya
Pradesh
Vikramaditya

Knowledge City
(Ujjain) Ltd” was
held on 24th
September, 2014
wherein detailed

deliberations  were

at DMICDC on
24th November,
2014, the
preliminary

financial ~ analysis
was reviewed and
necessaty directions
were  issued  to
consultant. The
consultant has been
asked to submit
draft Business plan
for MRTS
Gurgaon, Bawal at
the earliest.

The project was
placed before the
Board of Trustees
in the meeting held
on 17t  January,
2014 for
considering

inclusion in JICA
rolling  plan  for
DMIC Project. It
was decided in the
meeting that the
project should
again be brought
before the DMIC
Trust once the
alignment and
broad financials are

completed.

A meeting was held
under the
chairmanship ~ of
Chief Secretary,

DMICDC’s
equity
contribution  in
the proposed
SPV.

The first draft of
the SHA & SSA
has been shared
with the State
Government for

their approval.

DMICDC  has
paid the first
instalment
towards the
preparation  of
DPR for the
project to AAL
The preparation
of the DPR has
been initiated
and a site visit
was made by the
officials of AAI,
Government of
Rajasthan  and
DMICDC on
220d March, 2016
in this regard.

To review the
present status
and further
course of action

for proposed

Greenfield
Airport near
Bhiwadi, a

Uttar  Pradesh,
it was decided
that Greater
Noida
Industrial
Development
Authority
(GNIDA), shall
resolve the
matter of the
DFC alignment
at the eatliest
taking into
consideration
the local site
conditions and
consulting with

the local
community.
The final

decision in this
regard is
awaited  from
Government of
Uttar Pradesh.

It  was also
suggested  to
move forward
on formation of
the SPV
between
DMICDC and
Greater Noida
Industrial
Development
Corporation for
the project
based on
suitable  equity




28t December,
2015 under the
Chairmanship  of
Secretary, Ministry
of Civil Aviation
(MoCA). MoCA
have granted “in
principle”

clearance to the
Project.

The RfQ cum RfP
for Selection of
Transaction

Advisors for
Development  of
International

Airport at Dholera
in Gujarat under
DMIC Project has
been issued on
19t May, 2016.
The pre-bid
meeting was held
on 30th May 2016.
The RfQ cum RfP
for Selection of
Transaction

Advisors for
Development  of
International

Airport at Dholera
in Gujarat under
DMIC Project was
issued on 19th
May, 2016. Four
4 nos. of
proposals have
been received by
the bid due date

held on the tender
packages. Detailed
discussions  were
held with MP
TRIFAC from 25t
to 28h September,
2014 on finalise the
tender documents.
The revised tender
document  along
with the revised

document for
appointment of
Programme

Managers was

forwarded to the
State Government
of Madhya Pradesh
for perusal and
approval.

A meeting was held
on 31st  October,
2014 under the
chairmanship of
CEO&MD,
DMICDC with
TCE to review the
progress of  this
project.

The Board meeting

for “Madhya
Pradesh
Vikramaditya

Knowledge City
(Ujjain) Ltd” was
held on 14t
January, 2015
wherein the tender

Haryana on 23t
December, 2014 to
discuss the MRTS
alighment options
to  connect the
proposed  Global
City project with
MRTS  Gurgaon-
Bawal project .In
this meeting, there
was a broad
consensus that
MRTS  alignment
may be routed
through the Global
City for overall
benefit  of  the
region. For the
purpose of serving
the sectors in the
vicinity of Global
City, an additional
station  is  also
proposed to  be
considered  before
Global City. A
formal approval on
the alignment is
awaited from the
State Government.

CEO&MD,
DMICDC vide
letter dated 8th

January, 2015 has
requested State
Government of
Haryana for formal
approval on MRTS

meeting was held
on 2lst April,
2016 under the
Chairmanship of
CEO & MD,
DMICDC  with
the officials of
Government of
Rajasthan  and
Airport
Authority of
India.

A review meeting
was held on 21st
July, 2016 under
the
Chairmanship of
CEO & MD,
DMICDC  with
the officials of
the Government
of Rajasthan and
Airport
Authority of
India.

A joint site visit
was held on 20th
October, 2016 by
the officials of
DMICDC, AAI,
LAO,

Government  of
Rajasthan  and
M/s RITES to
review the survey
and investigation

work.

partnership

structure.

As per letter
dated
13.11.2013,
received  from
Infrastructure
& Industrial
Development
Commissionet,
Government of
Uttar Pradesh,
with regard to
survey
conducted by
DFCCIL  for
the  proposed
Eastern DFC
alignhment at the
subject site, the
negotiations
with the local
farmers  were
completed and
the State
Government is
facilitating ~ the

process.

The land
measuring  an
approximate
area of 150
acres for the
integrated
transport  hub
project is
already  under

the possession




on 29th July, 2016.

M/s PwC have
been selected as
the  Transaction
Advisors for
Development  of
International
Airport at Dholera
in Gujarat under
DMIC Project.
The kick  off
meeting was held
on 17th
September, 2016.

A meeting was
held on 11th
November, 2016
at DMICDC
office to review
the progress of
activities being
carried out under

the project.

Another meeting
was held on 8t
December, 2016
at DMICDC
office to review
the progress of

activities being
carried out under
the project.

Further the
project was

reviewed at the
level of ACS

packages for the
trunk infrastructure
and tender for

appointment of
PMC has been
approved for
issuance.

The tender
document for
“Selection of
Construction

agency for  the

development of
Infrastructure

Work for Vikram
Udyogpuri in

Ujjain” was issued
on 4t Februaty,
2015.  Six (6) bids
have been received
by the last date for

submission, i.e. 30th

April, 2015 .

Letter of Award has
been issued to the
selected EPC
contractor for the
development of
Infrastructure

Work for Vikram
Udyogpuri in Ujjain
Project
Management
Consultant for the
project has been
shortlisted and the
Letter of Award has
been issued. The

alignment passing
through Global city
as discussed in the
meeting dated 23rd
December, 2014.

The Alignment &
Station Area Plans
and Draft
Environmental

Management Plan
& Social Impact
Report and draft
business plan have
been submitted by
the DPR consultant
and the same are
being reviewed.
The reports have
also been sent to
the State
Government for
their comments and
observations. DPR

Consultant has
submitted Draft
DPR of

the project on 18%
April, 2015.The
same has  been
forwarded to the
State  Government
for their comments

and observations.

A kick-off meeting
with regard to JICA
preparatory survey
for Gurgaon-Bawal
MRTS Project was

A review meeting
was held on 6t
December, 2016
under the
chairmanship of

CEO&MD,
DMICDC to
review the

progress of work
W.r.t. preparation
of the DPR by
AAl  and the
status  of land
acquisition by
State

Government.,

Another
meeting was held
on 22nd
December, 2016
to discuss about
the possibility of
developing Multi
Modal Logistics
Hubs in
proximity to the
proposed
Aerotropolis.

Further, a
meeting was held
on 30t January,
2017 with the
officials of AAI
and DMICDC to
discuss the
passenger traffic
and cargo
potential for the

of the State
Government of
Uttar  Pradesh
and the land
acquisition
process for the
remaining land
was initiated.

Various
meetings  have
been held with

Ministry of
Railways
representatives

to explain about
the project
planning  and
support
required  from
them. The brief
project note
was  submitted
for their review.
As per the letter
dated
13.12.2013  of

Ministry of
Railways,  the
proposal

submitted by
DMICDC  was
examined by

them and the
suggestions  of
MoR are being
incorporated in
the Techno
Economic

Feasibility




(Industties),
Government  of
Gujarat  in  the
Board meeting of
the SPV  (Dholera
International
Airport Company
Ltd.) held on 27t
December, 2016
at Gandhinagar.

Review meetings
were held on 23t
January, 2017 and
6t February,2017
under the
Chairmanship  of
CEO&MD,
DMICDC
wherein the
project
consultants
presented the
current project
activities and
deliverables under
the project.

A review meeting
was held on 7th
April, 2017 under
the chairmanship
of CEO&MD,
DMICDC
wherein the
project
consultants
presented the
current project
activities and

contractor has
mobilized on the
site.

The public hearing
for EIA clearance
has been conducted
successfully on 21st
January, 2015 at
Ujjain.  The Final
EIA reports after
incorporation of
comments received
during the public
hearing has been
submitted on 5t
May, 2015 to
Madhya  Pradesh
State Environment
impact Assessment
Authority.

The  Presentation
before the State
Appraisal  Expert
Committee was
made on 4t July,
2015 and minutes
of the meeting was
issued on the same
day. On the basis
of the deliberations,
State Appraisal
Expert Committee
has asked to submit
additional

information and the
consultant has
already  provided
the same. Further,

held at DMICDC
under the
Chairmanship ~ of
CEO&MD,
DMICDC on 23d
January, 2015. In
this meeting, the
study work plan of
JICA team and data
and other
information
required by the
JICA study team
was discussed.
JICA  team was
ensured of  all
possible assistance
by DMICDC and
Haryana State
Government for
completion of this
study.

The JICA
Preparatory survey
team discussed
issues related to the
MRTS project with
HMRTC, the State
nodal Agency for
this project on 15t
Aprl, 2015  at
HMRTC office at
Chandigarh.

DMICDC vide
letter dated 21st
May, 2015 has sent
the replies to the

observations

Airport and the
possibility of
developing Multi
Modal Logistics
Hubs in
proximity to the
proposed
Aerotropolis.

Review meeting
was held on 6th
February, 2017
under the
Chairmanship of
CEO & MD,
DMICDC  with
the officials of
AAI

Government of

>

Rajasthan on the
project.

A meeting was
held on 19

June, 2017
between CEO
and MD

>

DMICDC  and
MD, RIICO cum
Commissionet,
Department  of
DMIC,
Government of
Rajasthan to
discuss the way
forward of the
project.

The Terms of
Reference (TOR)

Report for the
project.

In the meeting
held on 7th
April, 2014 at
North  Central

Railways
(NCR),
Allahabad,
wherein the
project was

appraised and
various

technical issues
related to the

project  were
discussed. It
was further

discussed  that
the  possibility
to start early
operations and
provisions of a
western link for
centre and
south bound
trains to come
into the facility
needs to be
explored.

A project note
containing yard
plans and rail
connections for
IMTH  Boraki
was  submitted
to Railways for
in-principle




deliverables under
the project.

A review meeting
was held on 8t
May, 2017 under
the chairmanship
of CEO&MD,
DMICDC
wherein the
project
consultants
presented the
various models of
project
structuring.

A proposal on
“Bundling of
Dholera  Airport
with  Ahmedabad
Airport” was sent

by Principal
Secretary
(Industries &
Mines),

Government  of
Gujarat to
Secretary, Ministry
of Civil Aviation,
GOI vide letter
dated 19%  June,
2017.

Principal Secretary
(Industries),

Government  of
Gujarat vide letter
dated 8th
September, 2017

proposal was
considered on 8t
September, 2015
and the State Level
Environment
Impact Assessment
Authority (SEIAA)
had recommended
Environment
clearance for the
Project has been
obtained.

Project
Management
Consultant for the
project has been
appointed and
mobilized on the
site. The
contractor has
initiated work on
the site.

The public hearing
for EIA clearance
has been conducted
successfully on 21st
January, 2015 at
Ujjain.  The Final
EIA reports after
incorporation of
comments received
during the public
hearing has been
submitted on 5t
May, 2015 to
Madhya  Pradesh
State Environment

impact Assessment

highlighted in the
letter from
HMRTC.

CEO & MD,
DMICDC vide
letter dated 13%
May, 2015 has
requested NCRPB
to share the
feasibility report of
proposed  RRTS
project with JICA
study team. A joint
meeting with JICA
study team and
M/s AECOM was
held on 13t May,
2015 to discuss the
progress of  the
study.

CEO & MD,
DMICDC vide
letters dated 18%
May, 2015 has
requested NHAI,

Department of
Town and country
Planning,

Government of
Haryana and

Dakshin ~ Haryana
Bijli  VitranNigam
to share the specific
details/ report with
JICA study team.

A meeting was held
on 15% June, 2015

for carrying out
the EIA study
for the proposed
project Bhiwadi
International
Airport, District
Alwar, Rajasthan
was  considered
by the Expert
Appraisal
Committee
(Infra-2) in its
19t meeting held
on 28%  June,
2017.

The draft DPR
has been
submitted by
AAT and is being
reviewed by all
the concerned
stakeholders.
The Terms of
Reference (TOR)
for carrying out
the EIA study
for the proposed
Bhiwadi
International
Airport, District
Alwar, Rajasthan
has been issued
by the
MoEF&CC vide
letter dated 17th
August, 2017.

A meeting was
held on 4t

approval.  The
modified  yard

plan and
drawings
prepared in
concutrence
with  DFCCIL
alongwith a

project note on
IMTH  Borkai
was shared to

NCR for
approval  vide
DMICDC’s

letter dated 10t
July, 2014. In

the meeting
held on 11t
July, 2014
between
DMICDC and
Grater  Noida
Industrial
Corridor
Authority, the
consultant

highlighted that
in order to
maintain the
smooth flow of
traffic for the
MMTH project
a connection of
60m ROW
road, liking
Multi-Modal

Transfer Hub
to 105m ROW
Road  through
the Ansal Hi-




have requested
AAI to participate
as  the  equity
partner for the
project in the joint
venture company.
A meeting was
held on 3.11.2017
to discuss about
the proposal on
equity

participation by
AAl  for  the
project in the joint

venture company.

Principal Secretary
(I&M), Govt. of
Gujarat vide his
letter dated
6.12.2017 and
01.01.2018 has

requested
Chairman, Airport
Authority of
India(AAT) for
equity

participation by
AAI in the project

company.

Railway line
from Bhimnath
to Dholra..

The DMIC Trust
fund accorded the
investment

approval to the

pro]ect as

Authority.

The  Presentation
before the State
Appraisal  Expert
Committee was
made on 4t July,
2015 and minutes
of the meeting was
issued on the same
day. On the basis
of the deliberations,
State Appraisal
Expert Committee
has asked to submit
additional
information and the
consultant has
already  provided
the same. Further,
proposal was
considered on 8t
September, 2015
and the State Level
Environment
Impact Assessment
Authority (SEIAA)
has recommended
the  Environment
clearance for the
Project.

A meeting was held
on 26t  October,
2015 under the
Chairmanship ~ of
CEO & MD,
DMICDC followed
by another meeting
held on 7th

under the
Chairmanship ~ of
CEO & MD,
DMICDC to
discuss various
issues related with
the MRTS project.
The meeting was
attended by
Principal Secretary,

Industries

alongwith the
representatives

from State
Government of
Haryana. JICA
Study team,

HMRTC and the
DPR consultant.

In a letter dated
19t June, 2015 to
Chief Secretary,
Government of
Haryana, Secretary,
DIPP has requested
to initiate the land
acquisition for
10km of Right of
Way for MRTS
Gurgaon — Bawal
project between
IMLH Location to
the Bawal town,
which  was eatlier
notified under the
old Land
acquisition Act but
presently denotified
by the State

October, 2017
under the
chairmanship of
ACS,

Government of

Rajasthan  and

CEO&MD,
DMICDC to
discuss the

various  models
for land
acquisition  for
the project.

CEO&MD,
DMICDC vide
letter dated
20.11.2017 have
requested ACS,
Industries,
Govt. of
Rajasthan to
expedite the
land acquisition
and formation
of SPV for the
project.

CEO& MD
DMICDC  vide
letter dated 6th
December, 2017

has requested
Govt. of
Rajasthan to

expedite the land
acquisition  and
formation of
SPV  for the
project.

tech township
is needed.
GNIDA

confirmed that
the issue will be
resolved  after
discussing with

the private
developer. The
NCR was
shared their

comments and
observations on
the above
project note
and yard plan
drawing, which
are being
addressed by
the consultant.

A meeting was

held on 8t
December,
2014 at
Dedicated

freight Cortidor
Corporation of

India Ltd.
(DFCCIL) to
discuss the

issues  related
with Integrated
Transport Hub,
Boraki in
Greater Noida
vis-a-vis  final
alignment of
DFC  passing
through the




construction  of
new rail line from
Bhimnath to
Dholera  Special
Investment

Region in Gujarat
in the 4t meeting
of the Board of
Trustees on 10t
September, 2013.
DMIC Trust
approved the
formation of SPV
for Railway line

Project from
Bhimnath to
Dholera in

partnership  with
State Government
of Gujarat on 6
December, 2013.

DMICDC
requested  State
Government  of
Gujarat to
expeditiously
move ahead with
the execution of
Shatreholders
agreement and
incorporation  of
the SPV. State
Government/
Nodal agency
sought approvals
for the execution
of SHA and
formation of SPV.
Ministry of

November, 2015
under the
Chairmanship ~ of
Secretary, DIPP to
review the progress
of the work done
by the EPC
Contractor and the
PMC and the way
forward.

Review  of  the
progress of
construction works

on site was held on

8.4.2016 and
15.6.2016. The
preparatory

activities for the
project have been
completed.

During the Review
Meeting on Status
of implementation
of DMIC Projects
under the
Chairmanship ~ of
Chief Secretary on
15th June, 2016 at
Bhopal, it  was
decided to expedite
the process  of
signing  of  the
Water  Allocation

Agreement with
Narmada Valley
Development

Authority (NVDA)
to meet the water

Government.

A meeting has been
held on 27% July,
2015 under the
chairmanship of
Chief Secretary,
Government of
Haryana to discuss
vatious issues
related to MRTS
Project and the
decisions regarding
approval of route

alighment etc.
pending on part of
the State
Government.

A review meeting
was held on 23rd
November, 2015

with Principal
Secretary,
Industries,
Government of

Haryana to finalize
the alignment for
the project and it
was decided that
the same shall be
taken in the
meeting  of  the

Hon’ble Chief
Minister of
Haryana.

Another review

meeting was held
on 16th December,

Development of the
Ruowledge City

The Final
Techno
Economic
Feasibility report
for Knowledge
City was
approved by the
State
Government in
its Steering
Committee
meeting held on
18t June, 2012.
Moving  ahead
DMICDC  also
submitted the
land details to

the State
Government.
Section 4

notification  for
land  acquisition
of Phase 1 of the
Knowledge City
(3.26 sqkm) was
issued as part of
Phase 1A of the
node.

Further, Section
52  had  been
issued. Public
hearing was
conducted  and
Land Acquisition
Officer  (LAO)

area. The
Techno-
Economic
Feasibility
Report (TEFR)
for MMTH
Boraki has been
submitted by
the consultant
and same has
been sent to
State
Government
for their review
and comments.
GNIDA  vide
its letter dated
30th January
2015 has shared
its  comments
and the same
has been
forwarded  to
the consultant
for
incorporation in

the reports.

Inclusion  of

High Speed

Seamless
Connectivity
between
Delhi-Greater
Noida and
Faridabad:

In the meeting
held on 20t
March, 2013,




Railways (Railway
Board) accorded
‘in principle’
approval for
undertaking  the
project and asked
DMICDC to

prepare and
submit the
detailed cost
estimates and

DPR  for the
above project. The
RFP  document
was reviewed by
Advisot-Railways
in the meeting
with PMNC
Dholera on 9th
December, 2014
and after minor
cotrections,  the
same has been
finalised. The
RFP document
shall be issued to
the empaneled
consultants of
Western Railways
(WR). The list of
empaneled

consultants of
Western Railways
has been received.

The State
Government  has
been requested to
expedite the
execution of SHA

requirement 1
MLD) of  the
project by the SPV.

The physical
progress of the
project achieved so
far is 26%. The
Survey,
Investigation,
construction of
boundary wall and
design works are in
progress.

A meeting was held
on 4th August,
2016 to review the
progress of work
on site by the
officials of
DMICDC and SPV
alongwith the PMC
and EPC

contractor.

Secretary, DIPP
and  CEO&MD,
DMICDC  visited
the site at Vikram
Udyogpuri on 23rd
October, 2016 to
review the progress
of work.

A review meeting
was held on 15th
November, 2016 by
the officials of
DMICDC, SPV i.e.

2015 under the
Chairmanship ~ of
Principal  Secretary

to CM,
Government of
Haryana.

Accordingly,  the
DPR  has been
submitted to the
State4 Government
for comments /

approval vide letter

dated 24th
December, 2015.
Next review

meeting was held
on 15%  January,
2016 under the
Chairmanship ~ of
Chief Minister of
Haryana to review
the progtress of the
project. During the
meeting, it was
decided that the
final DPR will be
approved by
HSIIDC
immediately.  Also,
the project will be
implemented in a
phased manner,
first phase being
from HUDA City
Centre Gurgaon to
Panchgaon

junction.

Accordingly,  the

submitted the
final report to
State
Government.
The State
Government had
issued Section 6
for the area.

Integrated
Water resource

Management
Plan

The consultant
appointed  for
preparation of an
Integrated Water
Resources
Management
Plan and DPR
for alternative
sources of water
for the KBNIR
against the RfP
issued on  1st
June, 2013. The
consultant
submitted the
Inception
Report, Situation
Analysis  Report
and the report
on System Wide
Decision
Support  Model
Based
Framework &

the consultant
made a detailed
presentation on
the  proposed
alignhment
options.  The
consultant was
advised to
incorporate the
comments  of
GoUP and
carry out the
detailed  study
considering the
suggestions.
The report on
providing
Seamless
Connectivity
was  submitted

to State
Government
for their
approval.

The project was
discussed in the
Steering
committee
meeting held on
11.05.2013
between
DMICDC and
Government of
Uttar  Pradesh
wherein it was
suggested to
integrate the
project with

existing




for Bhimnath-
Dholera Rail line
project and
formation of SPV

for the project.

In the meeting
held on 15% June,
2015 with Ministry
of Railways,
DMICDC has
requested
Railways to take
up development
of Bhimnath-
Dholera rail
connectivity
alongwith the
Gauge Conversion
work of Botad-
Ahmedabad. This
will help
DMICDC for
early
development  of
this much-needed
strategic
connectivity  to
take-off
development  of
DSIR.

Secretary, DIPP
has requested
Chief  Secretary,
Gujarat vide his
letter dated 2nd
July, 2015  to
resolve issues with
regards to

Vikram Udyogpuri
Ltd. wherein the
progress of work
was presented by
the PMNC and
EPC contractor.

Officials from
DMICDC  visited
the site to monitor
the progress of
activities on site by
the PMC and EPC
contractor on 2nd
March, 2017.

A review meeting
was held under the

chairmanship of
CEO& MD,
DMICDC to
review the physical
progress of
construction

activities at site on
24th March, 2017.

The agreement on
“Supply of water
from Water supply
pipeline from
Ujjayini to  Ujjain
Industrial area
Vikram  Udyopuri
Ltd. in Ujjain” has

been signed
between with
Narmada Valley
Development

Authority (NVDA)

State Government
has given approval
on the Detailed

Project Report
(DPR)vide its letter
dated 11TH

February, 2016.

DMICDC has
requested DIPP for
taking up  the
matter of inclusion
of the project in
JICA Rolling Plan
for DMIC Project
with DEA, MoF
vide letter dated
24t February, 2016.

The DMIC Project
Implementation
Trust Fund (DMIC
Trust) has
approved the
incorporation of
project SPV in
partnering with the
State Government
of Haryana and
execution of Joint
Venture Agreement
for the project in its
14t Trust Meeting
held on 26% April,
2016.

A meeting was held
on 17t May, 2016
under the joint
chairmanship  of

Evaluation
Criteria and Field
Investigation
Plan. The reports
are under review
by DMICDC
and the State
Nodal Agency.

The Progress of
the project was
reviewed by
CEO&MD,
DMICDC on
14 August,
2014. The State
Government
provided its
comments on the
first four
deliverable/repor
ts submitted by
the consultant.
The consultant
submitted the
compliance  to
the  comments
received, which
have further
been
communicated to
the State Govt.
by DMICDC for
final approval of
the reports.

A stakeholders
meeting  chaired
by the Secretary,
DMIC,

planned/propo
sed Urban
Transport
systems.

A meeting was

held on
31.07.2013
under the
Chairmanship
of  Secretary,
Ministry of
Utban
Development
to apprise them
about the
project

Concept,  the
planning done
so far, mode of
implementation
of the project
etc. All the
stakeholders
namely MoUD,
Ministry of
Railways, NCR
Planning Board,
DMRC, State
Government of
Uttar  Pradesh
fully supported
the project. It
was stated that
this project will
provide
connectivity for
the movement

of workers.




execution of SHA
and formation of
project SPV  for
Bhimnath Dholera
Rail Connectivity
Project

Secretary, DIPP
has requested
Chairman, Railway
Board vide his
letter dated 21st
July, 2015 to
expedite the gauge
conversion work
of Ahmedabad —
Botad MG line

and convey
consent for
execution of

Bhimnath — DSIR
new rail link. In
response to the
same, Ministry of
Railways vide its
letter dated 23
September, 2015
has agreed to take
up the Bhimnath
— DSIR new rail
link  with  full
funding  support
from DMICDC.
It has further been
requested to
deposit Rs.28 lakh
for final location
survey to

determine the

and Vikram
Udyogpuri Ltd. on
241 May, 2017 to
meet the water
requirement (11
MLD) of the

project.

Officials from
DMICDC  visited
the site to monitor
the progress of
activities on site by
the PMC and EPC
contractor on 27th
May, 2017. It was
observed that the
construction of
roads, utilities and
the administrative
building is in

progress. The
physical  progress
reported by
contractor was
42%.

CEO&MD,

DMICDC vide his
letter dated 24t
July, 2017  has
requested the MD,
VUL to expedite
the physical
construction

activities to meet
the deadline of the

pro]cct.

CEO & MD

>

CEO & MD,
DMICDC and
MD, HSIIDC to
review the progress
of activities under
the project and to
expedite the same.
The Joint Venture
Agreement was
executed on 16th
June, 2016 and the
project SPV in the
name of “DMIC
Haryana MRTS
Project Limited’ has
been incorporated
on 27th July, 2016.

A meeting was held
on 8th July, 2016

with Principal
Secretary
(Industries) on

status  of DMIC
projects in Haryana
to  review  the
progress of vatious

activities.

A meeting was held
on 1st August, 2016
under  the  co-

chairmanship ~ of

CEO&MD,
DMICDC and MD,
Haryana State
Industrial &
Infrastructure
Development

Corporation  Ltd.

Government of
Rajasthan  was
held on  21st
October, 2014 to
discuss the
analysis  carried
out by the
consultant,

comments from
stakeholders and
the way forward
for the project.
Drilling of
exploratory bore
wells for
studying ~ water
availability ~ has
been completed
by the

consultant.

The consultant
has submitted
Situation
Analysis  Report
for Surface
water, Ground
water and
Reclaimed water.
Interim
Integrated Water
Resources
Management
Plan and Draft
Detailed Project
Reports of
various
alternatives  for
MBIR, The same
has been

A meeting was
held on 22nd
October, 2013
with DMRC
officials to align
the study with
the ongoing
DMRC projects
in the influence
area. A meeting
was held
between the
CEO  Greater
Noida
Industrial
Development
Authority  and
CEO&MD,
DMICDC  to
discuss the
options
suggested by
DMRC for the
alighment. The
joint survey of
the  Technical
consultant with
Greater Noida
Industrial
Development
Authority
(GNIDA)
representatives,
for the
suggested
alighment
option was
conducted on
11t Nov 2013.
The alighment




alighment.

In this regard
DMICDC had
sought a
confirmation from
the State
Government  for
moving with the
above model.
State Government
has confirmed the
same vide their
letter dated 28t
October, 2015.

DMICDC has
deposited  Rs.28
lakh to Ministry of
Railways for Final
Location  Survey
to determine the
alignment.

A meeting was
held under the
Chairmanship  of
Secretary, DIPP
on 15t March,
2016 and it was
decided that the
project will  be
implemented

under Non-
Government

Railway Model
(NGR) with State
Government

taking forward the
process of land

DMICDC  visited
the site on 29t
September, 2017 to
review the progress
of construction
activities on  site
along  with  the
officials of the SPV

/ State
Government.
CEO&DMICDC

vide letter dated
14.11.2017 has
requested Principle
Secretary, Govt. of
Madhya  Pradesh
for eatly resolution
of the pending
issues w.r.t. water
and Power for the
project.

Site visit was

conducted on
27.12.2017 by
officials of

DMICDC and SPV
to review  the
progress of
construction

activities)

Development  of

Industrial
Township at

Polaykala near
Dewas

During the Chief

(HSIIDC) on status
of DMIC projects
in  Haryana to
review the progress
of various activities.

A meeting was held
on 16th  August
2016 with
Additional

Secretary, DEA for
inclusion of the
project in JICA
Special Rolling
Plan.As a follow-up
of that meeting,
Detailed Project
Report (DPR) has
been forwarded to

MoUD vide
DMICDC’s  letter
dated 16th

September,  2016.
Further, a meeting
was held under the
chairmanship of
Additional

Secretary, DIPP on
29th  Septembert,
2016,wherein it was
agreed by all the
stakeholders that as
MRTS and RRTS
will meet difference
sets of passengers,
there is no
duplication between
MRTS and RRTS
projects rather
these projects will

forwarded to the
State
Government for
their comments
on the same.
Comments on
Situation
Analysis  Report

for Surface
Water, Ground
Water and
Reclaimed Water
has been
received from
Public Health
Engineering

Department and
Water Resources
Department,

Government of
Rajasthan  and
consultant  has
submitted  their
compliance  on

the same.

During the State
steering
Committee
meeting held on
1st  December,
2014, the
consultants
apprised that the
total water
demand for
KBNIR  would
be 463 MLD till
year  2014\\40
and 260 MLD till

of the surveyed
route was
submitted  to
GNIDA for
approval.  The
project was
placed  before
the Board of
Trustees in the
meeting held of
17¢ January,
2014 for
considering

inclusion in
JICA rolling
plan for DMIC
Project. It was
decided in the
meeting  that
the project
should again be
brought before
the DMIC
Trust once the
alignhment and
broad financials
are completed.
In the review

meeting held on

25th March,
2014, the
consultant was
asked to

coordinate with
various
stakeholders

like DMIC,
DMRC,
GNIDA etc.

for concurrence




acquisition of
RoW once the
Final Location
Survey (FLS) is
completed. FLS is
under progress by
Indian  Railways
(IR) and is
expected to be
completed by
August 2016.

DMICDC has
deposited  Rs.28
lakh to Ministry of
Railways for Final
Location ~ Survey
to determine the
alighment.  The
FLS is completed.
Land acquisition
plans and yard
plans have been
prepared and
submitted for
approval by
Western Railways.
Detailed estimates
are prepared and
submitted for
approval of
Railway Board by
the Western

Railways.

DMICDC vide its
letter dated 22nd
December, 2016
have requested the
Dholera  Special

Secretary’s meeting
held on 15th June,
2016, it was decided
that MPAKVN will
prepare and submit
the proposal on
development of
industrial township
on identified
Government  land
of about 477 Ha at
Polaykala near
Dewas. Further,
DMICDC will take
up the project for
special approval
from DMIC Trust,
as the proposed
node do not form
part of the
approved nodes of
DMIC Phase —I.

Economic Corridor:

The strategy for
development of the
economic corridor
taking into account
various
implementation
models was
discussed in the
Empowered
Committee meeting
held on December
7, 2011 at Bhopal.
0.97sqkm was
identified for 75m
ROW of the road

complement  each
other through
different number of
stoppages and
catchment area etc.

Subsequently, a
review meeting was
held on 18th
October, 2016
under the
chairmanship of
CEO & MD,
DMICDC in
presence of JICA
officials so as to
discuss the future
activities and
associated

timelines.

With respect to the
queries of Ministry
of Urban
Development  on
the proposal of
inclusion of MRTS
project in the JICA
Rolling plan, a reply
has been received
in DIPP from
DMICDC.

During 1t meeting
of National
Industrial corridors
development
&Improvement
Trust  (NICDIT),
held on 13th

2020. They
highlighted  that
augmentation of
external surface
water source
would be
required to meet
the water
demand \for
development of
KBN IR. They
also  appraised
about their
findings on the
necessity of
sourcing  water
supply from
Chambal  river
(near  Dholpur)
and the same was
endorsed by the
Committee.

The Consultant
has submitted
Draft Integrated
Water resources
Management
(IWRM) plan for
KBNIR and the
same has been
shared with the
State

Government on

12t January,
2015 for
comments  and
suggestions.

State

on the final
alighment and
other issues like
institutional
integration etc.

A meeting was

held on 9th
May, 2014,
between
Advisor-
Railways
DMICDC and
MD, DMRC to
discuss the
High Speed
Connectivity

Project in UP
and its possible
integration with
proposed
DMRC
network.

In the review
meeting by the
Special Advisor
Panel of
DMICDC held
on 16t May,

2014 at
DMICDC, it
was decided

that another
meeting  with
Delhi Metro
Rail
Corporation
(DMRC) would
be scheduled to




Investment
Region
Development
Authority
(DSIRDA)

To expedite the
land  acquisition
process for the
Right of Way
RoW). It has
further requested
Western Railways
to expedite the
approval process
of  the  Final
Location ~ Survey
(FLS) vide letter
dated 26th
December, 2016.

A joint meeting
was held on 16t

March, 2017
between DICDL
and Western
Railways to
discuss the rail line
alighment at
Gandhinagar.

DMICDC  vide
letter dated 28t
March, 2017 have
requested the
Western Railways
(Mumbai

Division) to
convey the final
approval of the

corridor,
comprising
Government land
of 0.1962 sqkm and
Private  land  of
0.7803 sgkm.
Administrative
approval of the
State Government
for land acquisition
/ transfer for the
75 m ROW was
accorded on 11th

January, 2012,
which was
forwarded to

Collector, Indore
for necessary
action.  Regarding
acquisition of 300m
width on either side
of the Corridor, a
decision is being
taken by the State
to acquire land by
adopting the land
pooling model. In
the meeting on 16t
July, 2014  held

under the
chairmanship of
chief Secretary,
M.P,, AKVN

Indore was directed
to take up land
acquisition for the
project using land
pooling model. The
rules in this regard
are being framed by

January, 2017, it
was decided to

approve the
inclusion of MRTS
Project from

Gurgaon to Bawal
in JICA  Special
Rolling Plan under
DMIC Project.

For MRTS-
Gurgaon Bawal
project, DIPP vide
letter dated 29t
March, 2017 have
sent the duly filled
“Proforma for
Preparation of
Preliminary Project
Report for Bilateral
Financial

Cooperation”  to
DEA. DEA to
take further
necessaty action for
inclusion of the
project in JICA
Special Rolling
Plan.DIPP vide its
letter dated 26t
April, 2017 has
forwarded the
request from DEA
to get the
Proforma for
Preparation of
Preliminary Project
Report  (PPR) for
Bilateral

Cooperation signed

Government
vide its letter
dated 5th
February 2015
has  submitted
the comments on
the Draft
detailed  project
report on
sustainable
integrated water
resource
management
plan and
preparation  of
detailed  project
report for
Alternative water
source for
Khushkhera — —
Bhiwadi -
Neemrana
Investment
region (KBNIR),
Rajasthan
(Deliverable — 7).

The Consultant
has incorporated
the  comments
and has
submitted the
compliance
report. The
same has been
forwarded to the
State
Government for

approval.

discuss the
possibilities  of

integration
between the
projects of
DMRC, NMRC
and DMICDC.
In this regard a
meeting was
held on 30th
May, 2014
between MD,
DMRC, CEO
&MD,
DMICDC and
Advisor-
Railways
DMICCDC to
discuss the

integration  of
this project
with the DMRC
network.

DMICDC
requested
DMRC to
prepate a
supplementary
DPR for
integrated
connectivity
between Boraki
to Indira
Gandhi
International
Airport, which
will include the
MRTS

connectivity




FLS sutvey and
share the copy so
as to enable to
take forward the
project
development
activities.

DMICDC  vide
letter dated 28t
March, 2017 have

requested the
Western Railways
(Ahmedabad

Division) to

convey the current
status  of  the
Botad — Bhimnath

Gauge Conversion

project and
expedite the
implementation

related works.

Further, during
the follow-up
meeting held on
12t April, 2017
between Western

Railways,
Ahmedabad
Division and
DICDL, the
alternative

alighment of the
rail link inside
DSIR was
discussed and
agreed to suit the
development  of

the State Govt. of
Madhya Pradesh.

by the Project SPV
i.e. DMIC Haryana
MRTS Project Ltd.
instead of
DMICDC Ltd.
Accordingly the
DPR duly signed by
Shri  Manoj Pal
Singh, Director,
DMIC Haryana
MRTS Project
Limited. has been
sent to  DIPP.
DIPP  submitted
the same to DEA
on 16% May, 2017
with the request to
take further
necessary action for
inclusion of the
project in JICA
Special Rolling
Plan.

DEA vide its letter
dated 29t May,
2017 had intimated
that the MRTS
project has been
included in the
JICA Rolling plan
for DMIC Project.

A meeting was held
on 21st June, 2017
under the
chairmanship ~ of
CEO&MD,

DMICDC with
officials of DMRC

The consultant
has submitted
Draft Integrated
Water resources
Management
(IWRM) plan
for KBNIR
(Deliverable -8)
and the same has
been shared with
the State
Government on
12t January,
2015 for
comments  and
suggestions. The
Consultant  has
incorporated the
comments  has
submitted the
compliance
report. The same
has been
forwarded to the
State
Government for

approval

The consultant
has submitted
the Dynamic
Operating Model
Framework
(deliverable — 9)
— and  Final
Integrated water
resource

manag;ernent
(=

(Deliverable  —

proposed by
DMICDC. The
traffic demand
and route
alignment study
report has been
finalized  and
submitted by
the consultant.
The same was
sent to DMRC
for  reference
and  assistance
in  preparation
of
supplementary
DPR.

A meeting was
held at DMRC
office on 17t
September,

2014 to discuss
the way forward
on the project.
The aspects
related to
speed, further
connectivity to
GT Road
beyond Boraki,
train  capacity
etc. were
discussed. The

consultant was

asked by
DMRC to
update the
ridership

forecast and




DSIR. Western

Railways has
submitted the
DPR and
estimates for

sanction to the
Railway Board on
26t May, 2017.

A meeting was
held on 3rd
August, 2017
between Western
Railways and
DMICDC
(represented by
Project Managers
- M/s AECOM)
and Government
of Gujarat
(tepresented by
the SPV), wherein
it was discussed
that project will be
implemented by
the SPV to be
created as Joint
Venture between
DMICDC and
Government  of
Gujarat.

The Board of SPV
has approved the
estimated cost of
the project as
finalized by
Western Railways
during the
meeting held on
6th September,

and project
consultants to
review the status of
the project and
deliberate on future

course of activities.

DMRC vide letter
dated 26t July,
2017 have given
their  concurrence
on the DPR and
recommended  to
move forward with
the implement
ation of the project
related activities
under JICA
assistance.
DMICDC vide its
letter dated 28t
July, 2017  has
requested
Department of
Economic  Affairs
to request JICA to
reinitiate their
activities related to
preparatory surveys
for the project.

Discussions  have
been initiated with
JICA for  re-
initiating the
Preparatory Survey
work. Support of
Government of
Haryana / HSIIDC

10), the same has
been shared with
the State
Government on
6t February
2015 for
comments  and

suggestions.

State
Government
vide its letter
dated 30t April
and 6 May,
2015 have shared
their comments
for deliverable 9
and  deliverable
10 respectively.
The Consultant
has incorporated
the  comments
and has
submitted the
compliance
report. The
same has been
forwarded to the
State
Government for

approval.

The Consultant
has submitted
the Deliverable
No.11 Draft
Project  report
and term sheets
for identified
projects  under

broad  costing
of the line.
DMICDC was
also shared
technical details
required by
DMRC in this
regard.

Review
meetings  were
held with the
officials of
DMRC on 10t
October, 2014,
30t Cctober,
2014 and 25t
Novembet,
2014 to discuss
the issues
relating to
traffic demand
forecasting and
alighment of
MRTS and way
forward.

The  Techno-
Economic
Feasibility
Report (TEFR)
for MMTH
Boraki has been
submitted by
the consultant
and same has
been sent to
State
Government

for their review




2017. The project
will be
implemented  the
SPV created as a
joint venture
between NICDIT
and Government
of Gujarat and
project cost will
be funded by
100% equity.

Multi-modal
Logistics  Park
(MMLP) and its

connectivi at
Sanand:-

DMIC Trust in
its meeting held
on 10th  March,
2014, accorded its
approval for the
substitution of
Multi Modal
Logistics Patk at
Ahmedabad-

Dholera, Gujarat
at Sanand it the

district of
Ahmedabad in
Gujarat and
approved
appointment  of
consultant for
carrying out
project
development
activities.

is being sought.

Pre-Feasibility
Study for Water
Suppl from

Tajewala):

State has advised
that the DPR
should be prepared

before they
approve the
project, but

DMICDC’s view is
that State should at
least approve the
‘concept’ before
further studies are
undertaken.

In the meeting of
18th  March 2013,
DMICDC Legal
consultants made a
detailed

presentation

on the queries
raised by  State

Haryana are
Government. The
comments/
suggestions
furnished by State
Government of

being reviewed by
DMICDC. Pre bid
meetings were held
on 22rd March and
23d - April, 2013.

IWRM Plan and
the same has
been  submitted
to the State
Government for
comments  and

suggestion.

State
Government
vide its letter
dated 14t May
2015 have shared
their comments
for  deliverable
11. The
Consultant  has
incorporated the
comments  and
has submitted
the compliance
report. The
same has been
forwarded to the
State
Government for

approval.

In the meeting
held under the
Chairmanship of
Chief Secretary,
Rajasthan on 2nd
December, 2015
it was decided
that the
comments /
approval will be
provided by the
State

and comments.

DMRC vide its
letter dated 23rd
December,

2014 has
submitted  the
report on the

DMICDC’s
request of
running  high
speed trains
between

Greater Noida
and IGI Airport
sharing the
same tracks
with DMRC

normal metro

trains

A meeting was
held on 5t
January, 2015 at
DMRC Office
to discuss the
two options
proposed by
DMRC in their
report with
regard to the
MRTS

alighment and
its  integration
with  existing
and  proposed
line of DMRC.
It was discussed
that proposal of

extension of




The bid

documents for
selection of
consultant to

prepare  Techno-
Economic

Feasibility ~ Study
(TEPS) for Multi
— Modal Logistics
Park at Sanand
was prepared. The
bid document for

selection of
consultant for
preparation of
Techno —
Economic

Feasibility ~ Study
(TEFS) for Mult
— Modal Logistics
Park at Sanad,
after incorporating
comments and
observations from
State Govt. was
issued and a pre-
bid meeting with

prospective
bidders was held
on 24th

September, 2014.
The last date of
submission of bid
proposal was 27t
Octobet, 2014.
Four (4  bid
proposals had
been received.
Letter of Award
has been issued to

Clarifications were
issued to the
prospective bidders
and the last date for

submission of
proposals was
extended upto 25t
May, 2013.

Global City at
Gurgaon:

Proposal for
undertaking project
development

activities for Global
City Project was
placed before the
DMIC Trust in its
meeting held on 6t
December, 2013 &
which was
approved by the

trust.

The Consultant
submitted the Draft
Pre-Feasibility
Reports for
Education and
Medical Hub, Low
Cost Housing and
Integrated
Multimodal
Passenger Hub at
Panchgaon Chowk.
The comments
received from the
State  Government
through its letter

Government on

the final
deliverable
before 3]st

December, 2015.

Jodhpur Pali
Marwar
Industrial ~ Area
(JPMIA)

The State
meeting
Government in
the State Steering
committee  held
on 25t July,
2013 approved
the  concentric
radial city design
concept for the
preparation  of
Concept Master
Plan of Jodhpur
Pali Marwar ITA.
Based on the
decision  taken
the  consultant
submitted the
Draft  Concept
Plan.

Further,
DMICDC
received the
comments on the
draft concept
plan from the
State Govt. and

the same was

Airport Express
line from New
Delhi to Mayur
Vihar Phase — 1
till DNGIR
may be taken
up as part of
DMIC  project
subject to the

approval of
Ministry of
Urban
Development.
Subsequently,
another

meeting ~ was
held on 8h
January, 2015
under the
Chairmanship

of  Secretary,
Ministry of
Urban

Development
regarding
approval on
extension of
existing

Airport Express
link from New
Delhi to Mayur
Vihar Phase —I

and then
further to
DNGIR to

provide faster
connectivity to
the region with

an additional




the selected

consultant for
preparation of
Techno -
Economic

Feasibility ~ Study
(TEFS) for Muld
— Model Logistics
Park at Sanand.

The consultant
has submitted the
inception  report
and the same is
being shared with
the State
Government for
their comments/
approval.

A review meeting
was held on 18t
April 2016 under
the Chairmanship
of CEO & MD,
DMICDC to
discuss the
progress of the
MMLP Sanand
Project with the
representatives of
the Project
Consultants  and
State
Government.

The preparation
of  techno -
economic

feasibility study is

dated 21s July
2012 were
incorporated in
order to finalise the
reports.

The State
Government  had
requested for 50%
contribution  from
DMIC Trust for
acquisition of land
in  the  project
specific  SPV  to
fund the cost of
land (approx.
Rs.1500 crore) for
this project. In the
meetings held on
25t June, 2014, 30t
June, 2014 and 4%
July, 2014 and
keeping in view that
there was lack of
clarity as to whether
the proposed
Global City Project
was to be treated as
an  ‘Early Bird
Project’ or a ‘City
level project’ and
also that the DPR
for the Global City
Project was yet to
be

prepared/finalized,
it was decided that
this proposal would
be taken up

shared with the
consultant. After
incorporating the
comments
received from
DMICDC  and
State
Government, the
Consultants
submitted the
final concept
plan report. The
consultant
submitted the
Draft
Development
Plan of JPMIA,
which was
shared with the
State
Government for
their comments

and suggestion.

During the State
Steering
Committee
meeting held on
1st  December,
2014, the
Committee
approved the
final concept
master Plan of
JPMIA.
Committee  also
decided that
necessary  steps
should be taken
to notify the

option of
system
integration with
Airport metro
line.

GNIDA  vide
its letter dated
30th January
2015 has shared
its  comments
on the
Alignment and
traffic demand
study and the
same has been
send to the
Consultants for
its

incorporation.

DMICDC vide
letter dated 13th
April, 2015 has
requested State
Government of
Uttar  Pradesh
to provide
confirmation

for 50% cost
sharing towards
preparation  of
DPR  proposed
to be prepared
by DMICDC.

CEO & MD,
DMICDC vide
his letter dated
11 May, 2015




under progress by
the Consultants.

During the review
meeting held on
19th  September,
2016 under the
chairmanship  of
ACS, Department
of Industries,
Government  of
Gujarat, it was
also discussed that
the State
Government may
expedite the
process of land
acquisition for the

project.
A follow-up
review  meeting

was held on 27th
September, 2016
under the
chairmanship  of
CEO & Managing
Director,
DMICDC to
discuss the
progress of the
MMLP Sanand
Project with the
representatives of
the Project
Consultants  and
State
Government. The
preparation of

techno-economic

separately.

The consultant was
appointed for
undertaking

Feasibility ~ Report
and master
planning the Global
City Project.

The consultant has
submitted the
Inception  Report,
which was sent to
State  Govt. for
their comments.
The kick-off
meeting for this
project was held on
26t September,
2014 under the
chairmanship of
MD, HSIIDC.

Various issues
related  to the
Global City project
were discussed in
the meeting held
under the
chairmanship of
Principal Secretary,

Industties &
Commerce,
Government of

Haryana on 15%h
November, 2014

The project was
discussed in detail

JPMIA urban

areas and
directed the
consultant to

move ahead with
the preparation
of Master
Development
Plan for the
JPMIA.

DMICDC  got
in-principle
clearance for
ToR from
Ministry of
Environment
and Forest
(MoEF) for the
Industrial ~ Area.
The consultant
has moved ahead
with the study
and Draft
Environmental
impact
Assessment
along with the
baseline  report
for the project
has been
submitted to
State for their
comments  and
suggestion.
Further the
consultant  has
also  submitted
the

Environmental

has  requested

Secretary,
MoUD to
convene a

meeting under
his
chairmanship to
discuss and
finalise various
project
development
activities
including
preparation  of
DPR.

Secretary, DIPP
vide letter dated
8t June, 2015
has  requested

Secretary,
MoUD to
convene a

meeting under

his chairman

ship with
officials  from
DMRC,

GNIDA  and

NCT OF Delhi
to discuss the
way  forward
relating to the
DPR
preparation  of
MRTS
connectivity
between Delhi
and DNGIR.




feasibility study is
under progress by
the Consultants.

On 24t October
2016, the
consultant ~ M/s
PwC  conducted
meetings with the
officials of GIDB
and CICC at
Ahmedabad to
discuss the
findings on the
land area
assessment for the
proposed  facility.
CEO & MD,
DMICDC  vide
letter dated 7t
December, 2016
have requested for
a meeting to be
convened at the
level of Chief
Secretary,
Government  of
Gujarat  wherein
the consultant will
present models on
land  acquisition,
equity models etc.
for taking forward
the project.

CEO&MD,

DMICDC vide
letter dated 30th
January, 2017 have
requested  Chief

in the meeting held
under the
chairmanship of
Minister, Industries
& Commerce,
Government of
Haryana on 11t
December 2014.

Repeated reminders
have been sent by
CEO & MD,
DMICDC and also
by SIPP for
expediting approval
on the inception
report  of  the
Global City Project
finalization of site
boundary and
nomination of a
dedicated officer as
the nodal point of
contact  Response
from  the state
Government of
Haryana is  still
awaited.

During the meeting
held on 20 June,
2015 under the
Chairmanship ~ of
Secretary, DIPP,
the Chief Secretary,
Government of
Haryana had
assured that State
Government  will

get the issues with

baseline  report
for the Pali-Sojat
Bypass, Mass
Rapid  Transit
System and Mult
Modal  Logistic
Hub.

The State
Government has
identified the
following  Early
Bird Projects for
carrying out
Techno
Economic

Feasibility Study:

- Development
of Airport near
Jodhpur

-Development of
Sojat — Pali By -
Pass road

-Development of
Multi Modal
Logistic Hub

- Water supply
and Waste Water
Management in
Jodhpur - Pali —
Marwar
Industrial Area

- Mass Rapid
Transit System

According to the

The final TEFR
for high speed
secamless
connectivity
between Delhi
to Greater
Noida has been
submitted by
the consultant
on 16% June,
2015 and same
has been
forwarded  to
State
Government of
UP for their
comments and

approval.

In-principle
approval  has
been obtained
for the project
by the
Authority

A meeting swas
held under the

Chairmanship
of Shri Mukund
Kumar  Sinha,
osD  (UT),
Ministry of
Urban
development
MoUD)
regarding
MRTS
connectivity
between  IGI




Secretary,

Government  of
Gujarat to
expedite the

matter of land
acquisition for the

project.

A review meeting
was held on 23rd
January, 2017
under the
chairmanship  of
CEO&MD,
DMICDC
wherein the
project
consultants
presented the
current project
activities and
deliverables under
the project.

CEO&MD,

DMICDC  vide
letter dated 22nd
March, 2017 have
requested PS to
Chief Minister,
Government  of
Gujarat to
expedite the
matter of land
acquisition for the

pI'O]CCt.

A meeting was
held under the
chairmanship  of

regard to Natural
Conservation Zone
(NCZ) sotrted out
with NCR Planning
Board in next 15
days. HSIIDC will
also  send  the
comments on the
inception  report
along  with  the
details relating to
the final site
boundary.

A meeting was held
under the
Chairmanship ~ of
Principal  Secretary
to Chief Minister of
Haryana on 28t
September, 2015
wherein it was
informed that land
parcel identified for
Global City project
does not fall under
the NCZ or under
eco sensitive zone

and the matter has

been resolved.
Further, a Chief
Town Planner

(CTP) has been
appointed as the
nodal officer for
the project. The
State  Government
has  given their
comments on the

Inception  Report

minutes of the
review —meeting
by State nodal
agency held on
11t June 2014,
the State
Government had
requested the
consultant to
move ahead with
the studies and
seek
environment
clearance.  State
Government
vide its letter
dated 18%h May
2015 has
requested
DMICDC to
provide the copy
of the village
map along with
all physical
features such as
water bodies,
Railway line etc.
under JPMIA
node of
Rajasthan.
DMICDC  has
submitted the
desired
documents to the
State
Government
vide its letter
dated 220d May,
2015.

Airport in Delhi
and Dadri
Noida
Ghaziabad
Investment
Region in

Greater  Noida
under Delhi
Mumbai
Industrial
Corridor
Project on 5th
April, 2016.

A meeting was
held on 23td
June, 2016
under the
chairmanship of
Secretary  cum
Commissioner
(Transport)
Government of

NCT, Delhi in

which the
Government of
NCT, Delhi

was  requested
to provide ‘in-
principle
approval  for
preparation  of
DPR.

Government of

NCT, Delhi
was also
requested to
make

provisions  of
RoW  through




MD, GIDC on
13t April, 2017
regarding the land
acquisition models
of the project and

way forward for

the same.
CEO&MD,

DMICDC

reviewed the
progress of
project  activities
with the
consultant on 8t
May, 2017.
CEO&MD,

DMICDC vide
letter dated 30th
May, 2017 have

requested the
Principal Secretary
(Industries &
Mines),

Government  of
Gujarat to
expedite the land
acquisition for the
project.

CEO&MD,
DMICDC vide his
letter dated 11t
July, 2017  has
again requested PS
(industries &
Mines)
Government  to
initiate the land
acquisition for the

and the consultant
has been directed to
incorporate the
same and take the
project forward.

A review meeting
was held on 23
November, 2015

with Principal
Secretary,
Industries,
Government of

Haryana to discuss
the way forward for
the project and it
was decided that
the same shall be
taken in the
meeting  of the
Hon’ble Chief
Minister of
Haryana.
Accordingly, a
review meeting was
held on 15t
January, 2016 under
the  Chairmanship
of Chief Minister of
Haryana to discuss
the way forward for
the project.

The way forward
for the project was
discussed  during
the meeting held on
11th February, 2016

The DMIC Project

CEO&MD,

DMICDC  has
requested

Additional Chief
Secretary project
(DMIC) vide its
letter dated 4t
June, 2015 to
intervene and
resolve all the
pending  issues
to enable the
implementation
of the project
and contract in a
time bound

manner.

The comments
of the State
Government on
the Draft
Development

Plan have been
received vide
letter dated 1st
October and the
Consultant  has
been directed to
incorporate  the

same.

CEO & MD,
DMICDC vide
his letter dated
14th October,
2015 has
requested the
State

Government for

the
Government
owned land

patcels so as to
minimize  the
land acquisition
of private land.

Other
projects:

Greater Noida
Hi Tech

Township
(changed _ to
Integrated
Industrial
Township
(earlier Hi-
Tech City)

Project,
Greater Noida.

Secretary, DIPP
has  requested
Chief Secretary,
Government of
Uttar  Pradesh
vide his letter
dated  21suly
2015 to provide
support for
ensuring  the
Environment
Clearance  for
the II'T, Greater
Noida project
in a time
bound manner.
Further,




project.

MD, GIDC vide
letter dated 6TH
September, 2017
has requested
DMICDC to
provide last mile
connectivity to the
identified site at
Sanand - III
(Khoraj) estate for
development  of
the  Multi-modal
Logistics park. In
response to the
letter, CEO &
MD, DMICDC
vide letter dated
22nd - September,
2017 have
requested for the
State Government
to commit on the
availability of land
and participate in

the equity
structure of

DMIC project as
approved by the
Cabinet.

MD, GIDC vide

letter dated
22.11.2017 has
committed to

provide support in
terms of land for
the project at the
identified site at

Implementation
Trust Fund (DMIC
Trust) has
approved the
incorporation  of
project SPV in
partnering with the
Government of
Haryana and
execution of Joint
Venture Agreement
for the project in its
14t Trust Meeting
held on 26t April,
2016.

A meeting was held
on 17t May, 2016
under the joint
chairmanship of
CEO & MD,
DMICDC and
MD, HSIIDC to
review the progress
of activities under
the project and to
expedite the same.

A meeting was held
on 8th July, 2016
with Principal
Secretary

(Industries) on the
status  of DMIC
projects in Haryana
and to review the
progress of various
activities.  Various
rounds of meetings
have been held

expeditious
approvals  once
the revised
development
plan is admitted
to the  State

Government.

MoEFCC has
been  requested
to consider the
proposal for
extension of
validity of ToR
for Environment

Clearance of
JPMIA.

In the meeting
held under the
Chairmanship of
Chief Secretary,
Rajasthan on 2nd
December, 2015,
it was decided
that the approval

on final
feasibility — and
various pre-

feasibility studies
will be provided
by the State
Government by
31st  December,
2015.

The proposal for
extension of the
validity of the
ToR for the

DMICDC has
also  requested
CEO, GNIDA
to expedite the
same vide their
letter dated 29t
July, 2015,

CEO, GNIDA
vide his letter
dated 23w July,
2015 has
requested Chief
Secretary, Uttar
Pradesh for the
recommendatio
n on the
modified
Greater Noida
Master Plan —
2021,

Site delineation
for the
proposed  Hi
Tech Township
at Greater
Noida area
proposed to be
developed  as
Township was
identified by
DMICDC. The
land details
along with the
Khastra

numbers were
sent to the State
for  approval.
The  Concept




Khoraj (Sanand).
he Techno-
economic

feasibility report is

—

under preparation
by the project

consultants.
CEO&MD,
DMICDC and
MD GIDC

conducted a joint
site visit to the
identified  project
site  at Khoraj
(Sanand) o
22.12.2017.

=)

=
N
lad
~
g
=]
9

£

/s Target

between the project
consultants and the
Chief Town
Planning officers of

Government of
Haryana for
discussing  various
development
options.

The Joint Venture
Agreement was
executed on 16th
June, 2016 and the
project SPV in the
name of “DMIC
Haryana Global city
project  Limited”
has been
incorporated  on
22nd July, 2016.

A meeting was held
under the
chairmanship ~ of
Hon’ble  Minister,
Industries,

Government of
Haryana on 10th
September, 2016 to
review the progress
of the project. The
consultants

presented the three
options for Master
Plan of Global City.
The first option for
Master Plan  was
preferred to be the
most  appropriate

Jodhpur Pali-
Pali-Marwar
Industrial ~ Area
(JPMIA) was
approved in the
162nd  Meeting
of the Expert
Appraisal
Committee
(EAC) held on
30th August,
2016. The
Ministry has
approved the
extension of the
current ToR till
11th November,
2017.

The Final
Development

Plan for JPMIA
has been notified
by the
Government of
Rajasthan on 2nd
November, 2016.

The revised EIA
report after
incorporating the
changes as per
the Notified
Development
Plan has been
sent to the State
Polllution
Control  Board,
Rajasthan  vide
letter dated 19t

Report was
submitted to
GoUP for
comments.
The RfQ cum
RfP for
undertaking the
preliminary
design of the
Integrated
Industrial ~ City
was issued.
DMIC  Trust

approved  the
formation  of
SPV  for this

project in
partnership
with State

Government of
Uttar  Pradesh
on Gth
December,
2013. The
Shareholders
Agreement for
incorporation
of the SPV
between DMIC
Trust and the
State
Government of
Uttar  Pradesh
was executed.

The Cabinet
Committee for
Economic




Exhibitions  Ltd.
has been
appointed as
Exhibition Agency
for Vibrant
Gujarat  Summit
2016-17 scheduled
on 10-13th
January, 2017.
The agency is
responsible for
pavilion and
preparing standees
s hoardings,
kitbags, radio
jingles and
designing Dholera
booth for Vibrant

Gujarat exhibition.

RfQ cum RfP has
been issued for
Creative and
Branding  agency
on 15t December,
2016. Three (3)
bids have been
received by the
bid due date , i.e.
6 February 2017.

Letter of Award
has been issued to
M/s. Vyas
Giannotti Creative
Pvt. Ltd. in JV
with Integrated
Design

Consultancy  on

for Global City.

Another review
meeting was held
on 14th October,
2016 under the
chairmanship ~ of
Hon’ble Industries
Minister,
Government of
Haryana to review
the project
progress. Other
stakeholders  were
also present from
HUDA, Delhi
Transco, NHAI
and BBMB.

The Government
of Haryana has
approved the
Financial Model of
the project on 21
December, 2016
and the Master Plan
is being finalized.

The RfQ cum RfP
for selection of
Consultant for
Preparation of
Preliminary Design
Report for Roads &
Services / Utilities
for Global City
Project at Haryana
under DMIC
Project was issued
on 17t  February

December, 2016
for secking an
catly date for
conducting
Public hearing.

The public
hearing was held
on 15t March,
2017 at the SDM
office, Rohat in
Pali District.

The proposal for
grant of
Environment
Clearance for the
Jodhpur Pali
Marwar
Industrial ~ Area
(JPMIA) project
in Rajasthan was
approved in the
171t meeting of
the Expert
Appraisal
Committee
(EAC) held on
12& May, 2017.
The EAC has
recommended
the Environment
Clearance for the
project as per the
Minutes of the

meeting issued.

The
Environment

Clearance for the

Affairs
accorded their
investment
approval for the
project in its
meeting held on
20t January,
2014.

The appointed
consultant

submitted  the
inception report
and conducted
required  data
collection

/sutveys. In
accordance with
the approval, a
SPV  with the

name of
“Integrated
Industrial
Township
Greater Noida
Limited”  was
incorporated
with equal
equity
participation of
DMIC Trust
and  GNIDA.
GNIDA further
vide its letter
dated 25th
March, 2014
requested to
undertake to
transfer the

land to the SPV




14t March, 2017
as Creative and
Branding Agency

for DICDL.

RfP for
Empanelment of
Consultants as
Transaction

Managers and
Advisors for Land
Allotment of

Dholera Industrial
City Development
Limited (DICDL)
has been issued on
26th  December,
2016 and three
bids have been
received by the
bid due date on
17t January, 2017.
Evaluation is

under progress.

Social media
marketing is  in
progress to
promote Dholera
on Twitter,
Facebook,  You
Tube and other
such  platforms.
The first edition
of monthly e-
newsletter named
“Dholera  Smart
Witre” is circulated
in December 2016
to all the

2017.Four bids
have been received
by the submission
date on 11t April,
2017  and  the
evaluation is under

progress.

A meeting was held
on 23 February,
2017 under the
chairmanship of
Hon’ble Minister of
Industries,
Government of
Haryana to review
the project master
plan.

The Government
of Haryana have
accorded ‘in-
principle’ approval
on the Master P lan
of the project vide
letter dated 7t

March, 2017.

A review meeting
was held on 19th
April,. 2017 under
the chairmanship of
Hon’ble Industries
Minister,

Government of
Haryana to review
the project
progress. Other
stakeholders  were

also present from

JPMIA  project
has been granted
by the
MoEF&CC vide
their letter dated
14t July, 2017.

Development of
Sojat — Pali By -
Pass road:

The consultant
submitted the
site  delineation
report and in the
State Steering
committee
meeting held on
25t July, 2013,
the State
Government
approved the
alignment already
proposed by the
Public Works
Department,
Government of
Rajasthan.

During the State
Steering
Committee
meeting held on
1t December,
2014, the
Committee  has
approved the
Market Analysis,
gap  assessment

and concept

at the eatliest
and in this
regard moved a
proposal to the
State Govt. of

upP for
exemption  of
stamp duty.

DMICDC  was
informed  that
the exemption
from the
payment of
stamp duty was
accorded by the
State

Government.

Lease deed for
the transfer of
land to the
Project SPV
was  executed
on 9th
September,
2014.

Secretary, DIPP
had sent a letter
to Chief
Secretary,
Government of
Uttar  Pradesh
on 21st May
2014 regarding
the completion
of land transfer
to the project
SPV.




Government
departments
potential

investors.

and

HUDA, Delhi
Transco, NHAI
and BBMB.

A review meeting
was held on 12th
May, 2017 wunder
the chairmanship of
Hon’ble Industries
Minister,

Government of
Haryana to review
the project
progress. Other
stakeholders  were
also present from

HUDA, Delhi
Transco, NHAI
and BBMB.

The ecatlier bidding

process for
selection of
consultant for
Preparation of

Preliminary Design
Report for Roads &
Services/  Utilities
for  Global city
Project was

annulled due to

insufficient

response and
revised tender
document was

issued on 8" June,
2017.

Four bid proposals

have been received

plan.

DMICDC has
received the
comments on

draft feasibility
report from the
state
Government and
the same has
been
incorporated by
the Consultant.
Final Feasibility
report has been
sent to  state
Government for
comments  and
suggestion.

The consultants
have  submitted
final
Environment
Impact
Assessment
report for the
project.
Further, Final
Feasibility report
has been sent to
State
Government and
the same has
been approved.

Development of
Airport near
Jodhpur:

State

Government has

An amount of
Rs.617.20 crore
was released as
equity in the
SPV as DMIC
Trust’s share on
20t June, 2014.

GNIDA  has
provided its
comments on
bid documents
and the same
have been

incorporated.

The consultant
has sub mitted
the revised final
pre-feasibility

report for IIT
Greater Noida
and the same
has been shared
with the State
Government

for their
comments &

suggestions.

A meeting was

held on  1st
August, 2014
between
GNIDA,
DMICDC and
the consultants
regarding
project

progress.  The




till the last date of
submission i.e. 21st
July, 2017.

M/s Egis India
Consulting
Engineers  Private
Limited has been
selected for the
Preparation of
Preliminary Design
Report for Roads
and Services/
Utilities for Global
City, Haryana.

CEO&MD,
DMICDC vide his
letter  dated 4t
August, 2017 have
requested
Government of
Haryana to expedite
the pending matters
with  regard  to
implementation of
DMIC Project in
the State of
Haryana.

State  Government
vide its letter dated
5th September, 2017
has informed that
‘in principle’
approval has been
accorded for re-
designation of
Global City Site as
‘Special  Zone’ in

proposed
expansion of
existing Jodhpur
airport and
develop it as an
Early Bird
Project. In the
State Steering
Committee
meeting held on
1st  December,
2014, the
Committee
approved the site
assessment
report submitted
by the

consultants.

Additional  land
parcels have
been identified
near the existing
airport,  which
are currently
under the
possession of
Indian Air Force.
For obtaining the

NOC, UDH
Department,

GoR had
referred this
matter to
Ministry of

Defence, Gol.

In the meeting
held on 220d July,
2014 under the
Chairmanship of

progress  was
also reviewed in

the third
meeting of
Special

Advisory Panel
held on 19t
August, 2014.

The progress of
the project was
further
reviewed by
CEO&MD,
DMICDC  in
the meeting
held on 15t
October 2014
between
DMICDC and
the consultants
followed by
another review
meeting on 31t
October, 2014
with TCE.

The project was
discussed in
detail in the
meeting  held
under the
chairmanship of
Chief Secretary,
Government of
Uttar  Pradesh
on 7th

November




the published Final
Development Plan,
Gurgaon Manesar
Urban Complex
(GMUC) 2031 AD
with a provision of
FAR of 3.00. The
master plan will be
finalized after
inviting comments/
suggestions  from
the  public and
publication of
revised Final
Development Plan
for GMUC — 2031.

Meetings were held
under the
chairmanship of
Additional  Chief
Secretary,  Power,
Govt. of Haryana

and Principal
Secretary,

Industries, Govt. of
Haryana on
28.11.2017 and
03.01.2018 to

review the status of
the project and to
discuss the pending
matter related to
shifting of HT/LT
lines.

The application for
grant of Terms of
Reference  (ToR)
for the project has

Additional Chief
Secretary
(Infrastructure),
Govt. of
Rajasthan, it was
appraised  that

Govt. of
Rajasthan is
required to

transfer land to
Airport

Authority of
India (AAI) and

Ministry of
Defence (MoD).
During the

Review meeting
held on 15th
July, 2016, it was
informed that a
No  Objection’
has been
received from
the Ministry of
Defence on the
proposal of
extension of
existing Jodhpur
Airpott. The
State
Government
officials will
share a copy of

NOC with
DMICDC and
also indicate

further steps that
may be taken in
order to take the
project forward.

2014 at
Secretariat,

Lucknow.

The progress of
the project was

further
reviewed by
CEO & MD,
DMICDC  in
the meeting
held on 8t
December,

2014  between
DMICDC and
consultants
followed by
another review
meeting on 11t
December,
2014,

The meeting of
the State Expert
Appraisal
Committee
(SEAC) was
held on 13t
December,
2014, wherein
proposal  for
issuance of
Terms

of  Reference
(TOR) for
carrying out
EIA studies for
T Greater
Noida was




been submitted to
MoEF&CC.

Integrated Water

Resources

Management
Plan:

On the directions
of the State
Government of

Haryana, the

representative  of
Singapore  Water
Co. gave a

presentation on the

scope of work for

undertaking

Techno Economic
feasibility study
regarding
augmentation of

water supply in the

MBIR.

Accordingly,  the
draft RFP  for
preparation

of Integrated Water
Resource

Management Plan
for  MBIR  was

prepared in
consultation  with
the State
Government.

DMICDC  has
requested the
State
Government to
provide the copy
of  the ‘No
Objection’
received from
the Ministry of
Defence vide
letter dated 18th
October, 2016
and indicate the
further course of
action to  be
undertaken  for
the project.

Development of
Multi Modal

Logistic Hub

The consultant
submitted the
revised site
delineation
report and in the
State Steering
committee  held
on 25t July,
2013, the State
Government
approved the
development of
Multi Modal
logistic hub near
Rohat.

During the State
Steering

discussed.

Minutes of the
meeting  have
been issued and
the Committee
has desired for
an approval
layout plan for
ToR clearance.

CEO & MD,
DMCIDC  vide
letters dated
15t January,
2015 and dated
22rd - January,
2015 requested
CEO, GNIDA
regarding

expediting  of
the  approval
process for site

master plan /

layout plan.
Further, CEO
&MD

DMICDC vide
its letter dated
231 January,
2015 to Chief
Secretary,

Government of
Uttar Pradesh
has  requested
to expedite the

same.

A meeting was
held at GNIDA




Consultant was
appointed for the
project and have
mobilised the team.
The appointed
consultant has
submitted the
inception report as
per milestone and
required data
collection/
surveys/
stakeholder
consultations are in
progress. The
reports  including
the Inception
Report,  Situation
Analysis, Field
Investigation  Plan
and Decision
Support Model
have been reviewed

by DMICDC and

State Irrigation
Department.
Consultant
submitted the

compliance report
to the observations
of Irrigation
Departments. The
State Irrigation
Department

accepted these
reports vide their
letter dated 14t
August, 2014.

An integrated

Committee
meeting held on
1st  December,
2014 the
Committee  has
approved the
Market Analysis,
gap  assessment
and concept
plan. Further,
Final Feasibility
report has been
sent to  State
Government and
the same has
been approved.

Water  supply
and Waste

Water

Management in
odhpur - Pali —

Marwar
Industrial Area

The consultant
submitted the
revised  report
and had
recommended
Rajiv Gandhi lift
canal as a source
for potable water
demand for
Jodhpur — Pali —
Marwar
Industrial area.

The State

Government in

on 17t

December,
2014  followed
by another

meeting on 30t
December,
2014 to discuss
the Floor Space
Index (FSI)
issue for the
project.

Based on the
discussions,
compliance

report on the

comments

shared by
DMICDC and
GNIDA has
been submitted
by the

Consultant and
the same has
been shared
with the State
Government

for approval of
the repotts.
Further, on 30th
January, 2015
GNIDA shared
its  comments
on Final
Detailed Site
Master Plan,
Urban  design
Framework

report and

Business Plan.




stakeholdert’s

workshop for
sustainable
integrated water
resource

management  plan
for Manesar Bawal
Investment Region
was also held on
12t June, 2014 at

Panchkula to
discuss and
disseminate the
initial findings
related with
availability and

reliability of existing
water resources for
MBIR.

The consultant
submitted

deliverable No.6
i.e., IWRM Plan for
MBIR and the same
was forwarded to
the State Govt. for
their comments on

the same.

The work of
drilling of
exploratory  bore
wells for studying
water  availability
was completed by
the consultant.

Interim Integrated

Water Resources

the State Steering
committee

meeting held on
25t July, 2013
approved for
Rajiv Gandhi lift
Canal as a source
for potable water
in JPMIA. The

consultant  was

advised
accordingly.
DMICDC  has
received the
comments on

draft feasibility
report from the
State
Government and
the same has
been
incorporated by
the Consultant.

Further, Final
Feasibility report
has been sent to
State
Government and
the same has
been approved.

Mass Rapid
Transit System

The consultant
carried out the
site  delineation
study for the
Development of

The comments
have been
shared with the
Consultant  for
its
incorporation
and the same
has been
submitted by
the consultant.

A meeting was
held on 18t
Febtruary under
the co-
chairmanship of
Chairman&
CEO, Greater
Noida

Industrial
development
Authority
(GNIDA) and
CEO & MD,
DMICDC to
discuss the

progress of the

Integrated
Industrial
Township (IIT)
project and
other issues
related to
DNGIR
investment
region.

Further, to

resolve all the
pending  issues
of DNGIR,




Management Plan
(deliverable  No.6)
and Draft Detailed
Project Reports
(deliverable No.7)
of various
alternatives for
MBIR was
submitted by the
consultant and is
being reviewed by
DMICDC and the
State Government.

The Situation
Analysis Report for
Surface Water,
Ground Water and
Reclaimed  Water,
Interim Integrated
Water Resource

Management Plan,

Draft detailed
Project Reports of
various alternatives
for MBIR, Draft
Integrated ~ Water
Resource

Management Plan,
Dynamic Operating
Model Framework,
Final Integrated
Water  Resources
Management Plan
and Detailed
Project Report and
Term Sheet for the
Identified projects
under IWRM Plan

MRTS. Based on
their analysis,
Bus Rapid
Transit  System
along NH-65
between Jodhpur
and Pali was
suggested as a
short term
measure and a
Commuter
Trains  System
between Jodhpur
— Pali IA as a
long term
solution. In the
State Steering
committee
meeting held on
25t July, 2013,
State
Government
approved the
above

suggestions.

During the State
Steering
Committee
meeting held on
1st  December,
2014 the
Committee  had
approved the
Market Analysis,
gap  assessment
and concept
plan.

DMICDC  has

SPV Board
meetings were
held on 3d

February, 2015,
26t February,
2015 and 19t
March, 2015.

The master plan
for IIT Greater
Noida has been
approved by
the Board of
GNIDA.

The consultant
has  submitted
the draft
Preliminary
design  report.
Tender
documents and
Technical
schedules  for
the project.
The progress of
the project was

reviewed by
CEO & MD,
DMICDC in
the meeting
held on 3d
March, 2015
between

DMICDC and

the consultants
followed by
another review

meeting on 20t




has been submitted
to the State
Government for
their observations/
approvals.

The State
Government  vide
its letter dated 6t
February 2015 has
provided its
observation on the
deliverables  No.5
ie. Situation
Analysis Report for
Potential  Ground

Water, Surface
Water and Recycled
Water and

deliverable 6 ie.
Integrated ~ Water
Resource
Management Plan
of the project.

The project was
discussed in detail
in the meeting held
under the
Chairmanship ~ of
Minister, Industties
& Commerce,
Government

of Haryana on 11t
December, 2014.

The progress of the
project was
reviewed by CEO

received the
comments on
Draft Feasibility
Report from the
State
Government and
the same has
been
incorporated by
the Consultant.

Further, Final
Feasibility report
has been sent to
State
Government and
the same has
been approved.

Pre-Feasibility
Study:

During the 10t
State  Steering
Committee

Meeting, the i

consultants were
asked to prepare
the Pre-
feasibility report
on the
following:

1 Skill
Developme
nt center.

 ROB on
Railway line
near Rohat
Railway

March, 2015.

CEO & MD,
DMICDC vide
its letter dated
18%h May 2015
has  requested
Principal
Secretary,
Power
Department,
Government of
Uttar  Pradesh
to give their
consent on the
following to
enable the IIT
Greater Noida
project forward:

Power
allocation of
182 MVA for
II'T  Greater
Noida
Confirmation
on power
sources -
400/220 KV
substation
located at
Pali and
Chholas
Village (two
feeders from
each source
may be
confirmed)
Construction
power of 10




& MD, DMICDC
on 17t  January,
2015.

The consultant has

submitted
deliverable  No.9,
ie. Dynamic

Operating  Model
Framework and
deliverable  No.10
i.e. Final Integrated
Water  Resources
Management Plan.
The same has been
forwarded to the
State  Govt. for
their comments
vide letter dated
12th January,
2015.The
consultant has also
submitted
deliverable No.11
ie. Detailed Project
Report and Team
Sheet for the
identified  projects
under IWRM Plan.
The same has been
forwarded to the
state  Government
for their comments
vide letter dated 5th
February, 2015.

Draft detailed
Project Reports of
various alternatives
of MBIR

Station.

Y Dedicated
Freight
Road from
JPMIA  to
NH-12
parallel  to
railway Line.

 Conservatio
n and
promotion
of
traditional
water
management
system
including
attenuation
ponds

I Waste water
recycling
plant for
industrial
effluent  as
common
facility.

The above

mentioned

reports have
been submitted
by the consultant
and the same
have been shared
with the State
Government for

their comments/

suggestions.
Comments of
the State

MVA by
double circuit
overhead

line.

CEO & MD,
DMICDC vide
its letter dated
18t May, 2015
has  requested
Principal
Secretary,
Irrigation  and
Water
Resources
Department,
Government of
Uttar  Pradesh
to provide their
confirmation
regarding
allocation of 7
MLD of
potable Ganga
water from Mat
branch.

During the
meeting held on
10t April 2015
under the
chairmanship of
Chief Secretary,
Uttar Pradesh,
consultants

were asked to
submit the
power  supply
details to
UPPTCL and




(Deliverable  -7),
Draft  Integrated
water Resource
Management Plan
(Deliverable  -8),
Dynamic Operating
Model Framework
(Deliverable  —(9),
Final Integrated
Water  Resources
Management Plan
(deliverable  -10)
and Detailed
Project Report and
term Sheet for the
identified  projects
under IWRM Plan
(Deliverable — 11)
have been
submitted to the

State  Government

for their
observations /
approvals.

Government of
Haryana has
provided their
observations /
comments on

deliverables 6 to 10
on 6t April, 2015.
The consultant has
submitted the
compliance to the
observations on 8th
May, 2015, which
have been
forwarded to state

Government for

Government

have been
received on Skill
Development

Centre and the
same are being
incorporated by
the Consultant.
Pre-feasibility

reports on the
other four
projects have
been  approved
by the State

Government.

the same has
been shared to
the concerned
department on
20t April, 2015.
The progress of
the project was
reviewed by
CEO & MD,
DMICDC in
the meeting
held on 24t
April, 2015, 8t
May 2015 and
18th May, 2015.

Further Board
Meeting of the
SPV was held
on 18h May,
2015. Minutes
of the meeting

are awaited.

CEO&MD,
DMICDC vide
letter dated
18th June,
2015 has
requested State
Government of
UP  regarding
availability  of
State
Government
officials for
presentation on
Single Window
Clearance
Mechanism for




approval.

A Stakeholder
Workshop was
conducted  under
the  Chairmanship
of Chief Secretary,
Government of
Haryana on 28h
May, 2015.

As  directed by
Chief Secretary,
Government of
Haryana, a sub-
committee  under

the chairmanship of

Chief Engineer
(LCU), Irrigation &
Water Resource

Department  with
representative  of
other concerned
depatrtments/organi
zations  reviewed
reports / finding of
the IWRM plan in
the meetings held
on 34 June, 2015
and 18% June, 2015
followed by another
meeting held on 6
October, 2015.

1T Greater
Noida project
proposed by
DMICDC.

CEO & MD,
DMICDC vide
letter dated 24t
August, 2015
had  requested
Principal
Secretary
(Industries) for
approval of
master plan, so
that the process
of
environmental
clearance could

be expedited.

A meeting was
held on 26t
October, 2015
under the
Chairmanship
of CEO & MD,
DMICDC in
the presence of
CEO, GNIDA
to review the
progress of the
project and the
way forward

The tender
document  for
selection of
Programme

Manager for




implementation
of  Integrated
Industrial
Township
project has been
issued and Pre-
bid meeting was
held on 7t July
2015.

Tender
document  for
selection of
EPC
Contractor for
the
construction of
Trunk
Infrastructure
components
has been issued
on 9t July,
2015and  pre-
bid meeting was
held on 18th
August 2015.

The tender for

selection of
Programme
Manager for
implementation
of  Integrated
Industrial
Township
project has

been issued on
31st March
2016.




EPC
Contractor for
implementation
of Trunk
infrastructure
components
has been
appointed.
Work has been
initiated on the
ground.

Secretary, DIPP
has  reviewed
the progress of
the project on
1st April, 2016
followed by the

site visit.

M/s Rodic
consultants
have been

selected as the
Project
Management
consultant
(PMC) for the
project.

The application
for approval of

Terms of
Reference
(ToR) for

carrying out the
EIA study for
the  proposed
11T,
Noida project

Greater




has been
submitted to
state Expert
Appraisal
Committee
(SEAC) on 12th
October, 2016.

The Terms of
Reference

(ToR) for
carrying out the
EIA study for
the  proposed
IIT
Noida project

) Greater
has been
approved in the
298th meeting
of the State
Expert
Appraisal
Committee
(SEAC) held on
25th
Novembet,
2016.

Officials of
DMICDC
reviewed the
progress of
activities at the
site  on 27t
March, 2017.

The RFQ cum
RFP for
selection of

contractor  for




installation  of
33 and 11kV
Power
Distribution
Works for
Integrated
Industrial
Township,
Greater Noida,
Uttar  Pradesh
was issued on
14t February,
2017. The pre-
bid meeting was

conducted on

Gth March,
2017 The last
date of bid

submission was
15t May, 2017
and no bids
were  received

by the due date.

The tender was
reissued on 4t
July, 2017. The
bid submission
date has been
extended up to
3rd October,
2017.

Three bids have
been  received

by the bid
submission date
and the

evaluation is




under progress.

M/s  Siemens
has been

EPC contractor
for installation
of “33 an
11kV Power
Distribution
Works fo
Integrated
Industrial
Township,
Greater Noida,
Uttar Pradesh.

o,

=

RfQ cum RfP
for Selection of
Information
and

Communication




conducted on
22nd
November
2017.

RfQ cum RfP
for Selection of
Systems

Integrator for e-
LMS for IIT




for bid
submission s
22.01.2018

The
Environment

Clearance for

Integrated
Industrial
Township
Project at
Greater Noida
has been

granted by the
MoEF&CC
vide letter
dated 27th
Novembet,
2017.

A meeting was
held on 23rd
June, 2017 with
Shri Alok Sinha,
Principal
Secretary,
Industries,

Government of

up and
CEO&MD,
DMICDC  at
Greater Noida
Industrial
Development
Authority to
discuss the
issues and
progress of

project




activities.

CEO&MD,
DMICDC
visited the site
of IIT-GNL on
29t June 2017

to review the

progress of
construction
works. The
construction of
roads and
services,
administrative

building  and
compound wall
of site is under
progress.  The
estimated
physical
progress of
construction
activities on site
is about 42.2%

A meeting was

held on 9t
August, 2017
with Chief
Secretary,

Government of
Uttar  Pradesh

and CEO&MD,
DMICDC  at
Lucknow to
discuss the
issues and

progress of the
DMIC projects




in the State.

Solid waste
management

of Noida and
Greater Noida

The project was
forwarded  to
the State
Government on
14th March,
2014 and the
comments atre
still awaited.

Re-use of waste
water in Noida
and Greater
Noida:

Secretary, DIPP
has  requested
Chief Secretary,
Government of
Uttar  Pradesh
vide his letter
dated 21st July,
2015 to
intervene  and
resolve all

pending  issues

related to
approval of
State

Government on
Pre-feasibility

study for water
recycling  and




re-use strategy.

The draft Pre-
feasibility report
of the project
was forwarded
to the State
Government on
2nd January,
2013 for
comments. In
the meeting
held on 11th
July, 2014
between
DMICDC and
GNIDA it was
informed  that
the report is
currently under
review by the
State Govt. and
subsequently
the comments
shall be
furnished to
DMICDC  at
the earliest.

Status of ]BIC loan for PDF

Loan documents in respect of JBIC loan for DMIC project signed on 28 December 2009 between IIFCL and JBIC with sovereign guarantee from

Government of India (Ministry of Finance).

Details of annual allocation/
releases to DMIC-PDF /
DMIC Project Implementation
Fund to be set up as Trust

Year 2009-10 2010 -11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18
Allocation  (in (BE) 50.00 75.00 BE 175.00 411.40 207.80 643.00 1199.99 1399.99 | 1031.79
Crore)

(RE) 0.01 RE 87.00




Releases (in 7.00 75.00 87.00 411.40 303.80 643.00 1176.06 | 499.86 744.79
Crore)

Indo — Japan Task Force
Meetings —  Number  of
meetings held so far/ decision
in the last meeting

15 meetings held so far. Last meeting held on 27.10.2016 in New Delhi.

Eco-Cities in DMIC Region

Smart Community/Eco Cities

In addition to the studies being conducted at the 4 sites of Dahej, Changodar, Shendra, Manesar, 2 more locations, namely, Neemrana and Haryana
SEZ at Jhajjar have recently been taken up in discussion with METI, Japan. Several Pilot Projects have emerged from these studies for

implementation.

CEO & MD, DMICDC vide its email dated 6t May, 2015 has sought cooperation and support of New Energy and Industrial Technology
Department Organization (NEDO) on (a) Sustainable energy road map/ master plan and strategy for a green field industrial cities and engineering
solutions, and (b) Strategy for transmission & distribution of power within cities under DMIC region.

A meeting has been held on 18t and 19t June, 2015 between METT, DMICDC and DIPP to discuss on Smart Community Project.

Dabej Ecocity, Gujarat (Hitachi, Itochu, Hyflux Consortinm):

A SPV, namely Swarnim Dahejspring Desalination Pvt. Ltd., formed by the consortium members signed the Co-Development Agreement with
Dahez SEZ Limited on March 22, 2012. The term sheet for the Water Purchase Agreement between the SPV and Dahej SEZ Limited (DSL) was
finalized during the same time. The Co — development Agreement between Swarnim Dahej Spring Desalination Pvt. Ltd. (a SPV formed by the
consortium members) and Dahej SEZ, was extended for another 3 months. The WPA between the SPV and DSL was executed on 11t January,
2013 in the presence of Chief Minister, Gujarat and Vice Minister, METI, Government of Japan. The project proposal for equity investment in the
project has been posed for approval of DMIC Trust in its meeting held on 18/19 March, 2013.

A meeting was held under the chairmanship of Additional Chief Secretary, Government of Gujarat on all the pending issues related to the project




on 18t June, 2015. The meeting was also attended by the representatives of METT and the consortium led by M/s HITACHI.

State Government vide their email dated 20t July, 2015 has forwarded the Minutes of the meeting held on 18 June, 2015. It has been informed
that the details of Water Purchase Agreement (WPA) and proposed water Sales Agreement (WSA) were discussed at length and the financial
implication thereof was also discussed. GIDC is supplying water at the rate of Rs. 27.04 per kilo liter and the proposed rate of desalinated water
works about 73.00 per kilo liter which is too high and none of the industry shall be ready to pay such high water rate. GIDC and OPaL are not
able to get a single buy-back agreement for the desalinated water. In the absence of buy-back commitment from end-users, It is impossible for
GIDC or OPaL to take the desalination project forward. It was affirmed by Additional Chief Secretary, Gujarat that under the present
circumstances it is not possible for GIDC or OPaL to take the burden of take or Pay agreement of th desalinated water.

Other emerging pilot projects being undertaken include solar roof top and Waste management.

The feasibility report for other pilot projects is expected to be submitted soon.
State Government issued the letter of comfort on 227d January, 2014 for Seawater Desalination Project at Dahej. Equity Structure is being
deliberated between Japanese consortium, JBIC and DMICDC.

CEO & MD, DMICDC has requested CEO, GIDB vide its letter dated 12 May, 2015 to provide an update on extension of validity of Water
Purchase Agreement (WPA) for water supply project at Dahej, Gujarat.

SIPP vide his letter dated 222d May, 2015 has requested Chief Secretary, Government of Gujarat to convene a joint meeting under his chairmanship
along with other stakeholders to resolve pending issues related to Dahaj Desalination Project.

CEO&MD, DMICDC has requested for a meeting under the Chairmanship of Addl. Chief Secretary, Industries inviting all the stakeholders for
discussion the outstanding issues including tariff, water quality parameters, water sales etc. and take the project forward vide letter dated 15%
September, 2014. Responses in this regard is awaited. A reminder letter dated 23 April, 2015 has been sent to State Government for a meeting
alongwith all the Stakeholders to resolve pending issues. Confirmation for the meeting is awaited from the State Government of Gujarat.

Secretary, DIPP vide letter dated 9% December, 2014 followed by DMICDC’s letter dated 2274 December, 2014 has requested the State
Government for a meeting along with other Stakeholders to resolve pending issues.

CEO & MD, DMICDC vide letter dated 15t January, 2015 has requested PMO to convene a meeting with all the stakeholders for early resolution of
pending issues. CEO & MD, DMICDC vide letter dated 23t April, 2015 has requested the State Government for a meeting along with all the

stakeholders to resolve pending issues.

Sanand- Changodar Region, Gujarat (Mitsubishi consortinm)

The emerging projects include Water Solutions system, Consolidated Solar Power, Dual Mode Transportation (at an alternative location with
adequate demand). In a meeting held on 27% Feb 2013 with CEO, DMICDC, Mitsubishi Consortium shared their preliminary findings on the
following projects:

(a) Coal Gasification project

(b) Urban Mass-transportation Project

(c) Lithium Battery Life Time cycle Business
(d) Waste to Energy project




Shendra Ecocity, Mabharashtra (JGC Consortinm):

The consortium had a detailed meeting with DMICDC officials during March 5-6, 2012 on various proposed pilot projects viz. Drinking Water
Supply, Waste Water service, Water Recycle Service, Electric Vehicle and Photovoltaic Cells. The discussion included aspects like tariff for various
services, priority of projects, fund mobilization, role of DMICDC etc.

Decentralized smart service Multi infrastructure station is being taken up as a pilot project.

The feasibility report for these pilot projects is expected to be submitted soon

Manesar-Bawal Ecocity, Haryana (Loshiba Consortium):

Energy management system with high efficient gas cogeneration system is being evolved by Toshiba as a pilot project. Toshiba Consortium is in
discussion with GAIL for allocation of domestic natural gas and met with local industries for ‘high quality’ and ‘stable’ electricity supply.
TOSHIBA Consortium in a meeting held on 20 September 2012 explained that they are taking forward the project structuring. Meetings were
held in January 2013 with IOCL and BPCL to discuss the gas pricing issue. TOSHIBA Consortium filed a petition to Haryana Electricity
Regulatory Commission (HERC) seeking permission to sell electricity directly to the industries. HERC had subsequently sought views from
DMICDC in this regard. The same was provided. The matter was heard by HERC on 204 April, 2013 and HERC will be formulating some
guidelines in this regard. The order was issued on 29t July, 2013. Japanese consortium is examining the order of HERC. Various rounds of
meetings have been held with GAIL to discuss the availability of gas at reasonable prices. A meeting was held on 27d December, 2013 with
Secretary, MoPNG to discuss the availability of gas at reasonable prices. A self-contained proposal has been sent to MoPNG stating the gas
requirements in the phased manner. During the Indo Japan Task Force Meeting held on 20t August, 2014, the representative of MoPNG stated
that the recommendation for the allocation of gas for power projects will be made by the Ministry of Power based on the priority of the projects.
Various rounds of discussions have been held between Toshiba and DHBVNL to see the possibility of out of court settlement and in this regard
M/s Toshiba has already forwarded a draft MoU to the lawyers of M/s DHBVN to agtee on the out of court settlement and for withdrawing their
appeal from APTEL. Meanwhile, HERC issued the orders dt. 29t May, 2014 for increasing the cross subsidy surcharge (CSS) and additional
surcharge (AS):-

CSs AS Total (Rs./KWH)
2013-14 0.53 0 0.53
2014-15 2.02 0.5 2.52

Various meetings have been held in this regard. DHBVNL during a joint meeting held on 2rd March, 2015 informed that settlement issues can only
be taken up after all necessary business approvals (SPV establishment and gas/ users/ land agreement under the name of the SPV) have been
assured by Toshiba.

SIPP vide letter dated 7t April, 2015 has requested Chairman, DHBVNL for intervention and facilitation for signing of MoU between Toshiba and
DHBVNL.

APTEL has dismissed the appeal filed by Dakshin Haryana Bijli Vitran Nigam Limited (DHBVN) and has upheld the orders earlier issued by
Haryana Electricity Regulatory Commission (HERC).CEO & MD, DMICDC vide its letter dated 16™ June, 2015 has requested Ministry of Power
to make adequate allocation of domestic gas for the project.

M/s Toshiba has re-assessed the feasibility of the project and informed the following:-
i. Power demand volume at expected power selling price has drastically decreased;
ii. The ratio of consumers who utilize the grid power as the main power source is gradually increasing;




iii. Liberalisation of power trading by launch of open access scheme has enabled the consumers to purchase

electricity from power traders at cheaper price than grid tariff;

iv. Grid power outage has been improved.

v. Internal Rate of Return (IRR) will still be negative (Target IRR is 16%) and operations will be in deficit and therefore the project will not be
economically viable.

In view of the above, M/s Toshiba has proposed that the project may be kept on hold unless the business can be self-sustainable & provide
adequate return on investment. The same has been informed to Secretary, DIPP vide DMICDC’s letter dated 14th October, 2015.

Logistic Data Bank — DMIC Region:
[bajjar — Manesar region, Haryana:

NEC Corporation and Mitsui are working on the Logistics Data Bank business plan, and had a detailed discussion with DMICDC on the subject in
the third wee of May 2012. They also had a meeting with Jawaharlal Nehru Port Trust about the Logistics Data Bank Concept and possible
implementation strategy. The NEC Corporation is meeting logistic companies and large manufacturing companies to finalize implementation
strategies for the Logistic Databank project. The NEC Consortium had given a presentation to DMICDC and apprised that a regulatory
framework from DGFT for data sharing by all the logistics players will be necessaty to ensure the viability of this project. In a meeting held on
28t Sept. 2012 the proof of concept on Logistics Data bank Project was presented to Secretary, Department of Commerce, who advised the
consultant to work out the options for providing an affordable technological solution. A number of meetings were conducted by DMICDC with
NEC Consortium in January 2013 to finalise the projects. The project proposal for equity investment in the project was posed for approval of
DMIC Trust in its meeting held on 18/19 March, 2013. The trust had decided to implement the project through a SPV jointly (50:50) owned by
DMIC Trust and NEC from Japan, who has developed the project. Regulatory framework for charging mandatory user charges is being discussed
with DGFT and M/o Shipping and data sharing by all the logistics players will be necessaty to ensure the viability of Logistics Data Bank (LDB)
project. In this regard a meeting was held under the chairmanship of Secretary, Shipping with all the concerned stakeholders on 13t march, 2014.

In the meeting, it was decided that Jawaharlal Nehru Port Trust (JNPT) will make a proposal to Tariff Authority for Major Ports (TAMP) for
including the mandatory user chatrges for LDB Project. TAMP will finalise the NPT proposal and subsequently M/o Shipping can examine and
issuing a common direction when the scheme is extended to major ports. Other concerned ministries will also issue necessary instructions and share
the technical details. Meeting with Chairman, JNPT, TAMP & Joint Secretary, Shipping was held on 14t June, 2014 to move further on the
proposal and take into consideration the inputs of private terminal operators of JNPT. A proposal was sent to JNPT for onward forwarding to
TAMP vide letter dated 7t July, 2014 for issuance of notification for levy and collection of Mandatory User Charges (MUC) for DMICDC’s
Logistics Data Bank (LDB) project. Through this proposal, DMICDC is secking support for exemption of MUC for LBD collected by Port
terminal Operators, provision of area for setting up of kiosks of LDB operation at ports and to for allowing the SPV to deploy operations team for
tagging and de-tagging of RFID tags. A meeting was held under the co-chairmanship of CEO&MD, DMICDC and Chairman, JNPT on 22nd
August, 2014 to discuss the way forward for the project which was followed by a discussion at the level of Joint Sectretary, Ministry of Shipping on
25t August, 2014.

A joint heating was held by Tariff Authority For Major Ports (TAMP) on 20t October, 2014 for fixation of Mandatory User Charges from JNPT
for Logistics Data Bank project. Tariff Authority For Major Points has passed an order on 14t November 2014 for levy of Mandatory User
Charges for Logistics data Bank project. This was communicated to DMICDC by TAMP vide their letter dated 14 November, 2014.

CEO&MD, DMICDC, vide letter dated 15 December, 2014, has requested Railways and various port terminal operators for providing necessary
authorization to DMICDC-LDB team to study and develop the necessary electronic interface with FOIS data for retrieving the container related




information.

Jawaharlal Nehru Port Trust vide letter dated 12t February 2015 has authorized LDB Team to study the terminal operating system and EDI
interface for LDB Project.

Discussion has been initiated with NEC team for the Shareholders Agreement (SHA) and incorporation of the project SPV.

A joint meeting was held on 15% January, 2015 with NEC team and their legal consultants to discuss the term sheet received from NEC Team
vide their e-mail dated 26th December, 2014.

CEO&MD, DMICDC vide letter dated 23 January, 2015 has requested METT to discuss the matter related to SHA & formation of SPV with
NEC and issue necessary directions to expedite the same.

DMICDC vide letter dated 9t February 2015 has requested METT to issue necessary direction to NEC for execution of SHA & formation of SPV
for LDB Project.

Various rounds of discussions have been held with the NEC Team on the draft Shareholder’s Agreement (SHA). The matter was also deliberated
at length during the Smart Community working group meeting held on 18t June, 2015. Secretary, DIPP vide his letter dated 25% June, 2015 has
requested Vice Minister, METI to look into the matter and finalise the SHA at the earliest.

Shareholders’ Agreement (SHA) has been executed with NEC.The SPV for the project has been incorporated. Port Operator Agreement has been
executed with Jawaharlal Nehru Port Trust. Additional equity of Rs.8.04 crore with 50-50 contribution from DMIC Trust and NEC, Japan has
been received on 28t April, 2016.

The work for supply of RFID Readers for Logistics Data Bank Project was awarded on 27d May, 2016 and for Supply of RFID Tags on 14t May,
2016.

Logistics Data Bank (LDB) Services Agreement has been executed with NEC India Pvt. Ltd. on 15th June, 2016.

All the four kiosks have been set up at JNPCT, NSICT, APM to support operations at truck gate and rail sidings. Around 159 operators have been
deployed at Ports to conduct the operations of tagging and de-tagging. Out of the total 49 locations which have been planned for FY 2016-17,
about 32 locations have been covered, in which RFID installations is complete.

The project has been launched and services have started at all the terminals of JNPT Port with effect from 1+ July, 2016. [ABGUTIGIA723912
_. 4 Port Terminals, 12 toll plazas and 34 CFS/ICDs ate cutrently
operational. All 50 locations which have been planned for FY 2016, have been covered in which RFID installations have been completed.
Agreement with APSEZ signed on 3t April, 2017 and LDB service has now extended to EXIM containers of Mundra & Hazira Port Terminals,
Gujarat.

DMICDC Logistics Data Bank Services (DLDS) has successfully launched the LDB Project across all container terminals at APSEZ Mundra
(Adani Port Special Economic Zone) & AHPPL Hazira (Adani Hazira Port Pvt. Ltd.) in Gujarat from 1st May, 2017. With this expansion to Ports
in Mundra & Hazira (Gujarat) as well as coverage of EXIM traffic of JNPT Mumbai, LDB service would now be providing visibility service to
approximately 70 % of EXIM containers of India.4 Port Terminals at Mundra & 1 Port Terminal at Hazira are now operational for providing
container tracking services through LDB Portal. With the coverage of Mundra and Hazira Port terminals, DLDS would be able to provide
container tracking services to approximately 70% of the container traffic in India.

Discussions have been initiated with Southern ports to expand the services of the project. DLDS LDB team visited the Container Port terminals in
Katupalli, Krishnapatnam & Chidambaranar in South India and had meetings with the respective stakeholders for extending the LDB Services.
Integration of Freight Operations Informaiton System (FOIS) system of railways with LDB System has been successfully completed and users are
now able to have the visibility of in-transit rail container movement.

A meeting was held on 231 August, 2017 with Indian Port Association (IPA) for discussions on the proposal of extending Logistics Data Bank
(LDB) services to other Major ports in India.

The Project was discussed during joint meeting between Prime Ministers of India & Japan in September 2017.




DLDS has won the 11t Express, Logistics & Supply Chain Leadership Awards (ELSC Awards) in the Best-in-class Supply Chain Visibility
categorty.

DLDS has launched the Pan India Operations of LDB Project on 18th December 2017 with the execution of agreements to extend the LDB
service to New port terminal at JNPT i.e. Bharat Mumbai Container Terminals Private Ltd (BMCTPL) of PSA International, Krishnapatnam Port
in Andhra Pradesh, Kattupalli and Ennore Ports in Tamil Nadu.

Neemrana Ecocity, Rajasthan

Efficient and stable supply of high-quality electricity in an industrial park — Mitsui & Kansai

Ministry of P&NG has informed that as far as requirement of 2.8 mmscmd of RLNG for the Smart Community Projects in Rajasthan and Haryana
is concerned, the same will be made at the price of RLNG applicable at the time of supply of gas in 2014.

METT has been requested to finance the implementation of the pilot projects.

Any other issue
DMIC Project

related

to

Related to Financing & Implementation

On 28 July 2011, an appraisal meeting was held under the chairmanship of Hon’ble Finance Minister wherein various issues related to DMIC
project were discussed and deliberated.

The final Memorandum of EFC was circulated to all concerned Ministries/Departments on 9t September, 2011. The EFC under the chairmanship
of Secretary (Expenditure) in its meeting held on 17t October, 2011 recommended additional allocation of Rs.175 crore for carrying out project
development activities. Draft note for the Cabinet Committee on Economic Affairs (CCEA) regarding financial support for carrying out DMIC
project development activities, as approved by the Minister for Commerce, Industry and Textiles, forwarded to the Ministry of Finance with
endorsement to the Cabinet Secretariat and PMO on 9t December, 2011. The CCEA in its meeting held on 24t January, 2012 has accorded its
approval for the proposal.

The Cabinet on 15" September, 2011 has accorded approval for the financial and institutional structure for the development of industrial cities in
the DMIC and formation of DMIC implementation fund of Rs.17,500 crore and project development fund of Rs.1000 crore for DMIC Project.
The process of setting up of the Trust as per the Cabinet approval was initiated. The Deed of Public Trust for DMIC Project Implementation
Trust Fund was signed in the presence of Hon’ble Minister for Commerce, Industry and Textile on 27t September, 2012.  In the existing equity of
DMICDC, 41% held by IL&ES and 10% held by IDFC have been taken over by IIFCL and LIC respectively as per the Cabinet decision. As
approved by the Cabinet, the Board of DMICDC had approved the increase in the authorized capital of the company from Rs.10 crore to Rs.100

crore.

Meeting of the Monitoring Committee for DMIC Project was held under the Chairmanship of Principal Secretary to PM on 13t December, 2011.
A meeting was held under the chairmanship of Principal Secretary to PM on 20 December, 2011 to discuss allocation of gas and coal for DMIC
power projects. A meeting under the Chairmanship of Secretary, DIPP was held on 10t October, 2011 to discuss the way forward. Meetings of the
Monitoring Committee were held under the Chairmanship of Principal Secretary to Prime Minister on 29t October 2012 and on 24t May, 2013




and directions were given to concerned stakeholders to take appropriate action for swift implementation of vatious policy/ projects.

The Cabinet in August, 2012 accorded approval for revised equity structure of DMICDC with Government of India equity retained at 49% and
Japan Bank for International Cooperation (JBIC) and Government owned financial institutions equity kept at 26% and 25% respectively. In
pursuance of the above approval, the distribution of 25% shareholding in DMICDC among Government owned Financial Institutions was decided
at 19.9% for Housing and Urban Development Corporation Ltd. (HUDCO), 4.1% for India Infrastructure Finance Company Ltd. (IIFCL) and 1%
for Life Insurance Corporation of India (LIC); and the Share Holders Agreement with all the stakeholders, namely, Government of India, Japan
Bank for International Cooperation (JBIC) and Financial Institutions owned by the Government of India was finalized after vetting by Ministry of
Law and justice and executed on 28% March, 2013. The Board of Directors of DMICDC in its meeting held in April, 2013 approved the allocation
of shares to Gol, JBIC and HUDCO.

A meeting was held on 26™ June, 2012 under the Chairmanship of Secretary, DIPP to discuss DMIC related issues in National Capital Region and
the meeting was attended by the representatives of National Capital Region Planning Board (NCRPB), State Governments of Rajasthan and Uttar
Pradesh and DMIC Development Corporation.

A list of prospective projects in the infrastructure sector under the Government of Japan US $ 4.5 bn facility (JBIC and JICA) has been put
together for carrying out Pre- Feasibility Studies/ Feasibility Studies and subsequent steps. The list was discussed in the Indo Japan Task Force
meeting held on 19th October, 2012. A copy of the list was forwarded to the Department of Economic Affairs on 26th October, 2012 with the
request to take appropriate action so that the list could be finalized at the earliest. In the meeting held in the Department of Economic Affairs on
1st November, 2012, it has been decided that DIPP/DMICDC would quickly provide concept notes/ preliminary project reports/ detailed project
reports as are available in respect of all the identified 19 project proposals. It has also been stated that tentative cost of all the project proposals
would also be indicated and the same would be forwarded to DEA after obtaining the approval of the Commerce & Industry Minister. DEA
would examine the proposals and finalize the rolling plan of projects for the US $ 4.5 billion JBIC/JICA assistance after placing the list of projects
before the DMIC Trust for approval. ‘In principle’ approval of the Hon’ble Minister of Commerce, Industry and Textile for the list of 19
prospective projects for Japan’s USD 4.5 billion facility has been conveyed to the Department of Economic Affairs on 3t January, 2013. Four
projects have been posed by DEA to JICA under Rolling Plan. DEA has been requested to include these transportation projects.

A Consultative Mechanism/ Committee under the chairmanship of Secretary, Department of Economic Affairs (DEA) was set up and the issues
regarding relaxation of capital regulations were taken up with the Reserve Bank of India. The issues regarding priority sector lending, relaxation of
restrictions on foreign currency borrowing, opening of Japanese bank branches in metropolitan areas, expatriates in foreign banks and alternative
option of financing have been resolved. Consultations are going on in respect of other outstanding issues related to relaxation of capital
regulations.

Incorporation of City / Nodal level SPVs in accordance with the implementation framework approved by the Union Cabinet: Sharcholder’s

Agreement and State Support Agreement for the states of Maharashtra and MP were finalized. New law has been drafted for DMIC in Rajasthan at
the request of the State Government. DMICDC has also been in discussion with the respective State Governments for finalization of the SHAs
and SSAs. DMICDC has received observations of Financial Department of Government of Maharashtra on SHA & SSA and the issues raised in
the letter have been addressed by DMICDC in its reply to the State. SHA’s/SSA’s for the node/city level SPV of Maharashtra and Madhya Pradesh
have been finalized with the State nodal agencies and the same were approved by the Board of Trustees in meeting held on 6t December, 2013.
Approval / concurrence and comments are awaited from other States. The State Government of Uttar Pradesh is in the process of drafting a new




legislation. The Shareholders Agreement (SHA) and State Support Agreement (SSA) would be finalized in accordance with the new legislation.
DMICDC has also empaneled two companies as Project Management Consultants (PMC) who will work as an extended team of DMICDC.

Appointment of Detailed Engineering Consultants for Phase 1 of the nodes. PMNC will finalise the TOR and undertake bid process management
for selection of detailed engineering consultants.

Project Development Activities (other than the 7 nodes, Power projects and smart communities)
Road and Rail based Spur Connectivity to the new cities: Proposals have been submitted by DMICDC to the concerned Central Ministties.

Rigorous follow up is being done by DMICDC to prtiorities their development. MoRTH vide OM no. 15014/1/2011/P&M dated 20th October
2011 agreed to undertake the construction of 4-6 lane highway ahead of demand to enable the viability of DMIC nodes in Maharashtra and

Rajasthan. Railway Board has agteed to undertake the Technical Studies for the development Rail Infrastructure for Phase — I of Dholera SIR on
joint sharing basis with DMICDC. A meeting on the Road connectivity required for DMIC Project was held under the Chairmanship of Secretary,
Ministry of Road Transport and Highways on September 21, 2011. The Technical Studies for the development of Rail Infrastructure for Phase — I
of Dholera SIR is complete and has been sent to Railway Board for their comments and observations.

The matter has been pursued by DIPP vide their letter dated June19, 2013. Ministry of Road Transport and Highways (MORTH) vide their letter
dated 8t July, 2013 has informed that Ministry of Commerce & Industries will have to arrange for necessary funding out of their budgetary
resources in order to develop these road projects. However, any technical support required will be provided by MORTH.

Secretary, MoRTH vide his letter dated 15 October, 2014 to Secretary, DIPP has reiterated that due to the paucity of funds the proposal of road
connectivity could not be taken forward.

The matter of connecting Dighi Port Industrial Area of DMIC Project was also discussed in the Trust meeting held on 25% September, 2014 and it
was decided that DEA will take up the matter with MoRTH.

Secretary, DIPP vide his letter dated 12th January 2015 requested Secretary, Ministry of Finance for provision of adequate funds to MoRTH for the
development of priority road projects for connectivity in the DMIC Region.

DMICDC vide letter dated 20™ April, 2015 has requested Ministry of Railways for development of rail connectivity spurs under DMIC region.

A meeting was held on 15% June, 2015 in Ministry of Railways to discuss the rail-based connectivity spurs to the new cities of DMICDC. Various
proposals which were earlier submitted by DMICDC to Ministry of Railways were discussed at length. The minutes of the meeting have been
received.

CEO & MD, DMICDC vide his letter dated 29t March, 2016 has requested Chairman, NHAI to take up the DPR preparation work for various
road projects in Maharashtra on priority basis.

Logistics Hubs at select locations across the Dedicated Freight Corridor:

In the meeting held under the Chairmanship of Chairman, Railway Board on 25% April, 2013 to apprise him about the DMICDC’s proposed Multi
— Modal Logistics Hubs (MMLH) at Rewari, Dadri, Sanand and in Maharashtra and to seek the support of Ministry of Railways for a favorable

policy regime to promote and develop Multi-Modal Logistics Hub, DMICDC has been requested to submit detailed proposal regarding their
request to bring the MMLP policy under the policy on port terminals.

Feasibility studies have been completed for Greater Noida, Rewari & Pithampur. DMICDC is conceiving similar facilities at select locations in
Gujarat and Maharashtra, in the proximity of junction stations on the Dedicated Railway Freight Corridor. These projects need the support of key
stakeholders i.e. the State Governments who will make the land available. DMIC Trust in its meeting held on 10th March 2014 has approved the




selection of consultants for preparation of Techno-Economic Feasibility Study (TEFS) for the logistics hub project at Karmad in Maharashtra and
Sanand in Gujarat. Letter of Award has been issued to the selected consultant for preparation of TEES for Multi-Modal Logistics Park at Sanand.

Water Availability: In pursuance of the decisions taken in the meetings of the Monitoring Committee for the DMIC Project held on 18% November
2009 and 22nd June 2010, the Department of Industrial Policy and Promotion,0 with the concurrence of the Ministry of Water Resources, has
constituted a Committee on 13% August 2010 under the chairmanship of Secretary, Ministry of Water Resources to look into the availability of
water in the DMIC region. First meeting of the Committee held on 16t September 2010 and second meeting held on 18" August, 2011. In the 3rd
meeting of the Water Committee held under the Chairmanship of Secretary, Ministry of Water Resources (MoWR) on November 06, 2012 on the
availability of water in DMIC Region, Secretary, MoWR requested the State Governments to arrange water supply to the proposed new industrial
cities in DMIC and suggested that State Governments may consider plans for the efficient use/management of water in irrigation sector where 80%
of the water resources are used. DMICDC is getting an ‘Integrated Water Resources Management Plan’ prepared for its nodes in Haryana and
Rajasthan. The bidding process is complete. Work orders to the shortlisted consultants will be issued after getting approval of DMIC Trust. The
consultants have been appointed for preparation of an Integrated Water Resource Management Plan and DPR for alternative sources of water for
the KBNIR & MBIR.

Exhibition cum Convention Centre — Integrated Freight Complex at Dwarka, Delhi:

The Exhibition-cum-Convention facility has been conceived as a world class state-of-the-art facility for India. The project has been benchmarked
against the world’s best facilities and will consists of high quality iconic sustainable architecture, design and includes smart technologies,
underground parking, transit oriented and integrated development. The ECC will be an internationally recognized, architectural icon with an

innovative design and novel green building concept.

Extensive discussions have been carried out for deciding on the way forward for the ECC & ACC project between the important stakeholders such
as DDA, Ministry of Urban Development (MoUD), DIPP, DMICDC and the Prime Minister’s Office (PMO). ‘In-principle approval’ of DDA was
communicated by the Vice Chairman, DDA on 24t November, 2010 for establishment of a world class ECC at Dwarka, New Delhi.The Union
Cabinet, while approving the financial & institutional structure for DMIC on 15t April, 2011, approved the establishment of the ECC at Delhi /
Hatyana as one of the Early Bird Projects. Subsequently DMICDC appointed M/s AECOM to undertake the preparation of the Master Plan, and
carry out associated feasibility studies. During the meeting held under the chairmanship of Lt. Governor of Delhi on 2314 May, 2012 it was decided
that DIPP would develop both ECC and IFC facilities and all the land for ECC and IFC project shall be transferred by DDA to DIPP on
Government to Government transfer policy. The rates shall be decided as per existing DDA regulations for transfer of land to Government
Departments. Subsequently, Ministry of Urban Development vide its Letters dated 19t December, 2012 and 24t January, 2013 directed Vice-
Chairman, DDA to transfer the land to DIPP at the rates applicable to Government Departments. In the meeting held in PMO on 24t May, 2013,
the Vice Chairman, DDA stated that land would be transferred by DDA to DIPP at Government to Government rates within a period of six weeks
along with the permission to undertake mixed use development of the project components as an integral component of the Master Plan. A meeting
was held on 15t November, 2013, under the chairmanship of the Principal Secretary to Prime Minister, to review the status updates on projects
including the ECC project. It was decided that DDA will communicate the Government to Government rates for transfer of land to DIPP within
two weeks under intimation to PMO. Thereafter DIPP will structure the project and move a note to CCEA for necessary approvals to the
project.Even after the above discussions, the land was not transferred to DIPP by DDA. Therefore the PMO directed DIPP to move a Cabinet
Note for transfer of the project site to DIPP. On this basis, a Cabinet Note was prepared with the proposal for transfer of land to DIPP, by DDA,




at a nominal sum of Re.1. The subject was listed before the Cabinet on 25% April, 2014, but the item was deferred.

Subsequently, it has been decided to explore the option of DDA providing the land on long term lease (99 years) along with the required changes in
land use to a Special Purpose Vehicle company (SPV) for implementing the ECC & ACC project. The SPV will be a 100% subsidiary of DMICDC
and will further have all rights to sub-lease the land parcels, sub-contract project components, grant long term concessions to private developers, fix
lease rentals etc. On the above basis, the project structuring option has been broadly developed for the ECC & ACC project.

In the meeting dated 7t February, 2015 in the PMO, it was decided that land for this project will be provided for the project. In this regard, a note
for seeking the approval of Cabinet will be circulated by Department of Industrial Policy and the same is under process.

In the meeting held on 28t May, 2015 under the chairmanship of Hon’ble Prime Minister, certain action points have been decided for the project.
On the request of DIPP, DMICDC vide its e-mail dated 16t June 2015 has submitted its inputs on the action points. Further DIPP had requested
for recommendation with regard to the availability of water for the project and the same was requested from Delhi Jal Board vide DMICDC letters
dated 27t July, 2015 and 12t August, 2015.

Delhi Jal Board has given its inputs vide letter dated 24t August, 2015 and same has been forwarded to DIPP vide letter dated 25t August 2015.
Further

action is underway in DIPP. A status note giving point-wise replies to the issues raised during the meeting on 28.05.2015 has been sent to Prime
Minister’s office vide DIPP’s Note dated 15.9.2015. A meeting was held on 215t December, 2015 under the Chairmanship of Hon’ble Prime
Minister of India to review the progress of the project. As per decisions taken during the above meeting, DIPP circulated a draft Cabinet Note on
the subject for inter-ministerial consultation on 19.01.2016.Five copies of the Final Cabinet Note were sent to Cabinet Secretariat alongwith a copy
to PMO vide DIPP’s OM dated 11.02.2016. The Cabinet has approved the proposal of DIPP for transfer of land for the project to DIPP in its
meeting held on 23.3.2016. The follow up action is underway in DIPP.

The Project Steering Committee constituted to oversee the ECC planning gave its approval to the implementation model on 26t May, 2016.

The Concept Master plan and feasibility report was carried out for the complete land parcel measuring 114 Ha including EIA and the concept
architectural plan was prepared for an area of 970,000 sqm. The preliminary cost estimates for the complete development of the project has been
finalised.

The RFQ cum RFP for Publ; Selection of Programme Manager has been issued on 20th July 2016.Three (3) nos. of bid proposals have been
received by the bid due date ie.29th August, 2016. Evaluation of the b.5ids is under progress.

Stakeholders consultation meet for the project was held on 25th July 2016 for deliberations on the model for development and identification of the
best suited model of implementation.

A meeting of the Committee of Secretaties (CoS) was held on 17th August, 2016 under the Chairmanship of Cabinet Secretary to review the
progress of activities of the project.




The letter of Award has been issued to M/s AECOM as the Programme Manager for ECC on 22nd Septembet, 2016.
The consortium of M/s AECOM India Pvt. Ltd. and M/s AECOM Asia Company Ltd. has been appointed as the Programme Manager for ECC.
A meeting was held under the chairmanship of Secretary, DIPP to review the progress of works under the project on 10th October, 2016.

The Delhi Development Authority (DDA) has transferred over 89.5832 Ha land (excluding 0.1368 Ha of the acquired land) to the Department of
Industrial Policy and Promotion (DIPP) in Sector 25, Dwarka, New Delhi for creation of ECC on 6 September, 2016.

The revised demand note for the Infrastructure Development for Water and Sewerage Supply to the complex has been submitted by Delhi Jal Bard
on 20% July, 2017.

Accordingly, DMICDC has requested DDA for carrying out the realignment of existing electrical power lines passing through the site. Also,
DMICDC had sent a letter to DDA requesting to provide entry from western and southern boundaries to site via atterial roads (Sector — 25,
Dwarka) and demarcate the same in the Final Master Plan.

DDA has provided an NOC for tree cutting/ afforestation in accordance with Delhi Preservation of Trees Act, 1994 in the 89.72 Ha of land in
Sector — 25, Dwarka proposed as the ECC project site vide their letter dated 15th November, 2016. A Survey agency has been appointed as 3rd
party surveying agency to conduct topographical survey for the project site. An application to Department of Forest & Wildlife seeking permission
for felling of trees has been submitted. The permission for felling trees has been granted on August 16, 2017 subject to deposit of fee for
compensatory plantation.

The MoEF&CC has granted the Environmental Clearance for the project vide letter dated 29t August, 2017.

Delhi Metro Rail Corporation Ltd. (DMRC) have agreed “in principle” to prepare the Detailed Project Report (DPR) to assess the feasibility of
Metro connection to the proposed ECC site at Sector — 25, Dwarka. DMRC has submitted a Brief Report on “Extension of Delhi Metro from
Sector -21, Dwarka to proposed Exhibition-cum-Convention Centre at Sector 25, Dw2arka vide their letter dated 22nd September, 2016.

As the project lies in proximity to the IGI Airport, an application has been sent to Airports Authority of India (AAI) secking max. allowable
building heights in the proposed site.

Survey of India has been appointed to conduct physical site survey for supply of coordinates and AMSL height of project site on 11thNovember,
2016.

NHALI has been requested to construct an interchange along the Dwarka expressway which in any case is proposed to be constructed by NHAI on
8th November, 2016.

DMICDC has requested Transco to provide uninterrupted power supply and source of transmission line to the project site to meet the expected
demand on 17th November, 2016.

An interactive session was conducted with Indian and International O&M operators on 16t December, 2016 to seek inputs and suggestions on the
development of competitive project proposal.

The 2rd meeting of Project Steering Committee for ECC Dwarka under the chairmanship of Secretary, Department of Economic affairs was held
on 16" December, 2016. The project master plan was approved by the Steering Committee.




Delhi Jal Board has agreed to make available 5 MLLD water starting with 3 MLD by April, 2018. As decided in the Steering Committee meeting
proposed to revise norms of ground coverage to 45% from existing 40% and built-up area for Exhibition, Convention and Meeting spaces to 35%
from the existing 40% was submitted to DDA on 5% January, 2017.

DDA has taken up the matter of realignment of existing HT lines passing through the site with BSES for 11 KV HT line and Haryana Vidyut
Prasaran Nigam Ltd. (HVPNL) for 66kV HT line. BSES has submitted tentative estimate for shifting of 11 kV HT line and the survey has been
conducted on 3t December, 2016.

Delhi Transco Ltd. (DTL) will set up the 31 220 KV substation by September, 2018 to make available enough power supply to meet expected
demand of 110 MW for ECC.

DDA has agreed to provide connectivity for 2 out of 3 arterial roads from the Western side with 24 mt RoW and they have invited tenders for the
construction of the same by 9% January 2017. A letter has been sent to DDA requesting to provide connectivity for all three arterial roads to
address voluminous traffic expected during mega events in ECC facility on 5% January, 2017.

DDA has been requested (letter dated 5% January, 2017 and proposal letter highlighting the impact on financial viability dated 9t March 2017) for
the provisions in the Delhi Master Plan 2021 notification regarding permissible percentage of Exhibition, Convention & Meeting space with respect
to commercial spaces to 35%(EC):65%(Commercial) from existing 40%(EC):60%(Commercial) in order to achieve more economic and functional
viability for the ECC facility.

During the meeting of the Steering Committee held on 16™ December, 2016, Delhi Jal Board has agreed to make available 5 MLLD water starting
with 3 MLD by April 2018.

The Project Master Plan & Schematic Layouts submitted for Water Distribution Scheme respectively to Delhi Jal Board (D]B).

DDA has provided NOC for cutting of trees existing within the project premises. Tree count and Tree classification for the project site has been
obtained Joint inspection has been carried out with Deputy Conservator of Forests and an application to Department of Forest & Wildlife seeking
permission for felling of trees has been submitted.

Survey of India has completed physical site survey and submitted the coordinates of the site and Above Mean Sea Level Certificate on 21st
December, 2016.

A meeting was conducted with Member, NHAT on 29% December 2016 during which the proposed entry / exit points to EECC site were
discussed and they were requested to take up the same for approval. NHAI has been requested to expedite the matter.

As directed by DPCC, the application for Environmental clearance and request for secking TOR has been submitted on MoEFCC web portal on
24th February, 2017.

Application for Environmental clearance and approval of Terms of Reference (ToR) was submitted to the Ministry of Environment & Forest on
24t February 2017.Expert Appraisal Committee (EAC) reviewed the proposal on 14t April 2017 and granted ToR. Environmental Impact
Assessment (EIA) Study has been completed at the site. Expert Appraisal Committee (EAC) reviewed the proposal for the grant of
Environmental Clearance on 28 July 2017.

Delhi Metro Rail Corporation Ltd (DMRC) have agreed “in principle” to the proposed configuration in master plan containing a metro station in
the middle of the site with three entry / exit points in the project premises.

DMRC has submitted the proposed alignment in master plan containing a metro station in the middle of the site with three entry/ exit points in the
project premises on 27t January, 2017.

Delhi Metro Rail Corporation Ltd. (DMRC) have submitted the updated Detailed Project Report (DPR) on 6™ March, 2017 with updated costs as
directed by CoS during the meeting held on 17t February 2017 & proposed alignment for the “Extension of Delhi Metro from Sector 21, Dwarka
to the proposed Exhibition-cum-Convention Centre at Sector 25, Dwarka. DPR submitted by DMRC has been approved by DIPP on 315t March,
2017.

A scheme for dedicated entry / exit points for ECC facility has been prepared by M/s AECOM (PMC) in consultation with NHAT and same has




been submitted to NHAI for approval.

AALI has provided NOC as per maximum permissible building heights for individual building blocks of the ECC Complex.

A meeting was held under the Chairmanship of Cabinet Secretary on 17t February, 2017 to review the progress of the project.

A stakeholders’ meeting was held under the chairmanship of Secretary, Department of Industrial Policy and Promotion on 28% February, 2017 to
review the status of statutory approvals required from the stakeholders and any issues thereof.

The Project Master Plan has been submitted to DDA & DUAC for statutory approval on 9% February, 2017.

The Project Master Plan & Schematic Layouts for Electrical and Water Distribution Scheme have been submitted to Delhi Tansco Limited (DTL)
& Delhi Jal Board (D]B) respectively for statutory approval on 9t February, 2017.

A scheme for dedicated entry / exit points for ECC facility has been prepared by M/s AECOM (PMC) in consultation with NHATI and same has
been submitted to NHAI for approval.

RfP cum RfQ for Selection of Commercialization, Planning & Transaction Advisor has been issued on 10t March, 2017.

A consortium of M/s IDOM and M/s CP Kukreja Architects has been appointed as Preliminary Engineering and Architectural Consultant. The
LOA was issued on 21st March, 2017.

A Standing Committee of South Delhi Municipal Corporation (SDMC) has approved the layout plan of ECC project during the meeting on 23d
Febtuary, 2017. The approved layout plan duly signed by SDMC officials has been sent to DMICDC on 20t Match, 2017.

M/s Boston Consulting Group has been appointed as Commercialization, Planning & Transaction Advisor.

DUAC reviewed the proposal on 315t March 2017 and zoning plan was approved on 7% April, 2017 with some observations. The response to the
observations has been sent vide DMICDC letter dated 25% April, 2017. Based on the meeting held on 31 May, 2017, DUAC has provided its
approval on the urban design layout.

The Project Master Plan & Schematic Layouts have been submitted to BSES Rajdhani Power Limited (BRPL) and SWS Division, SDMC for
approval on 25t April, 2017.

DDA has provided its approval on the Master Plan as per the project development proposal submitted in accordance to the MPDC-2021
guidelines.

Electrical Distribution Scheme has been submitted to BSES Rajdhani Power Limited (BRPL) on 25™ April, 2017. An estimate for the Electrical
Distribution has been received from BSES which will be included as a part of EPC Contract.

Architectural design as finalized was presented to the members of CoS in the meeting held under the Chairmanship of Cabinet Secretary on 8 June
2017.

Public Investment Board/ Committee of Establishment Expenditure (PIB/CEE) during its meeting dated 4™ May, 2017 has recommended the
formation of SPV with initial paid up capital of INR 5 cr. as equity and Additional Budgetary Support of INR 1500 crore. 5 copies of Final
Cabinet note were sent to Cabinet Secretariat on 22.9.2017.

The architectural design was also presented to Hon’ble Prime Minister on September 28, 2017.

United Traffic and Transportation Infrastructure (Planning & Engineering Centre (UTTIPEC) during its 427d Working Group — IIA meeting held
on 3.10.2017 recommended the road connectivity scheme to the Governing Body for approval and uploaded the same for community feedback.
The Consent to Establish (CTE) has been issued by Delhi Pollution Control Committee vide letter dated 25t October, 2017.

Tender documents for selection of EPC contractor for Exhibition halls with associated Foyer, Convention Centre & Trunk Infrastructure and
operator and maintenance agency have been issued on 16t October, 2017. The pre-bid meeting was held on 5% November, 2017.

The Union Cabinet in its meeting held on 10t November, 2017 has accorded its approval for development of Exhibition cum Convention Centre
and allied infrastructure in PPP and non-PPP mode (including Exhibition & Convention spaces, atena, trunk infrastructure, Metro/NHAI




connectivity, hotels, office and retails spaces, etc.). The progress of the project was reviewed by the Project Steering Committee in its 4t meeting
held on 16t November, 2017.Steps have been initiated for incorporation of the project SPV.

A new Government company as a Special Purpose Vehicle(SPV) titled as India International Convention & Exhibition Centre Limited was
incorporated on December 19, 2017 for the development and implementation of the project. The contract for EPC works for detailed design,
construction, testing and commissioning of Phase-I components is under progress.

Development of Industrial Park Encompassing Logistics Centre at Silvassa in U.T. of Dadra & Nagar Haveli

In the meeting dated 17" December, 2014 between CEO & MD, DMICDC and Hon. Administrator, Union territories of Daman & Diu and
Dadra & Nagar Haveli, it was decided to include world class Integrated Exhibition cum Convention Centre at Diu and Industrial park project at
Silvassa for undertaking various project development activOities under DMICDC. Accordingly, tender document for “Selection of Consultant for
Preparation of Techno-Economic Feasibility Report for Development of Industrial park Encompassing Logistics Centre at Silvassa” has been
issued on 1st April, 2015.Four (4) bids have been received by the last date for submission of bid proposals, i.e. 25 May, 2015. The evaluation of
bids is in progress.

The process has been annulled on account of no confirmation on the availability of land.

Exhibition Cum Convention Centre (ECC), Diu in U.T. of Daman & Diu

In the meeting dated 17t December, 2014 between CEO & MD, DMICDC and Hon. Administrator, Union Territories of Daman & Diu and
Dadra & Nagar Haveli, it was decided to include world class Integrated exhibition cum Convention centre at Diu and Industrial park project at
Silvassa for undertaking various project development activities under DMICDC. Accordingly, tender document for “Selection of Consultant for
Preparation of Techno-Economic Feasibility Study Report for Exhibition Cum Convention Centre (ECC) at Diu has been issued on 15t April 2015.
Five (5) bids have been received by the last date for submission of bid proposals, i.e. 25t May, 2015. The evaluation of bids is in progtess.

The process has been annulled on account of no confirmation on the availability of land.

Skill Development centers: DMICDC has already selected the Transaction Advisor for the development of 7 Skill Development Institutes in the
DMIC nodes to be developed in Phase 1A. To further strengthen the skill development initiative, DMICDC has also initiated the process of
selection of Technical Skill Provider whose main task will be to identify the skill gap in the region and accordingly suggest and devise the courses in
consultation with existing and proposed industries to reduce the skill gap on continuous basis. 4 bids were received in response to the RfP for
selection of Technical Service provider.

The RfQ cum RfP for selection of consultant for providing technical consultancy for establishment of advanced Skill Development Institutions
(SDI) in DMIC region was issued as well as Letter of award was issued to the selected consultant for providing Technical Service for establishment
of Skill Development Centres. The team has been mobilized by the consultant. Project kick off meeting was conducted on 20t January, 2014. The
appointed consultant has submitted the inception Report and Training Need Analysis report, other required data collection/surveys are in progress.
The selected consultant for providing Technical Services for establishment of Advanced Skill Development Centres in DMIC region has submitted




the draft Training Need Analysis reports for each of the six DMIC States.

The consultant has submitted third deliverable i.e. Technical Report and fourth deliverable i.e. draft Detailed Project Report (DPR). DMICDC has
reviewed the reports and provided their comments. The deliverables have been shared with the respective State Governments/Nodal Agencies for
their comments/observations.

The Government of Gujarat has provided their consent and approval to third, fourth and fifth deliverable i.e. Training Needs Assessment Report,
Technical Report and Detail Project Report submitted by Technical consultant vide letter dated 14t August, 2014.

The Transaction Advisor (T'A) has submitted the Inception report along with the Site appraisal report. DMICDC is in discussion with respective
State Governments for formalizing the arrangements of provisioning of the proposed site for establishing advanced skill development institute. The
TA consultant has submitted the revised Inception report along with the Site appraisal report for establishing advanced skill development institute
in DMIC states (except UP). In a meeting held on 16t April, 2013 the TA made a detailed presentation to CEO, DMICDC on the way forward and
models for the development of Skill Institutes. The development with respect to the same is as follows:

Mabarashtra: ~ Shendra - The Site for the proposed Skill Development Institute has been proposed at Shendra Industrial Area, Aurangabad,
Maharashtra by MIDC. The proposed site is a part of land parcel earmarked for amenities / utilities within the industtial area and it admeasures
30,000 sq m. The site is suitable for the development as Skill Development Institute.

Dighi Port - The Site for the proposed Skill Development Institute has been proposed at Ville Bhagad industrial Area, Raigad district by MIDC.
The proposed site is a patt of land parcel earmarked for amenities / utilities within the industrial atea and it admeasures 30,000 sq m. The site is
suitable for the development as Skill Development Institute.

Madhya Pradesh: The proposed site is located at Pithampur Industrial Area No. 3, Dhar District and is part of land parcel earmarked for amenities.
Madhya Pradesh Audyogik Kendra Vikas Nigam Ltd. (MPAKVN), Indore proposes to provide land measuring 20,000 sq m. The site is suitable for
the development as Skill Development Institute.

A meeting was held on 13t January 2014 with Principal Secretary, Department of Technical Education and Skill development, Government of
Madhya Pradesh to discuss skill development issues.

Gujarat: The proposed site is located in Dhandhuka, Ahmedabad district. The proposed site has a building and land which currently is under the
ownership of Gujarat Infrastructure Development Corporation (GIDC). The building was designed to accommodate a training centre and thus has
all the required utilities such as power, water etc available at the site. Principal Secretary (Industries), Gujarat has been requested to consider
extending the lease of the site to 30 years as the site is available for a period of 3-5 years only.

Rajasthan: The TA in consultation with state nodal agency had shortlisted two sites for setting Advanced Skill Development Center at Government
Polytechnic college campus Neemrana and at Daulatsingpura, Neemrana. Both of these sites has connectivity issue and are parts of State
Government vocational institutes. A request is being made to the State Government for providing green field site near Neemrana Industrial Park
on long term basis as the transfer of the shortlisted sites on long term seems to be difficult. A meeting on establishment of advanced skill
development centers in Rajasthan was held on 215t October, 2014 to update on the progress and receive the comments and feedback of the State
Government. The comments of Government of Rajasthan on the deliverables have been received vide letter dated 7% November, 2014.

Haryana: In a meeting held on 31 January 2013, Government of Haryana proposed a site located at Government Polytechnic college complex
Manesar, The site/land parcel identified is under ownership of Manesar ‘Gram Panchayat’ and has been leased to Department of Technical




Education, Haryana. However, there is no clear demarcation of boundaries and the State Government is being requested to provide the boundary
of the proposed site.

A stakeholder meeting on establishment of advanced skill development centre in Haryana was held on 30t June, 2014 to update the progress and to
receive feedback of the State Government. The Minutes of the meeting have been received from the State Government. It has been directed in this
meeting to involve Department of Industrial Training, Govt. of Haryana. Accordingly, another meeting of key stakeholders including DMICDC
and Consultants was held under chairmanship of DG, Industrial Training Department on 11t August, 2014 regarding the progress of the project.
The State Government of Haryana has provided their comments/suggestions on the Technical Report and Draft Detail Project Report vide letter
dated 20 September, 2014.

A meeting was held on 20t February, 2015 with Chief Secretary, Government of Haryana to discuss skill development issues

The State Government of Madhya Pradesh has provided their comments/suggestions on the study vide letter dated 20d September, 2014. The
comments of Haryana Industrial Training Directorate have also been received vide letter dated 20t November, 2014.

HSIIDC vide letter dated 16t April, 2015 has requested DMICDC and its consultant (M/s Accenture) to make a detailed presentation regarding
the final DPR to HSIIDC. Industrial Training Department and Technical Education Department, Haryana. The consultant has been directed to
schedule the same expeditiously.

A stakeholder meeting for DNGIR node in UP was held on 3t July, 2014 and on 4t July, 2014 in Mumbai for Shendra Bidkin Industrial Area to
discuss the way forward for the project.

The State Government of Maharashtra has provided their comments/suggestions on the study vide letter dated 12t August, 2014.

On 10t September, 2014, CEO&MD, DMICDC had a meeting with consultant providing technical services for Establishment of Advanced Skill
Development Centres and Transaction Advisor to review the progress of the project.

GNIDA has provided its comments / suggestions on third, fourth and fifth deliverables i.c. training Needs Assessment Report, Technical Report
and Detailed Project Report submitted by Technical consultant vide email dated 30t January, 2015. The same has been shared with the consultant
for incorporating in the respective revised reports.

The selected consultant has submitted the fifth deliverable i.e. Final Detailed Project Report (DPR). The deliverables have been shared with the
respective State Governments/Nodal Agencies for their comments/ observations. The State Government of Rajasthan has provided their
comments/ suggestions on the Final Detailed Project Report (DPR) vide letter dated 18% June, 2015 and same have been forwarded to the
consultant for the incorporation of the same.

A meeting was held on 213 July, 2015 under the Chairmanship of Joint Secretary, Ministry of Skill Development and Entreprencurship (MSDE) to
discuss the synergies that can be drawn from the work that is being done by MSDE and DMICDC in the area of Skill Development.

A meeting was held on 2204 April, 2016 with the Secretary, Ministry of Skill Development and entreprencurship to discuss the way forward for skill
development in DMIC nodes / cities.

A meeting was held on 23rd June, 2016 with the Joint Secretary, Ministry of Skill Development and Entrepreneurship to discuss the next steps for
skill development in DMIC nodes.

Information & Communication Technology (ICT) Master Planning for new cities being developed in DMIC Region:

In addition to the physical master planning activity, the ICT Master planning is being undertaken for the following nodes being developed in the
DMIC Region:




a)  Ahmedabad Dholera in Gujarat;

b)  Dighi Port Industrial Area in Maharashtra;

c)  Shendra — Bidkin Industrial Park City in Maharashtra;

d) Khushkhera Bhiwadi Neemrana Investment Region; and

¢) Manesar Bawal Investment Region in Haryana.
The objective is to dovetail the physical master plan with the ICT Master Plan so that over a period of time, the real time control and governance of
the city can be done by sitting in one command/ control centre. Final ICT report for the Dighi Port Industrial Area in Maharashtra has been
submitted by the consultant. The reports for Ahmedabad Dholera Special Investment Region in Gujarat and Shendra — Bidkin Industrial Park in
Maharashtra have been submitted by the consultant and accepted by the State Government. In a meeting held on 18% April 2013, the consultant
had made a presentation on the final stage report. The final ICT Master Plans for Khushkhera Bhiwadi Neemrana Investment Region in Rajasthan
and Manesar Bawal Investment Region in Haryana have been submitted by the consultant and the same have been submitted to State Government
for their comments/suggestions. Comments of State Government of Rajasthan have been received and are being incorporated in the reports.
The draft RfQ-cum-RfP for ICT Master Systems Integrator for implementation of Smart City Components at DSIR has been uploaded for the
purpose of inviting suggestions/comments from potential applicants. The last date of receipt of comments was 15 May, 2014. The progtess of the
ICT in DMIC Region was reviewed by CEO&MD along with experts from IIT, Hyderabad on 30% May, 2014. A workshop was held on 23t June,
2014 to discuss the comments on RFQ cum RFP for ICT Master System Integrator for implementation of Smart City components at DSIR with
the perspective bidders. 27 companies participated in the workshop. The comments received are being compiled. A review meeting was held
between DMICDC and State Government on 8 August, 2014 to discuss the way forward.
EO&MD, DMICDC and Chairman, Telecom Regulatory Authority of India (TRAI) discussed regulatory issues relating to the implementation of
ICT master plans in DSIR in Gujarat during the meeting held on 8t July, 2014. Later, DMICDC shared a self-containing note related to issues
during the meeting with TRAIL
TRAI vide their letter dated 13t August, 2014, has nominated two officers to address issues related to the ICT development in DSIR. A follow up
meeting was held with the officials of TRAT on 12t September, 2014 to discuss the way forward and it was decided that SPV can own dark fiber
within the current regulatory framework and this would require for an IP-I (Infrastructure Provider 1 Registration/License). It was also informed
that since WiFi (2.4 and 5.8 GHz) is a non-regulated service hence SPV may own and operate WiFi infrastructure within DSIR. It was agreed that
issues raised by DMICDC vide letter dated 23 July, 2014 will be examined by TRAI and a meeting will be convened shortly to discuss the same.
The minutes of the meeting held on 12t September, 2014 have been issued by TRAI addressing the queries raised by DMICDC vide the letter
dated 2314 July, 2014. A meeting was held on November 12, 2014 in Gandhinagar with Telecom service Providers (TSP) to collect their views and
expectations regarding technical aspects and operational issues related to the ICT project in Dholera Special Investment Region.
The Second workshop on ICT with the industry players and based on the discussions/inputs, steps have been initiated for the appointment of the
ICT consultant before moving forward with the appointment of the Master Systems Integrator.
Based on various rounds of Industry Consultation, it has been decided that the ICT Consultant will be appointed for laying down detailed BoQs of
various hardware and software components. RFQ cum RFP has been uploaded on DMICDC’s website
and the proposal due date has been extended till 4t June, 2015.
CEO & MD, DMICDC vide its letter dated 14t May, 2015 and 5% May, 2015 has requested CEO, MIDC to send their comments / suggestions on
the draft RFQ cum RFP for selection of ICT consultant for implementation of smart city components in Shendra Bidkin Industrial Area.
The RFQ cum RFP for ICT Consultant for activation area in Dholera Special Investment Region was issued. Two bids have been received by the
proposal due date and the evaluation of these bids is in progress.
RfQ cum RfP document for selection of ICT Consultant for Shendra Bidkin Industrial Park (SBIA) (8.39 sq.km) has been issued on 29t June,
2015.Pre-bid meeting was held on 13t July, 2015. Revised document after carrying out modifications has been issued. Proposal due date was 5%




October, 2015.Two bids have been received by the bid due date.

ICT Consultant for Shendra Bidkin Industrial Park (SBIA) (8.39 sq.km) has been appointed. Letter of award has been issued. Kick off meeting
conducted with ICT consultant at Programme office in Aurangabad and issued ICT Master Plan and relevant drawings to ICT Consultant.

RfQQ cum RfP document for selection of ICT Consultant for Dholera Special Investment Region (22.5 sq.km) was issued on 14 December,
2015.Two bids were received and after the financial opening, WIPRO is the successful bidder. The letter of award is being issued.

Investment opportunities for Infrastructure Development:
The Memorandum of Understanding (MoU) was signed between DMICDC and India Infrastructure Finance Company Ltd. (IIFCL) on 26th

August, 2016 to set forth their mutual intention to enhance investment opportunities to develop the India Infrastructure and relevant activities.

Marketing and Promotion of DMIC project:
Senior officials of DMICDC are regularly holding meetings and discussions with banks, foreign delegates and resident missions to create awareness

and promote various business. Investment opportunities in the DMIC Region.
Recently the meetings have been held with Department of Electronics and Information Technology for setting up of electronic manufacturing
clusters, with Ministry of Small, Medium and Micro Enterprises, Ministry of Food Processing etc.

In addition, conferences and seminars are also being organized in association with various business forums- and Chambers of Commerce.
DMICDC is actively participating in various conferences and seminars. State SPVs have also been requested to increase the investors outreach to
start the allotment of land to the anchor investor.

The Land Allotment Policy of four cities where the construction activities are underway has been finalized and process of land allotment has been
initiated.

A workshop was held on 20t September 2017 with the participation of officials from Ministry of Electronics & Information Technology, Gol and
stakeholders of the industry on the development of DMIC projects and availability of land in the nodes.

1 MoUs are signed between DMICDC and the concerned state nodal agency for master planning and development of identified EBPs.
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