
PROFORMA FOR REPORTING TO THE DELIVERY MONITORING UNIT- DMIC PROJECTS. 

   Department of Industrial Policy & Promotion                                                                 Reporting Period:  Status as on APRIL, 2018. 

Sl. 

No. 

Particulars    Report 

1.  Name of the Scheme/Project Delhi – Mumbai Industrial Corridor (DMIC) Project 

2.  Number of MoUs1 signed/yet 

to be signed with name of the 

States  

MoUs signed with all the DMIC States 

of Uttar Pradesh, Haryana, Rajasthan, 

Gujarat, Madhya Pradesh and 

Maharashtra  

-- 

3a. Early Bird Projects (EBPs) - 

Indian side  

EBPs finalized for all the DMIC States. -- 

3b. Early Bird Projects (EBPs) - 

Japan side  

EBPs announced; currently at an early 

stage of implementation; progress 

monitored regularly. 

These EBPs are in the States of UP, Haryana, Rajasthan, Delhi and Maharashtra. 

4a. Master Planning Consultants 

appointed/ yet to be appointed 

 

 

 

 

 

 

All the Master Planning Consultants 

appointed.  

M/s Scott Wilson for overall DMIC 

region 

M/s Halcrow for Gujarat Investment 

Region (IR) 

M/s Lea Associates for MP IR 

M/s Jurong Consultants for Haryana 

IR 

M/s AECOM for Maharashtra IR and 

Dighi Port industrial area. 

M/s Kuiper Compagnons BV for 

Rajasthan IR 

M/s Halcrow for UP IR 

-- 

 

 

 

 

 

  Overall DMIC 

region 

Gujarat                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             Madhya Pradesh Haryana Maharashtra Rajasthan Uttar Pradesh 

4b. Reports submitted so far Perspective 

Planning of the 

The Final 

Development Plan 

The Final 

Development Plan 

The State 

Government has 

Two nodes have been 

taken up in 

The Final Concept 

Plan for the 

The 

Government of 

                                                           
 

EBP_IndianSide_31May2013.pdf
EBP_IndianSide_31May2013.pdf
EBP_JapanSide_31August2011.pdf
EBP_JapanSide_31August2011.pdf


overall DMIC 

region completed 

and approved. 

Meetings with 

consultants of 

DMIC project 

were conducted 

under the 

chairmanship of 

CEO & MD, 

DMICDCP on 

15th, 16th 17th 

and 18th 

December, 2014 

regarding the 

system and 

processes in 

other cities 

across the world 

and adoption of 

International 

Bench Marks, 

Standards and 

best practices for 

creation for 

Smart and 

Sustainable Cities 

across DMIC 

Region.  The 

infrastructure 

sectors for which 

the 

benchmarking 

frameworks were 

discussed during 

the above 

meetings are 

roads and 

utilities and 

for Dholera 

Special IR (DSIR) 

and final Pre-

feasibility studies 

have been 

completed. The 

Final pre-

feasibility studies 

for Renewable 

Energy, Integrated 

Housing for 

Industrial 

Workers, Flood 

management for 

Phase 1 

development of 

DSIR, Rail 

infrastructure at 

DSIR and Water 

management 

system for Phase 1 

development of 

DSIR have been 

completed. 

 

for the Pithampur-

Dhar-Mhow 

Investment Region 

has already been 

approved by the 

State Government 

and is in the final 

stage of 

notification. 

Secretary, DIPP has 

requested Chief 

Secretary, Madhya 

Pradesh vide his 

letter dated 3rd 

August, 2015 to 

resolve all the 

pending  issues to 

enable DMICDC to 

move forward with 

the implementation 

of the Project. 

Secretary, DIPP 

vide his letter dated 

2nd March, 2016 has 

requested the Chief 

Secretary, 

Government of 

Madhya Pradesh to 

resolve the pending 

issues for moving 

forward with the 

DMIC Project 

expeditiously. 

Chief Secretary, 

Government of 

Madhya Pradesh 

along with 

accorded its 

administrative 

approval to the 

Concept Master 

Plan of MBIR and 

has forwarded the 

Development Plan 

to the Deptt. of 

Town and Country 

Planning, 

Government of 

Haryana for further 

necessary action 

with regard to the 

notification. 

DMICDC had a 

meeting on 8th 

April 2013 with 

Chief Town 

Planner of the State 

of Haryana to 

discuss and 

incorporate the 

suggestions of 

Government of 

Haryana in the 

development plan. 

The concerns raised 

were duly addressed 

and the modified 

drawings along with 

the requisite 

documents were 

submitted by 

DMICDC to the 

State Government. 

In the above 

meeting, the 

Maharashtra: Shendra 

– Bidkin-Industrial 

Park and Dighi Port 

Industrial Area.  

 

The Concept Master 

Plans and 

Development Plans 

for Dighi Port 

Industrial Area and 

Shendra Bidkin Mega 

Industrial Park have 

been approved by the 

State Government.  

 The consultant has 

further submitted the 

design basis report 

and the same has 

been submitted to 

State Government for 

their comments.  

Secretary, DIPP vide 

his letter dated 22nd 

July, 2016 has 

requested the Chief 

Secretary, 

Government of 

Maharashtra to 

resolve the pending 

issues relating to 

Shendra Bidkin 

Industrial Park and 

Dighi Port industrial 

Area for moving 

forward 

expeditiously. 

Additional Secretary, 

DIPP alongwith 

CEO & MD, 

DMICDC visited the 

Investment 

Region was 

approved by the 

State Government 

in its Steering 

Committee 

meeting held on 

18th June 2012.  

The State 

Government 

notified on 26th 

May                                                                                                                                                                                                                                                                                                                                                                    

2013 the master 

plan for 

Shahjahanpur-

Neemrana-Behror 

Urban Complex 

2041 which also 

included the 

master plan of 

Khuskhera-

Bhiwadi 

Neemrana 

Investment 

Region.  

During the 

meeting held on 

22nd July, 2014, 

Government of 

Rajasthan (GoR) 

informed that the 

State Government 

is in process of 

drafting new Act 

under which 

implementation of 

DMIC project will 

be taken up in 

Uttar Pradesh 

has given their 

concurrence on 

the following 

Delineation 

of Dadri Noida 

Ghaziabad 

Investment 

Region 

(DNGIR); 

Approval of 

Site and way 

forward for 

Multi Modal 

Logistics Hub, 

Dadri; 

Approval of 

Site and way 

forward for 

Boraki Railway 

Station; 

Inclusion of 

High Speed 

Seamless 

Connectivity 

between Delhi-

Greater 

Noida and 

Faridabad; 

Approval to 

take up Pre 

Feasibility 

Study for : (1) 

Greater Noida 



transportation 

systems, water 

supply storm 

water drainage 

and sewer 

systems, power 

and solid waste 

management 

systems etc.  The 

consultants were 

directed to take 

into account the 

international 

standards, 

specifications 

and benchmarks 

and best 

practices, while 

preparing their 

respective 

deliverables and 

tender packages 

for 

implementation 

of trunk 

infrastructure 

projects. 

 

CEO&MD, 

DMICDC reviewed 

the status of DMIC 

projects in Madhya 

Pradesh on 15th 

June, 2016 at 

Bhopal. 

Secretary, DIPP 

vide his letter dated 

26th July, 2016 has 

requested the Chief 

Secretary, 

Government of 

Madhya Pradesh to 

resolve the pending 

issues for moving 

forward with the 

DMIC Project 

expeditiously. 

The process of 

notification of 

Development Plan 

of Pithampur-

Dhar-Mhow 

Investment Region 

has been initiated 

with the publishing 

of Development 

Plan  by the State 

Government on 

21st August, 2017 to 

obtain comments/ 

views from the 

public. 

Shareholders‟ 

Agreement (SHA) 

and State Support 

Agreement (SSA) 

institutional 

structure proposed 

for the MBIR was 

also discussed at 

length and it was 

decided that 

Government of 

Haryana would 

revert with revised 

model within the 

regulatory 

framework of the 

State. 

In the meeting held 

on 28th October, 

2013 followed by 

the meeting held on 

29th November, 

2013, it was 

confirmed by the 

State Government 

that the 

development plan 

for MBIR and its 

Institutional 

structure will be 

finalized 

expeditiously. A  

meeting was held 

on 2nd June, 2015 

under the 

Chairmanship of 

Secretary, DIPP in 

the presence of 

Secretary, 

Government of 

Haryana and 

another meeting 

with PS(Industries) 

site at Shendra to 

review the progress 

of activities on 11th 

August, 2016. 

Additional Secretary, 

Ministry of Finance 

visited the site of 

Shendra on 19th 

August, 2016 to 

review the progress 

of project activities. 

CEO of Maharashtra 

Industrial 

development 

Corporation (MIDC) 

visited the site at 

Shendra on 22nd 

September, 2016 to 

review the progress 

of project activities. 

Thirty-six (36) 

number of plots have 

been allotted to 

industries in the 

Shendra Industrial 

Area. Hyosung 

Corporation is the 

First Anchor Investor 

in Shendra Industrial 

Area (land allotted – 

100 acres) with a 

Total investment 

proposed of Rs. 3111 

crore.  

 

Joint MD., CFO 

DMICDC and Joint 

CEO of MIDC 

visited the Shendra 

and Bidkin site on 

Rajasthan.  

The State 

Government has 

approved the 

following five 

projects for 

conducting the 

pre – Feasibility 

Study: 

- Waste Water 

Conveyance 

System form DJB 

(Okhla Treatment 

Plant)   

- Integrated 

Multimodal 

Passenger Hub  

- High Tech 

Agriculture/ Food 

Cluster - Water 

Management for 

Phase – 1 - Public 

Transportation for 

IR.  

 The Consultant 

has initiated the 

preliminary 

assessment of the 

projects.  Draft 

Pre – feasibility 

reports for all the 

above projects 

were submitted by 

the consultant and 

under review by 

Hi Tech 

Township, (2) 

Solid waste 

management of 

Noida and 

Greater Noida 

and 

(3) Reuse of 

waste water in 

Noida and 

Greater Noida. 

The delineated 

map of the IR 

was submitted 

to GNIDA for 

inclusion in the 

UP sub-region 

of NCR. 

In the meeting 

held on 20th 

March, 2013 in 

DMICDC with 

the State 

Government, 

the draft 

concept master 

plan was 

presented. The 

draft report 

incorporating 

the suggestion 

of GoUP on 

Concept Master 

Plan for the  

Investment 

region was 



for the node/ city 

level SPV has been 

executed.  Land 

acquisition by the 

State Government  

for the node needs 

to be initiated.  

in DMICDC office 

where it was 

informed by the 

State Government 

officials that the 

development plan 

of MBIR will be 

notified shortly. 

Secretary, DIPP 

vide his letter dated 

11th September, 

2015 has requested 

the State 

Government to 

resolve the pending 

issues for all the 

projects under 

DMIC Project in 

Haryana. 

Development Plan 

for Manesar Bawal 

Investment Region 

has been notified 

by the State 

Government  of 

Haryana on 5th 

November, 2015 

Secretary DIPP 

vide letter dated 

21st September, 

2017 has requested 

Chief Secretary, 

Government of 

Haryana to expedite 

the pending matters 

with regard to 

implementation of 

DMIC Project in 

18.03.2018. 

Hon’ble CM of 

Maharashtra and 

Hon’ble Commerce 

& Industry Minister  

with top 

management of 

AITL and 

DMICDC visited 

AURIC-Bidkin site, 

Aurngabad(Mharas

htra) and  ground 

breaking ceremony 

was conducted on 

21st April,2018. 

DMICDC and the 

State 

Government. 

Detailed Plan for 

Phase 1 of the 

Khuskhera 

Bhiwadi 

Neemrana IR 

(Greenfield 

Township Project) 

was prepared and 

a draft report on 

same has been 

submitted to the 

State Government 

for their 

comments. 

Second Node in 

Rajasthan: 

Jodhpur – Pali – 

Marwar 

Industrial Area 

The State 

Government has 

identified the 

Early Bird 

Projects for the 

node and tentative 

location of the 

Industrial Area 

and the same has 

been shared with 

DMICDC. The 

consultant 

appointed in May 

2012 for 

preparation of 

submitted to 

State 

Government 

for their 

comments and 

approval.   

 In the meeting 

held on 3rd 

March 2013 in 

Uttar Pradesh, 

the institutional 

structure and 

Share Holder 

Agreement/Stat

e Support 

Agreements 

were discussed 

and the State 

Government of 

Uttar Pradesh is 

in the process 

of drafting a 

new legislation.   

A meeting was 

held on 20th 

May, 2014 

between 

GNIDA and 

the consultants 

regarding 

draft/final 

report on 

Concept Master 

Plan for Dadri 

Noida 

Ghaziabad 

Investment 

Region. 



the State of 

Haryana. 

The progress of the 

DMIC Project in 

the State of 

Haryana was 

reviewed during the 

6th Board Meeting 

of the project 

SPV‟s i.e. DMIC 

Haryana Global 

City Project Ltd., 

DMIC Haryana 

Multi Modal 

Logistic Hub 

Project Ltd. and 

DMIC Haryana 

MRTS Project Ltd. 

held on 7th 

October, 2017. 

Master Plan, 

Development Plan 

and Early Bird 

Projects  

consultant had 

submitted the Site 

Identification and 

Market 

Assessment 

Reports for the 

Industrial area 

which   are under 

review of 

DMICDC.  Site 

delineation for the 

IR has been 

approved by the 

State. A meeting 

under the 

chairmanship of 

Additional Chief 

Secretary was held 

on 17th April 2013 

in Jaipur, wherein 

various 

options/design 

concepts on 

Concept Master 

Plan were 

discussed. It was 

decided that the 

conceptual design 

of the master plan 

would be decided 

in the Chief 

Secretary‟s 

meeting.  The 

GNIDA issued 

minutes for the 

meeting. The 

consultant was 

directed to 

incorporate the 

comments/sug

gestions of 

GNIDA. 

A meeting was 

held on 11th 

July, 2014 

between 

GNIDA and 

the consultants 

regarding 

Concept Master 

Plan for 

DNGIR. The 

draft concept 

master plan 

prepared by the 

consultant was 

approved by 

GNIDA. The 

final concept 

master plan is 

currently under 

preparation and 

shall be 

submitted to 

the State 

Government 

shortly.  

A meeting was 

convened under 

the 

chairmanship of 



alternative 

conceptual design 

for the Master 

Plan of industrial 

area submitted by 

the consultant on 

17th June 2013 to 

DMICDC was 

shared with the 

State Government 

for their 

comments.   

The comments of 

the State 

Government on 

the Draft 

Development Plan 

have been 

received. 

CEO&MD, 

DMICDC vide his 

letter dated 14th 

October, 2015 has 

requested the 

State Government 

for expeditious 

approvals once 

the revised 

development plan 

is submitted to the 

State 

Government. 

The draft Master 

Plan for Jodhpur-

Pali-Marwar 

Industrial Area 

has been 

Chief Secretary, 

Government of 

Uttar Pradesh 

on 10th April, 

2015 at 

Secretariat, 

Lucknow 

wherein various 

issues related to 

Dadri Noida 

Ghaziabad 

Investment 

Region and IIT, 

Greater 

NOIDA were 

discussed. The 

minutes of the 

meeting has 

been issued by 

State 

Government 

vide their letter 

dated 5th May, 

2015 

CEO&MD, 

DMICDC vide 

letter dated 18th 

June, 2015 has 

requested State 

Government of 

UP for 

approval of 

Techno-

Economic 

Feasibility 

Study reports 

submitted by 

the DNGIR‟s 

consultant on 



published in 

public domain on 

6th April, 2016 for 

obtaining 

comments / 

suggestions from 

the stakeholders/ 

general public 

before final 

notification of the 

same. 

The final Master 

Plan for Jodhpur-

Pali-Marwar 

Industrial Area is 

in the process of 

finalization  after 

obtaining 

comments/ 

suggestions from 

the stakeholders/ 

general public.  

The Master Plan is 

likely to be 

notified by the 

end of July, 2016. 

CEO&MD, 

DMICDC vide his 

letter dated 18th 

June, 2016 has 

requested the 

State Government 

to finalise the 

dates for 

conducting the 

public hearing. 

As the process of 

three Early Bird 

Projects. 

Secretary, DIPP 

has requested 

Chief Secretary, 

Government of 

Uttar Pradesh 

vide his letter 

dated 21st July 

2015 to 

intervene and 

resolve all 

pending issues 

related to 

notification of 

Master Plan of 

DNGIR, land 

acquisition for 

the investment 

region and early 

bird   projects, 

review of land 

allotment of 

Rivaz 

Township and 

finalization of 

village list 

submitted by 

consultant. 

A  meeting was 

convened under 

the 

chairmanship of 

Chief Secretary, 

Government of 

Uttar Pradesh 

on 7th August, 

2015 at 



notification of 

Master Plan is 

presently 

underway, the 

proposal for 

extension of 

validity of the 

Terms of 

Reference (ToR) 

for JPMIA has 

been sent to 

MoEF&CC vide 

DMICDC‟s letter 

dated 30th July, 

2016. 

The proposal for 

extension of the 

validity of the 

ToR was enlisted 

in the 162nd 

Meeting of the 

Expert Appraisal 

Committee (EAC) 

held on  30th 

August, 2016.  

The proposal has 

been approved by 

the EAC. 

Special Legislation 

for DMIC in                                   

Rajasthan 

At the request of 

the State 

Government, a 

Special legislation 

for DMIC in 

Rajasthan was 

Secretariat, 

Lucknow 

wherein various 

issues related to 

Dadri Noida 

Ghaziabad 

Investment 

Region and IIT, 

Greater Noida 

were discussed. 

CEO & MD, 

DMICDC vide 

his letter dated 

24th November, 

2015 has 

requested the 

State 

Government to 

identify and 

make the land 

available for 

taking forward 

the DMIC 

Project in the 

State of Uttar 

Pradesh. 

Secretary, DIPP 

vide his letter 

dated 2nd 

March, 2016 

has requested 

the Chief 

Secretary, 

Government of 

Uttar Pradesh 

to resolve the 

pending issues 

for moving 



drafted by 

DMICDC and 

provided to them 

for further action 

regarding 

enactment. 

forward with 

the DMIC 

Project 

expeditiously. 

Secretary, DIPP 

vide his letter 

dated 26th July, 

2016 has 

requested the 

Chief Secretary, 

Government of 

Uttar Pradesh 

to resolve the 

pending issues 

for moving 

forward with 

the DMIC 

Project 

expeditiously. 

Secretary, DIPP 

vide his letter 

dated 16th 

November, 

2016 has 

requested the 

Chief Secretary, 

Government of 

Uttar Pradesh 

to resolve the 

pending issues 

for moving 

forward with 

the DMIC 

Project 

expeditiously. 

 



 4d. Status of initiating 

implementation 

The consultant 

has submitted 

the  

Environment 

Impact 

Assessment 

(EIA) Study 

report in local 

language to 

respective State 

Pollution 

Control Board, 

District 

Administration 

and Nodal 

agency for 

initiating the 

process of Public 

hearing for the 

following 5 

nodes:- 

Dighi Port 

Industrial Area, 

Maharashtra 

Manesar - 

Bawal 

Investment 

Region, Haryana 

Khushkhera – 

Bhiwadi – 

Neemrana 

Investment 

Region, 

Rajasthan 

The Development 

Plan for Dholera 

Special 

Investment region 

has been approved 

by the State 

Cabinet.  

Government of 

Gujarat has 

transferred 70,430 

acres of land to 

RDA (Regional 

Development 

Authority) for 

Phase-I 

implementation of 

the project. 

DMICDC has also 

signed an MoU 

with Gujarat 

Government for 

implementation of 

various 

infrastructure 

projects. 

The entire DSIR 

area is divided into 

6 TP Schemes. 

TP1 and TP2 

(combined area-

152 sqkm) which 

caters to the 

planning for Phase 

I (105 sqkm) of 

Ahmedabad 

Dholera 

Investment 

Region and the 

The Final 

Development Plan 

for the Pithampur-

Dhar-Mhow 

Investment Region 

has been approved 

by the State 

Government. 

Madhya Pradesh 

Investment Region 

Development and 

Management Act, 

2003 was enacted 

by the State in 

April, 2013.  The 

State Govt is 

currently in the 

process of drafting 

rules. 

The State 

Government is 

taking financial 

support from 

HUDCO to fund 

land acquisition at 

Betma cluster 

(Phase-1) and early 

bird projects. The 

Consultant has 

already submitted 

the report on 

development of 

Betma region. Total 

area being taken up 

in Phase I is 10.42 

sq. km. Out of 2.38 

sq. km. of 

Government land, 

1.38 sq. km. has 

A meeting was held 

on 9th September 

2013, between 

Commerce & 

Industry Minister 

and Hon‟ble Chief 

Minister of 

Haryana, wherein it 

was assured by 

Government of 

Haryana that 

Manesar Bawal 

Investment Region 

Master Plan will be 

notified within next 

30 days. The 

approval on the 

Development Plan 

for the Manesar 

Bawal Investment 

Region is awaited 

from the State 

Government. 

As per the 

directions of 

Government of 

Haryana and the 

observations made 

in the State Level 

Committee on the 

Development Plan, 

suitable 

modifications have 

been made by the 

technical consultant 

for the proposed 

Investment Region. 

The Reports have 

been submitted to 

Land acquisition is in 

process by the State 

Government. At 

Dighi, the area under 

possession is 7.64 sq. 

km. Land  notified is 

129.04 sqkm and  

land under 

notification is 120.96 

sqkm.    

In the case of 

Shendra, notifications 

were issued for 84 sq 

km. 

The area under 

possession is 32 sqkm 

and 8 sqkm is likely 

to be acquired 

shortly.    

The consultants had 

started the survey 

work and letters were 

sent to CEO – MIDC 

to appoint a nodal 

officer for the Site 

surveys, preparation 

and finalization of 

maps and plans for 

Dighi Industrial Area 

and Shendra – Bidkin 

Industrial Park. 

The Development 

Control Regulation 

(DCR) to be adopted 

in development plan 

for Shendra Bidkin 

Industrial Park have 

been notified by the 

DMICDC had 

submitted the land 

details of the 

infrastructure 

component for 

phase 1 to the 

State 

Government. The 

State Government 

had initiated the 

process of land 

acquisition and 

issued section 4 

for phase 1A 

(15.06 sqkm) of 

the proposed 

development. 

Further, Section 

5a had been 

issued.  Public 

hearing was 

conducted and 

Land Acquisition 

Officer (LAO) 

had submitted the 

final report to 

State 

Government. The 

State Government 

had issued Section 

6 for 1425.36 

hectare of land on 

13th March 2013. 

Section 4 for the 

additional area 

within phase 1A 

was issued. CEO 

& MD, DMICDC 

appraised 

Principal Secretary 

The Final 

report on 

Concept Master 

Plan for Dadri 

NOIDA 

Ghaziabad 

Investment 

Region has 

been submitted 

to State 

Government of 

Uttar Pradesh 

for their 

comments and 

approval.  

GNIDA vide 

its letter dated 

30th January, 

2015 has shared 

its comments 

and the same 

has been 

forwarded to 

the consultant 

for 

incorporation in 

the reports. 

The 

Consultants 

have submitted 

Pre-Feasibility 

study for 

Integrated Solid 

Waste 

Management 

for Noida and 

Greater Noida 

and the same 

has been shared 



Pithampur-

Dhar-Mhow 

Investment 

Region, Madhya 

Pradesh 

-

Dholera 

Investment 

Region, Gujarat. 

Environment 

clearance has 

been obtained 

for Khuskhera 

Bhiwadi 

Neemrana 

Investment 

Region in 

Rajasthan, 

Manesar Bawal 

Investment 

Region in 

Haryana, 

Ahmedabad 

Dholera Special 

Investment 

Region in 

Gujarat and 

Shendra Mega 

Industrial Park. 

For Haryana 

(Manesar  

Bawal 

Investment 

Region) 

MoEF vide its 

letter dated 23rd 

September, 2014 

Mega Industrial 

Park (45 sqkm) 

within Phase 1). 

All the six draft  

Town Planning 

(TP) Schemes for 

Dholera Special 

Investment 

Region have been 

sanctioned by the 

State Authority.  

Rapid 

Environment 

Impact 

Assessment     

(EIA) study for 

Dholera Special 

Investment 

Region (DSIR) is 

complete and has 

been reviewed by 

DMICDC.   

It has been 

informed that the 

land for road 

demarcation 

process for TP -3, 

4, 5 and 6 forming 

part of Phase 2 & 

3 of Dholera SIR 

will be made 

available by 

December 2013.  

 

Principal Secretary 

(Industries & 

Mines 

Department has 

been transferred, 

remaining is Forest 

land. Notifications 

u/s 4 and 6 issued 

for 8.04 sq. km. 

private land. Large 

numbers of writ 

petitions have been 

filed by the land 

owners challenging 

the notification for 

land acquisition. 

This is being 

contested by the 

State. 

An Empowered 

Committee Meeting 

chaired by Chief 

Secretary was held 

on 1st September, 

2012 to discuss the 

status of land 

acquisition and 

other related issues 

for development of 

Investment Region 

and Early Bird 

Projects. The 

Empowered 

Committee was 

provided their 

comments on the 

SHA and SSA. for 

review and 

incorporation by 

DMICDC. Hon‟ble 

Chief Minister, 

Madhya Pradesh, 

reviewed the status 

State Government 

of Haryana for 

approval. 

A meeting was held 

on 29th November 

2013 between 

Secretary, DIPP 

and Chief Secretary, 

Govt. of Haryana 

to discuss the status 

of DMIC projects 

in Haryana and its 

way forward. In the 

meeting, State 

Government of 

Haryana, has stated 

that they are ready 

to move forward 

with the acquisition 

of land required for 

creating trunk 

infrastructure in the 

Phase-I 

development of the 

Manesar Bawal 

Investment Region.  

As per the 

directions of 

Government of 

Haryana and the 

observations made 

in the State Level 

Committee on the 

Development  Plan, 

suitable 

modifications have 

been made by the 

Technical 

State Government. 

The contract has been 

signed between 

DMICDC and the 

selected consultant 

for the preparation of 

the preliminary design 

for the roads and 

services/utilities and 

„CBD‟ for  Phase-I 

(8.5 sq. km) of 

Shendra –Bidkin 

Industrial Area in 

Maharashtra. A 

meeting was taken by 

CEO&MD, 

DMICDC on 22nd 

March, 2014 to 

review the current 

status of the projects 

and issues involved 

therein. 

The RfP document 

for selection of 

PMNC for Shendra – 

Bidkin Industrial Area 

was sent to the State 

Government for their 

comments and 

observations. The 

comments were 

received from the 

State Government 

and the same were 

incorporated. The 

RFQ cum RfP 

document for 

appointment of 

DMIC (GoR) 

during a meeting 

on 5th June, 2014, 

about the progress 

of DMIC in the 

State. It was 

decided that 

comments on the 

reports submitted 

by DMICDC to 

the State Govt. 

will be provided 

by the respective 

Government 

departments 

within a month‟s 

time.  On 22nd 

July, 2014, 

CEO&MD, 

DMICDC had a 

meeting with 

Additional Chief 

Secretary 

(Infrastructure)  , 

Govt. of 

Rajasthan to 

review the 

progress of DMIC 

project in 

Rajasthan. In the 

meeting, it was felt 

that the two 

DMIC nodes in 

Rajasthan are 

being planned on 

the concept of 

Smart Cities and 

concerned efforts 

are required to 

steer the project in 

with State 

Government 

for comments. 

A meeting was 

convened under 

the 

chairmanship of 

Chief Secretary, 

Government of 

Uttar Pradesh 

on 7th 

November, 

2014 at 

Secretariat , 

Lucknow 

wherein various 

issues with 

regard to 

DMIC Project 

in Uttar 

Pradesh were 

discussed.  It 

was decided 

that necessary 

amendments 

that are 

required to be 

carried out in 

the Uttar 

Pradesh 

Industrial area 

development 

Act 1976 will be 

expedited. 

Minutes of the 

meeting have 

been issued. 

CEO & MD, 



has accorded 

final 

Environmental 

Clearance to the 

project. 

A review meeting 

was held on 23rd 

November, 2015 

with Principal 

Secretary, 

Industries, 

Government of 

Haryana to 

review the 

progress of 

DMIC Project in 

Haryana 

followed by 

another meeting 

held on 16th 

December 2015 

under the 

Chairmanship of 

PS to CM, 

Haryana.  

CEO&MD, 

DMICDC vide 

his letter dated  

24TH November, 

2015 has 

requested the 

State 

Government to 

identify and 

make the land 

available for 

taking forward 

the DMIC 

advised DMICDC 

to initiate the 

preparation of 

Detailed Project 

Report (DPR) for 

projects in 

Dholera Special 

Investment 

Region and has 

agreed that the 

expenditure 

incurred towards 

cost of 

preparation of 

DPR will be 

considered as the 

equity from 

DMIC Trust in 

the city level SPV 

after its formation. 

 RfP for selection 

of PMNC has 

been issued to the 

seven empanelled 

consultants and 

letter of Award 

and Work order 

issued by 

DMICDC to the 

consortium of 

M/s AECOM 

Asia Company 

Ltd. All the 

preliminary 

documents for the 

development of 

infrastructure at 

Dholera SIR have 

been handed over 

the PMNC 

of Investment 

Region and Early 

Bird Projects along 

with the status of 

land acquisition. In 

the meeting, 

consultant has been 

advised to 

reconfigure the land 

use of knowledge 

city.  In the meeting 

convened by Chief 

Secretary of the 

State on 17th 

November, 2012, 

the State has 

assured that 

decision on 

notification of 

development plan 

for investment 

region would be 

conveyed 

immediately.  In the 

meeting with 

Additional Chief 

Secretary on 

December 29, 

2012, Government 

of Madhya Pradesh 

provided details of 

available land for 

Phase I 

development.  In 

the meeting held on 

6th May, 2013, the 

State Govt. has 

assured that the 

Development Plan 

will be notified by 

consultant for the 

proposed 

Investment Region. 

The reports have 

been submitted to 

State Government 

of Haryana for 

approval. 

DMICDC has also 

submitted the final 

pre-feasibility 

reports for the 

projects namely: 

1. Pre-Feasibility 

report for 

affordable/low cost 

housing project 

2. Pre-Feasibility 

report for 

Education & 

Medical Hub 

3. Pre-Feasibility 

report for 

Integrated Multi 

Model Passenger 

Hub 

4. Pre-Feasibility 

report for 

developing 

Gurgaon-Bawal 

Mass Rapid Transit 

System 

5. Pre-Feasibility 

report for 

Freshwater 

Programme Managers 

for Phase – I (24 sq. 

km) of Shendra-

Bidkin Industrial Area 

was issued. The last 

date of submission of 

bid proposals was 4th 

March, 2014 which 

was then extended to 

25th March, 2014. 

Only two bids were 

received by 

DMICDC on 25th 

March 2014. In the 

meeting held on 15th 

April, 2014 under the 

Chairmanship of 

SIPP, it was 

communicated by the 

Principal Secretary, 

Industries, 

Maharashtra, that an 

area of 40.42 sq km 

of land should be 

considered from an 

earlier area of 32.03 

sq km for Phase-1 of 

Shendra Bidkin 

Industrial Area and 

accordingly all project 

development 

activities should be 

undertaken by 

DMICDC.  

The RFQ-cum-RFP 

document for the 

selection of 

Programme managers 

for Phase-1 (40.42 sq 

its implementation 

phase. During the 

meeting, it was 

discussed that to 

kick start 

development of 

smart cities in 

Rajasthan, there is 

a need to 

expeditiously 

procure/set apart 

an area close to 

1000 acres. 

SIPP requested 

Chief Secretary, 

Rajasthan vide  

letter dated 14th 

October, 2014 to 

convene a meeting 

under his 

Chairmanship in 

order to discuss 

and resolve all the 

pending issues for 

taking forward 

DMIC Project in 

Rajasthan. 

On 17th October 

2014 and 3rd 

November 2014, 

CEO &MD, 

DMICDC had a 

meeting with 

Principal 

Secretary, DMIC, 

Government of 

Rajasthan to 

review the 

DMICDC vide 

its letter dated 

23rd January, 

2015 has 

requested Chief 

Secretary, Uttar 

Pradesh to 

convene a 

meeting under 

his 

Chairmanship 

to discuss  and 

resolve all 

pending issues 

of the DMIC  

project in Uttar 

Pradesh. 

SIPP has 

requested Chief 

Secretary of 

Uttar Pradesh 

vide letter dated 

11th February, 

2015 to 

convene a 

meeting under 

his 

chairmanship  

to discuss and 

resolve all 

pending issues 

relating to 

DMIC project 

in the State of 

Uttar Pradesh. 

A meeting was 

held under the 

Chairmanship 



Project in the 

State of Haryana. 

A review meeting 

was held on 15th 

January, 2016 

under the 

Chairmanship of 

Chief Minister, 

Government of  

Haryana to 

review the 

progress of 

DMIC Project in 

Haryana and to 

discuss the way 

forward. 

Further meeting 

was held on 11th 

February, 2016 

to discuss the 

way forward 

based on the 

decisions taken 

in the aforesaid 

meeting. 

Secretary, DIPP 

vide his letter 

dated 2nd March, 

2016 has 

requested the 

Chief Secretary, 

Government of 

Haryana to 

resolve the 

pending issues 

for moving 

forward with the 

consultant and the 

consultant has 

been directed by 

DMICDC to 

initiate 

implementation of 

projects at the 

earliest.  In a 

meeting held on 

12th April, 2013 at 

DMICDC with 

the Programme 

Managers 

(PMNC) and the 

officials of GIDB, 

PMNC has been 

advised to initiate 

the process of 

procuring the 

consultants for 

detailed design for 

roads (total length 

of approximately 

550 km) along 

with the utility 

corridor including 

Power, Water, 

ICT, Sewer, Storm 

Water Drainage 

etc. for Town 

Planning 1 and 2 

(TP1) and (TP2). 

PMNC has been 

advised to review 

the DPR prepared 

by the Gujarat 

State Road 

Development 

Corporation 

(GSRDC) for S.H. 

the Town & 

Country Planning 

Department by 

June, 2013. 

CEO, DMICDC 

vide his letter dated 

17th September, 

2013 had requested 

the State 

Government to 

expedite the 

notification of 

Development Plan 

and framing of 

rules under the new 

Act. Proposal for 

inclusion of the 

new node i.e. 

Proposal for 

inclusion of the 

new node i.e. 

Shahjapur-Dewas 

Industrial Area was 

placed for seeking 

approval from the 

DMIC Trust in the 

meeting held on 6th 

December, 2013. 

After due 

deliberations in the 

meeting, the same 

was deferred and 

would be placed 

before DMIC Trust 

after receipt of 

additional 

information from 

the State 

Government. The 

same was from the 

(conveyance) from 

Tajewala 

Headworks 

All the pre-

Feasibility reports 

have been finalized  

incorporating the 

comments/ 

suggestion/ 

observation of the 

State Government 

of Haryana. 

MoEF vide its letter 

dated 23rd 

September 2014 

has accorded final 

Environmental 

Clearance for 

Manesar Bawal 

Investment Region. 

SIPP has requested 

Additional Chief 

Secretary, Haryana 

vide his letter dated 

14th October, 2014 

to convene a 

meeting under the 

Chairmanship in 

order to discuss and 

resolve all the 

pending issues for 

taking forward 

DMIC Project in 

Haryana. 

km) of Shendra-

Bidkin Industrial Area 

was issued. However, 

due to inadequate 

response, DMICDC 

had initiated a fresh 

bid process for 

selection of 

Programme Managers 

for Phase-1 (40.42 

Sq.km) of Shendra-

Bidkin Industrial 

Area. On the last date 

of submission i.e. 

22nd September, 2014, 

three bids have been 

received. The 

evaluation of bids is 

under process.   

The Programme 

Managers for Phase – 

I (40.42 sq.km) of 

Shendra-Bidkin 

Industrial Area have 

been appointed and 

have started working 

on the assignment. 

The consultant 

appointed for the 

preparation of the 

preliminary design for 

the roads and 

service/utilities and 

„CBD‟ for Phase – 

(8.5 sq, km) of 

Shendra – Bidkin 

Industrial Area 

(SBIA) in 

progress of DMIC 

project in 

Rajasthan. 

 

The Tenth State 

Steering 

Committee on 

DMIC project was 

held on 11th 

December, 2014 

in Jaipur. 

Secretary, 

Industrial Policy 

and Promotion 

(SIPP) vide letter 

dated 13th May, 

2015 has 

requested Chief 

Secretary, Govt. 

of Rajasthan to 

expedite the 

enactment of the 

Special 

Investment 

Region Act.  The 

comments on 

Draft Special 

Investment 

Region Act have 

been forwarded by 

DMICDC to the 

State 

Government. 

The Program 

Manager tender 

document for 

of Principal 

Secretary 

(Industries), 

Govt. of UP on 

5th February, 

2016 followed 

by another 

meeting under 

the 

Chairmanship 

of CEO, 

GNIDA to 

discuss the way 

forward for the 

project. 

A meeting was 

held under the 

Chairmanship 

of Principal 

Secretary 

(Infrastructure 

and Industrial 

Development), 

Government of 

Uttar Pradesh 

on 16th March 

2016 regarding 

the pending 

issues relating 

to DMIC 

project. 

GNIDA has 

provided the 

list of 15 

villages to be 

included in 

DNGIR in lieu 

of 10 villages 



DMIC Project 

expeditiously. 

For Rajasthan 

(Kushkhera 

Bhiwadi 

Neemrana 

Investment 

Region node) 

MoEF has 

accorded final 

Environmental 

Clearance to the 

project. 

 Gujarat 

(Ahmedabad-

Dholera 

Investment 

Region) 

The application 

for the public 

hearing for 

Environment 

Clearance was 

submitted by 

DMICDC to 

Gujarat Pollution 

Control Board 

(GPCB). 

Extension of 

validity of Terms 

of References 

has been 

accorded by the 

expert Appraisal 

Committee of 

MoEF. The 

public hearing 

36 and DPR 

prepared by 

WAPCOS for 

Flood 

vulnerability on 

priority basis. The 

State department 

has confirmed to 

execute the 

project only after 

incorporation of 

observations of 

PMNC on these 

two projects. 

PMNC has also 

been advised to 

explore the 

possibilities of 

undertaking the 

potable water 

project from 

Periaj reservoir 

and industrial 

water from 

municipal waste 

water of 

Ahmedabad 

Municipal 

Corporation on 

PPP basis. RfP for 

selection of 

consultant to 

prepare the 

preliminary design 

for the roads and 

services/utilities 

for Town 

Planning (TP2) 

Scheme has been 

issued. 

State Government 

and are under 

examination. 

Detailed 

information 

regarding land 

infrastructure from 

the State 

Government is 

awaited. 

A meeting was held 

under the 

chairmanship of 

Chief Secretary, 

Government of 

Madhya Pradesh on 

16th July, 2014 to 

discuss the issues 

related to the 

project. In the 

meeting, it was 

informed that 

Town & Country 

Planning 

Department will 

notify the Draft 

master Plan after 

the approval of 

Dept. of Urban 

Development. In 

the meeting, MD, 

MPTRIFAC was 

directed to take 

necessary action for 

formation of 

city/node level SPV 

for taking forward 

the development of 

the investment 

A meeting was 

convened under the 

Chairpersonship of 

Chief Secretary 

Haryana on 20th 

February 2015 to 

discuss the pending 

issues and way 

forward for DMIC 

projects in Haryana. 

CEO & MD, 

DMICDC vide 

letter dated 11th 

May, 2015 has 

requested Chief 

Secretary, 

Government of 

Haryana for 

attending a meeting 

under the 

chairmanship of 

Secretary, DIPP to 

discuss the progress 

of DMIC project in 

the State of 

Haryana. 

A meeting was held 

on 2nd June, 2015 

under the 

Chairmanship of 

Secretary, DIPP in 

the presence of 

Chief Secretary, 

Government of 

Haryana to discuss 

the pending issues 

relating to the 

DMIC projects in 

Maharashtra, had 

submitted the 

inception report and 

the same was 

approved. 

The consultant has 

further submitted the 

technical assessment 

report and is currently 

working on 

preliminary designing 

of trunk 

infrastructure and 

Master planning 

alternative for 50 

acres of CBD. 

 Meetings were held 

under the co-

chairmanship of 

Principal Secretary 

(Industries), 

Government of 

Maharashtra and 

CEO&MD, 

DMICDC on 20th 

October, 2014  and 

13th January, 2015 to 

review the progress 

and the way forward 

for DMIC project in 

Maharashtra. 

The project report for 

the proposed Water 

Supply Scheme for 

SBIA was received 

from MIDC and has 

been shared with the 

KBNIR was 

issued and the 

proposal due date 

was 2nd January 

2015 Three (3) 

bids have been 

received by the 

proposal due date 

and the same were 

evaluated.  As two 

out of three 

bidders were not 

qualified at the 

technical stage 

itself, it was 

decided to 

retender the 

assignment. 

SIPP has 

requested Chief 

Secretary, 

Rajasthan vide its 

letter dated 11th 

February, 2015 to 

convene a meeting 

under his 

Chairmanship in 

order to discuss 

and resolve all the 

pending issues for 

taking forward 

DMIC Project in 

Rajasthan. 

CEO & MD, 

DMICDC vide its 

letter dated 

3rdFebruary 2015 

has requested for 

forming part of 

Rivaj Hitech 

Township.  A 

revised list of 

the villages is 

being prepared 

and will be 

provided to 

GNIDA soon. 



for Environment 

Clearance has 

been conducted 

successfully on 

03rd January, 

2014 by Gujarat 

Pollution 

Control Board 

(GSCB). The 

final EIA report 

has been 

submitted to 

DSIRDA.  The 

final EIA & 

EMP Report has 

been submitted 

to MoEF on 

20th May 2014 

and was 

appraised by 

Expert Appraisal 

Committee of 

MoEF in its 

136th Meeting 

held on 30th July, 

2014. The 

committee has 

recommended 

the proposal for 

environmental 

clearance. MoEF 

has issued a 

formal letter of 

approval dated 

19th September, 

2014 in this 

regard. 

CRZ clearance is 

important for 

EIA clearance of 

Approximately 50 

sq km of land area 

which constitutes 

the area on the 

eastern side of 

TP2 with around 

170 km of roads is 

proposed for 

development in 

the RfP 

document. 

Letter of Award 

for Consultancy 

Services for 

Preparation of  

Letter of Award 

for Consultancy 

Services for 

Preparation of 

Preliminary 

Design Report for 

Roads and 

Services/Utilities 

of Town Planning 

Scheme – 2 (East) 

and Town 

Planning Scheme 

– 2 (West) were 

issued to the 

selected 

consultants. The 

consultants have 

mobilized the 

team. The 

consultants 

appointed for the 

Preliminary 

Design Report for 

Roads and 

region. 

SIPP has requested 

Chief Secretary, 

Madhya Pradesh 

vide hid letter dated 

14th October, 2014 

to convene a 

meeting under his 

Chairmanship in 

order to discuss and 

resolve all the 

pending issues for 

taking forward 

DMIC Project in 

Madhya Pradesh. 

Shareholders‟ 

Agreement and 

State Support 

Agreement for the 

nodal / city level 

SPV has been 

executed. 

 

 

 

 

 

 

 

 

the State of 

Haryana. 

 

consultant.  

The Special Advisory 

Panel of DMICDC, 

in its meeting held on 

19th August, 2014 had 

reviewed the current 

status and issues 

related with 

preliminary design for 

the roads and 

services/utilities and 

„CBD‟ for Phase – I 

(8.5 sq. km.) of SBIA. 

A meeting was held 

under the co-

chairmanship of 

CEO&MD, 

DMICDC and CEO, 

MIDC on 22nd 

August, 2014 to 

discuss the issues and 

the way forward for 

DMIC Project in 

Maharashtra. 

RfP cum RfQ 

document for 

Preliminary 

Engineering of Bidkin 

Industrial Park of 32 

sq.km. had been 

issued on 28th 

November, 2014.  

The bid process was 

annulled and 

DMICDC has 

initiated a fresh 

bidding  process, The 

support from 

State Government 

in addressing the 

pending issues 

with regard to the 

implementation of 

the DMIC project 

in Rajasthan. 

A review meeting 

was held on 9th 

March 2015 under 

the Chairmanship 

of Additional 

Chief Secretary 

(DMIC Project) 

Government of 

Rajasthan at 

Jaipur. 

CEO&MD, 

DMICDC has 

requested Chief 

Secretary, 

Rajasthan vide his 

letter dated 8th 

June, 2015 to 

expedite the 

enactment of the 

Special 

Investment 

Region Act and 

execution of 

Shareholders 

Agreement (SHA) 

& State Support 

Agreement (SSA). 

A meeting was 

held under the 



Dholera SIR and 

is being pursued 

by the State 

Government. 

For the same, 

CEO-DSIRDA 

made a 

presentation to 

Gujarat Pollution 

control Board 

(GPCB) and 

Gujarat Coastal 

Zone 

Management 

Authority 

(GCZMA) on 

20th March, 2014. 

Further Details 

were sought 

from DSIRDA 

with respect to 

the infrastructure 

proposed to be 

developed in the 

areas coming 

under CRZ 

regulations in 

DSIR. DSIRDA 

has submitted 

the necessary 

details vide their 

letter dated 17th 

April, 2014.   

For Madhya 

Pradesh 

(Pithampur-

Dhar-Mhow 

Investment 

Region) 

A district level 

Services/Utilities 

of Town Planning 

Scheme – 2 (East) 

and Town 

Planning Scheme 

– 2 (West) have 

submitted their 

inception reports 

after incorporating 

DMICDC‟s 

comments. The 

consultants for 

both Town 

Planning Scheme-

2(East) and Town 

Planning Scheme -

2(West) have 

further submitted 

the Draft 

Architectural 

design drawing 

report (3rd 

deliverable) DMIC 

and the same has 

been approved 

Preliminary 

Design for Roads 

and services / 

Utilities of Town 

Planning Scheme 

– 2 (East) and 

Town Planning 

Scheme – 2 (West) 

is currently 

underway. The 

Town Planning 

Scheme 2 (West) 

Design Basis 

Report was 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RFP-cum-RFQ 

document for the 

project was issued on 

11th March, 2015  

Pre-Bid meeting was 

held on 20th March, 

2015 and the last date 

for submission of the 

proposal is on 16th 

April, 2015.Five bids 

have been received till 

the proposal due date 

and the same are 

under evaluation. 

The progress of 

phase-1 of Shendra-

Bidkin Industrial Park 

in Maharashtra was 

informed to the 

Board of Trustees of 

DMIC Project 

Implementation Trust 

Fund in its 8th 

Meeting held on 25th 

September, 2014. 

Consultant appointed 

for conducting Site 

Survey works for 

Shendra Bidkin 

Industrial Area is 

moving forward with 

the demarcation of 

8.5 sq. km. i.e., 

Shendra Industrial 

Area. Contour 

Surveys for the 

Bidkin Industrial Area 

chairmanship of 

Chief Secretary, 

Rajasthan on 27th  

July 2015 to 

discuss all the 

inter-

Departmental 

issues involved in 

the proposed 

Rajasthan Inv- 

estment Region 

(SIR) Ordinance, 

2015. 

CEO & MD, 

DMICDC has 

requested Chief 

Secretary, 

Rajasthan vide his 

letter dated 23rd 

October, 2015 to 

expedite the land 

acquisition and 

enactment of the 

Special 

Investment 

Region Act. 

CEO&MD, 

DMICDC has 

requested Chief 

Secretary, 

Rajasthan vide his 

letter dated 23rd 

November, 2015 

to resolve the 

pending issues 

with regard to 

DMIC Project in 

the State of 



coordination 

meeting among 

stakeholders was 

convened at 

Indore on 14th 

May 2014 under 

the chairmanship 

of Principal 

Secretary 

(Commerce, 

Industry & 

Employment) 

Government of 

Madhya Pradesh 

regarding the 

way forward for 

public hearing 

for EIA of 

Pithampur - 

Dhar – Mhow 

Investment 

Region, Madhya 

Pradesh. 

The ToR 

clearance for the 

Shendra and 

Bidkin Industrial 

Park has been 

granted by 

MoEF.  The EIA 

studies for 

Shendra and 

Bidkin Industrial 

Park based on 

the ToR 

obtained from 

MoEF is under 

progress. 

DMICDC has 

submitted by the 

design consultant 

and has been 

approved. 

The Design Basis 

reports (4th 

deliverable) have 

been reviewed and 

comments on the 

same have been 

shared with the 

consultant.  for 

incorporation the 

same by the 

consultant.  

The design 

consultant for 

TP2 East has 

submitted the 

draft preliminary 

design report (4th 

deliverable) which 

has been reviewed 

and commented 

upon. 

The comments are 

being 

incorporated by 

the consultant. 

The 3rd Meeting of 

Special Advisory 

Panel of 

DMICDC was 

convened on 19th 

August, 2014 to 

review the current 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

is under progress. 

The Shareholders 

Agreement and State 

Support Agreement 

for incorporation of 

the SPV between 

DMIC Trust and the 

State Government of 

Maharashtra were 

executed.  

Node/ city level SPV 

between DMICDC 

and Govt. of 

Maharashtra has been 

incorporated on 19th 

December, 2014 by 

the name 

“Aurangabad 

Industrial Township 

Limited” with an 

initial authorized 

capital of Rs.10 crore 

and  paid up capital 

of Rs.1 crore.  The 

first Board Meeting 

of Aurangabad 

Industrial Township 

Limited (AITL) was 

held on 19th  

December, 2014  to 

discuss the way 

forward for DMIC 

project in 

Maharashtra.  This 

was followed by 

Extra Ordinary 

General Meeting 

wherein the 

Rajasthan. 

CEO & MD, 

DMICDC vide his 

letter dated 24th 

November, 2015 

has requested  the 

State Government 

to identify and 

make the land 

available for 

taking forward the 

DMIC Project in 

the State of 

Rajasthan. 

A meeting was 

held under the 

Chairmanship of 

Chief Secretary, 

Rajasthan on 2nd 

December, 2015 

to resolve the 

pending  issues 

with regard to 

DMIC Project in 

the State of 

Rajasthan.  It was 

decided that the 

State Government 

will finalise the 

SIR Act before 

31st December, 

2015. 

Secretary, DIPP 

vide his letters 

dated 2nd March 

2016 and 26th 

July, 2016 has 



submitted the 

Draft EIA report 

for Shendra 

Industrial Area 

to Maharashtra 

Pollution  

Control Board 

(MPCB) for 

conducting 

Public Hearing.  

The Public 

Hearing was 

conducted on 

30th October, 

2014 in Shendra, 

Aurangabad. 

Final EIA report 

has been 

prepared and 

submitted to 

MoEF through 

online portal and 

the same has 

been accepted.  

Further, 

DMICDC has 

also submitted 

the hard copies 

of the EIA 

report to MoEF.  

The project 

would be taken 

up in the Expert 

Appraisal 

committee 

meeting which is 

likely to be held 

shortly.  The 

EIA study for 

status and issues 

on MRTS Project 

between 

Ahmedabad and 

Dholera Special 

Investment 

Region (DSIR) 

and Preliminary 

Design of Roads 

and Services. 

A meeting was 

held on 31st 

October, 2014 

under the 

Chairmanship of 

CEO&MD, 

DMICDC with 

TCE to review the 

progress of 

preliminary design 

study for TP-2 

West. 

To kick start the 

development, an 

Activation Area of 

22 sq km has been 

identified which 

would act as 

catalyst for further 

investments. The 

project was placed 

before the Board 

of Trustees in the 

meeting held on 

10th March, 2014 

for investment 

approval. 

However, it was 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

authorized share 

capital has been 

increased to Rs.6200 

crore. 

Government of 

Maharashtra has 

transferred the land 

to the SPV and 

DMIC Trust has 

released its initial 

equity to SPV. 

SIPP vide its letter 

dated 6th May, 2015 

has requested Chief 

Secretary, 

Government of 

Maharashtra to 

transfer the balance 

land to the SPV so 

that tender document 

for trunk 

infrastructure 

component can be 

floated soon after the 

approval of CCEA on 

the final note.  

Principal Secretary, 

Government of 

Maharashtra has 

responded vide letter 

dated 7th May, 2015 

requesting for 

infusion of equity 

matching to the value 

of land admeasuring 

8.39 sq. k. by the 

Government of India. 

requested the 

Chief Secretary, 

Government of 

Rajasthan to 

resolve the 

pending issues for 

moving forward 

with the DMIC 

Project 

expeditiously. 

A meeting was 

held on 9th 

August, 2016 

under the 

Chairmanship of 

Addl. Chief 

Secretary, DMIC, 

Government 

of Rajasthan to 

discuss the status 

of various projects 

to be developed 

under DMIC 

project in 

Rajasthan. 

Secretary, DIPP 

vide his letter 

dated 16th 

November, 2016 

has requested the 

Chief Secretary, 

Government of 

Rajasthan to 

resolve the 

pending issues for 

moving forward 

with the project 



Bidkin Industrial 

Area is under 

progress. 

DMICDC has 

requested 

extension of 

Terms of 

Reference 

validity to MoEF 

through online 

portal and the 

same has been 

accepted.  

Further, 

DMICDC has 

also submitted 

the hard copies 

of ToR to 

MoEF. Both the 

proposals were 

taken up in the 

147th Expert 

Appraisal 

Committee 

meeting held on 

24th April, 

2015.The Expert 

Appraisal 

Committee 

(EAC) has 

recommended 

the Environment 

Clearance for 

Shendra Mega 

Industrial Park 

and extension of 

the validity of 

Bidkin Mega 

Industrial Park 

TOR till 26th 

decided that 

DMICDC/DIPP 

will analyze the 

matter and inform 

that why a low 

equity base model 

for node/city level 

SPV and the 

transfer of 

Government of 

India‟s 

contribution in 

tranches (project 

wise) will not be 

feasible to take 

forward the 

development of 

new Industrial 

Cities. In this 

regard, DIPP has 

sent a letter to 

DEA explaining 

why release of 

funds in tranches 

(project wise) will 

not be feasible. In 

this regard, 

matters related to 

allocation of funds 

were discussed by 

the DMIC Trust 

in its meeting held 

on 25th June, 

2014. It was 

decided in the 

meeting that the 

node/city level 

SPVs may be 

formed for the 

above node-level 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MIDC vide its email 

dated 21st October, 

2014 forwarded the 

revised Articles of 

Association of the 

proposed node/city 

level SPV. A 

confirmation was sent 

by the DMICDC vide 

its email dated 27th 

October, 2014 on the 

revised Articles of 

Association. 

Formation of SPV is 

being taken forward 

by the State 

Government of 

Maharashtra. The 

proposal for 

formation of 

node/city level SPV 

was placed before the 

Board of Trustees in 

the meeting held on 

10th March, 2014 and 

the same was 

approved with 51% 

participation from 

State Govt. and 49% 

participation of 

DMIC Trust with an 

initial capital base of 

Rs.10 crore.  Steps 

have already been 

initiated for the 

formation of 

node/city level SPV 

for Shendra Bidkin 

Industrial Park in 

expeditiously. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



February 2016. 

Revised 

Environmental 

Clearance is 

being obtained 

for Shendra 

Mega Industrial 

Park. 

Ministry of 

Environment, 

Forest and 

Climate Change 

vide letter dated 

10th June, 2015 

has informed 

DMICDC that 

the validity of 

ToR for Bidkin 

Mega Industrial 

Park has been 

extended till 26th 

February, 2016. 

Revised 

Environmental 

Clearance is 

being obtained 

for Shendra 

Mega Industrial 

Park for revised 

master plan.  The 

proposal of 

DMICDC for 

issuance of 

Addendum to 

EC was 

considered by 

EAC of 

project with an 

initial equity 

contribution of 

Rs.250 crores by 

the DMIC Trust. 

The remaining 

part of Trust‟s 

equity will be 

released in 

tranches based on 

the expenditure 

phasing of funds 

released earlier. 

It the meeting 

held on 8th 

August, 2014 

under the 

Chairmanship of 

Additional Chief 

Secretary, 

Industries, 

Institutional 

Framework for 

Ahmedabad 

Dholera Special 

Investment 

Region was 

discussed and it 

was decided that a 

team will be sent 

to DMICDC 

office to take the 

matter forward. 

MoEF has 

accorded 

Environment 

Clearance for 

Ahmedabad 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Maharashtra. 

To kick start the 

development in 

Shendra Bidkin 

Industrial Area in 

Phase I comprising of 

32.30 sqkm has been 

identified which 

would act as catalyst 

for further 

investments. The 

project was placed 

before the Board of 

Trustees in the 

meeting held on 10th 

March, 2014 for 

investment approval. 

However, it was 

decided that 

DMICDC/DIPP will 

analyze the matter 

and inform that why a 

low equity base 

model for node/city 

level SPV and the 

transfer of 

Government of 

India‟s contribution 

in tranches (project 

wise) will not be 

feasible to take 

forward the 

development of new 

Industrial Cities. In 

this regard, DIPP has 

sent a letter to DEA 

explaining why 

release of funds in 

tranches (project 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



MoEFCC in its 

153rd meeting 

held on 20th 

November, 

2015.The same 

has been 

recommended by 

the EAC as per 

minutes of the 

meeting. 

The proposal for 

extension of 

validity of ToR 

for Environment 

Clearance of 

JPMIA was 

considered by 

EAC of 

MoEFCC during 

their 157th 

meeting held on 

28th March, 2016.  

The Ministry has 

approved the 

extension of 

validity of the 

ToR for a further 

period of one 

year up to 11th 

November, 2016.  

Draft EIA report 

for Bidkin mega 

Industrial Park 

has been 

submitted to 

Maharashtra 

Pollution 

Control Board 

Dholera Special 

Investment 

Region vide its 

letter dated 19th 

September, 2014. 

 Further, a 

meeting was held 

on 15th October, 

2014 with State 

Nodal Agencies 

and DMICDC to 

discuss the 

Institutional 

Framework and 

Shareholders‟ 

Agreement (SHA) 

and State Support 

Agreement (SSA) 

for formation of 

node/city level 

SPV. Revised 

draft SHA and 

SSA has been sent 

by DMICDC vide 

its email dt.27th 

October, 2014 to 

the State 

Government of 

Gujarat for 

comments/concur

rence.  

SIPP has 

requested Chief 

Secretary, Gujarat 

vide his letter 

dated 6th May, 

2015 to confirm 

the availability of 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

wise) will not be 

feasible. 

In this regard, matters 

related to allocation 

of funds were 

discussed by the 

DMIC Trust in its 

meeting held on 25th 

June, 2014. It was 

decided in the 

meeting that the 

node/city level SPVs 

may be formed for 

the above node-level 

project with an initial 

equity contribution of 

Rs.250 crore by the 

DMIC Trust. The 

remaining part of 

Trust‟s equity will be 

released in tranches 

based on the 

expenditure phasing 

of funds released 

earlier.  

SIPP requested 

Principal Secretary 

(Industries), 

Maharashtra vide his 

letter dated 14th 

October, 2014 to 

convene a meeting 

under his 

Chairmanship in 

order to discuss and 

resolve all the 

pending issues for 

taking forward DMIC 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



for conducting 

Public hearing 

for the project.  

Public Hearing 

has been 

completed on 5th 

February, 2016. 

The 

Environment 

Clearance 

proposal for 

Bidkin 

Industrial area 

was considered 

by the Expert 

Appraisal 

Committee 

(EAC), 

MoEF&CC 

during its 159th 

meeting held on 

30th  May, 2016.  

The EAC 

recommended to 

study the best 

practices adopted 

in the developed 

countries and 

emerging 

economies 

internationally 

for assessing the 

pollution loads 

from such kind 

of large industrial 

hubs and to 

present the 

information on 

the issues in the 

the land 

admeasuring 22.5 

sq.km for the 

development of 

trunk 

infrastructure in 

the activation area 

and the same 

would be 

transferred to the 

SPV immediately  

after its 

incorporation so 

that RFQ cum 

RFP for the trunk 

infrastructure can 

be floated soon 

after the approval 

of CCEA on the 

final note.  The 

same has been 

confirmed by 

chief Secretary of 

Gujarat vide his 

letter dated 13th 

May, 2015. 

SIPP has further 

requested Chief 

Secretary, Gujarat 

vide its letter 

dated 12th May, 

2015 followed by 

another letter 

dated  1st June, 

2015 to Additional 

Chief Secretary, 

Gujarat to issue 

necessary 

directions to 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Project in 

Maharashtra.  

SIPP vide its letters 

dated 12th December 

2014 and 11th 

February 2015 had 

requested Chief 

Secretary of 

Maharashtra 

regarding approval 

and notification of 

Development Control 

Regulation (DCR) 

and for resolution of 

pending issues with 

regard to DMIC 

project in 

Maharashtra. 

CEO & MD, 

DMICDC vide his 

letter dated 6th 

January, 2015 has 

requested Principal 

Secretary (Industries) 

for transfer of land to 

the SPV along with 

the exemption from 

payment of stamp 

duty on the same. 

MIDC will be 

submitting a formal 

proposal to the Town 

and Country Planning 

Department for 

notification of Plan of 

8.39 sq.km. of 

Shendra Industrial 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



next meeting of 

EAC. The 

desired details 

have been 

submitted to 

MoEF&CC by 

DMICDC vide 

its letter dated 

20th July,2016. 

The 

Environment 

Clearance 

proposal for 

Bidkin Industrial 

Area has been 

approved by the 

Expert Appraisal 

Committee 

(EAC), 

MoEF&CC 

during its 164th 

meeting held on 

1`st December, 

2016. 

The 

Environment 

Clearance for 

Bidkin Industrial 

Area was 

obtained by 

MoEF&CC vide 

letter dated 21st 

February, 2017. 

ToR Clearance 

for Jodhpur-

Pali-Marwar 

Industrial Area 

expedite the 

processes with 

regard to 

execution of 

Shareholders 

Agreement (SHA),  

State Support 

Agreement (SSA) 

and the 

incorporation of 

node/ city level 

SPV for 

Ahmedabad 

Dholera Special 

Investment region 

in Gujarat along 

with transfer of 

entire land to the 

node/ city level 

SPV. 

Government of 

Gujarat vide its 

letter dated 3rd 

June, 2015 has 

informed that 

Industrial & Mines 

Department, 

Government of 

Gujarat has issued 

a Governmental 

Resolution 

authorizing 

DSIRDA for 

transferring 5205 

Ha land as equity 

participation in 

the proposed SPV 

for Dholera. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Park by the 

Government of 

Maharashtra. 

The Development 

Control Regulation 

(DCR) to be adopted 

in development plan 

for Shendra Bidkin 

Industrial Park has 

been approved by 

Hon‟ble Chief 

Minister of 

Maharashtra and the 

notification process 

for the same is in 

progress. 

The Consultant 

appointed for the 

preparation of the 

preliminary design for 

the roads and 

services/ utilities and 

„CBD‟ for Phase – 1 

(8.39 sq. km) of 

Shendra-Bidkin, in 

Industrial Area 

(SBIA) in 

Maharashtra has 

submitted the design 

basis report and draft 

Preliminary Design 

Reports and the same 

have been sub mitted 

to State Government 

for their comments.  

The 2nd Board 

meeting of the 

Aurangabad industrial 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



has been 

accorded by the 

Expert Appraisal 

Committee of 

MoEF and EIA 

study is under 

progress.  

A meeting was 

taken by 

CEO&MD, 

DMICDC on 

24th March, 2014 

to review the 

current status of 

EIA studies, 

public hearings 

and submission 

of final EIA 

reports to 

MoEF. 

The proposal for 

extension of 

validity of ToR 

for Environment 

Clearance of 

JPMIA was 

considered by 

EAC of 

MoEFCC during 

their 157th 

meeting held on 

28th March, 

2016. 

The Ministry has 

approved the 

extension of 

validity of the 

State Government 

of Gujarat has 

informed that the 

State Cabinet has 

given „in principle‟ 

approval with 

regard to node/ 

city level SPV 

formation and 

draft Shareholders 

Agreement subject 

to mutual 

acceptance and 

most importantly 

the land parcels to 

be transferred to 

the city level SPV, 

pending paper 

work formalities. 

DMIC Trust in its 

10th meeting held 

on 19th March, 

2015 has 

approved the 

Shareholders‟ 

Agreement (SHA), 

State Support 

Agreement (SSA) 

for execution 

between DMIC 

Trust and State 

Nodal Agency .  

Further, MOA 

and AoA along 

with the 

formation of 

node/ city level 

SPV have also 

been approved by 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Township was held 

on 27th March, 2015. 

The public hearing 

was conducted on 

30th October 2014 in 

Shendra, Aurangabad.  

Final EIA report has 

been prepared and 

submitted to MoEF 

through online portal 

and the same has 

been accepted.  

Further, DMICDC 

has also submitted 

the hard copy of the 

EIA report to MoEF. 

The EIA study for 

Bidkin Industrial area 

is under progress. 

.DMICDC has 

requested extension 

of Terms of 

Reference validity to 

MoEF through online 

portal and the same 

has been accepted.  

Further,  

DMICDC has also 

submitted the hard 

copy of ToR to 

MoEF.Both the 

proposals were taken 

up in the 147th Expert 

Appraisal Committee 

meeting held on 24th 

April 2015.  

The Expert Appraisal 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



ToR for a further 

period of one 

year up to 11th 

November, 

2016.  The 

proposal for 

validity of the 

Terms   (TOR) 

for JPMIA for 

another period 

of one year i.e. 

for validity till 

11th November, 

2017 has been 

sent to 

MoEF&CC vide 

letter dated 30th 

July, 2016. 

The proposal for 

extension of the 

validity of the 

ToR was enlisted 

in the 162nd 

Meeting of the 

Expert Appraisal 

Committee 

(EAC) held on 

30th August, 

2016.  The 

proposal has 

been approved 

by the EAC.   

The revised EIA 

report after 

incorporating the 

changes as per 

the Notified 

Development 

the DMIC Trust. 

The issues related 

with the provision 

of transmission 

and distribution of 

power within 

DSIR was 

discussed with 

Power Grid 

Corporation of 

India Limited 

(PGCIL) and 

DMIC in the 

meetings 

convened on 12th 

September, 2014 

and 5th February, 

2015.  

CMD, PGCIL 

stated that wire  

business frame 

work 

authorization is in 

the pipeline of 

electricity reforms 

and is expected to 

take upward of 2 

years before the 

law is passed and 

SERCs are ready 

to take it forward.  

Therefore, 

keeping in view of 

DSIR schedule, 

CMD, PGCIL 

suggested that 

DSIR may engage 

with local Transco 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

committee (EAC) has 

recommended the 

Environment 

clearance for Shendra 

Mega Industrial Park 

and extension of the 

validity of Bidkin 

Mega Industrial Park, 

TOR till 26th 

February, 2016. 

Ministry of 

Environment, Forest 

and Climate Change, 

vide letter dated 10th 

June, 2015 has 

informed DMICDC 

that the validity of 

ToR for Bidkin Mega 

Industrial Park has 

been extended till 26th 

February, 2016. 

The proposal of 

DMICDC for 

issuance of 

Addendum to EC 

was considered by 

EAC of MoEFCC in 

its 153rd meeting held 

on 20th November, 

2015.  The same has 

been recommended 

by the EAC as per 

the minutes of the 

meeting.  

Draft EIA report for 

Bidkin mega 

Industrial Park has 

 

 

 

 

 

 

 

 

 

 

 

 



Plan  has been 

sent to the State 

Pollution 

Control Board, 

Rajasthan vide 

letter dated 19th 

December, 2016 

for seeking an 

early date for 

conducting 

Public hearing. 

The Public 

hearing was 

conducted on 

15th March, 2017 

at Rohat. 

The proposal for 

grant of 

Environment 

Clearance for the 

Jodhpur Pali 

Marwar 

Industrial Area 

(JPMIA) project 

in Rajasthan was 

approved in the 

171st meeting of 

the Expert 

Appraisal 

Committee 

(EAC) held on 

12th May, 2017.  

The EAC has 

recommended 

the Environment 

Clearance for the 

project as per the 

Minutes of the 

(GETCO) and 

Discom (GUVCL) 

for sourcing of 

power to DSIR. 

Second workshop 

on ICT with the 

industry players 

was conducted on 

13th December, 

2014 and based on 

the discussions/ 

inputs, steps have 

been initiated for 

the appointment 

of the ICT 

consultant before 

moving forward 

with the 

appointment of 

the Master 

Systems 

Integrator. 

DMICDC 

conducted a 

meeting on Power 

Strategy and 

Renewable Energy 

on 13th April 2015 

with all the 

Consultants and 

AECOM Global 

expert presented 

the approach to 

be followed for 

making smart and 

sustainable power 

system for DSIR. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

been submitted to 

Maharashtra 

Pollution Control 

Board for conducting 

Public hearing for the 

project. 

Public Hearing for 

Bidkin EIA 

conducted on 5th 

February, 2016. 

DMICDC has 

submitted all 

documentation to 

MoEF&CC for grant 

of final environment 

clearance on 12th 

April, 2016. 

The DMIC Trust in 

its 15th meeting held 

on 26th July, 2016 has 

approved the 

proposal for 

development of trunk 

infrastructure 

components in the 

Bidkin industrial Area 

(approx.32 sq.km.)  as 

Phase – II 

development of the 

Shendra Bidkin 

Industrial area (SBIA) 

near Aurangabad, 

Maharashtra with an 

estimated value of 

Rs.6414.21 crore.  

The Cabinet 

Committee on 

Economic Affairs 



meeting issued. 

The validity of 

the Terms of 

Reference (ToR) 

for Dighi Port 

Industrial Area 

(DPIA), 

Maharashtra & 

Pithampur - 

Dhar -Mhow 

Investment 

Region 

(PDMIR), 

Madhya Pradesh 

has expired on 

27th May 2014. 

DMICDC has 

requested MoEF 

for extension of 

the ToR through 

letter dated 28th 

April, 2014 for 

PDMIR, Madhya 

Pradesh and 

letter dated 29th 

April, 2014 for 

DPIA, 

Maharashtra. 

DMICDC has 

been following 

up with MoEF 

on the above 

matter through a 

letter dated 22nd 

May, 2014 and 

26th May, 2014. 

A letter from 

MoEF has been 

SIPP has 

requested Chief 

Secretary, Gujarat 

vide his letter 

dated 14th 

October, 2014 to 

convene a meeting 

`under his 

Chairmanship in 

order to discuss 

and resolve all the 

pending issues for 

taking forward 

DMIC Project in 

Gujarat. 

Based on various 

rounds of 

Industry 

consultation, it has 

been decided that 

the ICT 

Consultant will be 

appointed for 

laying down 

detailed BoQs for 

various hardware 

and software 

components.  

Draft RFQ cum 

RFP has been 

uploaded on 

DMICDC‟s 

website and due 

date of submission 

of bid is 13th 

April, 2015. 

CEO&MD, 

DMICDC vide his 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

(CCEA) approved the 

Development of 

Trunk Infrastructure 

Components as part 

of Phase – II 

development of 

Shendra Bidkin 

Industrial Area in 

Maharashtra under 

Delhi Mumbai 

Industrial Corridor 

(DMIC) Project on 

15th November, 2016 

with an estimated 

cost of Rs.6,414.21 

crore 

The Environment 

Clearance proposal 

for Bidkin Industrial 

Area was approved by 

the Expert Appraisal 

Committee (EAC), 

MoEF&CC during its 

164th meeting held on 

1st December, 2016. 

Letter of Award has 

been issued to the 

selected consultant 

for Preliminary 

Engineering of Bidkin 

Industrial Park of 32 

sqkm.   

The Consultant has 

completed 80% of 

the topographical 

survey. 



received in 

response to the 

letters from 

DMICDC 

wherein it is 

directed to apply 

afresh to obtain 

fresh ToR along 

with filled in 

Form -1 as 

prescribed in 

EIA notification 

2006 of MoEF. 

The fresh 

application along 

with filled in 

Form-1 for both 

projects has been 

submitted to 

MoEF vide letter 

dated 27th June, 

2014. The 

proposals for 

two nodes viz. 

Dighi Port 

Industrial Area in 

Maharashtra and 

Pithampur-Dhar- 

Mhow 

Investment 

region in 

Rajasthan were 

considered for 

extension of ToR 

in the 136th 

Expert Appraisal 

Committee 

meeting of 

MoEF held on 

30th July, 2014. 

letter dated 23rd 

January, 2015 has 

requested CEO, 

GIDB to convene 

a meeting in order 

to discuss and 

resolve all the 

pending issues for 

taking forward 

DMIC Project in 

Gujarat. 

A meeting was 

held between 

Secretary, DIPP 

and Additional 

Chief Secretary, 

Gujarat on 31st 

July, 2015 to 

discuss the 

pending issues 

including the 

matter of 

execution of SHA, 

SSA, transfer of 

land delineated in 

Survey No.18/1 

to the SPV etc. 

Further, Secretary, 

DIPP has 

requested Chief 

Secretary, Gujarat 

vide its letter 

dated 12th August, 

2015 to decide on 

the cost of the 

land to be 

transferred to SPV 

and to get the stay 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The proposal of 

DMICDC for 

issuance of 

Addendum to EC 

was considered by 

EAC of MoEFCC in 

its 153rd meeting held 

on 20th November, 

2015.  

Proposal for funding 

and issuance of 

tenders for creation 

of five (5) trunk 

infrastructure 

components for 

phase 1 (8.390 

sq.km.) of Shendra 

Bidkin Industrial Park 

in Maharashtra have 

been submitted to 

DMIC Trust vide 

letter dated 13th 

February, 2015. 

The tender 

documents along with 

Preliminary Design 

Report for Roads and 

Services, Rail Over 

Bridges/ 

Administrative 

building.  Water 

Treatment Plant 

(WTP)/ Sewerage 

Treatment Plant 

(STP)/ Common 

Effluent Treatment 

Plant (CETP) and 

Landscaping were 



The Committee 

has finalized the 

additional ToRs 

afresh for 

carrying out EIA 

studies. 

The application 

for approval of 

Terms of 

Reference (ToR) 

for carrying out 

the EIA study 

for the proposed 

IIT, Greater 

Noida project 

has been 

submitted to 

State Expert 

Appraisal 

Committee 

(SEAC) on 12th 

October, 2016. 

The Terms of 

Reference (ToR) 

for carrying out 

the EIA study 

for the proposed 

IIT, Greater 

Noida project 

has been 

approved in the 

298th meeting of 

the State Expert 

Appraisal 

Committee 

(SEAC) held on 

25th November, 

2016.  The EIA 

order of the 

Hon‟ble High 

Court vacated 

immediately. 

Additional Chief 

Secretary, 

Government of 

Gujarat clarified 

the key points 

including the cost 

of land, to 

Secretary, DIPP 

vide his letter 

dated 15th 

September, 2015. 

Further, CEO & 

MD, DMICDC 

had requested Shri 

Arvind Agrawal, 

Additional Chief 

Secretary, 

Industries and 

Mines, 

Government of 

Gujarat vide his 

letter dated 

22.9.2015 to 

confirm whether 

the activation area 

of 22.5 sq.km. for 

which the 

approval of Union 

Cabinet has been 

obtained by DIPP 

for the 

development of 

trunk  

infrastructure 

components in 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

approved by the 

DMIC Trust in its 

10th meeting held on 

March 19, 2015. 

Cabinet Committee 

on Economic Affairs 

(CCEA) in its 

meeting held on 30th 

May, 2015 has 

approved the five (5) 

trunk infrastructure 

packages in the area 

of 8.39 Sq.Km as part 

of phase – 1 

development of 

Shendra Bidkin 

Industrial Park in 

DMIC project. 

RfQ cum RfP 

document for 

selection of ICT 

Consultant for SBIA 

(8.39 sq.km) has been 

issued on 29th June, 

2015.  

Pre-bid meeting was 

held on 13th July, 

2015.  Corrigendum 

along with employer 

responses to queries 

has been uploaded on 

the website and 

Proposal submission 

date has been 

extended from 14th 

September 2015 to 5th 



report has been 

uploaded to 

MoEF&CC on 

9th June 2017. 

The Terms of 

Reference (TOR) 

for carrying out 

the EIA study 

for the proposed 

Bhiwadi 

International 

Airport, District 

Alwar, Rajasthan 

was considered 

by the Expert 

Appraisal 

Committee 

(Infra-2) in its 

19th meeting held 

on 28th June, 

2017. 

The 

Environment 

Clearance for the 

Jodhpur –Pali 

Marwar 

Industrial Area 

(JPMIA) project 

in Rajasthan has 

been granted by 

the MoEF&CC 

vide letter dated 

14th July, 2017. 

Final EIA report 

of Integrated 

Industrial 

Township 

DSIR is ready for 

transfer to the 

SPV, as State 

Government‟s 

matching equity.  

Additional Chief 

Secretary, 

Government of 

Gujarat, in 

response to the 

above letter has 

confirmed vide his 

letter dated 

24.09.2015 that 

the State Govt. 

can transfer about 

1086 hectare 

Government land 

in Activation Area 

to the SPV.  He 

has further 

informed that the 

State Cabinet 

approval for 

exemption of 

Stamp Duty, 

transfer fees etc. is 

expected soon all 

the procedures for 

the same have 

been done. 

The Board of 

Trustees in their 

meeting dated 14th  

October, 2015 

were apprised of 

the status of land 

in the Activation 

Area in Dholera 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

October, 2015. 

Two bids have been 

received by the 

proposal due date and 

the same are under 

evaluation. The ICT 

Consultant for SBIA 

(8.39sq. km) has been 

appointed and the 

letter of award has 

been issued. 

Kick off meeting 

conducted with ICT 

consultant at   

Programme office in 

Aurangabad and 

issued ICT Master 

Plan and relevant 

drawings to ICT 

Consultant. The 

Consultant has 

submitted the 

Inception report on 

24th April, 2016. 

Meetings with various 

data service providers 

were held on 24th 

May, 2016 to discuss 

the business model 

for delivery of data 

and communication 

service. 

In accordance with 

the decisions of the 

11th Trust meeting 

held on 29th June, 



Project at 

Greater Noida 

has been 

submitted and 

the matter has 

been placed for 

the consideration 

of Expert 

Appraisal  

Committee 

(EAC) in its 

meeting 

scheduled on 

12th September, 

2017. 

The Terms of 

Reference (TOR) 

for carrying out 

the EIA study 

for the proposed 

Bhiwadi 

International 

Airport, District 

Alwar, Rajasthan 

has been issued 

by the MoE&CC 

vide letter dated 

17th August, 

2017. 

The 

Environment 

Clearance for   

Integrated 

Industrial 

Township 

Project at 

Greater Noida 

was considered 

Special 

Investment 

Region and the 

proposal for 

release of equity 

with regard to the 

available land was 

considered by the 

Trustees. and the 

same was 

approved. 

Shareholder‟s 

Agreement (SHA)  

and State Support 

Agreement (SSA) 

have been 

executed between 

DMIC Trust and 

DSIRDA on 18th 

November, 2015 

and 28th March, 

2016 respectively.. 

A Special Purpose 

Vehicle by the 

name “Dholera 

Industrial City 

Development 

Limite0d 

(DICDL)” has 

been incorporated 

for the 

development of 

Dholera SIR.  The 

equity share of 

DMIC Trust has 

been released and 

land has been 

transferred to the 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2015 additional equity 

of Rs.352.8 crore has 

been released to the 

node/ city SPV on 

22nd July, 2015.  The 

State Government of 

transferring the land 

matching to the 

equity of DMIC 

Trust. 

Tender documents 

for Package I (Roads 

and Services) have 

been issued on 7th 

August 2015. 

Bid submission date 

has been extended to 

20th November, 

2015. 

4 (four) bids have 

been received on 20th 

November, 2015.  

Technical Evaluation 

is under process. 

Secretary, DIPP vide 

his letter dated 4th 

March, 2016 has 

requested the Chief 

Secretary, 

Government of 

Maharashtra to 

resolve the pending 

issues for moving 

forward with the 

DMIC Project 



and 

recommended by 

the Expert 

Appraisal 

Committee 

(EAC) in its 

meeting held on 

12th September 

2017.  

The 

Environment 

Clearance for 

Integrated 

Industrial 

Township 

Project at 

Greater Noida 

has been granted 

by the 

MoEF&CC vide 

letter dated 

27.11.2017 

Power Projects 

Project 

development 

activities for 5 

Gas Based 

Power Projects 

with capacity of 

1000-1200 MW 

each have been 

taken up by 

DMICDC at the 

following sites: 

1.  Chainpura 
Industrial Area, 

SPV by the State 

Government. 

Secretary, DIPP 

vide his letter 

dated 2nd March, 

2016 has 

requested the 

Chief Secretary, 

Government of 

Gujarat to resolve 

the pending  

issues for moving 

forward with the 

DMIC Project 

expeditiously. 

The Additional 

Secretary, DIPP 

alongwith 

CEO&MD, 

DMICDC visited 

the site at Dholera 

to review the 

progress of 

activities on 12th 

August, 2016.In 

addition, 527 Ha 

of land has been 

transferred to the 

SPV on 12th 

September, 2016 

and additional 

equity of 

Rs.303.87 crore as 

share of DMIC 

Trust has been 

released to the 

SPV on 23rd 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

expeditiously. 

Secretary, DIPP vide 

his letter dated 4th 

March, 2016 has 

requested the Chief 

Secretary, 

Government of 

Maharashtra to 

resolve the pending 

issues for moving 

forward with the 

DMIC Project 

expeditiously. 

The Environment 

Clearance for Bidkin 

Industrial Area was 

received by the 

MoEF&CC vide 

letter dated 21st 

February, 2017. 

CEO&MD, 

DMICDC along with 

Shri P.K. Dash, 

Independent Director 

of DMICDC visited 

the site to review the 

progress on 13th 

February, 2017. 

EPC Contractor for 

AURIC HALL: 

The RfQ cum RfP 

for Selection of EPC 

Contractor for 

Design  Construction 

of Administrative 



Distt. Guna, 
Madhya Pradesh. 

2. -  MIDC Indapur 
in Dist. Pune in 
Maharashtra 

3. - MIDC Ville 
Bhagad, Dist. 
Raigad in 
Maharashtra 

4. - Vaghel, Distt. 
Patan, Gujarat 

5. - Rajpur-
Shahpur, Distt. 
Mehsana, 
Gujarat 
A sixth project 

was also under 

consideration, 

but was not 

pursued due to 

shortage/ lack of 

availability of 

domestic gas for 

these projects. 

For the first 4 

sites, Detailed 

Project Reports 

have been 

prepared, No 

Objection 

Certificates have 

been obtained 

from Airports 

Authority of 

India (AAI) for 

Power Plant 

chimney height. 

Water allocation 

has been tied up 

with State Govts. 

September, 2016. 

Meeting was held 

under the 

chairmanship of 

ACS, Department 

of Industries, 

Government of 

Gujarat on 19th 

September, 2016 

to review the 

progress of 

activities of the 

DMIC projects in 

Gujarat. Another 

meeting was held 

under the 

chairmanship of 

Additional Chief 

Secretary 

(IMD),Governme

nt of Gujarat on 

1st October, 2016 

on allocation of 

100 MLD potable 

water to DSIR. 

Secretary, DIPP 

vide his letter 

dated 16th 

November, 2016 

has requested the 

Chief Secretary, 

Government of 

Gujarat to resolve 

the pending issues 

relating to 

Dholera Special 

Investment 

Region for 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Building (AURIC 

HALL) for Shendra 

was issued on 23rd 

July, 2016.The Pre-

bid meeting was held 

on 19th August, 2016 

and the last date of 

submission of 

proposals was 13th 

September, 

2016.Only one bid 

was received by the 

bid due date.  Due to 

low responses, the 

SPV (Aurangabad ad 

Industrial Township 

Limited (AITL)) has 

reissued the tender on 

19th September,  

2016. 

The foundation stone 

of Auric Building was 

laid by Chief Minister 

of Maharashtra on 

9th ovember,2016   

EPC contractor for 

Package I (Roads and 

Services) has been 

appointed and 

roadway excavation, 

embankment and 

subgrade filling is in 

progress along with 

activities relating to 

physical 

implementation.  The 

following works are 



and 

Environmental 

Clearance from 

the MoEF has 

been obtained.  

For Rajpur-

Shahpur, site 

investigations 

have been 

completed, NOC 

has been 

received from 

AAI for Power 

plant chimney 

height and TOR 

for 

Environmental 

Clearances has 

been approved 

by MOEF. EIA 

studies would be 

initiated after 

getting 

confirmation 

about the 

allocation of gas 

for other 

projects. 

Project 

development 

activities for 5 

Gas Based 

Power Projects 

with capacity of 

1000-1200 MW 

each had been 

taken up by 

DMICDC at 

moving forward 

expeditiously. 

Review meetings 

on the progress of 

implementation of 

the projects in 

DSIR were held 

on 19th 

November, 2016, 

27th December 

2016 and 14th 

February, 2017 

under the 

chairmanship of 

CEO & MD, 

DMICDC. 

Shri P.K. Dash, 

Independent 

Director of 

DMICDC had 

visited the site on 

14th February, 

2017 to review the 

progress of 

construction 

activities on site. 

Activation Area 

Implementation: 

The draft 

preliminary design 

report submitted 

by the design 

consultant for 

Town Planning 

Scheme-2 (East) 

of Dholera Special 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

under progress; 

¶ Laying of DI pipes 

and HDPE pipes for 

potable and recycled 

water networks. 

¶ Excavation of 

trenches and bed 

preparation for 

residential and 

industrial sewer 

networks; 

¶ Construction of RCC 

manholes for 

residential sewer and 

installation of HDPE 

manholes for 

industrial sewer; 

¶ Construction of walls 

and columns for 

potable water UGSR; 

¶ Construction of walls 

and columns for 

recycled water 

UGSR; 

¶ Construction of 

culverts/ minor 

bridges; 

¶ Delivery of DWC 

pipes for residential 

sewer; 

¶ Pre-casting of RCC 

ducts for 132 KV 

line and laying of 

ducts. 

EPC contractor for 

Road over-Bridges 

(RoB)-Package II- the 



following sites: 

1. Chainpura 

Industrial 

Area, Distt. 

Guna, 

Madhya 

Pradesh; 

2. MIDC 

Indapur in 

District Pune 

to 

Maharashtra; 

3. MIDC Ville 

Bhagad, 

District 

Raigad; in 

Maharashtra; 

4. Vaghal, 

District Patan 

in Gujarat; 

5. Rajpur-

Shahpur, 

District 

Mehsana, 

Gujarat. 

Project specific 

SPVs have been 

established and 

land is being 

taken from State 

Government/ 

Industrial 

Development 

Corporations in 

these SPVs. 

Project specific 

SPVS have been 

Investment 

Region (DSIR).  

has been reviewed 

by PMNC and the 

comments of State 

Governments 

have been 

incorporated in 

the preliminary 

design report.. 

In a review 

meeting held on 

8th August, 2014, 

the storm water 

drainage proposal 

with open channel 

in the middle of 

Activation Area 

has been given „in-

principle‟ approval 

as the same was 

considered as an 

economical and 

optimal option. 

GIDB has 

requested for 

funding from 

DMICDC for the 

SBC pipeline 

feasibility and 

DPR study; and 

deep aquifer 

testing study 

relating to ground 

water desalination 

project. The above 

studies will be 

implemented by 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Contractor  has been 

appointed. The 

following works are 

under progress: 

Á Foundation works on 

32 piers out of the 36 

piers for ROB1; 
Á The form work and 

reinforcement for 

pier column works is 

ongoing and 1st lift 

concreting of 16 

columns completed 

and 13 columns are 

completed below pier 

cap level; 

Á Casting of RE wall 

panels for ROB-1 is 

ongoing and 27% 

completed and 

erection of the casted 

panels has been 

started; 

Á Excavation and PCC 

for minor bridge 

completed and base 

raft works; 

 ROB 2 work has 

started in the 

available area and 13 

footings have been 

excavated and PCC 

with annular filling 

concrete is 

completed on 7 

footings. 

EPC Contractor for 

Package IV (Auric 



established and 

land is being 

taken from State 

Government / 

Industrial 

Development 

Corporations in 

these SPVs. 

(1) Chainpura 

Industrial 

Area in 

Guna 

District, MP 

– 89.874ha 

allotted by 

IIDC, 

Gwalior; 

(2) MIDC 

Indsapur 

Industrial 

Area, Pune 

Dist., MH – 

79.77 ha of 

land allotted 

by MIDC; 

(3) MIDC Ville 

Bhagad 

Industrial 

Area, Raigad 

Dist., MH – 

64.3 ha of 

land allotted 

by MIDC. 

Development of 

these gas based 

power projects 

were taken up as 

pre-emptive 

GICC. 

The process of 

activation area in 

Ahmedabad-

Dholera 

Investment area in 

Gujarat was 

informed to the 

Board of Trustees 

of DMIC Project 

Implementation 

Trust Fund in its 

8th Meeting held 

on 25th 

September, 2014. 

SIPP has 

requested Chief 

Secretary, Gujarat 

vide his letter 

dated 14th 

October, 2014 to 

convene a meeting 

`under his 

Chairmanship in 

order to discuss 

and resolve all the 

pending issues for 

taking forward 

DMIC Project in 

Gujarat. 

RFQ for Roads & 

Services has been 

issued on 17th 

November 2014, 

pre-Bid meeting 

was held on 8th 

December, 2014, 

 

 

 

 

Building) 

M/s Shapoorji 

Pallonji Co. Ltd. 

(SPCL)  has been 

selected as the EPC 

contractor for 

Design, construction 

of Administrative 

Building (AURIC 

HALL) for Shendra 

on 6th December, 

2016.  Kick off 

meeting was held on 

4th January 2017 with 

the contractors of the 

project. 

M/s SPCPL has 

submitted the various 

utilities design and 

drawings for Auric 

building for approval. 

The structural 

drawings have been 

approved till  4th 

Floor.  Auric city  hall 

schematic designs 

have been finalized 

and the work has 

begun on site on the 

same lines.  The 

building is designed 

for the Indian Green 

Building Council 

(IGBC) gold rating.  

Auric City Hall 

Building received two 

awards for the best 



measure towards 

meeting the 

power 

requirements in 

the DMIC 

region.   Due to 

the non-

availability of 

domestic gas, the 

projects have 

become non-

viable.  The 

DMICDC Board 

in its meeting 

held on 16th 

November, 2016 

decided that 

DMICDC will 

initiate steps to 

return the land to 

the State 

Industrial 

Development 

Corporations 

and refund the 

money paid to 

them in this 

regard. 

(i) Model Solar 
Project in 
Neemrana, 
Rajasthan: 
MoU signed on 

30th April 2012 

with NEDO 

(Japan), MNRE, 

Ministry of 

Finance and 

pre-bid queries 

have been 

uploaded on 16th 

December, 2014 

and 13(thirteen) 

bids were received 

on February 16, 

2015 .Out of 13 

bids received 

against RFQ for 

Roads & Services, 

six firms have 

been shortlisted 

for the RFP stage. 

CEO, GIDB has 

informed CEO & 

MD, DMICDC 

vide his e-mail 

dated 7th July, 

2015 that issues 

related to 

confirmation of 

SSNNL canal 

network passing 

through TP 2 &4 

area have been 

discussed with 

Chief Engineer, 

SSNNL.  On the 

basis of 

discussion, they 

have in principle  

agreed to modify 

their planning for 

canal network.  

Accordingly, 

CEO, GIDB has 

suggested 

DMICDC to 

Office Building and 

for the Best architect 

by the National 

Awards for the 

Design Excellence. 

RfQ cum RFP for 

Preparation of 

Detailed Design for 

Landscape Works for 

AURIC – Shendra 

Industrial Area under 

Aurangabad 

Industrial Township 

Limited (AITL) was 

floated on 30th May, 

2016.Three bid 

proposals were 

received and the 

evaluation was 

completed in the 

month of August, 

2016. The tender has 

been re-issued on 7th 

October, 2016.  Four 

bids have been 

received by the bid 

due date on 16th 

November, 2016.  

M/s Terracon 

Ecotech Pvt. Ltd. has 

been selected for 

preparation of 

Detailed Design for 

Landscape Works for 

AURIC – Shendra 

Industrial Area. 

Tender documents 

for selection of EPC 

contractor for 



DMICDC.  

Japanese 

consortium to 

mobilize 

technology and 

resources for 

Implementation. 

The planned 

project has 

following 

features: 

5.00 MW Solar 

Power Project 

Feeding Power 

to the 

Commercial 

Grid 

1 MW Solar 

Power Project 

and 2.00 MW 

Diesel Generator 

Integrated with 

Smart Micro 

Grid Feeding 

Power to 

Industrial 

Consumers in 

Neemrana 

Industrial Park 

The Japanese 

consortium will 

be mobilizing 

technology and 

resources for 

continue the 

Activation Area 

planning in TP 2 

& 4 of DSIR as 

per schedule. 

The RFP for 

Roads and 

services has been 

issued to six firms 

shortlisted at the 

RFQ stage on 20th 

July, 2015,pre-bid 

meeting was 

conducted on 19th 

August 2015and 

the 2nd pre-bid 

was scheduled for 

29th September 

2015.  The due 

date of submission 

was 2nd December 

2015.  

The RFQ cum 

RFP for design 

and construction 

of ABCD Building 

was floated on 3rd 

August 2015, pre-

bid meeting  

was floated on 3rd 

August 2015, pre 

bid meeting was 

conducted on 9th 

September 2015.  

The due date of 

submission was 

10th December 

landscaping works in 

Shendra Industrial 

Area was issued on 

22.12.2017.Pre-bid 

meeting was held on 

17the January, 2018. 

The bid opening date 

was  scheduled on 

05.03.2018. The bid 

opening date has 

been extended to 

05.04.2018. 

The LOA has been 

issued on 17th 

January, 2017. The 

Consultant has 

presented Concept 

master plan. The RfQ 

cum RfP for Selection 

of Contractor for 

Construction of 

Landscape Works for 

Lake-3 and all allied 

works including 

Operation and 

maintenance for 18 

months at AURIC 

Shendra Industrial 

Area was issued on 

19th July, 2017.  No 

bids have been 

received by the due 

date, i.e. 29th August 

2017. 

RfQ cum RfP for 

Selection of 

Consultant for 

preparation of 



implementation. 

DMICDC had 

approached 

RIICO for land 

allotment and 

RIICO has 

allotted 30 acres 

of land to 

DMICDC at 

Japanese Zone, 

Neemrana.  

Bidding process 

for selection of 

Project 

Development & 

Implementation 

supervision 

consultants is 

underway 

The Detailed 

Project Report 

submitted to 

DMICDC was 

placed before the 

DMIC Trust for 

consideration 

and investment 

approval. After 

deliberating on 

the matter, the 

Board of 

Trustees 

recommended to 

revise the DPR 

after including 

the cost of 

Japanese 

2015. Three bids 

have been 

received by the 

bid due date. 

EPC contractor 

for Roads and 

Services and 

ABCD Building 

has been 

appointed.  The 

construction of 

roads & 

underground 

services work 

started on the 

major arterial 

roads inside 

Activation Area.  

Almost 60% of 

the total drawings 

have been 

approved..  

Embankment soil 

filling for the 

identified priority 

roads (C-7, G7, 

G4, A6, H1, F3A, 

E2) is under 

progress (Total 

quantity 

completed is 

34000 Cum).  

Laying of concrete 

storm water drain, 

ICT & power 

ducts and other 

utilities (HDPE 

pipe laying) on the 

priority roads G-4, 

Detailed Master Plan 

for Bidkin Industrial 

area was issued on 

2nd March 2016.  

Due to inadequate 

response, the tender 

was re-issued on 7th 

July, 2016.  The last 

date for submission 

of proposals was 3rd 

August, 2016. 

Five bid proposals 

have been received by 

the bid due date on 

3rd August, 2016.  

M/s Haskoning 

DHV Nederland BV 

has been selected. 

Letter of Award has 

been issued to M/s 

Haskoning DHV 

Nederland BV for 

preparation of 

Detailed Master Plan 

for Bidkin Industrial 

Area on 8th 

September, 2016. 

The consultant has 

submitted draft 

Detailed Master Plan 

for Bidkin Industrial 

Area and is being 

reviewed. The 

detailed plot level 

plan is under 

finalization.  



component 

which is coming 

as grant to the 

project. Revised 

DPR submitted 

by the consultant 

to DMICDC. 

The proposal of 

investment 

approval in the 

project has been 

posed for 

approval of 

DMIC Trust in 

its meeting held 

on 18/ 19, 

March, 2013.  It 

has been decided 

that DMIC Trust 

may hold 49% 

stake in the 

proposed SPV 

and the balance 

51% stake may 

be given to a 

Public Sector 

undertaking like 

BHEL. The 

decision was 

communicated to 

NEDO, 

Government of 

Japan.  

The Cabinet 

Committee for 

Economic 

Affairs in its 

meeting held on 

20th January, 

C7 is in progress 

(industrial effluent 

pipe laying 

approx.18733 M 

completed).  

Testing of piles 

(10 piles) with 

revised design for 

ESR location at 

R8 & R9 has been 

executed.  Out of 

8 nos. of major 

bridges, 

excavation and 

PCC works of 4 

nos.,  foundation 

works of 3 nos., 

substructure of 2 

nos.  and 

superstructure of 

1 no. are 

completed and 2nd 

bridge in progress. 

EPC Contractor 

for ABCD 

Building has been 

appointed.  

Design drawings 

are under approval 

(362 drawings 

approved) 

Architectural 

drawings and 

structural design 

for foundation of 

compound wall 

has been 

approved.  

Comprehensive  

RfQ cum RFP for 

selection of System 

Integrator for Design 

Development 

Implementation, 

Integration, Testing, 

commissioning and 

support for AURIC 

City‟s e-land 

management system 

was floated on 30th 

June, 2016.  The pre-

bid meeting was held 

on 8th August 2016.  

Two (2) nos. of bid 

proposals have been 

received by the bid 

due date on 29th 

August, 2016.   

Letter of Award has 

been issued to M/s 

CSM Technologies 

Ltd.  on September 9, 

2016 as System 

Integrator for design, 

development, 

Implementation, 

Integration, Testing, 

Commissioning and 

support for AURIC 

City‟s e-land 

management system.   

The application has 

been launched on 

28th November, 

2016.  The 

applications received 

via the application is 



2014 has 

approved the 

proposal of 

DIPP for 

implementation 

and operation of 

Model Solar 

Project at 

Neemrana, 

Rajasthan 

through a 100% 

subsidiary of 

DMICDC. The 

Board of 

Directors of 

DMICDC in its 

meeting held on 

24th February, 

2014 has 

approved the 

incorporation of 

100% SPV of 

DMICDC for 

the project. 

Accordingly, a 

company with 

the name of 

“DMICDC 

Neemrana Solar 

Power Limited” 

has been 

incorporated and 

DMIC Trust has 

released its share 

of equity to the 

project SPV. 

Further, 

DMICDC vide 

letter dated 15th 

(LEED report is 

under review 

&discussions with 

the contractor  

design team. 

Construction of 

SPV building has 

been completed -

up to casting of 1st 

floor slab is 

completed. 

Preparation of 2nd 

Floor slab casting 

is in progress.  

Grade slab 

completed. 

  Piling work of 

utility building has 

been started.  

Construction of 

21 piles (17%) out 

of 121 piles is 

completed in the 

utility building.  

Earth filling for 

external area 

development near 

to completion. 

Pile work (132 

nos.) for 

compound wall 

has been 

completed.  

Subgrade for all 

internal roads 

completed GSB 

under 

construction for 

24 m road. 70% 

about 600 for the 49 

number of plots open 

for allotment. 

The RfQ cum RfP 

for Design, 

Construction, 

Testing, 

Commissioning and 

Operation & 

Maintenance of 

Infrastructure Works 

for Roads, Drains, 

Culverts, Minor and 

Major Bridges, Water 

Supply, Sewerage, 

Power systems 

including Sewage and 

Common Effluent 

Treatment Plants for 

Sector A, Phase – II 

in AURIC Bidkin 

Industrial Area, 

Aurangabad, 

Maharashtra on EPC 

Basis (Package –I) has 

been issued on 17th 

February, 2017.  LoA 

has been issued on 

20th June, 2017 to 

M/s L&T Ltd.(INR 

1223 crore) 

M/s Idam 

Infrastructure 

Advisory Pvt. Ltd. 

has been selected for 

„Providing assistance 

in preparation and 

submission of License 



May, 2015 has 

received a 

confirmation 

from Ministry of 

New and 

Renewable 

Energy (MNRE) 

that  NVVN  can 

sign PPA  with 

DMICDC/ 

DNSPL 

Performance 

Bank Guarantee 

has been 

submitted to 

NVVN for 

signing the PPA 

and the PPA has 

been signed on 

5th June, 2015. 

 The consultant 

has submitted 

draft Power 

Purchase 

Agreement. The 

draft Power 

Purchase 

Agreement was 

forwarded to 

NTPC Vidyut 

Vyapar Nigam 

Ltd (NVVN) on 

16th April, 2014. 

The consultant 

has also 

submitted the 

draft Power 

Purchase 

pile work 

completed for 

compound wall.  

100 m length (only 

Column work) for 

compound wall 

completed.  100% 

pile work 

completed for 

fencing. 

The RfQ cum RfP 

of EPC 

Contractor for 

Water Treatment 

Plant (WTP) was 

floated on 7th 

March, 2016.  The 

pre-bid meeting 

was held on 18th 

April, 2016 and 

the bid due dated 

was 21st June, 

2016.Eight bids 

have been 

received and the 

evaluation is in 

progress. 

M/s SPML Infra 

has been selected 

as the EPC 

Contractor for 

Water Treatment 

Plant (WTP) and 

the land for 

construction work 

has been handed 

over to the 

contractor on 6th 

Application  

(Distribution) and 

support in related 

matters in the course 

of processing 

applications by 

Maharashtra 

Electricity Regulatory 

Commission (MERC) 

till issuance of license 

under the AITL”.  

The letter of Award 

will be issued shortly. 

The RFP for 

“Empanelment of 

Consultants as 

Transaction Managers 

and advisors for land 

allotment at Shendra 

– Bidkin Industrial 

Area at Aurangabad 

was issued on 7th 

October, 2016.  The 

pre-bid meeting was 

held on 18th 

October, 2016.  

Three (3) bids have 

been received by the 

bid due date on 17th 

November, 2016 

Consultants have 

been empaneled as 

Transaction Managers 

and advisers for land 

allotment at Shendra 

– Bidkin Industrial 

area at Aurangabad. 



Agreement to be 

entered into with 

end-user 

companies. 

MNRE has 

accorded its 

approval for the 

execution of 

PPA with 

NVVN at 

Rs.8.77/- per 

unit for purchase 

of power from 

the 5MW grid 

for 25 years 

subject to DIPP 

ensuring that the 

entire profit on 

the project will 

be separately 

accounted for by 

DMICDC and 

spent on BPL 

families via Solar 

Home Lighting 

Systems. 

Secretary, DIPP 

vide letter dated 

26.11.2014 

requested 

Chairman and 

Managing 

Director, NTPC 

to expedite the 

signing of PPA 

at the tariff of 

Rs. 8.77 per unit. 

Revised PPA 

after 

incorporating the 

December, 2016.  

The kick-off 

meeting with the 

contractor was 

held on 21st 

December, 2016.  

Preparation of the 

civil GAD and 

structural 

drawings are 

under progress.  

Stage-wise 

approvals of all 

the drawings are 

in progress.  17% 

of drawings are 

approved.  Site 

development 

works have been  

started. 

The RfQ cum RfP 

of EPC contractor 

for Sewage 

Treatment Plant 

(STP) was floated 

on 4th April, 2016 

and the pre-bid 

meeting was held 

on 11th May, 2016 

and the bid due 

date was 11th July, 

2016.  Four (4) 

bids have been 

received.  Letter 

of Award has 

been issued to 

M/s L&T Pvt. 

Ltd. as EPC 

Contractor for 

The draft RfQ cum 

RfP document for 

appointment of  

Master System 

Integrator for Supply, 

Implementation, 

Operations and 

Maintenance of Smart 

City ICT 

Infrastructure at 

Shendra Area of 

AURIC has been 

submitted by ICT 

consultants to the 

SPV and the same is 

being reviewed. 

Consultant appointed 

for Preliminary 

Engineering of Bidkin 

Industrial Park of 32 

sqkm is finalising the 

draft tender 

documents for 

Package – I of Sector 

A-Bidkin Industrial 

Area and Package II 

(STP&CETP). 

RfQ cum RfP for 

appointment of 

Master System 

Integrator (MSI) for 

Supply, 

Implementation, 

Integration, 

Operations and 

Maintenance of smart 

city ICT components 

at Auric-Shendra was 

issued on 4th 



comments of 

NVVN and 

certain 

modifications as 

per the 

requirement of 

the project has 

been resubmitted 

to NVVN on 

18th December 

2014. 

SIPP has 

requested CMD, 

NTPC vide its 

letters dated 24th 

February 2015 to  

expedite the 

signing of PPA 

for taking 

forward the Solar 

Project at 

Neemrana in 

Rajasthan. 

CEO & MD, 

DMICDC vide 

his letters dated 

1st January, 2015, 

23rd January, 

2015 and 17th 

March, 2015 has 

also requested 

NVVN to 

expedite the 

signing of PPA.. 

A meeting was 

held on 9th April 

STP on 26th 

September, 2016. 

M/s L&T Pvt. Ltd 

has been 

appointed as the 

EPC Contractor 

for STP and the 

land has been 

handed over on 

21st December, 

2016. 

The RfQ cum RfP 

for Consultancy 

services of 

Employer‟s 

Engineer for 

WTP, STP and 

CETP was floated 

on 27th April, 

2016 The  pre-bid 

meeting was held 

on 25th May, 2016 

and the bid due 

date was 9th 

August, 2016.  

One (1) bid was 

received by the 

bid due date.  Due 

to low response, 

the tender was re-

issued on 2nd  

September, 2016.  

Six (6) bids have 

been received. 

M/s STUP 

Consultants have 

been appointed 

for Consultancy 

February, 2017.  Pre-

bid meeting was held 

on 20th February, 

2017.Two bids were 

received by the bid 

due date on 6th April, 

2017.  The two bids 

were found 

unresponsive in the 

pre-qualification 

evaluation.  The RfQ 

cum RfP has been re-

issued on 26th April, 

2017 

A review meeting was 

held on 16th May, 

2017 to review the 

progress of work by 

the ICT consultant 

M/s IBI at DMICDC 

office, New Delhi. 

The bid submission 

date has been 

extended to 5th June, 

2017 from 22nd May, 

2017. 

Three bid proposals 

were received till the 

last date of sub 

mission and bid 

proposals are under 

evaluation. 

The consortium led 

by M/s Honeywell 

has been appointed as 

the Master  System 

Integrator  (MSI) for 

Supply, 

Implementation, 

Integration, 



2015 with 

NVVN  for 

discussing the 

issues of signing 

of PPA.  to 

NVVN vide 

Based on 

discussions in 

the meeting, the 

revised draft of 

PPA has been 

forwarded to 

NVVN vide 

letter dated 21st 

April, 2015. 

A meeting 

between 

CEO&MD, 

DMICDC, 

Chairman, 

Rajasthan 

Electricity 

Regulatory 

Commission and 

Secretary, 

Department of 

Energy, Govt. of 

Rajasthan was 

held on 22nd July, 

2014.  for 

discussing the 

way forward on 

the project 

The first batch 

of Solar Panels 

from Japan have 

arrived on Nava 

Sheva Port on 

services of 

Employer‟s 

Engineer for 

WTP, STP and 

CETP.  LoA was 

awarded on 3rd 

January, 2017.The 

Consultant has 

mobilized and 

started working on 

site. 

The RfQ cum RfP 

for Consultancy 

services of 

Preliminary 

Design of ABCD 

Building Phase II 

–Command 

Control Centre 

was floated on 

27th April, 2016 

and the pre-bid 

meeting was held 

on 31st May, 2016 

and the bid due 

date was 22nd July, 

2016.  Two (2) 

bids have been 

received. Financial 

bids have been 

opened on 20th 

September, 2016.  

The letter of 

award has been 

issued  to M/s 

HCP Design, 

Planning and 

Management Pvt. 

Ltd. for 

Operations and 

Maintenance of smart 

city ICT components 

at Auric-Shendra and 

letter of award is 

being issued. 

The “ Expression of 

Interest (EoI) for 

Appointment of 

Telecom Service 

Providers for Leasing 

of Dark Fibre for 

Offering Triple Play 

Services at Shendra 

Area of AURIC” has 

been issued on 21st 

Dec.,2017 and the 

pre-bid meeting was 

held on 10th January, 

2018.  The last date 

of submission has 

been extended upto 

05.04.2018. 

 

RFP for selection of 

contractor for “ 

Consultancy Design, 

Build and 

Commissioning of 5 

MLD Sewage 

Treatment Plant 

(CETP) based on 

Membrance Bio 

Reactor (MBR) 

Technology on EPC 

basis with 5 years 

Operation and 

Maintenance at 

Shendra (Package-

III)‟ was  issued on 



25th October, 

2014.Solar Panels 

for 5 MW have 

reached the 

project site.  

Periodic 

meetings are 

being held to 

monitor the 

progress of the 

project. 

RERC vide their 

letter dated 25th 

August, 2014 

opined that as 

per the provision 

of the Electricity 

Act 2003, 

generating 

company may 

supply electricity 

to any consumer 

subject to open 

access 

regulations 

framed by the 

Commission u/s 

42(2) of the Act. 

In other words, 

if a generating 

company wants 

to supply 

electricity in 

accordance with 

section 10(2) it 

need not obtain a 

license u/s 14 of 

the Act. 

Provisional 

Consultancy 

services of 

Preliminary 

Design of ABCD 

Building Phase-II 

– Command 

Control Centre on 

13th October 

2016. 

Common Effluent 

Treatment Plant 

(CETP) of 

capacity 20 MLD 

has been proposed 

to be developed 

for the Dholera 

Industrial in next 

5-10 years.  The 

tenders for 

construction of 

the CETP  was 

issued in June, 

2016 and three 

proposals have 

been received.  

Consent to 

dispose the RO 

reject from the 

CETP at upstream 

of the proposed 

Kalpsar Dam as 

per terms and 

conditions 

stipulated by 

Narmada, Water 

Resources, Water 

Supply & Kalpsar 

Department, has 

been applied and 

27th February 2018. 

Pre-bid meeting was 

held on 12th March, 

2018 and the due 

date for submission 

has been extended 

to 4th May, 2018. 

Two bids were 

received by the due 

date on 5th 

April,2018. The two 

bidders (BSNL) & 

Highway) have 

been technically 

qualified and 

empaneled. 

¶ RFP for “Selection of 
Managed Service 
Provider (MSP) for 
Providing Cloud and 
Managed Services for 
Auric” was issued on 
17th March 2018. Pre-
bid meeting was held 
on 26th March 2018. 
Three bids have been 
received by the bid 
submission date on 
19th April 2018 and 
the evaluation is 
under progress. 
 

Other activities: 

CEO & MD, 

DMICDC vide his 

letter dated 29th   

March, 2016 has 

requested Chairman, 

NHAI to take up the 



Implementation 

Document has 

been finalized 

with NEDO.  

RERC vide letter 

dated 6th April, 

2015 has clarified 

that as the 

generating 

company will not 

be utilizing the 

infrastructure of 

the existing 

distribution 

company and the 

objective of this 

demonstration 

project is to 

promote 

renewable energy 

in the State 

through cutting 

edge technology, 

the generating      

company may 

supply electricity 

directly to the 

identified set of 

consumers 

without 

obtaining a 

distribution 

license u/s 14 of 

the Electricity 

Act2003. 

EPC contractor 

has been 

appointed for 

being rigorously 

followed upon.  

Until the 

approvals are 

obtained, the bid 

finalization 

process has been 

kept on hold and 

the bidders have 

been requested to 

extend the bid 

validity upto 22nd 

September, 2017.   

A meeting was 

held on 11th July, 

2017 to discuss 

the issue at the 

level of Chief 

Secretary, 

Government of 

Gujarat with all 

the concerned 

stakeholders and 

officials. 

M/s L&T has 

been selected as 

the successful 

bidder for the 

project. Letter of 

Award issued on 

23rd February, 

2018.  

 

D.R.Agrawal 

Infracon Pvt. Ltd 

has been selected 

as the successful 

bidder for 

construction of 

DPR preparation 

work for various road 

projects in 

Maharashtra on 

priority basis. The 

feasible alignments 

have been inspected 

initially after a joint 

visit with NHAI on 

13th May, 2016. 

NHAI had floated 

the tender for 

selection of 

consultant for 

preparation of DPRs 

for various 

connecting road 

projects.  However, 

due to low response, 

the tender is being re-

issued by NHAI. 

Secretary, DIPP vide 

letter dated 17th 

August, 2016 had 

requested the 

Secretary MoRTH to 

start the works of 

DPR preparation on 

the road connectivity 

project in Shendra 

Bidkin Industrial Area 

(SBIA) under the 

proposed Bharatmala 

Pariyojana. 

CEO& MD, 

DMICDC has 

requested Secretary, 



implementation 

of 6.00 MW 

Model Solar 

Power Project at 

Neemrana 

Industrial Area 

on turnkey basis 

and 

comprehensive 

operation & 

Maintenance for 

a period of 10 

years.  

The kickoff 

meeting with the 

EPC contractor 

was held in 

DMICDC on 

7thOctober, 

2014. 

Subsequently, 

meetings were 

held on 15th 

October and 28th 

October, 2014 

between 

DMICDC, the 

EPC contractor 

and Japanese 

officials for 

finalizing the 

technical aspects 

and the way 

ahead for 

implementing 

the project.   

The EPC 

contractor has 

10MLD short 

term water supply 

works from Pipli. 

LOA will be 

issued shortly. 

M/s Enarch 

Consultants (Pvt) 

Ltd has been 

selected for 

Preparation of 

Interior Design of 

Administration 

and Business 

Centre of Dholera 

(ABCD) Building 

Phase-I at DSIR. 

LOA has been 

issued on 26th 

December, 2017. 

¶ RFP for 

Empanelment of 

Transaction 

Advisors for 

DICDL has been 

issued on 4th 

Jan,2018 and the 

bid due date is 

2nd February, 

2018. One (1) bid 

has been received 

and bid 

evaluation is in 

progress 

¶ RFP for selection 

of Public 

Relations (PR) 

agency for 

DICDL has been 

issued on 

MoRTH vide letter   

dated 15th 

September, 2016 to 

take up the 

development of 

Aurangabad-Pathan 

Section for four-

laning  under 

MoRTH/ NHAI 

project which is very 

critical for road 

connectivity of the 

Shendra-Bidkin 

Industrial area 

(SBIA). 

CEO& MD, 

DMICDC had 

requested Principal 

Secretary (Industries), 

Government of 

Maharashtra vide 

letter dated 15th 

September 2016 to 

take up with 

Maharashtra State 

Road Development 

Corporation Ltd. 

(MSRDC) to expedite 

the work of 

preparation of DPRs 

for the roads 

connecting Shendra 

to Bidkin. 

Secretary, DIPP vide 

his letter dated 16th 

November, 2016 has 

requested the Chief 

Secretary, 



initiated the site 

grading and 

fencing work at 

project site. The 

work for Plant 

Levelling, Plant 

Fencing, 

Transformer 

Foundation and 

Watch Tower 

Foundation has 

been completed.  

The work 

construction of 

control room, 

switchyard and 

array lighting at 

site is under 

progress. The 

progress of the 

project was 

reviewed by 

CEO & MD, 

DMICDC in the 

meetings held on 

11th May, 2015 

and 12th June, 

2015. 

The Connectivity 

of the Plant with 

the Grid has 

been completed 

on 24th July, 

2015.  The 

progress of the 

proposal is being 

reviewed on 

regular basis. 

04.01.2018 and 

the bid due date 

is 09.02.2018. 

Letter of Award 

issued to M/s 

Ventures 

Advertising on 

22.03.2018 for 

Public Relations 

(PR) agency for 

DICDL. 

 

 Three bids 

received and bid 

evaluation is in 

progress. 

The tender 

documents along 

with Preliminary 

Design Report for 

Roads and 

Services in 

Activation Area 

ABCD building 

for Dholera SIR 

and for  Water 

Treatment Plant 

(WTP) were 

approved by the  

DMIC Trust at 

the 9th meeting 

held on February 

6, 2015. 

The Preliminary 

Design Report 

(PDR) for 

Sewerage 

Government of 

Maharashtra to 

resolve the pending 

issues relating to 

Shendra-Bidkin 

Industrial Area 

(SBIA) for moving 

forward expeditiously. 

A Joint site visit to 

Bidkin was organized 

with Chief Engineers, 

Superintendent 

Engineers and 

Executive Engineer 

teams of MSETCL & 

MSDISCOM, M/s 

AECOM and the 

PMNC Electrical 

team to finalise the 

route of incoming 

feeder‟s line and 

location of MRSS at 

Bidkin.  

A design review meet 

was organized on 

11th& 12th January, 

2017 by PMNC with 

Small and Medium 

Enterprises (SMEs) 

and the Utilities 

design team of M/s 

SPCPL to explain 

about the short fall in 

Water, Storm Water 

and Structural 

Designs submitted 

after proof checking 

by the Proof 



Secretary, DIPP 

vide his letter 

dated 21st July, 

2015 followed by 

another letter 

from CEO & 

MD, DMICDC 

dated 7th 

September, 2015 

have requested 

Chairman, 

NEDO for 

expeditiously 

identifying the 

Japanese 

Companies for 

sale of 1 MW 

integrated solar 

power. 

On the basis of 

the fixed tariff, 

NEDO has 

identified M/s 

MIKUNI India 

Private Limited 

and the PPA 

between M/s 

MIKUNI India 

Private Limited 

and M/s 

DNSPCL for 1 

MW has been 

executed.  The 

2nd extension of 

MoU upto 

August, 2019 

between NEDO, 

Japan, 

Department of 

Treatment Plant 

(STP) and 

Common Effluent 

Treatment Plant 

(CETP) alongwith 

the tender 

document were 

approved by the 

DMIC Trust in its 

10th meeting held 

on March 19, 

2015. Cabinet 

Committee on 

Economic Affairs 

(CCEA) in its 

meeting held on 

30th May, 2015 has 

approved  the five 

trunk 

infrastructure 

packages in the 

area of 22.5 Sq. 

km. as part of 

Phase – 1 

development of 

DSIR in Gujarat 

in DMIC project. 

The RFQ cum 

RFP for 

Employer‟s 

Engineer for 

Roads and 

Services and 

ABCD Building in 

Activation area 

has been floated 

on 17th August, 

2015 and pre-bid 

meeting was 

Consultants. 

A meeting was held 

on 17th January, 2017 

with NHAI Project 

Director and PMNC 

SME on the 

development of 

connectivity to Bidkin 

and ROW clearance 

for Laying of Raw 

Water Pipeline from 

Jaikwadi Dam to 

Bidkin. 

Regarding Dighi Port 

Industrial Area, State 

Government is 

acquiring the land 

through negotiated 

purchase and it is 

expected that 

approximately 3000 

hectares of land will 

be made available 

shortly. 

Marketing: 

Road shows have 

been held in 

Aurangabad for 

promotion / 

marketing of AITL 

during December, 

2016.  Further, road 

shows are being 

planned in the cities 

of Mumbai and Pune 



Economic 

Affairs, Ministry 

of Finance and 

Ministry of New 

& Renewable 

Energy has been 

executed on 11th 

May, 2016. 

Secretary, DIPP 

and CEO&MD, 

DMICDC visited 

the 5 MW Solar 

Plant at 

Neemrana 

Industrial area on 

8th May, 2016 to 

review the 

progress of work 

at site. 

CEO & MD, 

DMICDC visited 

the 5 MW Solar 

Plant at 

Neemrana to 

review the 

progress of 

projects and 

other works at 

site on 25th June, 

2016. 

The Data 

Purchase 

Agreement for 

sharing the 

construction and 

installation data 

relating to 1MW  

conducted on 14th 

September, 2015. 

Extended due date 

for submission 

was 30th 

December, 

2015.Six (6) bids 

have been 

received by the 

bid due date.  The 

bid process was 

annulled as the 

applicants failed to 

meet the eligibility 

requirements. 

Further, the RFQ 

cum RFP was  

floated again on 

22nd February, 

2016. The pre-bid 

meeting was 

conducted on 10th 

March, 2016. 

M/s WS Atkins 

(India) Pvt. Ltd. 

In JV with 

Feedback 

Ventures has been 

appointed for 

undertaking the 

Consultancy 

services of 

Preliminary 

Design Report for 

roads and services 

/ utilities of TP 

Scheme 1 Area.  

The Consultant 

has submitted the 

during January, 2017. 

Materials for 

marketing in various 

international 

languages have been 

prepared and 

circulated to the 

potential investors.  



Micro-Grid Solar 

Power Project 

has been 

executed on 13th 

September, 2016 

between 

DMICDC 

Neemrana Solar 

Power Company 

Ltd. (DNSPCL) 

and M/s Hitachi 

Ltd for sharing 

the construction 

and installation 

data relating to 1 

MW Micro-Grid 

Solar Power 

Project. 

CEO & MD, 

DMICDC visited 

the 5MWp Solar 

Power Plant, 

Neemrana on 

30th September 

2016 to review 

the progress of 

work. 

The expected 

date of testing & 

trial run/ 

commissioning 

the 1  MW Micro 

Grid Solar Power 

Project is 1st 

June, 2017. 

The RFQ cum 

RFP for 

technical 

Assessment 

report.   

M/s Yooshin-

Multimedia in 

association with 

M/s Satra has 

been appointed as 

the employer‟s 

Engineer for 

Roads and 

services and 

ABCD Building in 

Activation Area. 

The Kick-off 

meeting was held 

on 15th July, 2016 

and the 

Consultant was 

mobilized on site  

and started 

working.   

RfQ cum RfP 

document for 

selection of ICT 

Consultant for 

Dholera Special 

Investment 

Region (22.5 

sq.km) was issued 

on 14th December, 

2015. 

Two bids were 

received and after 

the financial 

opening WIPRO 

is the successful 



selection of 

“Engineering, 

Procurement and 

Construction  

(EPC) 

Contractor for 

1.00 MW Model 

Solar Power 

Project at 

Neemrana 

Industrial Area 

on Turnkey Basis 

and 

Comprehensive 

Operation & 

Maintenance for 

a period of 10 

years at 

Neemrana 

Industrial Park, 

Japanese Zone, 

Neemrana, 

Rajasthan has 

been issued on 

23rd September, 

2016.  Single bid 

was received by 

the bid due date 

on 7th 

November, 2016.  

The process of 

selection was 

annulled due to 

high financial 

quote by the 

single bidder. 

The RfQ cum 

RfP for Package-

I – Engineering, 

bidder.   

M/s WIPRO has 

been appointed as 

the ICT 

Consultant for 

Dholera Special 

Investment 

Region (22.5 

sq.km).  The 

Consultant is 

working on the 

design of systems 

and conducting 

international 

benchmark studies 

for the project. A 

review meeting 

was held on 16th 

May, 2017 to 

review the 

progress of work 

by the ICT 

consultant, M/s 

WIPRO at 

DMICDC office, 

New Delhi. 

In addition to the 

five trunk 

infrastructure 

packages,   

RFQ cum RFP of 

the following 

works have also 

been issued by 

GICC: 

(1) Preliminary 



Procurement and 

Construction 

(EPC) services 

for 1.00 MW 

Model Solar 

Power Project at 

Neemrana 

Industrial Area 

on turnkey basis 

and Operation & 

Maintenance of 

1.00 MW Solar 

PV plant 

integrated with 

DG & Micro 

Grid, Operation 

of DG sets for a 

period of 10 

years has been 

floated on 23rd 

November, 2016  

Last date of 

submission of 

proposal is 14th 

December, 2016. 

The RfQ cum 

RfP for Package-

II – Supply, 

installation, 

commissioning 

& maintenance 

of 5x500 KVA 

Engineered 

Diesel Generator 

Power System at 

Neemrana 

Industrial Area at 

Neemrana 

Industrial Park, 

design of raw 

water 

transmission 

line from 

Saurashtra 

Branch Canal to 

DSIR was 

issued on 23rd 

February 2015. 

Nine (9) bids 

were received 

for RFQ cum 

RFP for 

Preliminary 

design of raw 

water 

transmission 

line from 

Saurashtra 

Branch Canal to 

DSIR and  

four Applicants 

have been 

qualified for 

Technical  

Evaluation.  

The financial 

bids were 

opened on 1st 

September, 

2015.Letter of 

Award was 

issued on 

28.09.2015. 

The Kick-off 

meeting was 

held on 28th 

October, 

2015.First 

progress review 



Japanese Zone, 

Neemrana, 

Rajasthan has 

been floated on 

25th November, 

2016.  Last date 

of submission of 

proposal is 16th 

December, 2016. 

The EPC 

contractor (M/s 

First green 

Contactor (M/s 

First green 

Consulting Pvt. 

Ltd) has been 

appointed for 

Engineering, 

Procurement and 

Construction 

(EPC) services 

and for 

Operation & 

Maintenance for 

1.00 MW Model 

Solar PV plant 

integrated with 

DG & Micro 

Grid for a period 

of 10 years at 

Neemrana 

Industrial Area.  

Letter of Award 

has been issued 

on 17th 

December, 2016. 

The contractor 

(M/s Sterling 

meeting was 

conducted on 

23rd November 

2015.  Route 

Alignment 

Report was 

submitted by 

the Consultant. 

Steering 

Committee 

meeting was 

conducted on 

20th January, 

2016 and the 

Consultant has 

been directed to 

revise the report 

based on the 

comments of 

the Committee. 
The second 

meeting of 

Steering 

Committee was 

held on 4th 

February, 2016 

where the intake 

location at 

Bhaskarpura 

and the 

alignment along 

Vallabhipur 

Branch Canal 

(VBC) is 

finalized. 

(2) Detailed design 

for Flood 

protection 

works along 



and Wlson 

Powergen  Pvt. 

Ltd) has been 

appointed for 

Supply 

Installation, 

Commissioning 

and Maintenance 

for 10 years of 

5x500KVA 

Engineering 

Diesel Generator 

Power System at 

Neemrana, 

Rajasthan.  Letter 

of Award has 

been issued on 

27th December, 

2016. 

Replacement of 

Damaged 

Module at 5 MW 

Solar Power 

Plant Purchase 

order for 1350 

nos. of 170 Wp 

Solar Frontier 

Modules has 

been placed to 

M/s Array Tech 

Technologies 

Pvt. Ltd., 

Bengaluru on 

30th January 

2017.  The same 

will be  delivered 

at 5MW Solar 

Power Plant, 

Neemrana within 

Adhiya River is 

issued on 4th 

March, 2015.  

Five (5) bids 

have been 

received by the 

proposal 

submission due 

date i.e. 26th 

May, 2015.Two 

Applicants had 

qualified for 

Technical 

Evaluation.  
Letter of award 

was issued on 

7th October, 

2015. The kick-

off meeting was 

held on 29th 

October, 2015.  
Consultant has 

been appointed 

for detailed 

design for 

Flood 

protection 

works along 

Adhiya. 

Concept design 

report has been 

approved by 

State Agencies.  

Preliminary 

Design Report 

is submitted by 

the consultant 

and review 

comments were 

given to the 



6 to 8 weeks. 

Civil Mechanical 

and Electrical 

drawings of 

1MW Solar EPC 

and 5x500 KVA 

DG Sets have 

been finalized. 

EPC contractor 

and the DG 

supplier have 

started civil 

Construction 

work at the 

1MW Solar 

Power Project 

site. 

CEO &  MD, 

DMICDC visited 

the site on 1st 

April 2017, 13th 

May, 2017, 23rd 

June, 2017 and 

29th July, 2017 to  

review the 

progress of 

activities.  

The 1 MW 

Micro-Grid Solar 

Power project 

has been 

commissioned 

and the supply of 

power to Mikuni 

has been started 

from 10th July, 

Consultant for 

their 

compliance. 

The first 

Steering 

Committee 

meeting on 

preliminary 

design report 

was held on 

15th March, 

2016. 

(3) Consultancy 

services for 

drilling of six 

tube wells in 

Activation area 

is issued on 23rd 

February, 

2015.The 

proposal due 

date was 23 

June, 2015.  

Two bids have 

been received 

and the bid 

process has 

been annulled. 
 

(4) RFQ cum RFP 

for selection of 

agency for 

Desilting of 

Adhiya River 

has been floated 

on 26th August, 

2015.  The pre-

bid meeting was 

conducted on 



2017. 

The 6 MW 

model project 

(5MWp solar 

power plant 

which uses thin 

film technology 

and feeds power 

directly to the 

State grid and a 

1MWp plant that 

uses poly 

crystalline 

technology with 

2MW Diesel 

Generator Set 

integrated with a 

Smart Micro 

Grid feeding 

power to 

Japanese 

industrial 

consumers in the 

Neemrana 

Industrial Park 

was inaugurated 

on 11th August, 

2017 by 

Secretary, DIPP 

in the presence 

of the 

Ambassador of 

Japan to India, 

and senior 

Government 

officials and 

business heads 

from both the 

22nd September, 

2015 and the 

due date of 

submission was 

21st October, 

2015. 

Nine (9) bids 

have been 

received. 

Consultant for 

Desilting of 

Adhiya River 

has been 

appointed. 

Letter of Award 

has been issued. 

Contractor has 

started the 

survey work. 

The RfQ cum RfP 

for 

implementation of 

bunding along 

Adhia River in 

Phase – I (south 

side bunding for 

immediate 

protection) was 

floated on 17th 

October, 2016.  

The pre bid 

meeting was held 

on 27th October, 

2016.   M/s 

Jugalkishore Ram 

Kishan Agrawal 

Infrastructure Pvt. 

Ltd. has been 

selected as the 

contractor for the 



countries. 

The 

Commissioning 

Certificate of 5 

MW Solar Power 

Plant has been 

issued by 

Rajasthan 

Renewable 

Energy 

Corporation 

Limited 

(RRECL) on 3rd 

September, 2017.  

The power is 

being supplied to 

State Grid (i.e. 

220 KV GSS 

Neemrana) at the 

agreed tariff of 

Rs.8.77/- per 

unit. 

 

work. 

LoA was issued 

on 6th January, 

2017.  The kick-

off meeting was 

held on 24th 

January, 

2017.Total 

excavation of 

110000 cum for 

embankment is 

completed.  Toe-

wall construction 

of 900 m is 

completed. 

The RfQ cum RfP 

for Selection  of  

contractor for 

construction of 10 

MLD short term 

water supply 

works from Pipli 

has been issued on 

12th July 2017. 

No bids were 

received by the 

bid due date i.e.. 

3rd October, 2017. 

The tender was re-

issued on 18th 

October, 2017.  

The bid 

submission date is 

5th December, 

2017.  

The RFQ cum 

RFP for ICT 

Consultant was 

issued on 26th  



February, 2015 

and pre-bid 

meeting was held 

on 12th March, 

2015.The 

responses to the 

queries and 

Corrigendum-1 

has been uploaded 

on DMICDC 

website. The 

proposal due date 

has been extended 

till 4th June, 

2015.Only two  

bids were 

received.  Hence 

the bid process 

has been 

cancelled. RFP has 

been revised and 

rebidding is 

scheduled in the 

first week of 

September, 2015. 

The topographical 

survey is under 

progress for Town 

Planning Scheme 

– 2 of DSIR.  

The RFP for 

topographical 

survey for Town 

Planning Scheme -

1 has been    

issued by 

DSIRDA on 6th 

April, 2015 and 

pre-bid meeting 



was held on 15th 

April, 2015. The 

bids evaluation is 

complete and LoA 

to be issued. 

The current 

process is 

annulled by GICC 

and is proposed to 

be re-bid.  

The fresh RfP for 

topographical 

survey for Town 

Planning  

Scheme -1 has 

been re-issued by 

DSIRDA. 

Six bids were 

received and 

evaluation is in 

progress. 

RFQ cum RFP 

for consultancy 

services for 

providing 

assistance to 

Town Planning 

Officers (TPOs) 

for finalizing the 

TP Schemes was 

issued on 1st 

April, 2015 by 

GIDB. The bids 

evaluation is 



complete and LoA  

to be issued. 

Consultant for 

providing 

assistance to 

TPDS for 

finalizing the TP 

schemes has been 

appointed. 

Secretary (DIPP) 

alongwith CEO & 

MD, DMICDC 

visited DSIR and 

reviewed the 

progress of the 

project on 27th 

May, 2016. 

The topographical 

survey is 

completed for 

Town Planning 

Scheme – 1 and 2 

of DSIR. 

During the 15th 

meeting of DMIC 

Trust held on 26th 

July, 2016, the 

proposal of release 

of additional 

equity to the SPV 

in lieu of the 

Government of 

Gujarat 

transferring 

additional land 

parcel of 527 Ha 

was deliberated.  



DMIC Trust 

accorded its 

approval for the 

release of 

additional equity.  

CEO&MD 

DMICD visited 

the site on 21st 

Novermber,2017 

to review the 

progress of 

Infrastructure 

construction 

activities.  

CEO&MD, 

DMICDC 

reviewed the 

progress of the 

on-going project 

activities during 

the meeting held 

on 22.12.2017. 

CEO&MD, 

DMICDC 

reviewed the 

progress of the 

on-going project 

activities during 

the meeting held 

on 25th January, 

2018.  

Hon‟ble Chief 

Minister of 

Gujarat unveiled 

the logo of 

Dholera Smart 



city and land laid 

the foundation of 

water supply 

system and CETP 

in Dholera on 

April 22, 2018. 

Further, following 

two new projects 

were announced 

during  the 

occasion by 

Hon‟ble Chief 

Minister : (a) 

Development of 

World‟s largest 

Solar Park of 5000 

MW, and (b) Skill 

development 

centre to provide  

employment to 

local people in 

Dholera. 

The Dholera road 

show was 

successfully held 

on 13.10.2017 in 

Mumbai and 

09.01.2018 in 

Delhi and 3rd  

April 2018 in 

Pune. DICDL 

participated in 

Defence Expo 

2018 held at 

Chennai from 11 

th to 15th 

April,2018. 



 

4e. Status of feasibility study of 

EBPs  

Overall DMIC 

region 

Gujarat Madhya Pradesh Haryana Maharashtra Rajasthan  

 

Uttar Pradesh 

 Six lane 

expressway from 

Ahmedabad to 

Dholera 

 

Gujarat State 

Road 

Development 

Corporation was 

entrusted with the 

responsibility for 

the project 

development and 

implementation of 

6 – Lane 

Expressway 

connecting 

Ahmedabad to 

Dholera.  

 

The State 

Government had 

earmarked 

approximately Rs 

2,200 Crore for 

the project from 

its budget, which 

is now being 

raised to Rs.2800 

Crore. The 

process for land 

acquisition has 

been started by 

the GSRDC. 

Water Supply 

Project:  

In the meeting 

between DMICDC 

and the officials of 

MP Govt. held on 

11th January, 2012, 

it was decided that 

there will be a 

onetime VGF 

contribution of 

20% by both 

Centre and State so 

as to make the 

project 

commercially 

doable. It was also 

agreed that AKVN 

will ensure ban on 

extraction of 

ground water, will 

provide guarantee 

for a minimum of 

25 MLD water 

demand and initiate 

immediate action 

for obtaining NOC 

for laying the water 

pipeline & 

construction of 

treatment plant and 

other allied works. 

These actions are 

Early Bird Project - 

Exhibition cum 

convention Centre 

at Panchgaon 

Chowk  

      The Techno-

economic feasibility 

Study has been 

approved by the 

State Government. 

For Land 

acquisition, award 

was announced in 

April 2011 but stay 

was given by 

Supreme Court. 

State Government 

needs to get the 

Stay order vacated 

as early as possible. 

Early Bird 

Project  

Integrated Multi 

Modal Logistics 

Hub Project at 

Rewari 

The Techno-

economic feasibility 

Study was approved 

by the State 

Final report for 

Transportation and 

Tele-communication 

network, final TEFR 

for Mega Industrial 

Park at Shendra-

Bidkin Region and 

the final TEFR for 

Dhule Mega 

Industrial Park (MIP) 

were submitted to the 

state. 

 

Exhibition cum 

convention Centre at 

Aurangabad 

Land is in MIDC‟s 

possession. Provision 

of last mile 

connectivity to the 

project site by the 

State Government 

agencies is also 

pending. 

Based on the meeting 

convened by Chief 

Minister, a notice was 

issued by Urban 

Development 

Department of the 

State soliciting 

suggestions and 

observations of all 

Khushkhera  - 

Bhiwadi – 

Neemrana 

Investment 

Region (KBNIR) 

During the 

meeting held on 

17th October, 

2014, 

Government of 

Rajasthan (GoR) 

informed that the 

State Government 

is in process of 

finalizing the new 

Act under which 

implementation of 

DMIC project will 

be taken up in 

Rajasthan.  During 

the State Steering 

Committee 

meeting held on 

1st December 

2014, the State 

Government has 

approved the 

Development plan 

of KBNIR and 

Integrated 

Greenfield 

Township Project. 

Dadri Noida 

Ghaziabad 

Investment 

Region 

(DNGIR) 

A meeting was 

convened on 

May 7, 2012 

chaired by the 

Chief Secretary, 

Government of 

Uttar Pradesh, 

to discuss the 

site delineation 

options for 

Dadri-Noida-

Ghaziabad 

Investment 

Region 

(DNGIR) along 

with Early Bird 

Projects on 

Boraki Railway 

Station, Multi 

Modal Logistics 

Hub at Dadri 

and 

International 

Airport at 

Jewar. The 

Dadri Noida 

Ghaziabad 

Investment 



Draft Feasibility 

report has been 

received by 

GIDB. 

Chief Secretary, 

Government of 

Gujarat in a 

meeting held on 

30th January, 2016 

directed the design 

Consultant and 

GSRDC to 

explore the 

possibility of 

reducing the 

proposed ROW 

from 100 m to 

60m. 

A meeting was 

held under the 

Chairmanship of 

Secretary, DIPP 

on March 15, 

2016 and it was 

decided that 

NHAI will take up 

expressway by 

acquiring 100 m 

RoW which will 

also accommodate 

MRTS Row of  

30 m. 

NHAI is 

undertaking the 

project under the 

Bharatmala 

scheme (upto 

centre of DSIR-

road stretch of 

110 km).  M/s 

awaited. 

 

The revised RFQ, 

RFP and Draft 

Concession 

Agreement for 

Water Supply 

Project were 

submitted to State 

Government for 

approval of state 

PPP committee. 

Section 4 and 5 was 

completed for land 

acquisition of 0.68 

Ha of land required 

for construction of 

treatment plant and 

other allied works. 

The RFP for 

selection of 

Transaction 

Advisor for Bid 

Process 

Management of the 

project was 

approved by the 

State Government. 

Letter was sent to 

the State 

Government on 

27th October 2012, 

wherein immediate 

decisions related to 

water withdrawal 

charges, State‟s 

VGF contribution, 

fixation of water 

Government. 

Section 4 

Notification was 

issued on 4th July 

2011 for Land 

acquisition. It needs 

to be expedited by 

the State 

Government.  

DMICDC and 

Government of 

Haryana have 

agreed in principle 

to form a Joint 

Venture for 

implementation of 

IMLH project.  The 

comments of the 

State Government 

on Joint Venture 

Agreement and 

Share Holder 

Agreement were 

received. Revised 

shareholders 

agreement after 

incorporating the 

comments was sent 

to the State on 13th  

February, 2013. 

The revised Joint 

Venture Agreement 

was forwarded to 

HSIIDC.  SHA 

revised again and 

forwarded to the 

State for approval. 

The shareholder‟s 

agreement is 

concerned with 

respect to the Global 

FSI of 1.5 that was 

accorded to the 50 

acre area for the 

project. The project 

components had  

been revised on that 

basis and included as 

„CBD‟ – Central 

Business District in 

the RfQ cum RfP 

document for 

selection of 

consultant to prepare 

the preliminary design 

for the roads and 

services/utilities for 

Phase – I (8.5 sq. 

Km) of Shendra-

Bidkin Industrial 

Area. The consultant 

had submitted three 

alternative concept 

master plans for the 

CBD, which are 

presently being 

reviewed.  

The Techno – 

Economic Feasibility 

Report for the project 

was revised as per 

the global FSI of 1.5 

accorded by the State 

Government and in 

accordance with 

the changed 

The Committee 

also approved the 

following pre-

feasibility report 

submitted  by  

the consultants: 

(1)Waste Water 

Conveyance 

System from 

Okhla STP (DJB) 

to KBNIR. 

(2) Integrated 

Multimodal 

passenger 

Hub(IMPH) 

(3) High-Tech 

Agriculture & 

Food Cluster 

(4)Water 

Management for 

Phase 1 of 

KBNIR 

(5) Public 

Transportation for 

KBNIR. 

Secretary, DIPP 

vide his letter 

dated 10th July 

2015 has 

requested Chief 

Secretary, 

Rajasthan to 

expedite the 

formation of 

Region has 

been notified 

on 29th August, 

2017 by the 

Government of 

Uttar Pradesh. 

Multi Modal 

Logistics Hub 

(MMLH) at 

Dadri 

o The comments 

of GoUP on 

draft report of 

Techno-

Economic 

Feasibility 

Study of 

MMLH at 

Dadri were 

incorporated to 

finalize the 

report. Site 

details were 

overlaid on 

revenue maps 

of the identified 

site and 

submitted to 

GoUP.  

DMICDC 

through its 

communication 

dated 4th March 

2013 requested 

DFCCIL to 

review the 

alignment of 

the spur line 



SMEC (India) Pvt. 

Ltd. has been 

selected for 

project 

preparation of 

Feasibility study/ 

Detailed Project 

Report (DPR) by 

NHAI of Road 

stretches selected 

for DMICDC as 

informed by 

NHAI on 6th 

September, 2016. 

CEO & MD, 

DMICDC had 

requested 

Secretary, 

MoRTH vide 

letter dated 15th 

September, 2016 

to initiate the 

acquisition of land 

for the project and 

declare it as a 

National Highway. 

MoRTH has 

requested the 

details fo the 

finalised alignment 

of the proposed 

expressway to 

NHAI vide letter 

dated 23rd 

September, 2016 

in order to take 

further action on 

the same. The 

Consultant has 

submitted the 

tariff, banning of 

ground water 

extraction, water 

purchase agreement 

with industries and 

municipal area were 

sought.    In the 

meeting convened 

by Chief Secretary 

of the State on 17th 

Nov.2012, the State 

assured that 

decisions on the 

above issues would 

be conveyed 

immediately.  

Government of 

Madhya Pradesh 

given an additional 

proposal to 

DMICDC for 

providing water to 

Pithampur 

Industrial Area. 

Instead of the water 

supply project from 

Mahi Dam, a 28 km 

pipeline was 

proposed from 

Narmada - Shipra 

Simhastha link for 

providing 90 MLD 

water to Pithampur.  

The proposal was 

examined by 

DMICDC and the 

shortcomings in the 

same were 

communicated to 

currently being 

finalized. 

The project had 

been placed as part 

of the agenda item 

for the 4th meeting 

of Board of 

Trustees on 10th 

September, 2013 

for seeking 

Investment 

approval and the 

DMIC Project 

Implementation 

Trust Fund 

accorded „in 

principle‟ approval 

to the project. The 

joint Venture 

Agreement has also 

been finalized in 

consultation with 

the State Nodal 

Agency. 

In the meeting held 

on 28th October, 

2013 followed by 

the meeting held on 

29th November, 

2013, it was decided 

that the   land 

acquisition process 

for the project will 

be expedited by the 

State Government 

along with the 

formation of the 

coordinates of the 

site.  The project 

proposal was placed 

before the DMIC 

Trust meeting held on 

18-19th March, 2013. 

It was decided that 

project would be 

brought to Trust 

along with the 

comprehensive first 

phase of Shendra 

Industrial city 

development.  

A meeting was held 

on 22nd August, 2014 

in Mumbai under the 

co-chairmanship of 

CEO&MD, 

DMICDC and CEO, 

MIDC to review the 

progress of the 

project. It was also 

decided the MIDC 

will shortly finalise 

one of the three 

options of the 

alternative concept 

master plan for CBD. 

¶ A presentation was 

made by the 

consultant to 

MIDC 

Aurangabad on 

12th September 

2014, wherein 

MIDC has 

provided inputs on 

the alternative 

node/ SPV level 

for KBNIR.  He  

has also requested 

State Government 

to expedite the 

land acquisition 

proceedings so as 

to kick start the 

DMIC 

development in 

the State. 

The RfQ and RfP 

document for the 

appointment of 

PMNC for 

KBNIR was re-

issued on 10th 

June, 2015, pre-

bid meeting held 

on 22nd June, 

2015.  Four bids 

have been 

received by 

proposal due date, 

i.e. 20th July, 2015 

and bid evaluation 

is in progress. 

In the meeting 

held under the 

Chairmanship of 

Chief Secretary, 

Rajasthan on 2nd 

December, 2015, 

it was decided that 

RIICO will make 

available the funds 

for disbursing the 

award declared by 

that is proposed 

from Western 

DFC Yard 

towards 

proposed 

MMLH site. A 

meeting was 

held on 10th 

May 2013 under 

the 

chairmanship of 

Principal 

Secretary 

Industries, 

Government of 

Uttar Pradesh 

and CEO, 

Greater Noida 

Industrial 

Development 

Authority with 

Director, 

Dedicated 

Freight 

Corridor 

Corporation 

India Limited 

to discuss the 

above issue and 

it was suggested 

that DMIC 

consultants may 

take the inputs 

of DFCCIL 

while finalising 

the alignment in 

regard to the 

spur. 

Techno-

Economic 



draft Inception 

report to NHAI. 

A meeting was 

held on 20th 

January, 2017 

under the 

chairmanship of 

CEO & MD, 

DMICDC with 

NHAI officials 

and the 

consultants to 

review the 

progress of 

preparation of 

DPR for the 

Expressway and 

the mode for 

acquisition of land 

for the same. 

NHAI vide letter 

dated 17th March, 

2017 has informed 

that the ROW 

required for 

Expressway is 90 

M and has 

initiated the land 

acquisition 

accordingly. 

CEO & MD, 

DMICDC vide 

letter dated 27th  

March, 2017 has 

requested the 

Joint Secretary 

(MoRTH) to 

expedite the land 

acquisition for the 

proposed 

the Government of 

Madhya Pradesh 

with a request to 

submit the revised 

proposal.  In the 

meeting held on 

13th April, 2013 

between DMICDC 

and the State 

Government, the 

issues with respect 

to the Design, 

Costing, Structuring 

of the project etc. 

were discussed in 

detail and AKVN 

(Indore) was 

requested to submit 

the revised 

proposal. Revised 

proposal was 

submitted by 

AKVN (Indore) on 

21st May, 2013 and 

after reviewing the 

same, the State 

Government was 

requested to revise 

DPR again after 

addressing the 

issues with respect 

to project supply 

area, projected 

water demand, 

allocation of water 

for industrial use, 

project structuring, 

etc 

The project had 

Project SPV. 

DMIC Trust, in its 

meeting held on 

25th June, 2014, 

approved an 

allocation of Rs.450 

crore as the equity 

contribution for 

IMLH Rewari 

Project. 

HSIDC vide its 

letter dated 14th 

February 2015 has 

requested for 

survey of alternate 

site for DMIC 

Projects.  A joint 

visit along with 

HSIIDC officials 

has been conducted 

by DMICDC on 

26th February 2015.  

Based on the 

meeting between  

CEO & MD, 

DMICDC with 

Principal Secretary 

(Industries), 

Haryana on 30th 

March,2015.  Site 

visits were 

conducted on6th 

April, 2015 and 8th  

April, 2015 along 

with State 

Government 

officials from 

Irrigation and 

concept master 

plan and suggested 

for a stakeholders 

meeting which was 

also organized on 

19th September 

2014 at 

Aurangabad. The 

consultant is 

further 

incorporating the 

inputs received 

from various 

stakeholders and 

taking the prelim 

design study 

forward. The 

consultant 

presented the 

Master plan 

options for Central 

Business District 

(CBD) to District 

Collector, 

Aurangabad, 

MIDC on 21st 

October, 2014 

followed by a 

presentation to 

Principal Secretary 

(Industries), 

Government of 

Maharashtra on 

22nd October, 

2014 to review and 

finalise one of the 

options of master 

plans for CBD at 

Shendra. 

Government of 

the State 

Government for 

acquisition of 14 

sq.km. land for 

phase – I 

development of 

the node before 

31st December, 

2015. 

State Government 

has informed that 

they have declared 

the award for the 

14 sq. km. land 

and they are in the 

process of 

arranging long 

term loan for 

paying the 

compensation to 

the project 

affected people. 

CEO & MD, 

DMICDC vide his 

letter dated 22nd 

March, 2016 has 

forwarded the 

tender document 

for selection of 

consultants for 

preliminary 

engineering and 

design works for 

the phase – I in 

KBNIR.  The 

State Government 

has been 

requested to 

Feasibility study 

for “Multi 

Modal Logistic 

Hub at Greater 

Noida near 

Dadri” was 

completed and 

approved by 

the State 

Government. 

The DMIC 

Project 

Implementation 

Trust Fund 

accorded „in 

principle‟ 

approval to the 

project in its 

meeting held on 

10th September, 

2013. 

Shareholders 

agreement was 

finalized with 

the State Nodal 

Agency. A spur 

line from DFC 

Yard to the 

proposed 

MMLH is 

planned. The 

alignment 

details of the 

spur-line from 

the DFC Yard 

to the proposed 

MMLH project 

were furnished 

by DMICDC to 

DFCCIL on 



Expressway and  

MRTS project 

from  Ahmedabad 

to Dholera. 

A review meeting 

was held on 28th 

March  2017 

under the 

chairmanship of 

CEO &MD, 

DMICDC 

wherein the 

progress of 

activities under 

the project was 

discussed. NHAI 

to finalise the 

DPR and initiate 

the land 

acquisition 

process to 

DMICDC. 

CEO&MD, 

DMICDC vide 

letter dated 3rd 

July 2017 has  

requested 

Chairman, NHAI 

to expedite the  

finalisation of 

DPR for the 

project.  A 

meeting was held 

on 24th July 2017 

at NHAI to 

review the 

progress of DPR 

preparation 

activities for the 

project.  

been placed for 

seeking investment 

approval in the 

meeting of Board 

of Trustees on 10th 

September, 2013 

and the DMIC 

Project 

Implementation 

Trust Fund 

accorded 

investment 

approval to the 

project. CEO, 

DMICDC vide his 

letter dated 23rd 

September, 2013 

had requested the 

State Government 

to expeditiously 

complete the land 

acquisition of the 

Right of way for 

the project.  The 

shareholders 

Agreement for 

constitution of the 

project SPV was 

finalized with the 

State Nodal Agency 

and was forwarded 

by DIPP to 

Department of Law 

for their 

concurrence. 

The project was 

officially 

inaugurated by 

Chief Minister of 

Power  

departments to 

ascertain existing 

situation on the 

proposed sites.  

The site report has 

been submitted to 

State Government 

on 18th April, 2015 

by DMICDC. 

In the meeting held 

on 2nd June, 2015 

under the 

Chairmanship of 

Secretary, DIPP to 

discuss the issues 

related with DMIC 

Project in Haryana,  

it was decided that 

the projects at the 

new identified sites 

at Atheli and 

Nangal Chaudhary 

can be undertaken 

after establishing 

the feasibility.  

Accordingly, in 

discussion with the 

State Government, 

it was decided to 

take up project 

development 

activities for 

development of 

IMLH at Nangal 

Chaudhary.  The 

RFQ-cum-RFP 

document for 

selection of 

Maharashtra has 

finalized the most 

preferred  option for 

development of the 

CBD vide letter dated 

22nd October, 2014 

and the consultant 

has been directed to 

work on the preferred  

option. 

Proposal for funding 

and issuance of 

tenders for creation 

of District 

Administrative 

Building (DAB) in 

CBD of Shendra 

Bidkin Industrial Park 

in Maharashtra has 

been approved by  

DMIC Trust in its 

10th meeting held on 

19th  March 2015 

followed by CCEA in 

its meeting held on 

30th May, 2015. 

 

Multi – Modal 

Logistics Park 

(MMLP):  

Initial location at 

Karla was finalised in 

discussion with State, 

based on which the 

Techno-Economic 

Feasibility Study was 

completed. But later 

on  DMICDC was 

advised to shift the 

project to Talegaon 

comment / 

approve the 

tender document  

and also 

incorporate the 

land details in the 

document. 

The State 

Government has 

provided the land 

details pertaining 

to development of 

Phase-I in KBNIR 

to DMICDC.  

The tender 

document is being 

finalized. 

Secretary, DIPP 

and CEO&MD, 

DMICDC visited 

Neemrana 

Industrial Area on 

8th May, 2016 and 

reviewed the 

progress of 

Khushkhera 

Bhiwadi 

Neemrana 

Investment 

Region in 

Rajasthan being 

developed in 

Phase-1 of DMIC 

Project in 

Rajasthan. 

CEO&MD, 

DMICDC has 

20th February, 

2013 for review 

and approval. 

DFCCIL vide 

their letter 

dated 31st 

January, 2014 

communicated 

that alignment 

of DFC near 

Dadri/Boraki 

was under 

finalization. 

They also 

requested the 

detailed plan 

along with 

feasibility report 

to examine the 

technical 

feasibility of the 

proposed 

alignment and 

the same has 

been submitted 

to DFCCIL for 

their 

comments/sug

gestions. 

DFCCIL had 

provided their 

comments on 

the report vide 

their letter 

dated 17th 

April, 2014, 

which were 

incorporated by 



CEO&MD, 

DMICDC vide 

letter dated 28th  

July, 2017 has 

requested NHAI 

to initiate the land 

acquisition for the 

proposed 

Expressway and 

MRTS projects 

together. 

A review meeting 

was held on 10th 

October, 2017 

under the 

chairmanship of 

Secretary, 

MoRTH to 

discuss the 

progress of 

project activities 

and way forward. 

The DPR to be 

finalised by 

NHAI by July, 

2018. 

 

Metro 

connectivity 

between 

Gandhinagar to 

Ahmedabad 

For Phase I of 

Metro 

connectivity 

between 

GandhinagaSPV - 

Metro Link 

Express between 

Gandhinagar and 

Madhya Pradesh 

jointly with 

Minister of 

Commerce and 

Industry, 

Government of 

India on 13th 

September, 2013 at 

Bhopal. DMIC 

Trust approved the 

formation of SPV 

for this project in 

partnership with 

State Government 

of Madhya Pradesh 

on 6th December, 

2013.  The 

Shareholders 

Agreement for the 

project between 

DMIC Trust and 

the State Nodal 

Agreement was 

executed and the 

project SPV with 

the name of 

“Pithampur Jal 

Prabandhan 

Company Limited” 

was incorporated. 

The share of DMIC 

Trust towards the 

equity of this 

company was 

released on 31st 

March, 2014. The 

progress of project 

was reviewed by the 

State Empowered 

Committee chaired 

consultant to 

prepare Techno-

Economic 

Feasibility Study 

(TEFS) Report for 

IMLH at Nangal 

Chaudhary has 

been shared with 

State Government  

for their comments.  

State Government  

has shared their 

comments  and the 

same are under 

review. 

CEO & MD, 

DMICDC vide his 

letter dated 14th 

October, 2015 has 

requested the State 

Government to 

select anyone site 

for undertaking the 

feasibility study.  

A review meeting 

was held on 23rd 

November, 2015 

with Principal 

Secretary, 

Industries, 

Government of 

Haryana to discuss 

the pending 

identification of the 

site for the project 

and it was decided 

that the same shall 

be taken in the 

by the State 

Government.  

DMICDC completed 

the reconnaissance 

survey for the new 

site and submitted its 

report with the 

finding that the new 

site was also suitable 

for the development 

of a MMLP.  

MIDC also suggested 

a new site for MMLP 

which was near 

Aurangabad. 

DMIC Trust in its 

meeting held on 10th 

March, 2014 accorded 

its approval for the 

substitution of earlier 

identified location at 

Karla in Maharashtra 

by Karmad near 

Shendra Bidkin 

Industrial Area in 

Maharashtra and 

approved 

appointment of 

consultant for 

carrying out project 

development 

activities.  

A meeting was held 

under the 

chairmanship of 

Secretary, DIPP on 

15th April 2014 to 

review the progress 

of DMIC project in 

requested the 

State Government 

of Rajasthan to 

expedite the 

process of land 

acquisition for the 

nodes, taking up 

loan from 

HUDCO, 

approval of the 

SHA&SSA and 

formation of the 

SPV. 

A Review meeting 

was held on 15th 

July 2016 with 

ACS (Industries), 

Rajasthan to 

discuss the  way 

forward.  The 

State Government 

has initiated the 

land acquisition 

process for Phase 

– I development 

of 338  Ha.  In 

this regard, the 

State Government 

is in the process 

of finalizing the 

loan agreement 

with HUDCO for 

paying the 

compensation to 

the land owners. 

During the 

meeting held on 

9th August, 2016 

the consultant. 

The State 

Government 

had informed 

that the land 

admeasuring 21 

hectares is 

already under 

possession and 

the land 

acquisition 

process for the 

remaining land 

was initiated by 

the State 

Government. A 

review meeting 

was held on 

11th July, 2014 

between 

DMICDC and 

GNIDA. The 

final Techno-

Economic 

Feasibility 

Study for the 

project, 

incorporating 

the comments 

of the GNIDA, 

was submitted 

on 1st August, 

2014. Further, 

GNIDA vide 

its letter dated 

30th January 

2015 has shared 

its comments 

and the same 



Ahmedabad 

(MEGA). For 

Phase I, SPV is 

acquiring the 

Right of Way, 

while for Phase II 

(between 

Ahmedabad to 

Dholera), land is 

being acquired 

along with 

acquisition of land 

for 6 lane 

expressway. 

Consultant for 

preparation of 

Detailed Project 

Report for 

MRTS/RRTS 

options between 

Ahmedabad and 

Dholera Special 

Investment 

Region. The 

interim report 

highlighting key 

issues like MRTS 

alignment, traffic 

assessment and 

system selection 

etc, was submitted 

by the consultant.  

The interim report 

submitted by 

consultant was 

been approved by 

the State 

Government in 

the meeting held 

by Chief Secretary 

in its 15th Meeting 

held on 29th April, 

2014. 

In the meeting the 

Committee directed 

MPAKVN, Indore 

for fixation of 

minimum raw water 

charges in 

discussion with 

Narmada Valley 

Development 

Authority / Water 

Resources 

Department.   

The Board meeting 

for “Pithampur Jal 

Prabandhan 

Company Limited” 

was also held on 

16th July, 2014 to 

discuss the way 

forward for the 

project. 

In the meeting held 

under the 

Chairmanship of 

Chief Secretary of 

Madhya Pradesh on 

the 16th July, 2014. 

AKVN Indore was 

directed for fixation 

of raw water tariff 

and execution of 

Water Purchase 

Agreement with 

meeting of the 

Hon‟ble Chief 

Minister of 

Haryana. Further, 

CEO&MD vide his 

e-mail dated 22nd  

December, 2015 

requested the State 

Government to 

identify the site for 

the project 

expeditiously to 

take the project 

development 

activities forward. 

Another review 

meeting was held 

on 15th  January, 

2016 under the 

Chairmanship of 

Chief Minister of 

Haryana to review 

the progress of the 

project.  During the 

meeting, it was 

decided that the 

project will be 

located at a suitable 

location close of 

Nizamgarh junction 

in Nangal 

Chaudhry abutting 

the dedicated 

freight corridor rail 

track.  It was 

further decided that 

effective steps 

would be taken by 

the Haryana 

Maharashtra. It was 

decided that the 

revised RFQ-cum-

RFP documents will 

be forwarded to 

MIDC for 

confirmation of the 

extended area / site 

details.  

The final bid 

document for 

selection of 

consultant for 

preparation of 

Techno – Economic 

Feasibility Study 

(TEFS) for Multi – 

Modal Logistics Park 

at Karmad, after 

incorporating 

comments and 

observations from 

State Govt., has been 

issued and pre-bid 

meeting with 

prospective bidders 

was conducted on 

24th September, 2014. 

The last date of 

submission of bid 

proposal was on 27th 

October, 2014. 

However, on the 

basis of requested 

from several 

prospective bidders, 

bid submission date 

has been extended to 

under the 

Chairmanship of 

Addl. Chief 

Secretary, DMIC, 

Government of 

Rajasthan, the 

State Government 

has informed that 

it is in the first 

instance arranging 

funds for 

acquisition of 532 

Ha of land out of 

the total 1425 Ha 

identified for 

Phase-I 

development. 

A meeting was 

held between 

Additional Chief 

Secretary 

(Industries), 

Government of 

Rajasthan and JS, 

DIPP to discuss 

various pending 

issues relating to 

DMIC projects in 

Rajasthan on 19th 

December, 2016. 

A meeting was 

held on 14th July, 

2017 between 

CEO and MD, 

DMICDC and 

ACS, Industries & 

DMIC, Chairman, 

RIICO,  

has been 

forwarded to 

the consultant 

for 

incorporation in 

the reports. 

A meeting was 

held on 8th 

December 2014 

at Dedicated 

Freight 

Corridor 

Corporation of 

India Ltd. 

(DFCCIL) to 

discuss the way 

forward for 

MMLH Dadri 

project vis-à-vis 

final alignment 

of DFC passing 

through the 

area. On the 

request of 

DFCCIL, a 

copy of final 

Techno-

Economic 

Feasibility 

report (TEFR) 

has been 

forwarded to 

DFCCIL for 

their reference 

and 

coordination 

purpose. 

Further, the 



on 20th May, 2014 

at Gandhinagar.  

The consultant 

has also started 

the engineering 

surveys along the 

finalized MRTS 

alignment for 

preparation of 

Detailed Project 

Report (DPR). 

The consultant 

reported 

encountering 

public resistance 

while carrying out 

the engineering 

surveys. The State 

Government was 

requested by 

DMICDC to 

resolve the issue at 

the local level. 

Further, the 

consultant has 

submitted route 

alignment design, 

Station Area 

Plans, Civil and 

Structural GADs 

and Draft 

Environmental 

Plan and Social 

Impact Report as 

the next scheduled 

milestone of the 

DPR. During the 

follow up 

meetings, the 

observations of all 

Narmada Valley 

Development 

Authority at the 

earliest. DMICDC 

has forwarded the 

revised draft of 

RFQ-cum-RFP 

document for 

selection of 

consultant for 

review of Detailed 

Project Report, Bid 

Process 

Management and 

Construction 

Supervision for the 

project to the State 

Govt. for approval. 

The Board meeting 

for “Pithampur Jal 

Prabandhan 

Company Limited” 

was held on 20th 

November, 2014 

wherein after 

detailed 

deliberations the 

tender packages for 

appointment of 

consultant for DPR 

review, bid process 

management and 

construction 

supervision for 

executing the 

project have been 

approved. 

The tender 

Government for 

providing 1000 

acres of land to the 

SPV being 

incorporated for 

the purpose. 

State Government 

has been requested 

to provide the site 

details to move 

forward with the 

project 

development 

activities at the 

earliest. 

RfQ cum RfP has 

been issued for 

undertaking the 

feasibility study.  

Due date for 

submission of bids 

is 5th May, 2016. 

A meeting was held 

on 17th May, 2016 

under the joint 

chairmanship of 

CEO&MD, 

DMICDC and MD, 

HSIIDC to review 

the progress of 

activities under the 

project and to 

expedite the same.  

A meeting was held 

under the 

Chairmanship of 

17th November, 2014. 

Three bid proposals 

were received till the 

due date and the 

same are being 

evaluated. 

State Government 

vide its letter dated 

19th January, 2015 has 

informed that JNPT 

has decided to build a 

Dry Port  round 40 

Kms from SBIA and 

requested to review 

the master plan of 

SBIA and large 

portion allocated to 

MMLP may be put to 

industrial use. 

Thirty three (33) 

number of plots have 

been allotted to 

industries in the 

Shendra Industrial 

Area. 

Government of 

Rajasthan to 

discuss the way 

forward of the 

project.   This was 

followed up by a 

meeting on 20th 

July, 2017 under 

chairmanship of 

ACS  Industries & 

DMIC, Chairman, 

RIICO, 

Government  of 

Rajasthan with all 

the stakeholders 

of the State 

Government to 

discuss the project 

related activities 

and way forward. 

CEO&MD, 

DMICDC vide 

letter dated 3rd 

August, 2017 to 

ACS, Government 

of Rajasthan have 

requested to 

initiate the land 

acquisition 

process for the 

node and also the 

incorporation of 

the node level 

SPV.  

Road Link 

Connecting 

Bhiwadi – 

Tapokara 

consultant has 

submitted the 

Revised Final 

Techno – 

Economic 

Feasibility 

Study for the 

project and the 

same has been 

shared with the 

state 

Government 

for their 

comments and 

suggestions. 

In-principle 

approval has 

been obtained 

for the project 

by the 

Authority. 

A meeting was 

held under the 

Chairmanship 

of Shri H.D. 

Gujrati, 

Director 

(Operations & 

Business 

Development), 

Dedicated 

Freight 

Corridor 

Corporation of 

India Limited 

(DFCCIL) on 

25TH May, 2016 

to discuss the 



the stakeholders 

on 3rd deliverable 

submitted by the 

consultant were 

concluded and the 

consultant has 

ensured that these 

would be 

incorporated in 

the next 

deliverable i.e. 

draft DPR. 

The State Govt. 

has provided their 

observations and 

suggestions and 

the same are being 

incorporated. 

The project was 

placed before the 

Board of Trustees 

in the meeting 

held on 17th 

January, 2014 for 

considering 

inclusion in JICA 

rolling plan for 

DMIC Project. It 

was decided in the 

meeting that the 

project should 

again be brought 

before the DMIC 

Trust once the 

alignment and 

broad financials 

are completed. 

Meetings were 

held between 

GIDB, DSIRDA, 

document for 

„Selection of 

Consultant for 

Review of detailed 

Project Report, Bid 

Process 

Management and 

Construction 

Supervision” has 

been issued on 14th 

January, 2015 and 

the last date for 

submission which 

was 24th February, 

2015had been 

extended to 11th 

March 2015. Six 

bids have been 

received .  The 

process has been 

annulled on 

account of none of 

the bidder 

qualifying the 

minimum 

qualification 

criteria. 

Revised tender 

document for 

“Selection of 

Consultant for 

Review of detailed 

Project Report, Bid 

Process 

Management and 

Construction 

Supervision” has 

been issued on 13th 

July, 2015.The pre-

Shri H.D. Gujrati, 

Director 

(Operations & 

Business 

Development), 

Dedicated freight 

Corridor 

Corporation of 

India Limited 

(DFCCIL) on 25th 

May, 2016 to 

discuss the current 

status of Integrated 

Multimodal 

Logistics Hub 

IMLH) at Nangal 

Chaudhary and the 

possibility of 

developing a 

railway siding from 

the DFC to the 

proposed site. 

RfQ cum RfP was 

issued for 

undertaking the 

Techno -economic 

feasibility study for 

Development of 

Integrated 

Multimodal 

Logistics Hub 

(IMLH) at Nangal 

Chaudhary and 

M/s RITES has 

been appointed for 

the same. 

The DMIC Project 

Implementation  

Industrial 

Complex via 

Ajarka to 

Neemrana 

The Final Techno 

Economic 

Feasibility report 

for the Project 

was approved by 

the State 

Government in its 

Steering 

Committee 

meeting held on 

18th June 2012. To 

take the project 

further the land 

details along the 

approved 

alignment was 

shared with the 

State 

Government. The 

State Government 

has to initiate the 

process of land 

acquisition for the 

proposed 

development.    

State Government 

has appointed 

Urban 

Development & 

Housing (UDH) 

Department as 

nodal agency for 

implementation of 

this project. 

current status 

of Multi Model 

Logistics Hub 

at Dadri and 

the possibility 

of developing 

railway siding 

from the DFC 

to the proposed 

site. 

The MMLH 

project 

proposal was 

deliberated at 

length during 

the last meeting 

NICDIT held 

on 23rd August, 

2017 wherein it 

was decided 

that more 

options may be 

worked out to 

increase the 

overall viability 

of the project 

and the 

proposal may 

be placed again 

with the Multi 

Modal 

Transport Hub 

(MMTH). 

A meeting was 

held on 19th 

September 2017 

for the review 

on project 



GSRDC, GICC, 

PMNC Dholera 

and DPR 

consultant to 

discuss technical 

issues like route 

alignment, design 

at intersections 

and interchanges, 

station location, 

station planning, 

ridership forecasts 

and system 

technology. The 

coordination 

strategy between 

design of 

Ahmedabad-

Dholera 

expressway and 

Ahmedabad-

Dholera MRTS 

was also 

discussed. The 

interface options 

between MRTS 

and MEGA 

network were 

discussed.  

 

Issues related to 

Ahmedabad-

Dholera metro 

project were 

discussed and its 

progress was 

reviewed in the 

Special Advisory 

Committee 

meeting held at 

bid meeting for the 

same was held on 

4th August, 

2015.Nine bids 

have been received 

by the proposal due 

date, i.e. 10th 

September, 2015.  

Pre-Qualification 

proposals are under 

evaluation. 

Consultant for 

Review of Detailed 

Project Report, Bid 

Process 

Management and 

Construction 

Supervision has 

been finalized. 

Letter of award to 

the Consultant has 

been issued. 

Consultant for 

Review of Detailed 

Project Report, Bid 

Process 

Management and 

Construction 

Supervision has 

been appointed and 

work is in progress.  

The Consultant has 

submitted the 

Revised Final DPR 

to the SPV. 

A review meeting 

was held on 30th 

Trust  Fund (DMIC 

Trust) has 

approved the 

incorporation of 

project SPV in 

partnering with the 

Government of 

Haryana and 

execution of Joint 

Venture Agreement 

for the project in its 

14th Trust Meeting 

held on 26th April, 

2016.   

The Joint Venture 

Agreement was 

executed on 16th 

June 2016 and the 

project SPV in the 

name of “DMIC 

Haryana Multi 

Modal Logistic 

Hub Project 

Limited” has been 

incorporated on 

27th July, 2016. 

A meeting was held 

on 8th July 2016 

with Principal 

Secretary 

(Industries) on 

status of DMIC 

projects in Haryana 

to review the 

progress of various 

activities. 

Various rounds of 

Taking the project 

forward, UDH, 

GoR has initiated 

the land 

acquisition 

process and issued 

Section 4 for part 

of road length 

(35Kms). Section 

4 and Section 6 

for part of road 

length (35km) has 

been issued. 

In the meeting 

held under the 

Chairmanship of 

Chief Secretary, 

Rajasthan on 2nd 

December, 2015, 

it was decided that 

the UDH will take 

immediate 

necessary action 

with regard to 

land acquisition 

for the road link 

Development of 

Aerotropolis 

The Techno – 

Economic 

Feasibility Report 

was approved by 

the State 

Government in its 

Steering 

Committee 

meeting held on 

activities of 

Freight Village 

and MMTH 

under the 

chairmanship of 

CEO & MD, 

DMICDC. 

DMICDC vide 

letter dated 9th 

October, 2017 

have 

communicated 

regarding the 

“in-principle”  

approval 

obtained by the 

Board of IIT-

GNL for 

sharing the cost 

for HT Lines 

shifting in 

Greater Noida 

for the MMLH 

project. 

CEO&MD, 

DMICDC vide 

letter dated 17th 

October, 2017 

have requested 

CEO, GNIDA 

to expedite the 

survey and 

finalise the land 

details for the 

MMLH and 

MMTH project 

A joint site visit 



12th September, 

2014 at DMICDC 

office. The 

technical 

consultant has 

presented fare 

structure and 

results of financial 

model. Based on 

inputs received by 

DMICDC, the 

consultant revise 

the financial 

structure and 

options of funding 

would also be 

detailed out.   

 

The consultant 

has submitted the 

Draft DPR (4th 

deliverable) for 

the project and 

PMNC has 

provided 

observation/ 

comments to 

consultant. 

A review meeting 

was held on 6th 

Nov. 14 under the 

chairmanship of 

CEO & MD, 

DMCIDC. 

A workshop was 

conducted with 

Additional Chief 

Secretary 

(Industries), 

Government of 

April, 2016 under 

the Chairmanship 

of CEO & MD, 

DMICDC to 

review the progress 

of the project. The 

tenders for 

selection of EPC 

contractor is likely 

to be floated 

shortly. 

During the Review 

Meeting on Status 

of implementation 

of DMIC Projects 

under the 

Chairmanship of  

Chief Secretary on 

15th June, 2016 at 

Bhopal, it was 

decided to expedite 

the process of 

signing of the 

Water Allocation 

Agreement with 

Narmada Valley 

Development 

Authority (NVDA) 

to meet the water 

requirement of the 

project by the SPV. 

The tenders for 

selection of EPC 

contractor for the 

water Supply 

project has been 

floated on 7th July, 

2016.  The pre-bid 

meetings have been 

held in DFCCIL to 

discuss the current 

status of IMLH at 

Nangal Chaudhary 

and the possibility 

of developing a 

railway siding from 

the DFC to the 

proposed site. A 

letter has been 

received dated 18th 

August 2016 from 

DFCCIL regarding 

the “in-principle” 

approval sought for 

the development of 

a railway siding at 

the proposed site 

for IMLH. 

A meeting was held 

on 1st August, 2016 

under the co-

chairmanship of 

CEO &MD, 

DMICDC and MD, 

Haryana State 

Industrial & 

Infrastructure 

Development 

Corporation Ltd. 

(HSIIDC) on status 

of DMIC projects 

in Haryana to 

review the progress 

of various activities. 

A meeting was held 

on 3rd August, 

18th June 2012. 

Based on the 

technical study, 

the site for the 

Airport was 

approved by State 

Government. 

Further, 

DMICDC had 

submitted the 

application for 

setting up of 

proposed 

Aerotropolis to 

Ministry of Civil 

Aviation and 

Ministry of 

Defence. A no 

objection was 

received from the 

Ministry of 

Defence, but 

MoCA clearance 

is awaited. Land 

details for the 

approved location 

were sent to the 

State and Land 

Acquisition 

Process to be 

initiated by the 

State. Application 

for site clearance 

was submitted by 

DMICDC to 

Airport Authority 

of India. A 

meeting on way 

forward for 

was conducted 

on 29th 

October, 2017 

to the MMLH 

and MMTH by 

the Chief 

Transport 

Planning 

Manager, North 

Central 

Railways with 

officials of 

DMICDC and 

the SPV-IIT-

GNL. 

In the meeting 

with CEO, 

Greater Noida 

Industrial 

Development 

Authority on 

23rd June 2016, 

it was decided 

to initiate steps 

to take the 

IMTH and 

MMLH 

projects 

forward in close 

coordination 

with dedicated 

Freight 

Corridor 

Corporation of 

India Ltd. 

(DFCCIL).  A 

joint survey was 

also conducted 

on 28th June, 



Gujarat & CEO-

GIDB on 11th 

December 2014 to 

discuss the 

deliverable 3&4 

for the 

assignment.  

Further, the 

Consultant has 

submitted Final 

DPR on 30th Nov 

ember, 2014 and 

PMNC has 

provided the 

observations and 

comments on 

Final DPR. 

 CEO &MD, 

DMICDC  vide 

letter dated 7th 

January, 2015 has 

requested CEO, 

GIDB to convey 

final approval of 

the State 

Government on 

the Detailed 

Project Report 

(DPR) for the 

project. 

The consultant 

after incorporating  

the comments 

from the 

Stakeholders has 

submitted the 

revised draft 

Detailed Project 

report on 9th 

meeting was held 

on 12th July, 2016 

and the proposal 

submission date 

was 2nd September, 

2016.  Three (3) 

nos. of bid 

proposals have 

been received by 

the bid due date 

and the bids are 

under evaluation. 

M/s L&T +Pvt. 

Ltd. has been 

selected as EPC 

contractor for the 

Water Supply 

project.  The kick 

off meeting was 

held on 15th 

November, 2016. 

The “Raw Water 

Purchase 

Agreement” 

between DMIC 

Pithampur Jal 

Prabandhan Ltd. 

(DMIC-PJPL) and 

Narmada Valley 

Development 

Department 

(NVDD) has been 

executed on 22nd 

June, 2017.  The 

physical progress of 

construction 

activities is about 

20% upto 31st July, 

2016 in Ministry of 

Railways under the 

Chairmanship of 

Member (Finance), 

Railways wherein it 

was decided that 

DFCCIL may 

participate in the 

SPV formed 

between HSIIDC 

and DMIC Trust as 

equity partner with 

the approval of 

their Board. 

A review meeting 

was held under the 

chairmanship of 

CEO&MD, 

DMICDC on 16th 

March, 2017 to 

discuss the progress 

of activities under 

the project with the 

consultant M/s 

RITES and 

representatives of 

the SPV. 

CEO&MD, 

DMICDC visited 

the site at Nangal 

Chaudhary on 1st 

April, 2017 

alongwith the 

representatives of 

State Government.  

DFCCIL vide its 

letter dated 25th 

April, 2017 have 

establishment of 

Aerotropolis was 

held under the 

chairmanship of 

Secretary, MoCA, 

on 18th January, 

2013 with 

representative of 

AAI, DIPP, 

DMICDC, Govt. 

of Rajasthan and 

Consultants. 

Application for 

site clearance was 

submitted by 

DMICDC to 

Airport Authority 

of India. AAI is 

carrying out site 

suitability study 

for the airport. 

Maps of Survey of 

India (SOI) for 

the site clearance 

have been 

procured from 

SOI for provision 

to AAI. Land 

identified for the 

proposed project 

shall be notified 

by the State 

Government after 

the site clearance 

from AAI.  AAI 

officials made site 

visit to the 

proposed airport 

site and carried 

out due diligence 

2016 with the 

officials of 

DFCCIL, 

GNIDA, 

Ministry of 

Railways and 

DMICDC  in 

this regard. 

A meeting was 

held under the 

chairmanship of 

CEO&MD, 

DMICDC on 

25th October, 

2016 to review 

the progress of 

spatial survey 

work carried 

out by the 

consultant M/s 

Skylark Ltd. for 

the sites and to 

check the 

feasibility of 

providing a new 

railway 

platform at the 

existing rail site. 

RfQ cum RfP 

for selection of 

consultant for 

preparation of 

DPR for Multi-

Modal Logistic 

Hub and Multi-

Modal 

Transport Hub 

at Dadri, Uttar 



March, 2015. 

MRTS project was 

considered in the 

meeting of DMIC 

Trust held on 

February 6, 2015 

and it was decided 

that Department 

of Economic 

Affairs vide its 

letter dated 23rd  

February, 2015 

had included the 

project in the 

JICA Special 

Rolling Plan for 

DMIC Project. 

SIPP has 

requested Chief 

Secretary, Gujarat 

vide letter dated 

1st June, 2015 to 

issue necessary 

direction for 

formal approval 

on the final DPR 

along with the 

initiation of 

necessary activities 

for securing the 

ROW for the 

project. 

Secretary, DIPP 

has requested 

Chief Secretary, 

Gujarat vide his 

letter dated 2nd  

July, 2015 to 

resolve issues with 

regard to 

2017.  Government 

of  Madhya Pradesh 

vide letter dated 

20th July, 2017 have 

requested SIPP to 

grant “in principle 

approval” for the 

proposal to acquire 

49% equity share 

holding of DMIC 

Pithampur Jal 

Prabandhan Ltd. 

held by NICDIT.  

The matter was 

accordingly 

deliberated in the 

NICDIT meeting 

held on 23rd 

August, 2017. 

The  proposal 

submitted by the 

State Government 

on 20.7.2017 to 

acquire 49% equity 

share holding of 

DMIC Pithampur 

Jal Prabandhan Ltd. 

held by NICDIT 

has been approved. 

Multimodal 

Logistic Hub 

Project:  

Land acquisition 

for the project is at 

an advanced stage. 

Out of the total 

proposed to sign an 

MoU with 

DMICDC for 

development of 

Multi-modal 

Logistics Parks / 

Hubs in providing 

seamless transport 

logistics solutions 

and expressed in-

principle 

willingness to join 

hands for 

development of 

proposed (IMLH) 

being developed by 

DMICDC and 

State Government 

of Haryana near   

Nangal Chaudhary. 

MoU was signed by 

DMICDC and 

DFCCIL for the 

development of 

Integrated Multi-

modal Logistics 

Hub at Nangal 

Choudhary, 

Haryana on 5th 

May,2017. 

The project 

consultants have 

submitted the final 

master plan along 

with broad cost 

estimates.   

The first meeting of 

of the site 

features, nearby 

developments, 

topography, 

habitation etc.  A 

formal report 

from AAI related 

to the airport site 

is awaited. In the 

meeting held on 

4th April 2013 

along with the 

builders‟ guild, 

CREDAI Bhiwadi 

in the office of 

CTP NCR, Jaipur 

under the 

chairmanship of 

Principal Secretary 

UDH, Govt. of 

Rajasthan, it was 

decided that any 

permissions for 

building activities 

in the influence 

area of Airport 

Site shall be given 

by the State 

Government only 

after guidelines are 

framed by State in 

consultation with 

DMICDC and the 

report/recommen

dations provided 

by AAI as per the 

site clearance 

report.  AAI 

submitted to 

DMICDC the site 

Pradesh has 

been issued on 

25th July,l 2016.  

The last date 

for submission 

of proposals 

was 26th 

August, 2016. 

Pre-bid meeting 

was held on 8th 

August, 2016. 

The bid 

submission date 

was 3rd 

October, 2016.  

Four bids have 

been received 

by the bid 

submission date 

on 3rd 

October, 

2016.M/s PWC 

has been 

awarded the 

consultancy 

services for 

preparation of 

DPR for Multi-

Modal Logistic 

Hub and Multi-

Modal 

Transport Hub 

at DadrI,  Uttar 

Pradesh and the 

LoA                                                                                                                                                       

has been issued 

on 15th 

December, 



availability  of 

ROW for the 

development of 

Ahmedabad 

Dholera MRTS 

project.  

2nd workshop for 

approval of final 

DPR of 

Ahmedabad 

Dholera MRTS 

Project was 

conducted on 10th 

August 2015 and 

the concerned 

stakeholders 

provided their 

inputs on the 

study. 

A review meeting 

was held on 10th 

November, 2015 

under the 

Chairmanship of 

CEO & MD, 

DMICDC to 

resolve the issues 

regarding the 

alignment of DFC 

and MRTS 

corridors in the 

region and the 

Consultant has 

been directed to 

submit the final 

DPR for MRTS at 

the earliest based 

on the discussions 

held in the 

meeting. 

area of 1.78 sqkm, 

Govt. land of 0.158 

Square km was 

transferred and 

possession taken. 

For Private land of 

1.6214 Square Kms, 

Sections 4 & 6 

notifications were 

issued, and action 

u/s 9 was also 

completed. 

Rs.86.92 Cr was 

provided to 

Collector, Dhar for 

compensation by 

the State 

Government.  Six 

petitions have been 

filed in the 

Honorable High 

court of Indore 

against land 

acquisition and 

court had ordered 

to maintain status 

quo. The State 

Government had 

moved for the 

vacation of the 

status – quo. 

The consultant 

submitted the 

revised PPP 

structuring for the 

project. After 

acquisition of land, 

the project would 

be taken up for 

the co-ordination 

group constituted 

between DFCCIL, 

State Government 

of Haryana and 

DMICDC was held 

on 18th July 2017 

to review the status 

fo the project.  

 The project 

consultants have 

submitted the final 

master plan 

alongwith  broad 

cost estimates.  

The project was 

placed for 

consideration of 

NICDIT in its 

meeting held on 

23rd August, 2017 

and the same has 

been approved.  

Government of 

Haryana has further 

been requested to 

complete the land 

acquisition for the 

project. 

The application for 

grant of Terms of 

Reference (ToR) 

for the project has 

been submitted to 

MoEF&CC. 

A joint  site visit 

was conducted by 

clearance report 

for the proposed 

Aerotropolis 

project, which was 

shared with the 

State 

Government. AAI 

has proposed 

carrying out an 

Obstacle 

Limitation 

Surfaces (OLS) 

Survey around the 

site before taking 

any final decision 

on the proposed 

site. The State 

Government was 

requested by 

DMICDC to carry 

out the same. 

RfP for 

undertaking the 

Impact 

Assessment of 

proposed 

Greenfield airport 

near Bhiwadi on 

Indira Gandhi 

International 

Airport, New 

Delhi was issued 

on 23rd May, 2013. 

Obstacle 

Limitation 

Surfaces (OLS) 

survey of the 

proposed site was 

2016. 

A kick off 

meeting was 

held on 6th 

January 2017 

with the 

consultants for 

the status of 

various projects 

with the 

consultant 

under the 

chairmanship of 

CEO & MD, 

DMICDC. 

A meeting was 

scheduled on 

25th January 

2017 at 

DMICDC 

office with the 

project 

consultants, 

survey 

consultant and 

Railways 

consultant.  

DMICDC 

along with 

officials from 

IITGNL to sort 

out issues w.r.t. 

the rail 

alignment and 

drawing relating 

to the survey. 

Project review 



Chief Secretary, 

Government of 

Gujarat during a 

meeting held on 

30th January, 2016 

directed the 

PMNC and 

Design Consultant 

to explore the 

possibility of 

reducing the 

proposed ROW 

from 50m to 30m 

and also to work 

out an alternative 

route along Botad-

Dhanduka-Arnej-

Dholka-Bhavla-

Ahmedabad meter 

gauge line and 

perform an 

analysis of the 

option and further 

compare it to 

building an 

elevated MRTS 

along the current 

alignment and in 

the reduced 30 m 

ROW. 

Secretary, DIPP 

vide his letter 

dated 3rd March, 

2016 has 

requested the 

Chief Secretary, 

Government of 

Gujarat to make 

the land available 

for the project 

bidding. In the 

meeting on 16th 

July, 2014 held 

under the 

Chairmanship of 

Chief Secretary, 

MP, the industries 

department was 

directed to utilize 

appropriate part of 

the land, which was 

made available to 

Ministry of Heavy 

Industries for 

NATRIP project 

near Pithampur, for 

locating the 

proposed the 

IMLH Project since 

the NATRIP 

Project could not 

be implemented as 

proposed.  

DMICDC was 

asked to examine 

the feasibility of 

this new location 

for IMLH vis-à-vis 

connectivity aspects 

with respected to 

the Indore-Dahod 

railway line being 

constructed by 

Western Railways. 

DMICDC was 

examined the new 

location from the 

aspect of rail 

connectivity and 

found the site non-

the officials of 

DMICDC and 

DFCCIL on 11th 

January, 2018. 

Pre-Feasibility 

Study (PFS) on 

Mass Rapid 

Transit System 

(MRTS) between 

Gurgaon and 

Bawal:  

Approval of the 

final alignment and 

PFS is awaited 

from the State 

Government. The 

Government of 

Haryana had, 

meanwhile, given 

its approval to the 

creation of a Special 

Purpose Vehicle for 

the project.   It was 

also requested to 

initiate the land 

acquisition process 

for MRTS project. 

DMICDC is 

planning to start 

the DPR/Detailed 

Engineering 

Studies.  Talks have 

been initiated with 

JICA for Japanese 

long tenor, soft 

loan. The project 

can only move 

forward with the 

carried out by the 

State Government 

and the same was 

submitted to AAI. 

In view of the 

OLS survey, the 

State Government 

has also proposed 

an alternate site 

for the 

development of 

Airport. Site visit 

of the alternate 

proposed site was 

undertaken on 

19th June 2013 by 

senior officials & 

representatives of 

the State 

Government, 

DMICDC and 

AAI. If the 

alternative site is 

found suitable by 

AAI, DMICDC 

shall file new 

application with 

AAI for site 

clearance.  In the 

meeting held on 

17th June 2013, 

DMICDC 

requested AAI to 

appoint an 

independent 

consultant of 

international 

repute through 

International Civil 

Aviation 

meeting for 

DMIC IITGNL 

was held on 

19th January 

2017 at 

GNIDA office 

in Greater 

Noida wherein 

the consultants 

presented the 

status of 

activities under 

the project. 

Project update 

meetings were 

held on 23rd 

March, 2017 

and 29th March, 

2017 to discuss 

the rail 

alignment 

between the 

consultant M/s 

PwC, M/s 

Skylark (DGPS 

Consultant), 

Advisor 

Railways, 

DMICDC and 

the 

representatives 

from DMIC 

IITGNL on 

23rd March, 

2017 at 

DMICDC. 

A review 

meeting was 



expeditiously. 

A meeting was 

held under the 

Chairmanship of 

Secretary, DIPP 

on March 15, 

2016 and it was 

decided that 

NHAI will take up 

expressway by 

acquiring 100 m 

RoW which will 

also accommodate 

MRTS RoW of 

30m.  Land 

acquisition to be 

taken up by 

NHAI and State 

Government will 

reimburse 

acquisition cost to 

NHAI. 

DPR prepared by 

the consultant has 

been approved by 

the State 

Government in 

the review 

meeting held on 

16th May, 2016 

under the 

Chairmanship of 

Additional Chief 

Secretary, 

Industries and 

Mines, 

Government of 

Gujarat. 

CEO&MD, 

DMICDC vide 

suitable for the rail 

connectivity. MP, 

TRIFAC was 

informed about the 

same vide 

DMICDC‟s letter 

dated 27th August, 

2014. 

 Knowledge City 

Project.: 

The total planned 

area is 4.42 sqkm, 

comprising 

Government land 

of 2.18 sqkm. and 

private land of 2.24 

sqkm. Of the 

Government 

portion 2.06 sqkm 

was transferred, 

and remaining is in 

progress. For the 

private portion, 

notification was 

issued u/s 4 and 6 

and action u/s 9 is 

being  completed 

for 2.08sqkm; for 

remaining 

0.16sqkm, Section 4 

notification was 

issued. Award for 

village Karchha 

land (0.3374 sqkm) 

completed, 

compensation 

being distributed. 

Rs.50.77 Cr 

support of key 

stakeholders- GoJ 

and GoR, who 

need to finalise the 

alignment and make 

the land available.  

In the meeting  

held on 12th June 

2012 under the 

chairmanship of 

Chief Secretary, 

Government of 

Haryana, it was 

suggested that a 

detailed project 

report needs to be 

prepared while 

finalising the MRTS 

route alignment and 

concluding the land 

acquisition process.  

DMICDC prepared 

the Draft Request 

for Proposal for 

appointing the 

consultant to 

prepare the 

Detailed Project 

Report. The draft 

RFP was shared 

with the State 

Government. The 

comments received 

from the State 

Government were 

incorporated and 

the RfP issued on 

11th February, 2013. 

Evaluation of eight 

bids received in 

Organization 

(ICAO) which 

shall be acceptable 

to all stakeholders 

for carrying out 

the study 

suggested by 

MoCA in meeting 

held on 18th 

January 2013, 

namely, “Impact 

Assessment Study 

of proposed 

Greenfield airport 

near Bhiwadi on 

existing IGI 

Airport”. 

Accordingly, the 

RfP floated by 

DMICDC for the 

above study was 

withdrawn.  

DMICDC had 

requested the 

State Government 

to carry out the 

OLS survey of the 

alternate site 

which was carried 

out and submitted 

to AAI for their 

review. AAI 

appointed the 

consultant to carry 

out impact 

assessment study 

of the proposed 

greenfield airport 

near Bhiwadi on 

held on 10th 

April, 2017 

under the 

chairmanship of 

CEO&MD, 

DMICDC to 

discuss the 

progress of the 

project 

activities 

alongwith the 

State 

Government 

representatives. 

A review 

meeting was 

held on 8th 

May, 2017 

under the 

chairmanship of 

CEO &MD, 

DMICDC to 

discuss the 

progress of the 

project 

activities with 

the DPR 

consultant M/s 

PwC. 

M/s PwC  has 

submitted the 

Market 

Assessment 

Report along 

with 

Preliminary 

Design Report 

for MMLH 



letter dated 28th 

July, 2017 has 

requested NHAI 

to initiate the land 

acquisition for the 

proposed 

Expressway and 

MRTS projects 

together. 

Mega Industrial 

Park:   

Final report on 

techno-economic 

feasibility is being 

finalized in 

consultation with 

the State 

Government.  

Draft RfP for the 

preparation of 

Detailed 

Engineering 

Report for internal 

Infrastructure was 

sent to the State 

Government for 

review and 

approval. The 

observations of 

the State 

Government were 

received and they 

have provided an 

area of 14 sq. km 

to be considered 

for Detailed 

Engineering. State 

Government was 

requested to 

consider entire 45 

provided to 

Collector, Ujjain for 

compensation.  

Four petitions were 

filed in Honorable 

High court of 

Indore for 

0.27SqKm of land. 

The State 

Government has 

filed a counter. 

During the meeting 

of 31st May, 2012, it 

was agreed that 

after the land 

acquisition, the 

development of the 

initial infrastructure 

i.e. access road, 

construction of 

boundary wall, 

water & power line 

to the site should 

be initiated. 

Hon‟ble Chief 

Minister, Madhya 

Pradesh, reviewed 

the status of 

Investment Region 

and Early Bird 

Projects along with 

the status of land 

acquisition. In the 

meeting, consultant 

was advised to 

reconfigure the land 

use of knowledge 

city.  

response to the RfP 

document issued by 

DMICDC was 

completed and the 

letter of Award has 

been issued to the 

selected consultant. 

Consultant was 

appointed for 

preparation of 

Detailed Project 

Report. Inception 

report was 

submitted by the 

consultant and the 

same was 

forwarded to the 

State Govt. for 

their review and 

observations. 

Field investigation 

surveys are being 

undertaken jointly 

by the State 

Government 

officials and the 

consultants 

appointed by 

DMICDC for 

finalizing the route 

alignment. The 

consultant 

submitted the 

Inception Report 

and the details of 

land to be acquired 

for the project to 

the State 

Government. The 

the existing IGI 

airport. The 

consultant 

initiated the study 

and the report 

would be 

submitted shortly. 

Further, 

DMICDC 

received a site 

clearance for 

establishment of 

Greenfield Airport 

near Bhiwadi from 

AAI. As per the 

Greenfield Airport 

Policy of Ministry 

of Civil Aviation, 

DMICDC has 

initiated the 

process of 

obtaining “in 

principle” 

approval for the 

same.  Based on 

the discussion 

with Secretary, 

MoCA held on 

18th January, 2013, 

DMICDC is 

required to carry 

out a study to 

assess the impact 

proposed 

Greenfield airport 

near Bhiwadi on 

existing IGI 

Airport. In order 

to make this study 

acceptable to all 

MMTH at 

Greater Noida 

on 21st June, 

2017.             

Review 

meetings were 

held  under the 

chairmanship of 

CEO&MD, 

DMICDC on 

30th June, 2017 

and 13th July 

2017 with all 

concerned to 

expedite the 

preparation of 

DPR for the 

project.  

Railway Board 

has granted “in 

principle 

approval” for 

construction of 

the Multi Model 

Transport Hub 

(MMTH) at 

Boraki which 

includes 

construction of 

long distance 

passenger 

terminal.  

DMICDC has 

requested 

Ministry of 

Railways to 

allow the 

development as 

a Common 

User facility 



sq. km of the 

Mega Industrial 

Park for the 

Detailed 

Engineering.  

Water 

Desalination 

Project, Dahej 

(EBP from 

Japanese side)) 

A SPV, namely 

Swarnim 

Dahejspring 

Desalination Pvt. 

Ltd., formed by 

the Japanese 

consortium 

members (Hitachi, 

Hyflux and 

Itochu) signed the 

Co-Development 

Agreement with 

Dahej SEZ 

Limited on March 

22, 2012. The 

term sheet for the 

Water Purchase 

Agreement (WPA) 

between the SPV 

and Dahej SEZ 

Limited was also 

finalized during 

the same time. 

WPA was  

executed on 11th 

January, 2013 in 

the presence of 

Chief Minister, 

RFP for inviting 

bids from 

consultants for 

detailed 

Engineering and 

Transaction 

advisory services 

was approved by 

the State 

Government.  

M/s Tata 

Consulting 

Engineers Pvt. Ltd. 

was appointed for 

undertaking 

detailed engineering 

of internal and 

external 

infrastructure of the 

project.   

The feasibility 

report was 

submitted by the 

consultant.  

After several 

rounds of 

interactions and 

deliberations with 

the State 

Government 

officials and their 

consultants, the 

DPR was finalized. 

The project was 

placed for seeking 

investment 

interim report 

highlighting key 

issues like MRTS 

alignment, traffic 

assessment and 

system selection 

etc. was submitted 

by the consultant 

and is currently 

under review.  

The project was 

placed before the 

Board of Trustees 

in the meeting held 

on 17th January, 

2014 for 

considering 

inclusion in JICA 

rolling plan for 

DMIC Project. It 

was decided in the 

meeting that the 

project should 

again the brought 

before the DMIC 

Trust once the 

alignment and 

broad financials are 

completed. The 

State Government 

communicated to 

DMICDC vide 

letter their dated 

9th April, 2014, 

that a Special 

Purpose Vehicle in 

the name of 

Haryana Mass 

Rapid Transport 

the stakeholders, 

DMICDC 

requested AAI to 

appoint an 

independent 

consultant of 

international 

repute through 

International Civil 

Aviation 

Organization 

(ICAO). The 

consultant was 

appointed and the 

report finalized 

and forwarded to 

all the 

stakeholders with 

a request to 

Secretary, MoCA 

to hold a 

stakeholders 

meeting for taking 

the project 

forward. 

Further, MoCA 

asked DMICDC 

to move ahead 

and seek necessary 

clearances from 

the Steering 

Committee. 

Accordingly, 

DMICDC applied 

for the grant of 

“site clearance” 

for the project by 

MoCA and „No 

Objection 

under 1997 

Policy of the 

Ministry of 

Railways and to 

waive off 

Railway charges 

on 

development of 

Boraki Station 

vide letter dated 

25th July 2017.  

A meeting with 

North Central 

Railways 

Allahabad 

regarding the 

rail alignment 

for MMTH 

project 

proposed at 

Boraki was held 

on 28th July, 

2017. 

Details relating 

to proposed 

connectivity 

plan requested 

by Ministry of 

Railways has 

been sent vide 

DMICDC‟s 

letter dated 21st 

August, 2017. 

A review 

meeting was 

held on 31st 

August 2017 to 

discuss the 



Gujarat and Vice-

Minister, METI, 

Government of 

Japan. The project 

proposal for 

equity investment 

in the project was 

posed for 

approval of 

DMIC Trust in its 

meeting held on 

18/19 March, 

2013. In Principle 

Approval was 

granted to take 

15% Equity at par, 

the same was 

communicated to 

METI. 

Dholera 

International 

Airport 

A SPV called“ 

Dholera 

International 

Airport Ltd.” was 

formed by the 

Government of 

Gujarat. Project 

implementation 

framework will be 

finalized after the 

environmental 

clearance.  Land 

for the project was 

earmarked by the 

Government of 

Gujarat.  EIA for 

approval in the 

meeting of Board 

of Trustees on 10th 

September, 2013 

and the DMIC 

Project 

Implementation 

Trust Fund 

accorded 

investment 

approval to the 

project. CEO, 

DMICDC vide his 

letter dated 24th 

September, 2013 

had requested to 

the State 

Government to 

expeditiously 

complete the land 

acquisition for 

widening the 

approach road of 

9.5 Km length from 

7m ROW to 30m 

ROW for meeting 

future requirements 

and also vacation of 

stay orders in order 

to take remaining 

27.06ha of land in 

its possession.  The 

shareholders 

Agreement for 

constitution of the 

project SPV was 

also finalized with 

the State Nodal 

Agency. The 

project was 

Corporation 

(HMRTC) was 

incorporated for 

implementation of 

mass rapid 

transport projects 

in Haryana and, it 

has been decided to 

transfer the MRTS 

project from 

HSIIDC to 

HMRTC.  

A meeting of the 

Special Advisory 

Panel of DMICDC 

was held on 16th 

May, 2014 to 

review the  status 

and issues involved 

in the MRTS 

project. 

Interactions have 

also been started 

with JICA team for 

the MRTS project. 

A letter was sent 

from CEO&MD, 

DMICDC to 

Member Secretary, 

NCRPB requesting 

for the final DPR 

for Delhi-Rewari-

Alwar RRTS 

corridor on the 

basis of which the 

alignment for 

MRTS Gurgaon-

Bawal could be 

Certificate‟ from 

the Ministry of 

Defence for the 

proposed site. 

Based on the 

inputs received 

from Ministry of 

Defence, 

DMICDC has 

sent the desired 

document to 

Ministry of 

defence for 

obtaining No 

Objection 

certificate.DMIC

DC has issued a 

letter dated 22nd 

December, 2014 

to MoCA to 

expedite the Site 

clearance.  CEO 

& MD, vide letter 

dated 7th January, 

2015and 2nd 

February, 2015has 

again requested 

Secretary, MoCA 

for site clearance.  

DMICDC has also 

requested MoD 

vide letter dated 

8th January 2015 

to expedite the 

issuance of No 

Objection 

Certificate for the 

project site. 

Ministry of 

project 

timelines. 

A reminder 

dated 12th 

September 2017 

has been sent to 

Railway Board 

in this regard. 

Further, the 

engineering 

drawings of the 

MMTH project 

has been shared 

with the 

Railway Board 

vide letter dated 

14.11.2017. 

A review 

meeting  under 

the 

chairmanship of 

CEO & MD, 

GNIDA and 

CEO & MD, 

DMICDC held 

on 23.11.2017 

to review the 

Preliminary 

Design report 

for the MMLH 

and MMTH as 

submitted by 

the project 

consultant‟s 

M/s PwC. 

A review 



the site carved out 

from the existing 

site was 

undertaken by 

AAI.   

Airports Authority 

of India (AAI) 

entrusted with the 

responsibility of 

undertaking the 

DPR and 

Environment 

Clearance for the 

Project and the 

fee payable by 

DMICDC will be 

considered as 

DMICDC‟s equity 

in the Project. 

DPR for  

Greenfield 

International 

Airport near 

Dholera was 

prepared by the 

Airport Authority 

of India (AAI). 

Ministry of 

Defence has 

issued No 

Objection 

Certificate.  

Dholera 

International 

Airport 

Corporation 

Limited submitted 

a request to 

officially 

inaugurated by 

Chief Minister of 

Madhya Pradesh 

jointly with 

Minister of 

Commerce and 

Industry, 

Government of 

India on 13th 

September, 2013 at 

Bhopal. The 

consultant 

submitted the DPR 

for external 

infrastructure 

which is being 

reviewed by the 

State Government. 

CEO&MD, 

DMICDC & MD, 

MP TRIFAC 

reviewed the 

project in the 

meeting held on 

14th Nov., 2013. 

DMIC Trust 

approved the 

proposal on 6th 

December, 2013 

for subscribing to 

the shares of the 

SPV for this project 

in partnership with 

State Government 

of Madhya Pradesh. 

DMICDC 

requested State 

Government of 

Madhya Pradesh to 

finalized to harness 

the synergies of two 

projects. A formal 

request for 

approval of 

finalized route 

alignment has been 

sent separately 

from Secretary, 

DIPP and 

CEO&MD, 

DMICDC to the 

State Govt. of 

Haryana. In this 

regard, a meeting 

was held under the 

chairmanship of 

Chief Secretary, 

Govt. of Haryana 

to review the 

progress of the 

project. The State 

Govt. officials were 

directed to finalise 

the alignment at the 

earliest.  

HMRTC vide their 

letter dated 17th 

July, 2014 intimated 

that after the 

decision in the 

meeting held on 

30th June, 2014 

under the 

Chairmanship of 

Chief Secretary, 

Haryana, the State 

Govt. approved the 

route alignment of 

Defence has 

issued the No 

Objection 

Certificate for the 

Aerotropolis 

project on 11th 

February 2015. 

DMICDC has 

received the Site 

Clearance for 

establishment of 

Greenfield Airport 

near Bhiwadi from 

MoCA  vide their 

letter dated 18th 

November, 2015. 

A meeting was 

held with the 

officials of AAI 

for preparation  of 

Detailed Project 

Report and 

accordingly details 

of the project 

have been 

forwarded vide 

email dated 15th 

May, 2015. 

Airport Authority 

of India (AAI) 

vide its letter 

dated 11th June, 

2015 has informed 

DMICDC that 

AAI shall take up 

the preparation of 

DPR for 

Greenfield airport 

meeting was 

conducted with 

the officials of 

SPV consultant 

and  DMICDC 

on 5th 

December, 

2017 to finalise 

the land details 

for the project 

site. 

The North 

Central 

Railways vide 

their letter 

dated 22nd 

December, 

2017 have 

communicated 

regarding the 

“in-principle” 

approval for the 

project of 

development of 

MMTH at 

Boraki. 

DMICDC vide 

letter dated 5th 

February, 2018 

has responded 

to the 

observations 

sent by NCR. 

DMICDC vide 

letter dated 

16th February, 

2018 has 

proposed to 



Ministry of Civil 

Aviation for an 

„in-Principle‟ 

approval. 

DMICDC has 

requested Ministry 

of Civil Aviation 

for expediting the 

„In-Principle‟ 

approval vide its 

letter dated 11th 

April, 2015. 

Site clearance 

approval for 

setting up a 

greenfield airport 

was given to 

GIDB by Ministry 

of Civil Aviation 

vide letter dt. 6th 

June, 2014. 

DIACL had 

meeting with 

MOEF along with 

representative 

from AAI and 

their consultant 

on 1st July, 2014. 

The ToR was 

discussed and 

MOEF also 

reviewed 

proposed Airport 

Master Plan. 

Subsequently, a 

revised Master 

expeditiously move 

ahead with the 

execution of 

Shareholders 

agreement. State 

Government/ 

Nodal agency is 

seeking necessary 

approvals for the 

execution of SHA. 

The project was 

placed for 

investment 

approval by the 

Cabinet Committee 

for Economic 

Affairs (CCEA) in 

its meeting held on 

20th January, 2014 

and CCEA 

accorded their 

investment 

approval for the 

project. The 

Shareholders 

Agreement for the 

project between 

DMIC Trust and 

the State Nodal 

Agencies has been 

executed. State 

Governments of 

Madhya Pradesh 

vide its order dated 

22nd March, 2014 

has issued 

directions for 

transfer of land to 

the project SPV 

MRTS Gurgaon-

Bawal. The route 

alignment  

proposed to be 

routed through 

Central Peripheral 

Road (CPR) instead 

of  project of 

DMICDC as 

planned earlier. 

 As the connectivity 

to Global City 

Project is necessary 

for both the 

projects to take-off 

and it was initially 

agreed by HSIIDC, 

a letter was sent to 

Haryana State 

Government with a 

request to convene 

a meeting for final 

decision on the 

approved alignment 

from the 

perspective of 

holistic 

connectivity.  

HMRTC on request 

of DMICDC 

appointed a nodal 

person for better 

coordination for 

this project. 

A meeting was held 

at DMRC office on 

17th September, 

at Kotakisam 

Tehsil in Alwar 

District, 

Rajasthan.  The 

matter is being 

taken forward. 

SIPP vide his 

letter dated 1st 

October, 2015 

followed by 

another letter 

from CEO & 

MD, DMICDC 

vide his letter 

dated 26th 

October 2015 has 

requested the 

Ministry of Civil 

Aviation to issue 

of formals site 

clearance for the 

project. 

Based on the 

decisions  taken in 

the meeting held 

on 2nd December, 

2015 under the 

Chairmanship of 

Chief Secretary, 

Government of  

Rajasthan, 

DMICDC is in 

the process of 

awarding the work 

of DPR 

preparation to the 

Airport Authority 

execute the 

Memorandum 

of 

Understandin

g (MoU) 

between 

Ministry of 

Railways and 

NICDIT/DM

ICDC/GNID

A/DMIC 

IITGNL for 

clarification of 

the 

observations 

made by NCR 

and for 

expediting the 

project 

activities 

related to the 

development 

of the MMTH 

project.  After 

discussions 

with Railway 

Board on 10th 

April,2018, the 

draft MoU was 

revised 

regarding the 

ownership of 

land for the 

Terminal 

station. The 

revised MoU 

was shared 

with Railways 

Board on 17th 

April, 2018 and 



plan was 

submitted to 

MOEF and TOR 

approval has been 

accorded by 

MOEF. 

Consultant has 

commenced EIA 

study. The  DPR  

submitted  AAI 

has been reviewed 

by PMNC and 

comments  on the 

same have been 

communicated by 

PMNC on 28th 

January, 2015. 

DIACL and 

PMNC had with 

WAPCOS and the 

scope related to 

Flood study for 

the Airport and 

aviation area was 

discussed.  PMNC 

had prepared 

technical notes on 

the „Flood Study 

and mitigation 

plan‟  requirement 

along with 

preliminary ToR 

and submitted to 

DIACL for their 

review.  

PMNC had 

started preparing 

“Madhya Pradesh 

Vikramaditya 

Knowledge City 

(Ujjain) Ltd.”. A 

letter from 

Secretary, DIPP 

was sent to Chief 

Secretary, 

Government of 

Madhya Pradesh on 

21st May, 2014 

regarding the 

transfer of land to 

the project SPV.  

The Project SPV 

taken the 

possession of 

217.78 Ha of 

Government land 

and 197.42 Ha of 

private land 

transferred for 

Vikram 

Udyogpuri 

(formerly 

Knolowlege City, 

near Ujjain) 

The State 

Government 

further issued the 

notification for 

exemption of stamp 

duty on transfer of 

land to the Project 

SPV on 23rd May, 

2014. An amount 

of Rs. 55.93 crore 

was released as 

2014 to discuss the 

interchange option 

of connectivity 

between DMRC 

yellow line and 

MRTS Gurgaon 

Bawal at HUDA 

city centre. During 

the meeting, one 

integration option 

was considered by 

Director-BD and 

the consultant was 

directed to work 

out and submit the 

details of this 

integration option 

to DMICDC and 

DMRC for further 

approval of the 

operations 

department.  

Secretary, DIPP. 

Secretary, DIPP , in 

his letter dated 14th 

October, 2014 to 

State Government 

of Haryana, had 

also highlighted the 

connectivity to 

Global city among 

the list of pending 

issues of DMICDC 

projects to be 

addressed by the 

State Government 

on urgent basis.  

Issue of the MRTS 

of India (AAI) 

after including the 

scope of getting 

Environment 

Clearance from 

Ministry of 

Environment, 

Forest and 

Climate Change 

(MoEFCC) on 

behalf of the 

proposed SPV.  

The cost to be 

incurred by 

DMICDC in the 

preparation of 

DPR will be 

treated as 

DMICDC‟s equity 

contribution in the 

proposed SPV. 

The first draft of 

the SHA & SSA 

has been shared 

with the State 

Government  for 

their approval. 

DMICDC has 

paid the first 

instalment 

towards the 

preparation of 

DPR for the 

project to AAI.  

The preparation 

of the DPR has 

been initiated and 

a site visit was 

comments on 

the same are 

awaited. 

Based on the “ 

In-Principle” 

Approval from 

North Central 

Railways for 

MMTH Boraki, 

a meeting was 

conducted on 

9th March, 2018 

at NCR 

Headquarters, 

Allahabad with 

the officials of 

NCR and 

DMICDC. 

Letter to NCR 

regarding  the  

meeting was 

sent on 

27.03.2018. 

DMICDC vide 

letter dated 9th 

February, 2018 

responded to 

the letter from 

DFCCIL 

regarding 

Payment of 

Application 

fees as Private 

Freight 

Terminal 

Policy. 

The consultant 



document for 

submission to 

MoCA for the „in-

principle‟ 

approval, based 

on the revised 

DPR submitted by 

AAI in the month 

of June, 2014. 

The final DPR 

was submitted by 

AAI to DIACL in 

December 2014.  

Parallely, JICA 

through the 

appointed 

consultants has 

carried out an 

independent 

study.  The draft 

final report of the 

same has been 

submitted and 

discussed with 

DIACL on 14th 

December, 2014.A 

comparative 

analysis of both 

the studies is 

being prepared. 

The Final DPR is 

awaited from 

JICA study team. 

In the 21st 

Meeting of 

Steering 

Committee held 

on 8th July, 2015 

equity in the SPV as 

DMIC Trust‟s 

share on 20th June, 

2014. 

The Board meeting 

for “Madhya 

Pradesh 

Vikramaditya 

Knowledge City 

(Ujjain) Ltd.” was 

held on 16th July, 

2014 to discuss the 

way forward for the 

project.  

The bid documents 

for external 

infrastructure was 

prepared and 

submitted by 

consultant. 

DMICDC given its 

comments and the 

same was sent to 

the State Govt. for 

approval. 

A meeting was held 

under the 

chairmanship of 

Chief Secretary, 

Government of 

M.P. on 16th July, 

2014 to discuss the 

issues related to the 

project. In the 

meeting, AKVN 

Ujjain was directed 

to submit the 

connectivity 

envisaged for the 

proposed Global 

city project was 

discussed in the 

meeting held under 

the chairmanship of 

Principal Secretary, 

Industries & 

Commerce, 

Government of 

Haryana on 15th 

November, 2014. 

The topographical 

surveys, 

environmental and 

social surveys along 

the approved route 

alignment have 

been completed.  

The Geo-tech 

surveys started and  

presently under 

progress along the 

alignment.   

The Alignment & 

Station Area Plans 

and draft 

Environmental 

Management Plan 

& Social Impact 

Report is under 

finalization and 

shall be submitted. 

The revised interim 

report submitted by 

the consultant was 

made by the 

officials of AAI, 

Government of 

Rajasthan and 

DMICDC on 

22nd March, 2016 

in this regard. 

To review the 

present status and 

further course of 

action for 

proposed 

Greenfield Airport 

near Bhiwadi, a 

meeting was held 

on 21st April, 

2016 under the 

Chairmanship of 

CEO & MD, 

DMICDC with 

the officials of 

Government of 

Rajasthan and 

Airport Authority 

of India. 

A review meeting 

was held on 21st 

July, 2016 under 

the Chairmanship 

of CEO & MD, 

DMICDC with 

the officials of  the 

Government of 

Rajasthan and 

Airport Authority 

of India. 

A joint site visit 

has submitted 

the Preliminary 

Design report 

for the MMLH 

and MMTH 

and the same is 

being reviewed 

by the SPV. 

A meeting was 

conducted 

under the 

chairmanship of 

CEO & MD, 

DMICDC and 

CEO & MD, 

GNIDA with 

officials of 

GNIDA, 

DMIC IITGNL 

and the 

consultants on 

5th January, 

2018. The 

Preliminary 

Design Report 

(DPR) for the 

project was 

approved in the 

joint review 

meeting and the 

consultants 

have been 

directed to 

undertake the 

preparation of 

DPR.  

The letter dated 

10th January, 



for Greenfield 

airports, the 

Committee 

recommended 

that in respect of 

setting up of an 

airport at Dholera, 

DIACL may get 

the necessary 

inputs from 

WAPCOS before 

approaching the 

Steering 

committee for “in-

principle” 

approval.  DIACL 

may in the 

meantime, also 

pursue its case for 

environment 

clearance.  The 

committee also 

asked AAI to 

offer their specific 

comments in 

respect of 

proposed airport 

at Dholera within 

150 k.m. vis-à-vis 

factors i.e. 

commercial 

viability sharing of  

traffic etc. 

The proposal of 

Environment 

Clearance of 

Dholera 

International 

Airport was 

details of 

ROW/ROU 

clearance for lying 

down of trunk main 

& land acquisition 

proposal for 

widening of 

approach road of 

9.5 km length to 

Collector, Ujjain. 

The Detailed 

Project Report 

(DPR) for external 

and internal 

infrastructure was 

approved by the 

State Government. 

The consultant 

submitted the 

composite tender 

package comprising 

of both external 

&internal 

infrastructure 

components and 

the same was 

forwarded to the 

State Govt. for 

approval. 

The project was 

also reviewed in the 

Special Advisory 

Committee meeting 

held at 12th 

September, 2014 at 

DMICDC Office 

and the tender 

packages were 

reviewed.  Request 

was sent to the 

State Government 

regarding approval 

of interim report to 

enable DMICDC to 

move forward to 

the next stage of 

the DPR 

assignment.  In a 

review meeting held 

at DMICDC on 

24th November, 

2014, the 

preliminary 

financial analysis 

was reviewed and 

necessary directions 

were issued to 

consultant.  The 

consultant has been 

asked to submit 

draft Business plan 

for MRTS 

Gurgaon, Bawal at 

the earliest. 

The project was 

placed before the 

Board of Trustees 

in the meeting held 

on 17th January, 

2014 for 

considering 

inclusion in JICA 

rolling plan for 

DMIC Project.  It 

was decided in the 

meeting that the 

project should 

was held on 20th 

October, 2016 by 

the officials of 

DMICDC, AAI, 

LAO, 

Government of 

Rajasthan and 

M/s RITES to 

review the survey 

and investigation 

work. 

A review meeting 

was held on 6th 

December, 2016 

under the 

chairmanship of 

CEO&MD, 

DMICDC to 

review the 

progress of work 

w.r.t. preparation 

of the DPR by 

AAI and the 

status of land 

acquisition by 

State 

Government.  

Another  meeting 

was held on 22nd 

December, 2016 

to discuss about 

the possibility of 

developing Multi 

Modal Logistics 

Hubs in proximity 

to the proposed 

Aerotropolis. 

2018 from 

DFCCIL 

regarding the 

deposit of 

amount 

pertaining to 

the cost of 

shifting the HT 

lines in Greater 

Noida for 

MMLH Project 

has been 

forwarded to 

DMIC IITGNL 

(SPV) vide 

letter dated 17th 

January, 2018 

for necessary 

action. 

Boraki 

Railway 

Station: 

Site details were 

overlaid on 

revenue maps 

of the identified 

site and 

submitted to 

the State based 

upon the 

revised 

alignment 

provided by 

Dedicated 

Freight 

Corridor 

Corporation of 

India Limited. 



considered by the 

Environment 

Appraisal 

Committee in its 

150th meeting held 

on 30th July, 2015.   

The Environment 

Clearance for the 

Project has been 

recommended by 

the Environment 

Appraisal 

Committee of 

MoEFCC. Formal 

letter dated 27th 

November, 2015 

from MoEFCC 

has been received.  

A Steering 

Committee 

Meeting held on 

28th December, 

2015 under the 

Chairmanship of 

Secretary, Ministry 

of Civil Aviation 

(MoCA).  MoCA 

have granted “in 

principle” 

clearance to the 

Project. 

The RfQ cum RfP 

for Selection of 

Transaction 

Advisors for 

Development of 

International 

Airport at Dholera 

discussed in detail. 

The Board meeting 

for “Madhya 

Pradesh 

Vikramaditya 

Knowledge City 

(Ujjain) Ltd” was 

held on 24th 

September, 2014 

wherein detailed 

deliberations were 

held on the tender 

packages. Detailed 

discussions were 

held with MP 

TRIFAC from 25th 

to 28th September, 

2014 on finalise the 

tender documents. 

The revised tender 

document along 

with the revised 

document for 

appointment of 

Programme 

Managers was 

forwarded to the 

State Government 

of Madhya Pradesh 

for perusal and 

approval. 

A meeting was held 

on 31st October, 

2014 under the 

chairmanship of 

CEO&MD, 

DMICDC with 

TCE to review the 

again be brought 

before the DMIC 

Trust once the 

alignment and 

broad financials are 

completed. 

A meeting was held 

under the 

chairmanship of 

Chief Secretary, 

Haryana on 23rd 

December, 2014 to 

discuss the MRTS 

alignment options 

to connect the 

proposed Global 

City project with 

MRTS Gurgaon-

Bawal project .In 

this meeting, there 

was a broad 

consensus that 

MRTS alignment 

may be routed 

through the Global 

City for overall 

benefit of the 

region.  For the 

purpose of serving 

the sectors in the 

vicinity of Global 

City, an additional 

station is also 

proposed to be 

considered before 

Global City.  A 

formal approval on 

the alignment is 

awaited from the 

Further, a meeting 

was held on 30th 

January, 2017 with 

the officials of 

AAI and 

DMICDC to 

discuss the 

passenger traffic 

and cargo 

potential for the 

Airport and the 

possibility of 

developing Multi 

Modal Logistics 

Hubs in proximity   

to the proposed 

Aerotropolis. 

Review meeting 

was held on 6th 

February, 2017 

under the 

Chairmanship of 

CEO & MD, 

DMICDC with 

the officials of 

AAI, Government 

of Rajasthan on 

the project. 

A meeting was 

held on 19th June, 

2017 between 

CEO and MD, 

DMICDC and 

MD, RIICO cum 

Commissioner, 

Department of 

DMIC, 

Government of 

Draft Techno-

Economic 

Feasibility 

Study was 

submitted to 

State 

Government of 

Uttar Pradesh 

for their review 

and comments. 

The comments 

of the State 

Govt. on draft 

report were 

received on 

25thJune, 2014. 

In the meeting 

dated 20th 

March, 2013 

the consultant 

made a detailed 

presentation on 

the proposed 

layout plan and 

costs. The 

consultant was 

advised to 

incorporate the 

suggestions of 

GoUP and 

submit the 

report at the 

earliest.  The 

observations 

made by GoUP 

were 

incorporated 

and DMICDC 

submitted the 



in Gujarat under 

DMIC Project has 

been issued on 

19th May, 2016. 

The pre-bid  

meeting was held 

on 30th May 2016.  

The RfQ cum RfP 

for Selection of 

Transaction 

Advisors for 

Development of 

International 

Airport at Dholera 

in Gujarat under 

DMIC Project was 

issued on 19th 

May, 2016.  Four 

(4) nos. of 

proposals have 

been received by 

the bid due date 

on 29th July, 2016. 

M/s PwC have 

been selected as 

the Transaction 

Advisors for 

Development of 

International 

Airport at Dholera 

in Gujarat under 

DMIC Project.  

The kick off 

meeting was held 

on 17th 

September, 2016. 

A meeting was 

held on 11th 

progress of this 

project. 

The Board meeting 

for “Madhya 

Pradesh 

Vikramaditya 

Knowledge City 

(Ujjain) Ltd” was 

held on 14th 

January, 2015 

wherein the tender 

packages for the 

trunk infrastructure 

and tender for 

appointment of 

PMC has been 

approved for 

issuance.  

The tender 

document for 

“Selection of 

Construction 

agency for the 

development of 

Infrastructure 

Work for Vikram 

Udyogpuri in 

Ujjain” was issued 

on 4th February, 

2015.    Six (6) bids 

have been received 

by the last date for 

submission, i.e. 30th 

April, 2015 . 

Letter of Award has 

been issued to the 

selected EPC 

State Government. 

CEO&MD, 

DMICDC vide 

letter dated 8th 

January, 2015 has 

requested State 

Government of 

Haryana for formal 

approval on MRTS 

alignment passing 

through Global city 

as discussed in the 

meeting dated 23rd 

December, 2014. 

The Alignment & 

Station Area Plans 

and Draft 

Environmental 

Management Plan 

& Social Impact 

Report and draft 

business plan have 

been submitted by 

the DPR consultant 

and the same are 

being reviewed.  

The reports have 

also been sent to 

the State 

Government for 

their comments and 

observations. DPR 

Consultant has 

submitted Draft 

DPR of                                                                                                                                                                                                                                                                                                                                                                              

the project on 18th 

April, 2015.The 

Rajasthan to 

discuss the way 

forward of the 

project. 

The Terms of 

Reference (TOR) 

for carrying out 

the EIA study for 

the proposed 

project Bhiwadi 

International 

Airport, District 

Alwar, Rajasthan 

was considered by 

the Expert 

Appraisal 

Committee (Infra-

2) in its 19th 

meeting held on 

28th June, 2017. 

The draft DPR 

has been 

submitted by AAI 

and is being 

reviewed by all the 

concerned 

stakeholders. 

The Terms of 

Reference (TOR) 

for carrying out 

the EIA study for 

the proposed 

Bhiwadi 

International 

Airport, District 

Alwar, Rajasthan 

has been issued by 

the MoEF&CC 

draft report to 

State 

Government of 

Uttar Pradesh 

vide its letter 

dated 8th April 

2013 for 

comments.  

In the steering 

committee 

meeting held on 

11.05.2013 

between 

DMICDC and 

Government of 

Uttar Pradesh, 

it was decided 

that Greater 

Noida 

Industrial 

Development 

Authority 

(GNIDA), shall 

resolve the 

matter of the 

DFC alignment 

at the earliest 

taking into 

consideration 

the local site 

conditions and 

consulting with 

the local 

community. 

The final 

decision in this 

regard is 

awaited from 

Government of 



November, 2016 

at DMICDC 

office to review 

the progress of 

activities being 

carried out under 

the project. 

Another meeting 

was held on 8th 

December, 2016 

at DMICDC 

office to review 

the progress of 

activities being 

carried out under 

the project. 

Further the 

project was 

reviewed at the 

level of ACS 

(Industries), 

Government of 

Gujarat in the 

Board meeting of 

the SPV  (Dholera 

International 

Airport Company 

Ltd.) held on 27th 

December, 2016 

at Gandhinagar. 

Review  meetings 

were held on 23rd 

January, 2017 and 

6th February,2017 

under the 

Chairmanship of 

CEO&MD, 

contractor for the 

development of 

Infrastructure 

Work for Vikram 

Udyogpuri in Ujjain 

Project 

Management 

Consultant for the 

project has been 

shortlisted and the 

Letter of Award has 

been issued. The 

contractor has 

mobilized on the 

site. 

.The public hearing 

for EIA clearance 

has been conducted 

successfully on 21st  

January, 2015 at 

Ujjain.  The Final 

EIA reports after 

incorporation of 

comments received 

during the public 

hearing has been 

submitted on 5th 

May, 2015 to  

Madhya Pradesh 

State Environment 

impact Assessment 

Authority. 

The Presentation 

before the State 

Appraisal Expert 

Committee was 

made on 4th July, 

2015 and minutes 

same has been 

forwarded to the 

State Government 

for their comments 

and observations. 

A kick-off meeting 

with regard to JICA 

preparatory survey 

for Gurgaon-Bawal 

MRTS Project was 

held at DMICDC 

under the 

Chairmanship of 

CEO&MD, 

DMICDC on 23rd 

January, 2015.  In 

this meeting, the 

study work plan of 

JICA team and data 

and other 

information 

required by the 

JICA study team 

was discussed.  

JICA team was 

ensured of all 

possible assistance 

by DMICDC and 

Haryana State 

Government for 

completion of this 

study. 

The JICA 

Preparatory survey 

team discussed 

issues related to the 

MRTS project with 

HMRTC, the State  

vide letter dated 

17th August, 2017. 

 

A  meeting was 

held on 4th 

October, 2017 

under the 

chairmanship of 

ACS, Government 

of Rajasthan and 

CEO&MD, 

DMICDC to 

discuss the various 

models for land 

acquisition for the 

project. 

 

CEO&MD, 

DMICDC vide 

letter dated 

20.11.2017 have 

requested ACS, 

Industries, Govt. 

of Rajasthan to 

expedite the land 

acquisition and 

formation of SPV 

for the project. 

 

CEO& MD 

DMICDC vide 

letter dated 6th 

December, 2017 

has requested 

Govt. of 

Rajasthan to 

expedite the land 

acquisition and 

formation of SPV 

for the project. 

Uttar Pradesh. 

It was also 

suggested to 

move forward 

on formation of 

the SPV 

between 

DMICDC and 

Greater Noida 

Industrial 

Development 

Corporation for 

the project 

based on 

suitable equity 

partnership 

structure.  

As per letter 

dated 

13.11.2013, 

received from 

Infrastructure 

& Industrial 

Development 

Commissioner, 

Government of 

Uttar Pradesh, 

with regard to 

survey 

conducted by 

DFCCIL for 

the proposed 

Eastern DFC 

alignment at the 

subject site, the 

negotiations 

with the local 

farmers were 



DMICDC 

wherein the 

project 

consultants 

presented the 

current project 

activities and 

deliverables under 

the project. 

A review meeting 

was held on 7th 

April, 2017 under 

the chairmanship 

of CEO&MD, 

DMICDC 

wherein the 

project 

consultants 

presented the 

current project 

activities and 

deliverables under 

the project. 

A review meeting 

was held on 8th 

May, 2017 under 

the chairmanship 

of CEO&MD, 

DMICDC 

wherein the 

project 

consultants 

presented the 

various models of 

project 

structuring. 

A proposal on 

of the meeting was 

issued on the same 

day.  On the basis 

of the deliberations, 

State Appraisal 

Expert Committee 

has asked to submit 

additional 

information and the 

consultant has 

already provided 

the same.  Further, 

proposal was 

considered on 8th 

September, 2015 

and the State Level 

Environment 

Impact Assessment 

Authority (SEIAA) 

had recommended 

Environment 

clearance for the 

Project has been 

obtained. 

Project 

Management 

Consultant for the 

project has been 

appointed and 

mobilized on the 

site.  The 

contractor has 

initiated work on 

the site. 

The public hearing 

for EIA clearance 

has been conducted 

successfully on 21st  

nodal Agency for 

this project on 15th 

April, 2015 at 

HMRTC office at 

Chandigarh. 

DMICDC vide 

letter dated 21st 

May, 2015 has sent 

the replies to the 

observations 

highlighted in the 

letter from 

HMRTC. 

CEO & MD, 

DMICDC vide 

letter dated 13th 

May, 2015 has 

requested NCRPB 

to share the 

feasibility report of 

proposed RRTS 

project with JICA 

study team.  A joint 

meeting with JICA 

study team and 

M/s AECOM was 

held on 13th May, 

2015 to discuss the 

progress of the 

study. 

CEO & MD, 

DMICDC vide 

letters dated 18th 

May, 2015 has 

requested NHAI, 

Department of 

Town and country 

 

A meeting was 

held between 

Chief Secretary, 

Govt. of 

Rajasthan and 

CEO&MD, 

DMICDC on 5th 

February, 2018 to 

discuss the 

progress of 

project activities 

and to expedite 

the land 

acquisition and 

formation of SPV 

for the project. 

A meeting was 

held between 

Additional Chief 

Secretary, Govt. 

of Rajasthan and 

CEO&MD, 

DMICDC on 18th 

April, 2018 to 

discuss the 

progress of 

project activities 

and to expedite 

the land 

acquisition and 

formation of SPV 

for the project. 

Development of 

the Knowledge 

City 

The Final Techno 

Economic 

Feasibility report 

completed and 

the State 

Government is 

facilitating the 

process. 

The land 

measuring an 

approximate 

area of 150 

acres for the 

integrated 

transport hub 

project is 

already under 

the possession 

of the State 

Government of 

Uttar Pradesh 

and the land  

acquisition 

process for the 

remaining land 

was initiated. 

Various 

meetings have 

been held with 

Ministry of 

Railways 

representatives 

to explain about 

the project 

planning and 

support 

required from 

them. The brief 

project note 

was submitted 

for their review. 



“Bundling of 

Dholera Airport 

with Ahmedabad 

Airport” was sent 

by Principal 

Secretary 

(Industries & 

Mines), 

Government of 

Gujarat to 

Secretary, Ministry 

of Civil Aviation, 

GOI vide letter 

dated 19th June, 

2017. 

Principal Secretary 

(Industries), 

Government  of 

Gujarat vide letter 

dated 8th 

September, 2017 

have requested 

AAI to participate 

as the equity 

partner for the 

project in the joint 

venture company. 

A meeting was 

held on 3.11.2017 

to discuss about 

the proposal on 

equity 

participation by 

AAI for the 

project in the joint 

venture company. 

 

Principal Secretary 

(I&M), Govt. of 

January, 2015 at 

Ujjain.  The Final 

EIA reports after 

incorporation of 

comments received 

during the public 

hearing has been 

submitted on 5th 

May, 2015 to  

Madhya Pradesh 

State Environment 

impact Assessment 

Authority. 

The Presentation 

before the State 

Appraisal Expert 

Committee was 

made on 4th July, 

2015 and minutes 

of the meeting was 

issued on the same 

day.  On the basis 

of the deliberations, 

State Appraisal 

Expert Committee 

has asked to submit 

additional 

information and the 

consultant has 

already provided 

the same.  Further, 

proposal  was 

considered on 8th 

September, 2015 

and the State Level 

Environment 

Impact Assessment 

Authority (SEIAA) 

has recommended 

Planning, 

Government of 

Haryana and 

Dakshin Haryana 

Bijli VitranNigam 

to share the specific 

details/ report with 

JICA study team. 

A meeting was held 

on 15th June, 2015 

under the 

Chairmanship of 

CEO & MD, 

DMICDC to 

discuss various 

issues related with 

the MRTS project.  

The meeting was 

attended by 

Principal Secretary, 

Industries 

alongwith the 

representatives 

from State 

Government of 

Haryana.   JICA 

Study team, 

HMRTC and the 

DPR consultant. 

In a letter dated 

19th June, 2015 to 

Chief Secretary, 

Government of 

Haryana, Secretary, 

DIPP has requested 

to initiate the land 

acquisition for 

10km of Right of 

for Knowledge 

City was approved 

by the State 

Government in its 

Steering 

Committee 

meeting held on 

18th June, 2012. 

Moving ahead 

DMICDC also 

submitted the land 

details to the State 

Government. 

Section 4 

notification for 

land acquisition of 

Phase 1 of the 

Knowledge City 

(3.26 sqkm) was 

issued as part of 

Phase 1A of the 

node. 

Further, Section 

5a had been 

issued. Public 

hearing was 

conducted and 

Land Acquisition 

Officer (LAO) 

submitted the final 

report to State 

Government. The 

State Government 

had issued Section 

6 for the area.  

 

Integrated Water 

As per the letter 

dated 

13.12.2013 of 

Ministry of 

Railways, the 

proposal 

submitted by 

DMICDC was 

examined by 

them and the 

suggestions of 

MoR are being 

incorporated in 

the Techno 

Economic 

Feasibility 

Report for the 

project. 

In the meeting 

held on 7th 

April, 2014 at 

North Central 

Railways 

(NCR), 

Allahabad, 

wherein the 

project was 

appraised and 

various 

technical issues 

related to the 

project were 

discussed. It 

was further 

discussed that 

the possibility 

to start early 

operations and 

provisions of a 



Gujarat vide his 

letter dated 

6.12.2017 and 

01.01.2018 has 

requested 

Chairman, Airport 

Authority of 

India(AAI) for 

equity 

participation by 

AAI in the project 

company. 

A meeting was 

held on 

21.03.2018 under 

the chairmanship 

of Chairman, AAI 

to review the 

proposal by State 

Govt. of Gujarat. 

AAI has given in-

principle 

approval for  its 

equity 

participation in 

the Dholera 

Airport. Various 

meetings were 

conducted during 

the month (25th 

and 26th April 

2018) with the 

consultants PwC, 

DIACL, 

WAPCOS, 

Irrigation Dept., 

PMNC and SPV- 

DICDL to 

the Environment 

clearance for the 

Project. 

A meeting was held 

on 26th October, 

2015 under the 

Chairmanship of 

CEO & MD, 

DMICDC followed 

by another meeting 

held on 7th 

November, 2015 

under the 

Chairmanship of 

Secretary, DIPP to 

review the progress 

of the work done 

by the EPC 

Contractor and the 

PMC and the way 

forward. 

Review of the 

progress of 

construction works 

on site was held on 

8.4.2016 and 

15.6.2016. The 

preparatory 

activities for the 

project have been 

completed.  

During the Review 

Meeting on Status 

of implementation 

of DMIC Projects 

under the 

Chairmanship of 

Way for MRTS 

Gurgaon – Bawal  

project between 

IMLH Location to 

the Bawal town, 

which  was earlier 

notified under the 

old Land 

acquisition Act but 

presently denotified 

by the State 

Government. 

A meeting has been 

held on 27th July, 

2015 under the 

chairmanship of 

Chief Secretary, 

Government of 

Haryana to discuss 

various issues 

related to MRTS 

Project and the 

decisions regarding 

approval of route 

alignment etc. 

pending on part of 

the State 

Government. 

A review meeting 

was held on 23rd 

November, 2015 

with Principal 

Secretary, 

Industries, 

Government of 

Haryana to finalize 

the alignment for 

the project and it 

resource 

Management 

Plan 

The consultant 

appointed for 

preparation of an 

Integrated Water 

Resources 

Management Plan 

and DPR for 

alternative sources 

of water for the 

KBNIR against 

the RfP issued on 

1st June, 2013. The 

consultant 

submitted the 

Inception Report, 

Situation Analysis 

Report and the 

report on System 

Wide Decision 

Support Model 

Based Framework 

& Evaluation 

Criteria and Field 

Investigation Plan. 

The reports are 

under review by 

DMICDC and the 

State Nodal 

Agency.  

The Progress of 

the project was 

reviewed by 

CEO&MD, 

DMICDC on 14th 

August, 2014. The 

western link for 

centre and 

south bound 

trains to come 

into the facility 

needs to be 

explored.  

A project note 

containing yard 

plans and rail 

connections for 

IMTH Boraki 

was submitted 

to Railways for 

in-principle 

approval. The 

modified yard 

plan and 

drawings 

prepared in 

concurrence 

with DFCCIL 

alongwith a 

project note on 

IMTH Borkai 

was shared to 

NCR for 

approval vide 

DMICDC‟s 

letter dated 10th 

July, 2014.  In 

the meeting 

held on 11th 

July, 2014 

between 

DMICDC and 

Grater Noida 

Industrial 

Corridor 



discuss the way 

forward on flood 

mitigation and 

Airport site 

development. 

Railway line 

from Bhimnath 

to Dholra:. 

The DMIC Trust 

fund accorded the 

investment 

approval to the 

project as 

construction of 

new rail line from 

Bhimnath to 

Dholera Special 

Investment 

Region in Gujarat 

in the 4th meeting 

of the Board of 

Trustees on 10th 

September, 2013. 

DMIC Trust 

approved the 

formation of SPV 

for Railway line 

Project from 

Bhimnath to 

Dholera in 

partnership with 

State Government 

of Gujarat on 6th 

December, 2013.  

DMICDC  

requested State 

Government of 

Chief Secretary on 

15th June, 2016 at 

Bhopal, it was 

decided to expedite 

the process of 

signing of the 

Water Allocation 

Agreement with 

Narmada Valley 

Development 

Authority (NVDA) 

to meet the water 

requirement (11 

MLD) of the 

project by the SPV.  

The physical 

progress of the 

project achieved so 

far is 26%.  The 

Survey, 

Investigation, 

construction of 

boundary wall and 

design works are in 

progress. 

A meeting was held 

on 4th August, 

2016 to review the 

progress of work 

on site by the 

officials of 

DMICDC and SPV 

alongwith the PMC 

and EPC 

contractor. 

Secretary, DIPP 

and CEO&MD, 

was decided that 

the same shall be 

taken in the 

meeting of the 

Hon‟ble Chief 

Minister of 

Haryana.   

Another review 

meeting was held 

on 16th December, 

2015 under the 

Chairmanship of 

Principal Secretary 

to CM, 

Government of 

Haryana.  

Accordingly, the 

DPR has been 

submitted to the 

State4 Government 

for comments / 

approval vide letter 

dated 24th 

December, 2015. 

Next review 

meeting was held 

on 15th January, 

2016 under the 

Chairmanship of 

Chief Minister of 

Haryana to review  

the progress of the 

project.  During the 

meeting, it was 

decided that the 

final DPR will be 

approved by 

HSIIDC 

State Government 

provided its 

comments on the 

first four 

deliverable/report

s submitted by the 

consultant. The 

consultant 

submitted the 

compliance to the 

comments 

received, which 

have further been 

communicated to 

the State Govt. by 

DMICDC for 

final approval of 

the reports.  

A stakeholders 

meeting chaired 

by the Secretary, 

DMIC, 

Government of 

Rajasthan was 

held on 21st 

October, 2014 to 

discuss the 

analysis carried 

out by the 

consultant, 

comments from 

stakeholders and 

the way forward 

for the project. 

Drilling of 

exploratory bore 

wells for studying 

water availability  

has been 

Authority, the 

consultant 

highlighted that 

in order to 

maintain the 

smooth flow of 

traffic for the 

MMTH project 

a connection of 

60m ROW 

road, liking 

Multi-Modal 

Transfer Hub 

to 105m ROW 

Road through 

the Ansal Hi-

tech township 

is needed. 

GNIDA 

confirmed that 

the issue will be 

resolved after 

discussing with 

the private 

developer. The 

NCR was 

shared their 

comments and 

observations on 

the above 

project note 

and yard plan 

drawing, which 

are being 

addressed by 

the consultant. 

A meeting was 

held on 8th 

December, 



Gujarat to 

expeditiously 

move ahead with 

the execution of 

Shareholders 

agreement and 

incorporation of 

the SPV. State 

Government/ 

Nodal agency 

sought approvals 

for the execution 

of SHA and 

formation of SPV. 

Ministry of 

Railways (Railway 

Board) accorded 

„in principle‟ 

approval for 

undertaking the 

project and asked 

DMICDC to 

prepare and 

submit the 

detailed cost 

estimates and 

DPR for the 

above project. The 

RFP document 

was reviewed by 

Advisor-Railways 

in the meeting 

with PMNC 

Dholera on 9th 

December, 2014 

and after minor 

corrections, the 

same has been 

finalised.  The 

RFP document 

DMICDC visited 

the site at Vikram 

Udyogpuri on 23rd 

October, 2016 to 

review the progress 

of work. 

A review meeting 

was held on 15th 

November, 2016 by 

the officials of 

DMICDC, SPV i.e. 

Vikram Udyogpuri 

Ltd. wherein the 

progress of work 

was presented by 

the PMNC and 

EPC contractor. 

Officials from 

DMICDC visited 

the site to monitor 

the progress of 

activities on site by 

the PMC and EPC 

contractor on 2nd 

March, 2017. 

A review meeting 

was held under the 

chairmanship of 

CEO& MD, 

DMICDC to 

review the physical 

progress of 

construction 

activities at site on 

24th March, 2017. 

The agreement on 

immediately.  Also, 

the project will be 

implemented in a 

phased manner, 

first phase being 

from HUDA City 

Centre Gurgaon to 

Panchgaon 

junction. 

Accordingly, the 

State Government 

has given approval 

on the Detailed 

Project Report 

(DPR)vide its letter 

dated 11TH 

February, 2016. 

DMICDC has 

requested DIPP for 

taking up the 

matter of inclusion 

of the project in 

JICA Rolling Plan 

for DMIC Project 

with DEA, MoF 

vide letter dated 

24thFebruary, 2016. 

The DMIC Project 

Implementation 

Trust Fund (DMIC 

Trust) has 

approved the 

incorporation of 

project SPV in 

partnering with the 

State Government 

of Haryana and 

completed by the 

consultant. 

The consultant 

has submitted 

Situation Analysis 

Report for Surface 

water, Ground 

water and 

Reclaimed water.  

Interim Integrated 

Water Resources 

Management Plan 

and Draft 

Detailed Project 

Reports of various 

alternatives for 

MBIR, The same 

has been 

forwarded to the 

State Government 

for their 

comments on the 

same.   Comments 

on Situation 

Analysis Report 

for Surface Water, 

Ground Water 

and Reclaimed 

Water has been 

received from 

Public Health 

Engineering 

Department and 

Water Resources 

Department,  

Government of 

Rajasthan and 

consultant has 

submitted their 

2014 at 

Dedicated 

freight Corridor 

Corporation of 

India Ltd. 

(DFCCIL) to 

discuss the 

issues related 

with Integrated 

Transport Hub, 

Boraki in 

Greater Noida 

vis-à-vis final 

alignment of 

DFC passing 

through the 

area. The 

Techno-

Economic 

Feasibility 

Report (TEFR) 

for MMTH 

Boraki has been 

submitted by 

the consultant 

and same has 

been sent to 

State 

Government 

for their review 

and comments.  

GNIDA vide 

its letter dated 

30th January 

2015 has shared 

its comments 

and the same 

has been 

forwarded to 

the consultant 



shall be issued to 

the empaneled 

consultants of 

Western Railways 

(WR).  The list of 

empaneled 

consultants of 

Western Railways 

has been received.   

The State 

Government has 

been requested to 

expedite the 

execution of SHA 

for Bhimnath-

Dholera Rail line 

project and 

formation of SPV 

for the project. 

In the meeting 

held on 15th June, 

2015 with Ministry 

of Railways, 

DMICDC has 

requested 

Railways to take 

up development 

of Bhimnath-

Dholera rail 

connectivity 

alongwith the 

Gauge Conversion 

work of Botad-

Ahmedabad.  This 

will help 

DMICDC for 

early  

development of 

“Supply of water  

from Water  supply 

pipeline from 

Ujjayini to   Ujjain 

Industrial area 

Vikram Udyopuri 

Ltd. in Ujjain”  has 

been signed 

between with 

Narmada Valley 

Development 

Authority (NVDA) 

and Vikram 

Udyogpuri Ltd. on 

24th May, 2017 to 

meet the  water 

requirement  (11 

MLD) of the 

project.  

CEO & MD, 

DMICDC visited 

the site on 27th 

April, 2018 along 

with the officials 

of the SPV and 

reviewed the 

progress of trunk 

infrastructure 

activities at site. 

Officials from 

DMICDC visited 

the site to monitor 

the progress of 

activities on site by 

the PMC and EPC 

contractor on 27th 

May, 2017. It was 

observed that the 

execution of Joint 

Venture Agreement 

for the project in its 

14th Trust Meeting 

held on 26th April, 

2016.   

A meeting was held 

on 17th May, 2016 

under the joint 

chairmanship of 

CEO & MD, 

DMICDC  and 

MD, HSIIDC to 

review the progress 

of activities under 

the project and to 

expedite the same. 

The Joint Venture 

Agreement was 

executed on 16th 

June, 2016 and the 

project SPV  in the 

name of “DMIC 

Haryana MRTS 

Project Limited‟ has 

been incorporated 

on 27th July, 2016. 

A meeting was held 

on 8th July, 2016 

with Principal 

Secretary 

(Industries) on 

status of DMIC 

projects in Haryana 

to review the 

progress of various 

activities. 

compliance on the 

same.   

During the State 

steering 

Committee 

meeting held on 

1st December, 

2014, the 

consultants 

apprised that the 

total water 

demand for 

KBNIR would be 

463 MLD till year 

2014\\40 and 260 

MLD till 2020.  

They highlighted 

that augmentation 

of external surface 

water source 

would be required  

to meet the water 

demand \for 

development of 

KBN IR.  They 

also appraised 

about their 

findings on the 

necessity of 

sourcing water 

supply from 

Chambal river 

(near Dholpur) 

and the same was 

endorsed by the 

Committee.   

The Consultant 

has submitted 

for 

incorporation in 

the reports. 

Inclusion of 

High Speed 

Seamless 

Connectivity 

between 

Delhi-Greater 

Noida and 

Faridabad:  

In the meeting 

held on 20th 

March, 2013, 

the consultant 

made a detailed 

presentation on 

the proposed 

alignment 

options. The 

consultant was 

advised to 

incorporate the 

comments of 

GoUP and 

carry out the 

detailed study 

considering the 

suggestions.  

The report on 

providing 

Seamless 

Connectivity 

was submitted 

to State 

Government 

for their 



this much-needed 

strategic 

connectivity to 

take-off 

development of 

DSIR.  

Secretary, DIPP 

has requested 

Chief Secretary, 

Gujarat vide his 

letter dated 2nd 

July, 2015 to 

resolve issues with 

regards to 

execution of SHA 

and formation of 

project SPV for 

Bhimnath Dholera 

Rail Connectivity  

Project 

Secretary, DIPP 

has requested 

Chairman, Railway 

Board vide his 

letter dated 21st 

July, 2015 to 

expedite the gauge 

conversion work 

of Ahmedabad – 

Botad MG line 

and convey 

consent for 

execution of 

Bhimnath – DSIR 

new rail link.  In 

response to the 

same, Ministry of 

Railways vide its 

construction of 

roads, utilities and 

the administrative 

building is in 

progress.  The 

physical progress 

reported by 

contractor was 

42%. 

CEO&MD, 

DMICDC vide his 

letter dated 24th 

July, 2017 has 

requested the MD, 

VUL to expedite 

the physical 

construction 

activities to meet 

the deadline of the 

project. 

CEO & MD, 

DMICDC visited 

the site on 29th 

September, 2017 to 

review the progress 

of construction 

activities on site 

along with the 

officials of the SPV 

/ State 

Government. 

CEO&DMICDC 

vide letter dated 

14.11.2017 has 

requested Principle 

Secretary, Govt. of 

Madhya Pradesh 

A meeting was held 

on 1st August, 2016 

under the co-

chairmanship of 

CEO&MD, 

DMICDC and MD, 

Haryana State 

Industrial & 

Infrastructure 

Development 

Corporation Ltd. 

(HSIIDC) on status 

of DMIC projects 

in Haryana to 

review the progress 

of various activities. 

A meeting was held 

on 16th August 

2016 with 

Additional 

Secretary, DEA for 

inclusion of the 

project in JICA 

Special Rolling 

Plan.As a follow-up 

of that meeting, 

Detailed Project 

Report (DPR) has 

been forwarded to 

MoUD vide 

DMICDC‟s letter 

dated 16th 

September, 2016.  

Further, a meeting 

was held under the 

chairmanship of 

Additional 

Secretary, DIPP on 

29th September, 

Draft Integrated 

Water resources 

Management 

(IWRM) plan for 

KBNIR and the 

same has been 

shared with the 

State Government 

on 12th January, 

2015 for 

comments and 

suggestions. 

State Government 

vide its letter 

dated 5th February 

2015 has 

submitted the 

comments on the 

Draft detailed 

project report on 

sustainable 

integrated water 

resource 

management plan 

and preparation of 

detailed project 

report for 

Alternative water 

source for 

Khushkhera – 

Bhiwadi – 

Neemrana 

Investment region 

(KBNIR), 

Rajasthan 

(Deliverable – 7). 

The Consultant 

has incorporated 

approval. 

The project was 

discussed in the 

Steering 

committee 

meeting held on 

11.05.2013 

between 

DMICDC and 

Government of 

Uttar Pradesh 

wherein it was 

suggested to 

integrate the 

project with 

existing 

planned/propo

sed Urban 

Transport 

systems. 

A meeting was 

held on 

31.07.2013 

under the 

Chairmanship 

of Secretary, 

Ministry of 

Urban 

Development 

to apprise them 

about the 

project 

Concept, the 

planning done 

so far, mode of 

implementation 

of the project 

etc. All the 



letter dated 23rd 

September, 2015 

has agreed to take 

up the Bhimnath 

– DSIR new rail 

link with full 

funding support 

from DMICDC.  

It has further been 

requested to 

deposit Rs.28 lakh 

for final location 

survey to 

determine the 

alignment. 

In this regard 

DMICDC had 

sought a 

confirmation from 

the State 

Government for 

moving with the 

above model. 

State Government 

has confirmed the 

same vide their 

letter dated 28th 

October, 2015. 

DMICDC has 

deposited Rs.28 

lakh to Ministry of 

Railways for Final 

Location Survey 

to determine the 

alignment. 

A meeting was 

held under the 

for early resolution 

of the pending 

issues w.r.t. water 

and Power for the 

project. 

Site visit was 

conducted on 

27.12.2017 by 

officials of 

DMICDC and SPV 

to review the 

progress of 

construction 

activities. 

Development of 

Industrial 

Township at 

Polaykala near 

Dewas 

During the Chief 

Secretary‟s meeting 

held on 15th June, 

2016, it was decided 

that MPAKVN will 

prepare and submit 

the proposal on 

development of 

industrial township 

on identified 

Government land 

of about 477 Ha at 

Polaykala near 

Dewas.  Further, 

DMICDC will take 

up the project for 

special approval 

from DMIC Trust, 

2016,wherein it was 

agreed by all the 

stakeholders that as 

MRTS and RRTS 

will meet difference 

sets of passengers, 

there is no 

duplication between 

MRTS and RRTS 

projects rather 

these projects will 

complement each 

other through 

different number of 

stoppages and 

catchment area etc.  

Subsequently, a 

review meeting was 

held on 18th 

October, 2016 

under the 

chairmanship of 

CEO & MD, 

DMICDC in 

presence of JICA 

officials so as to 

discuss the future 

activities and 

associated 

timelines. 

With respect to the 

queries of Ministry 

of Urban 

Development on 

the proposal of 

inclusion of MRTS 

project in the JICA 

Rolling plan, a reply 

the comments and 

has submitted the 

compliance report.  

The same has 

been forwarded to 

the State 

Government for 

approval. 

The consultant 

has submitted  

Draft Integrated  

Water resources 

Management 

(IWRM) plan  for  

KBNIR  

(Deliverable -8) 

and the same has 

been shared with 

the State 

Government on 

12th January, 2015 

for comments and 

suggestions.  The 

Consultant has 

incorporated the 

comments has 

submitted the 

compliance report. 

The same has 

been forwarded to 

the State 

Government for         

approval 

The consultant 

has submitted the 

Dynamic 

Operating Model 

Framework 

stakeholders 

namely MoUD, 

Ministry of 

Railways, NCR 

Planning Board, 

DMRC, State 

Government of 

Uttar Pradesh 

fully supported 

the project. It 

was stated that 

this project will 

provide 

connectivity for 

the movement 

of workers. 

A meeting was 

held on 22nd 

October, 2013 

with DMRC 

officials to align 

the study with 

the ongoing 

DMRC projects 

in the influence 

area. A meeting 

was held 

between the 

CEO Greater 

Noida 

Industrial 

Development 

Authority and 

CEO&MD, 

DMICDC to 

discuss the 

options 

suggested by 

DMRC for the 



Chairmanship of 

Secretary, DIPP 

on 15th March, 

2016 and it was 

decided that the 

project will be 

implemented 

under Non-

Government 

Railway Model 

(NGR) with State 

Government 

taking forward the 

process of land  

acquisition of 

RoW once the 

Final Location 

Survey (FLS) is 

completed.  FLS is 

under progress by 

Indian Railways 

(IR) and is 

expected to be 

completed by 

August 2016. 

DMICDC has 

deposited Rs.28 

lakh to Ministry of 

Railways for Final 

Location Survey 

to determine the 

alignment.  The 

FLS is completed.  

Land acquisition 

plans and yard 

plans have been 

prepared and 

submitted for 

approval by 

as the proposed 

node do not form 

part of the 

approved nodes of 

DMIC Phase –I. 

 Economic 

Corridor: 

The strategy for 

development of the 

economic corridor 

taking into account 

various 

implementation 

models was 

discussed in the 

Empowered 

Committee meeting 

held on December 

7, 2011 at Bhopal. 

0.97sqkm was 

identified for 75m 

ROW of the road 

corridor, 

comprising 

Government land 

of 0.1962 sqkm and 

Private land of 

0.7803 sqkm. 

Administrative 

approval of the 

State Government 

for land acquisition 

/ transfer for the 

75 m ROW was 

accorded on 11th 

January, 2012, 

which was 

forwarded to 

has been received 

in DIPP from 

DMICDC. 

During 1st meeting 

of National 

Industrial corridors 

development 

&Improvement 

Trust (NICDIT), 

held on 13th 

January, 2017, it 

was decided to 

approve the 

inclusion of MRTS 

Project  from 

Gurgaon to Bawal 

in JICA Special 

Rolling Plan under 

DMIC Project. 

For MRTS-

Gurgaon Bawal 

project, DIPP vide 

letter dated 29th 

March, 2017 have 

sent the duly filled 

“Proforma for 

Preparation of 

Preliminary Project 

Report for Bilateral 

Financial 

Cooperation” to 

DEA.  DEA to 

take further 

necessary action for 

inclusion of the 

project in JICA 

Special Rolling 

Plan.DIPP vide its 

(deliverable – 9) – 

and Final 

Integrated water 

resource 

management 

(Deliverable – 10), 

the same has been 

shared with the 

State Government 

on 6th February 

2015 for 

comments and 

suggestions. 

State Government 

vide its letter 

dated 30th April 

and 6th May, 2015 

have shared their 

comments for 

deliverable 9 and 

deliverable 10 

respectively.  The 

Consultant has 

incorporated the 

comments and has 

submitted the 

compliance report.  

The same has 

been forwarded to 

the State 

Government for 

approval. 

The Consultant 

has submitted the 

Deliverable No.11 

Draft Project 

report and term 

alignment. The 

joint survey of 

the Technical 

consultant with 

Greater Noida 

Industrial 

Development 

Authority 

(GNIDA) 

representatives, 

for the 

suggested 

alignment 

option was 

conducted on 

11th Nov 2013. 

The alignment 

of the surveyed 

route was 

submitted to 

GNIDA for 

approval. The 

project was 

placed before 

the Board of 

Trustees in the 

meeting held of 

17th January, 

2014 for 

considering 

inclusion in 

JICA rolling 

plan for DMIC 

Project. It was 

decided in the 

meeting that 

the project 

should again be 

brought before 

the DMIC 



Western Railways.  

Detailed estimates 

are prepared and 

submitted for 

approval of 

Railway Board by 

the Western 

Railways. 

DMICDC vide its 

letter dated 22nd 

December, 2016 

have requested the 

Dholera Special 

Investment 

Region 

Development 

Authority 

(DSIRDA) 

To expedite the 

land acquisition 

process for the 

Right of Way 

(RoW).  It has 

further requested 

Western Railways 

to expedite the 

approval process 

of the Final 

Location Survey 

(FLS) vide letter 

dated 26th 

December, 2016.  

A joint meeting 

was held  on 16th 

March, 2017 

between DICDL 

and Western 

Collector, Indore 

for necessary 

action. Regarding 

acquisition of 300m 

width on either side 

of the Corridor, a 

decision is being 

taken by the State 

to acquire land by 

adopting the land 

pooling model. In 

the meeting on 16th 

July, 2014 held 

under the 

chairmanship of 

chief Secretary, 

M.P., AKVN 

Indore was directed 

to take up land 

acquisition for the 

project using land 

pooling model. The 

rules in this regard 

are being framed by 

the State Govt. of 

Madhya Pradesh. 

letter dated 26th 

April, 2017  has 

forwarded the 

request from DEA 

to get the  

Proforma for 

Preparation of 

Preliminary Project 

Report (PPR) for 

Bilateral 

Cooperation signed 

by the Project SPV 

i.e. DMIC Haryana 

MRTS  Project Ltd. 

instead of 

DMICDC Ltd.  

Accordingly the 

DPR duly signed by 

Shri Manoj Pal 

Singh, Director, 

DMIC Haryana 

MRTS Project  

Limited.   has been 

sent to DIPP.  

DIPP submitted 

the same to  DEA  

on 16th May, 2017 

with the request to 

take further 

necessary action for 

inclusion of the 

project in JICA 

Special Rolling 

Plan. 

DEA vide its letter 

dated 29th May, 

2017 had intimated 

that the MRTS 

project has been 

sheets for 

identified projects 

under IWRM Plan 

and the same has 

been submitted to 

the State 

Government for 

comments and 

suggestion. 

State Government 

vide its letter 

dated 14th May 

2015 have shared 

their comments 

for deliverable 11.  

The Consultant 

has incorporated 

the comments and 

has submitted the 

compliance report.  

The same has 

been forwarded to 

the State 

Government for 

approval. 

In the meeting 

held under the 

Chairmanship of 

Chief Secretary, 

Rajasthan on 2nd 

December, 2015 it 

was decided that 

the comments / 

approval will be 

provided by the 

State Government 

on the final 

deliverable before 

Trust once the 

alignment and 

broad financials 

are completed. 

In the review 

meeting held on 

25th March, 

2014, the 

consultant was 

asked to 

coordinate with 

various 

stakeholders 

like DMIC, 

DMRC, 

GNIDA etc. 

for concurrence 

on the final 

alignment and 

other issues like 

institutional 

integration etc. 

A meeting was 

held on 9th 

May, 2014, 

between 

Advisor- 

Railways 

DMICDC and 

MD, DMRC to 

discuss the 

High Speed 

Connectivity 

Project in UP 

and its possible 

integration with 

proposed 

DMRC 



Railways to 

discuss the rail line 

alignment at 

Gandhinagar. 

DMICDC vide 

letter dated 28th 

March, 2017 have 

requested the 

Western Railways 

(Mumbai 

Division) to 

convey the final 

approval of the 

FLS survey and 

share the copy so 

as to enable to 

take forward the 

project 

development 

activities. 

DMICDC vide 

letter dated 28th 

March, 2017 have 

requested the 

Western Railways 

(Ahmedabad 

Division) to 

convey the current 

status of the 

Botad – Bhimnath 

Gauge Conversion 

project and 

expedite the 

implementation 

related works. 

Further, during 

the follow-up 

included in the 

JICA Rolling plan 

for DMIC Project. 

A meeting was held 

on 21st June, 2017 

under the 

chairmanship of 

CEO&MD, 

DMICDC with 

officials of DMRC 

and project 

consultants to 

review the status of 

the project and 

deliberate on future 

course of activities. 

DMRC vide letter 

dated 26th July, 

2017 have given 

their concurrence 

on the DPR and 

recommended to 

move forward with 

the implement 

ation of the project  

related activities 

under JICA 

assistance.  

DMICDC vide its 

letter dated 28th 

July, 2017 has 

requested 

Department of 

Economic Affairs 

to request JICA to 

reinitiate their 

activities related to 

preparatory surveys 

31st December, 

2015. 

Jodhpur Pali 

Marwar Industrial 

Area (JPMIA) 

The State meeting 

Government in 

the State Steering 

committee held on 

25th July, 2013 

approved the 

concentric radial 

city design 

concept for the 

preparation of 

Concept Master 

Plan of Jodhpur 

Pali Marwar IA. 

Based on the 

decision taken the 

consultant 

submitted the 

Draft Concept 

Plan. 

Further, 

DMICDC 

received the 

comments on the 

draft concept plan 

from the State 

Govt. and the 

same was shared 

with the 

consultant. After 

incorporating the 

comments 

received from 

network.  

In the review 

meeting by the 

Special Advisor 

Panel of 

DMICDC held 

on 16th May, 

2014 at 

DMICDC, it 

was decided 

that another 

meeting with 

Delhi Metro 

Rail 

Corporation 

(DMRC) would 

be scheduled to 

discuss the 

possibilities of 

integration 

between the 

projects of 

DMRC, NMRC 

and DMICDC. 

In this regard a 

meeting was 

held on 30th 

May, 2014 

between MD, 

DMRC, CEO 

&MD, 

DMICDC and 

Advisor- 

Railways 

DMICCDC to 

discuss the 

integration of 

this project 

with the DMRC 



meeting held on 

12th April, 2017 

between Western 

Railways, 

Ahmedabad 

Division and 

DICDL, the 

alternative 

alignment of the 

rail link inside 

DSIR was 

discussed and 

agreed to suit the 

development of 

DSIR.  Western 

Railways has 

submitted the 

DPR and 

estimates for 

sanction to the 

Railway Board on 

26th May, 2017. 

A meeting was 

held on 3rd 

August, 2017 

between Western 

Railways and 

DMICDC 

(represented by 

Project Managers 

– M/s AECOM) 

and Government 

of Gujarat 

(represented by 

the SPV), wherein 

it was discussed 

that project will be 

implemented by 

the SPV to be 

for the project. 

Discussions have 

been initiated with 

JICA for re-

initiating the 

Preparatory Survey 

work. Support of 

Government of 

Haryana / HSIIDC 

is being sought. 

Pre-Feasibility 

Study for Water 

Supply (from 

Tajewala): 

State has advised 

that the DPR 

should be prepared 

before they 

approve the 

project, but 

DMICDC‟s view is 

that State should at 

least approve the 

„concept‟ before 

further studies are 

undertaken. 

In the meeting of 

18th March 2013, 

DMICDC Legal 

consultants made a 

detailed 

presentation  

on the queries 

raised by State 

Haryana are 

DMICDC and 

State 

Government, the 

Consultants 

submitted the final 

concept plan 

report. The 

consultant 

submitted the 

Draft 

Development Plan 

of JPMIA, which 

was shared with 

the State 

Government for 

their comments 

and suggestion. 

During the State 

Steering 

Committee 

meeting held on 

1st December, 

2014, the 

Committee 

approved the final 

concept master 

Plan of JPMIA.  

Committee also 

decided that 

necessary steps 

should be taken to 

notify the JPMIA 

urban areas and 

directed the 

consultant to 

move ahead with 

the preparation of 

Master 

Development Plan 

network. 

DMICDC 

requested 

DMRC to 

prepare a 

supplementary 

DPR for 

integrated 

connectivity 

between Boraki 

to Indira 

Gandhi 

International 

Airport, which 

will include the 

MRTS 

connectivity 

proposed by 

DMICDC. The 

traffic demand 

and route 

alignment study 

report has been 

finalized and 

submitted by 

the consultant. 

The same was 

sent to DMRC 

for reference 

and assistance 

in preparation 

of 

supplementary 

DPR.  

A meeting was 

held at DMRC 

office on 17th 

September, 



created as Joint 

Venture between 

DMICDC and 

Government of 

Gujarat.  

The Board of SPV 

has approved the 

estimated cost of 

the project as 

finalized by 

Western Railways 

during the 

meeting held on 

6th September, 

2017.  The project 

will be 

implemented the 

SPV created as a 

joint venture 

between NICDIT 

and Government 

of Gujarat and 

project cost will 

be funded by 

100% equity. 

Multi-modal 

Logistics Park 

(MMLP) and its 

connectivity at 

Sanand:- 

 DMIC Trust in 

its meeting held 

on 10th March, 

2014, accorded its 

approval for the 

substitution of 

Multi Modal 

Logistics Park at 

Government. The 

comments/ 

suggestions 

furnished by State 

Government of 

being reviewed by 

DMICDC. Pre bid 

meetings were held 

on 22nd March and 

23rd April, 2013. 

Clarifications were 

issued to the 

prospective bidders 

and the last date for 

submission of 

proposals was 

extended upto 25th 

May, 2013.                                

Global City at 

Gurgaon: 

Proposal for 

undertaking project 

development 

activities for Global 

City Project was 

placed before the 

DMIC Trust in its 

meeting held on 6th 

December, 2013 & 

which was 

approved by the 

trust. 

The Consultant 

submitted the Draft 

Pre-Feasibility 

Reports for 

Education and 

for the JPMIA. 

DMICDC got in-

principle clearance 

for ToR from 

Ministry of 

Environment and 

Forest (MoEF) for 

the Industrial 

Area. The 

consultant has 

moved ahead with 

the study and 

Draft 

Environmental 

impact 

Assessment along 

with the baseline 

report for the 

project has been 

submitted to State 

for their 

comments and 

suggestion. 

Further the 

consultant has 

also submitted the 

Environmental 

baseline report for 

the Pali-Sojat 

Bypass, Mass 

Rapid Transit 

System and Multi 

Modal Logistic 

Hub. 

The State 

Government has 

identified the 

following Early 

2014 to discuss 

the way forward 

on the project. 

The aspects 

related to 

speed, further 

connectivity to 

GT Road 

beyond Boraki, 

train capacity 

etc. were 

discussed. The 

consultant was 

asked by 

DMRC to 

update the 

ridership 

forecast and 

broad costing 

of the line. 

DMICDC was 

also shared 

technical details 

required by 

DMRC in this 

regard. 

Review 

meetings were 

held with the 

officials of 

DMRC on 10th 

October, 2014, 

30th Cctober, 

2014 and  25th 

November, 

2014 to discuss 

the issues 

relating to 

traffic demand 



Ahmedabad-

Dholera, Gujarat 

at Sanand it the 

district of 

Ahmedabad in 

Gujarat and 

approved 

appointment of 

consultant for 

carrying out 

project 

development 

activities. 

The bid 

documents for 

selection of 

consultant to 

prepare Techno-

Economic 

Feasibility Study 

(TEPS) for Multi 

– Modal Logistics 

Park at Sanand 

was prepared. The 

bid document for 

selection of 

consultant for 

preparation of 

Techno – 

Economic 

Feasibility Study 

(TEFS) for Multi 

– Modal Logistics 

Park at Sanad, 

after incorporating 

comments and 

observations from 

State Govt. was 

issued and a pre-

Medical Hub, Low 

Cost Housing and 

Integrated 

Multimodal 

Passenger Hub at 

Panchgaon Chowk. 

The comments 

received from the 

State Government 

through its letter 

dated 21st  July 

2012 were 

incorporated in 

order to finalise the 

reports.  

The State 

Government had 

requested for 50% 

contribution from 

DMIC Trust for 

acquisition of land 

in the project 

specific SPV to 

fund the cost of 

land (approx. 

Rs.1500 crore) for 

this project. In the 

meetings held on 

25th June, 2014, 30th 

June, 2014 and 4th 

July, 2014 and 

keeping in view that 

there was lack of 

clarity as to whether 

the proposed 

Global City Project 

was to be treated as 

an „Early Bird 

Project‟ or a „City 

Bird Projects for 

carrying out 

Techno Economic 

Feasibility Study: 

- Development of 

Airport near 

Jodhpur 

-Development of 

Sojat – Pali By - 

Pass road 

-Development of 

Multi Modal 

Logistic Hub 

- Water supply 

and Waste Water 

Management in 

Jodhpur - Pali – 

Marwar Industrial 

Area 

- Mass Rapid 

Transit System 

According to the 

minutes of the 

review meeting by 

State nodal agency 

held on 11th June 

2014, the State 

Government had 

requested the 

consultant to 

move ahead with 

the studies and 

seek environment 

clearance. State 

forecasting and 

alignment of 

MRTS and way 

forward.  

The Techno-

Economic 

Feasibility 

Report (TEFR) 

for MMTH 

Boraki has been 

submitted by 

the consultant 

and same has 

been sent to 

State 

Government 

for their review 

and comments. 

DMRC vide its 

letter dated 23rd 

December, 

2014 has 

submitted the 

report on the 

DMICDC‟s 

request of 

running high 

speed trains 

between 

Greater Noida 

and IGI Airport 

sharing the 

same tracks 

with DMRC 

normal metro 

trains 

A meeting was 



bid meeting with 

prospective 

bidders was held 

on 24th 

September, 2014. 

The last date of 

submission of bid 

proposal was  27th 

October, 2014. 

Four (4) bid 

proposals had 

been received. 

Letter of Award 

has been issued to 

the selected 

consultant for 

preparation of 

Techno – 

Economic 

Feasibility Study 

(TEFS) for Multi 

– Model Logistics 

Park at Sanand. 

The consultant 

has submitted the 

inception report 

and the same is 

being shared with 

the State 

Government for 

their comments/ 

approval. 

A review meeting 

was held on 18th 

April 2016 under 

the Chairmanship 

of CEO & MD, 

DMICDC to 

level project‟ and 

also that the DPR 

for the Global City 

Project was yet to 

be 

prepared/finalized, 

it was decided that 

this proposal would 

be taken up 

separately. 

The consultant was 

appointed  for 

undertaking 

Feasibility Report 

and master 

planning the Global 

City Project.  

The consultant has 

submitted the 

Inception Report, 

which was sent to 

State Govt. for 

their comments. 

The kick-off 

meeting for this 

project was held on 

26th September, 

2014 under the 

chairmanship of 

MD, HSIIDC. 

Various issues 

related to the 

Global City project 

were discussed in 

the meeting held 

under the 

chairmanship of 

Government vide 

its letter dated 18th 

May 2015 has 

requested 

DMICDC to 

provide the copy 

of the village map 

along with all 

physical features 

such as water 

bodies, Railway 

line etc. under 

JPMIA node of 

Rajasthan.  

DMICDC has 

submitted the 

desired documents 

to the State 

Government vide 

its letter dated 

22nd May, 2015. 

CEO&MD, 

DMICDC has 

requested 

Additional Chief 

Secretary project 

(DMIC) vide its 

letter dated 4th 

June, 2015 to 

intervene and 

resolve all the 

pending  issues to 

enable the 

implementation of 

the project and 

contract in a time 

bound manner. 

The comments of 

held on 5th 

January, 2015 at 

DMRC Office 

to discuss the 

two options 

proposed by 

DMRC in their 

report with 

regard to the 

MRTS 

alignment and 

its integration 

with existing 

and proposed 

line of DMRC.  

It was discussed 

that proposal of 

extension of 

Airport Express 

line from New 

Delhi to Mayur 

Vihar Phase – I 

till DNGIR 

may be taken 

up as part of 

DMIC project 

subject to the 

approval of 

Ministry of 

Urban 

Development. 

Subsequently, 

another 

meeting was 

held on 8th 

January, 2015 

under the 

Chairmanship 

of Secretary, 

Ministry of 



discuss the 

progress of the 

MMLP Sanand 

Project with the 

representatives of 

the Project 

Consultants and 

State 

Government. 

The preparation 

of techno –

economic 

feasibility study is 

under progress by 

the Consultants. 

During the review 

meeting held on 

19th September, 

2016 under the 

chairmanship of 

ACS, Department 

of Industries, 

Government of 

Gujarat, it was 

also discussed that 

the State 

Government may 

expedite the 

process of land 

acquisition for the 

project. 

A follow-up 

review meeting 

was held on 27th 

September, 2016 

under the 

chairmanship of 

Principal Secretary, 

Industries & 

Commerce, 

Government of 

Haryana on 15th 

November, 2014 

The project was 

discussed in detail 

in the meeting held 

under the 

chairmanship of 

Minister, Industries 

& Commerce, 

Government of 

Haryana on 11th 

December 2014. 

Repeated reminders 

have been sent by 

CEO & MD, 

DMICDC and also 

by SIPP for 

expediting approval 

on the inception 

report of the 

Global City Project 

finalization of site 

boundary and 

nomination of a 

dedicated officer as 

the nodal point of 

contact Response 

from the state 

Government of 

Haryana is still 

awaited. 

During the meeting 

held on 2nd June, 

the State 

Government on 

the Draft 

Development Plan 

have been 

received vide letter 

dated 1st  October  

and the 

Consultant has 

been directed to 

incorporate the 

same. 

CEO & MD, 

DMICDC vide his 

letter dated 14th 

October, 2015 has 

requested the 

State Government 

for expeditious 

approvals once 

the revised 

development plan 

is admitted to the 

State 

Government. 

MoEFCC has 

been requested to 

consider the 

proposal for 

extension of 

validity of ToR for 

Environment 

Clearance of 

JPMIA. 

In the meeting 

held under the 

Chairmanship of 

Urban 

Development 

regarding 

approval on 

extension of 

existing  

Airport Express 

link from New 

Delhi to Mayur 

Vihar Phase –I 

and then 

further to 

DNGIR to 

provide faster 

connectivity to 

the region with 

an additional 

option of 

system 

integration with 

Airport metro 

line. 

GNIDA vide  

its letter dated 

30th January 

2015 has shared 

its comments 

on the 

Alignment and 

traffic demand 

study and the 

same has been 

send to the 

Consultants for 

its 

incorporation. 

DMICDC vide 



CEO & Managing 

Director, 

DMICDC to 

discuss the 

progress of the 

MMLP Sanand 

Project with the 

representatives of 

the Project 

Consultants and 

State 

Government.  The 

preparation of 

techno-economic 

feasibility study is 

under progress by 

the Consultants. 

On 24th October 

2016, the 

consultant M/s 

PwC conducted 

meetings with the 

officials of GIDB 

and CICC at 

Ahmedabad to 

discuss the 

findings on the 

land area 

assessment for the 

proposed facility.  

CEO & MD, 

DMICDC vide 

letter dated 7th 

December, 2016 

have requested for 

a meeting to be 

convened at the 

level of Chief 

Secretary, 

2015 under the 

Chairmanship of 

Secretary, DIPP, 

the Chief Secretary, 

Government of 

Haryana had 

assured that State 

Government will 

get the issues with 

regard to Natural 

Conservation Zone 

(NCZ) sorted out 

with NCR Planning 

Board in next 15 

days.  HSIIDC will 

also send the 

comments on the  

inception report 

along with the 

details relating to 

the final site 

boundary. 

A meeting was held 

under the 

Chairmanship of 

Principal Secretary 

to Chief Minister of 

Haryana on 28th 

September, 2015 

wherein it was 

informed that land 

parcel identified for 

Global City project 

does not fall under 

the NCZ or under 

eco sensitive zone 

and the matter has 

been resolved. 

Further, a Chief 

Chief Secretary, 

Rajasthan on 2nd 

December, 2015, 

it was decided that 

the approval on 

final feasibility and 

various pre-

feasibility studies 

will be provided 

by the State 

Government by 

31st December, 

2015. 

The proposal for 

extension of the 

validity of the 

ToR for the 

Jodhpur Pali-Pali-

Marwar Industrial 

Area (JPMIA) was 

approved in the 

162nd Meeting of 

the Expert 

Appraisal 

Committee (EAC) 

held on 30th 

August, 2016.  

The Ministry has 

approved the 

extension of the 

current ToR till 

11th November, 

2017. 

The Final 

Development Plan 

for  JPMIA has 

been notified by 

the  Government 

letter dated 13th 

April, 2015 has 

requested State 

Government of 

Uttar Pradesh 

to provide 

confirmation 

for 50% cost 

sharing towards 

preparation of 

DPR proposed 

to be prepared 

by DMICDC. 

CEO & MD, 

DMICDC vide 

his letter dated 

11th May, 2015 

has requested 

Secretary, 

MoUD to 

convene a 

meeting under 

his 

chairmanship to 

discuss and 

finalise various 

project 

development 

activities 

including 

preparation of 

DPR. 

Secretary, DIPP 

vide letter dated 

8th June, 2015 

has requested 

Secretary, 

MoUD to 



Government of 

Gujarat wherein 

the consultant will 

present models on 

land acquisition, 

equity models etc. 

for taking forward 

the project. 

CEO&MD, 

DMICDC vide 

letter dated 30th 

January, 2017 have 

requested Chief 

Secretary, 

Government of 

Gujarat to 

expedite the 

matter of land 

acquisition for the 

project. 

A review meeting 

was held on 23rd 

January, 2017 

under the 

chairmanship of 

CEO&MD, 

DMICDC 

wherein the 

project 

consultants 

presented the 

current project 

activities and 

deliverables under 

the project. 

CEO&MD, 

DMICDC vide 

Town Planner 

(CTP) has been 

appointed as the 

nodal officer for 

the project. The 

State Government 

has given their 

comments on the 

Inception Report 

and the consultant 

has been directed to 

incorporate the 

same and take the 

project forward. 

A review meeting 

was held on 23rd 

November, 2015 

with Principal 

Secretary, 

Industries, 

Government of 

Haryana to discuss 

the way forward for 

the project and it 

was decided that 

the same shall be 

taken in the 

meeting of the 

Hon‟ble Chief 

Minister of 

Haryana.  

Accordingly, a 

review meeting was 

held on 15th 

January, 2016 under 

the Chairmanship 

of Chief Minister of 

Haryana to discuss 

the way forward for 

of Rajasthan on 

2nd November, 

2016. 

The revised EIA 

report after 

incorporating the 

changes as per the 

Notified 

Development Plan 

has been sent to 

the State 

Polllution Control 

Board, Rajasthan 

vide letter dated 

19th December, 

2016 for seeking 

an early date for 

conducting Public 

hearing. 

The public hearing 

was held on 15th 

March, 2017 at the 

SDM office, 

Rohat in Pali 

District. 

The proposal for 

grant of 

Environment 

Clearance for the 

Jodhpur Pali 

Marwar Industrial 

Area (JPMIA) 

project in 

Rajasthan was 

approved in the 

171st meeting of 

the Expert 

convene a 

meeting under 

his chairman 

ship with 

officials from 

DMRC, 

GNIDA and 

NCT OF Delhi 

to discuss the 

way forward 

relating to the 

DPR 

preparation of 

MRTS 

connectivity 

between Delhi 

and DNGIR. 

The final TEFR 

for high speed 

seamless 

connectivity 

between Delhi 

to Greater 

Noida has been 

submitted by 

the consultant 

on 16th June, 

2015 and same 

has been 

forwarded to 

State 

Government of 

UP for their 

comments and 

approval. 

In-principle 

approval has 

been obtained 



letter dated 22nd 

March, 2017 have 

requested PS to 

Chief Minister, 

Government of 

Gujarat to 

expedite the 

matter of land 

acquisition for the 

project. 

A meeting was 

held under the 

chairmanship of 

MD, GIDC on 

13th April, 2017 

regarding the land 

acquisition models 

of the project and  

way forward for 

the same. 

CEO&MD, 

DMICDC 

reviewed  the 

progress of 

project activities 

with the 

consultant on 8th 

May, 2017.  

CEO&MD, 

DMICDC vide 

letter dated 30th 

May, 2017 have 

requested the 

Principal Secretary 

(Industries & 

Mines), 

Government of 

Gujarat to 

the project. 

The way forward 

for the project was 

discussed during 

the meeting held on 

11th February, 2016 

The DMIC Project 

Implementation 

Trust Fund (DMIC 

Trust) has 

approved the 

incorporation of 

project SPV in 

partnering with the 

Government of 

Haryana and 

execution of Joint 

Venture Agreement 

for the project in its 

14th Trust Meeting 

held on 26th  April, 

2016.    

A meeting was held 

on 17th May, 2016 

under the joint 

chairmanship of 

CEO & MD, 

DMICDC and MD, 

HSIIDC to review 

the progress of 

activities under the 

project and to 

expedite the same.   

A meeting was held 

on 8th July, 2016 

with Principal 

Appraisal 

Committee (EAC) 

held on 12th May, 

2017.  The EAC 

has recommended 

the Environment 

Clearance for the 

project as per the 

Minutes of the 

meeting issued. 

The Environment 

Clearance for the 

JPMIA project has 

been granted by 

the MoEF&CC 

vide their letter 

dated 14th July, 

2017. 

Development of 

Sojat – Pali By - 

Pass road:  

The consultant 

submitted the site 

delineation report 

and in the State 

Steering 

committee 

meeting held on 

25th July, 2013, the 

State Government 

approved the 

alignment already 

proposed by the 

Public Works 

Department, 

Government of 

for the project 

by the 

Authority 

A meeting swas 

held under the 

Chairmanship 

of Shri Mukund 

Kumar Sinha, 

OSD (UT), 

Ministry of 

Urban 

development 

(MoUD) 

regarding 

MRTS 

connectivity 

between IGI 

Airport in Delhi 

and Dadri 

Noida 

Ghaziabad 

Investment 

Region in 

Greater Noida 

under Delhi 

Mumbai 

Industrial 

Corridor 

Project on 5th 

April, 2016. 

A meeting was 

held on 23rd 

June, 2016 

under the 

chairmanship of 

Secretary cum 

Commissioner 

(Transport) 



expedite the land 

acquisition for the 

project. 

CEO&MD, 

DMICDC vide his 

letter dated 11th 

July, 2017 has 

again requested PS 

(industries & 

Mines) 

Government to 

initiate the land 

acquisition for the 

project. 

MD, GIDC vide 

letter dated 6TH 

September, 2017 

has requested 

DMICDC to 

provide last mile 

connectivity to the 

identified site at 

Sanand – III 

(Khoraj) estate for 

development of 

the Multi-modal 

Logistics park.  In 

response to the 

letter, CEO & 

MD, DMICDC 

vide letter dated 

22nd September, 

2017 have 

requested for the 

State Government 

to commit on the 

availability of land 

and participate in 

Secretary 

(Industries) on the 

status of DMIC 

projects in Haryana 

and to review the 

progress of various 

activities.  Various 

rounds of meetings 

have been held 

between the project 

consultants and the 

Chief Town 

Planning officers of 

Government of 

Haryana for 

discussing various 

development 

options. 

The Joint Venture 

Agreement was 

executed on 16th 

June, 2016 and the 

project SPV in the 

name of “DMIC 

Haryana Global city 

project Limited” 

has been 

incorporated on 

22nd July, 2016. 

A meeting was held 

under the 

chairmanship of 

Hon‟ble Minister, 

Industries, 

Government of 

Haryana on 10th 

September, 2016 to 

review the progress 

Rajasthan. 

During the State 

Steering 

Committee 

meeting held on 

1st December, 

2014, the 

Committee has 

approved the 

Market Analysis, 

gap assessment 

and concept plan. 

DMICDC has 

received the 

comments on 

draft feasibility 

report from the 

state Government 

and the same has 

been incorporated 

by the Consultant.  

Final Feasibility 

report has been 

sent to state 

Government for 

comments and 

suggestion. 

The consultants 

have submitted 

final Environment 

Impact 

Assessment report 

for the project. 

Further, Final 

Feasibility report 

has been sent to 

State Government 

and the same has 

been approved. 

Government of 

NCT, Delhi in 

which the 

Government of 

NCT, Delhi 

was requested 

to provide „in-

principle 

‟approval for 

preparation of 

DPR.  

Government of 

NCT, Delhi 

was also 

requested to 

make 

provisions of 

RoW through 

the 

Government 

owned land 

parcels so as to 

minimize the 

land acquisition 

of private land. 

Other 

projects: 

Greater Noida 

Hi Tech 

Township 

(changed to 

Integrated 

Industrial 

Township  

(earlier Hi-

Tech City) 

Project, 



the equity 

structure of 

DMIC project as 

approved by the 

Cabinet. 

MD, GIDC vide 

letter dated 

22.11.2017 has 

committed to 

provide support in 

terms of land for 

the project at the 

identified site at 

Khoraj (Sanand). 

The Techno-

economic 

feasibility report is 

under preparation  

by the project 

consultants. 

CEO&MD, 

DMICDC and 

MD, GIDC 

conducted a joint 

site visit to the 

identified project 

site at Khoraj 

(Sanand) on 

22.12.2017. 

CEO&MD, 

DMICDC vide his 

letter dated 

26.12.2017 has 

requested GIDC 

to initiate the 

steps of formation 

of Project SPV as 

of the project.  The 

consultants 

presented the three 

options for Master 

Plan of Global City.  

The first option for 

Master Plan was 

preferred to be the 

most appropriate 

for Global City. 

Another review 

meeting was held 

on 14th October, 

2016 under the 

chairmanship of 

Hon‟ble Industries 

Minister, 

Government of 

Haryana to review 

the project 

progress.  Other 

stakeholders were 

also present from 

HUDA, Delhi 

Transco, NHAI 

and BBMB.  

The Government 

of Haryana has 

approved the 

Financial Model of 

the project on 21st 

December, 2016 

and the Master Plan 

is being finalized. 

The RfQ cum RfP 

for selection of 

Consultant for 

 

Development of 

Airport near 

Jodhpur: 

 

State Government 

has proposed 

expansion of 

existing Jodhpur 

airport and 

develop it as an 

Early Bird Project.  

In the State 

Steering 

Committee 

meeting held on 

1st December, 

2014, the 

Committee 

approved the site   

assessment report 

submitted by the 

consultants. 

 

Additional land 

parcels have been 

identified near the 

existing airport, 

which are 

currently under 

the possession of 

Indian Air Force. 

For obtaining the 

NOC, UDH 

Department, GoR 

had referred this 

matter to Ministry 

of Defence, GoI. 

In the meeting 

held on 22nd July, 

Greater Noida. 

Secretary, DIPP 

has requested 

Chief Secretary, 

Government of 

Uttar Pradesh 

vide his letter 

dated 21stJuly 

2015 to provide 

support for 

ensuring the 

Environment 

Clearance for 

the IIT, Greater 

Noida project 

in a time  

bound manner.  

Further, 

DMICDC has 

also requested 

CEO, GNIDA 

to expedite the 

same vide their 

letter dated 29th 

July, 2015. 

CEO, GNIDA 

vide his letter 

dated 23rd July, 

2015 has 

requested Chief 

Secretary, Uttar 

Pradesh for the 

recommendatio

n on the 

modified 

Greater Noida 

Master Plan – 



per the approved 

institutional 

structure for 

industrial corridor 

projects. The 

Techno-economic 

feasibility report is 

under preparation 

by the project 

consultants. 

Marketing: 

M/s Target 

Exhibitions Ltd. 

has been 

appointed as 

Exhibition Agency 

for Vibrant 

Gujarat Summit 

2016-17 scheduled 

on 10-13th 

January, 2017.  

The agency is 

responsible for 

pavilion and 

preparing standees 

, hoardings, 

kitbags, radio 

jingles and 

designing Dholera 

booth for Vibrant  

Gujarat exhibition. 

RfQ cum RfP has 

been issued for 

Creative and 

Branding agency 

on 15th December, 

Preparation of 

Preliminary Design 

Report for Roads & 

Services / Utilities 

for Global City 

Project at Haryana 

under DMIC 

Project was issued 

on 17th February 

2017.Four bids 

have been received 

by the submission 

date on 11th April, 

2017 and the 

evaluation is under 

progress. 

A meeting was held 

on 23rd February, 

2017 under the 

chairmanship of 

Hon‟ble Minister of 

Industries, 

Government of 

Haryana to review 

the project master 

plan. 

The Government 

of Haryana have 

accorded „in-

principle‟ approval 

on the Master P lan 

of the project vide 

letter dated 7th 

March, 2017. 

A review meeting 

was held on 19th 

April,. 2017 under 

2014 under the 

Chairmanship of 

Additional Chief 

Secretary 

(Infrastructure), 

Govt. of 

Rajasthan, it was 

appraised that 

Govt. of 

Rajasthan is 

required to 

transfer land to 

Airport Authority 

of India (AAI) and 

Ministry of 

Defence (MoD). 

During the 

Review meeting 

held on 15th July, 

2016, it was 

informed that a 

„No Objection‟ 

has been received 

from the Ministry 

of Defence on the 

proposal of 

extension of 

existing Jodhpur 

Airport.  The State 

Government 

officials will share 

a copy of NOC 

with DMICDC 

and also indicate 

further steps that 

may be taken in 

order to take the 

project forward. 

DMICDC has 

requested the 

2021. 

Site delineation 

for the 

proposed Hi 

Tech Township 

at Greater 

Noida area 

proposed to be 

developed as 

Township was 

identified by 

DMICDC. The 

land details 

along with the 

Khasra 

numbers were 

sent to the State 

for approval. 

The Concept 

Report was 

submitted to 

GoUP for 

comments.  

The RfQ cum 

RfP for 

undertaking the 

preliminary 

design of the 

Integrated 

Industrial City 

was issued. 

DMIC Trust 

approved the 

formation of 

SPV for this 

project in 

partnership 



2016. Three (3) 

bids have been 

received by the 

bid due date , i.e. 

6th February 2017. 

Letter of Award 

has been issued to 

M/s. Vyas 

Giannotti Creative 

Pvt. Ltd. in JV 

with Integrated 

Design  

Consultancy on 

14th March, 2017 

as Creative and 

Branding Agency 

for DICDL. 

RfP for 

Empanelment of 

Consultants as 

Transaction 

Managers and 

Advisors for Land 

Allotment of  

Dholera Industrial 

City Development 

Limited (DICDL) 

has been issued on 

26th December, 

2016 and three 

bids have been 

received by the 

bid due date on 

17th January, 2017.  

Evaluation is 

under progress. 

Social media 

the chairmanship of 

Hon‟ble Industries 

Minister, 

Government of 

Haryana to review 

the project 

progress.  Other 

stakeholders were 

also present from 

HUDA, Delhi 

Transco, NHAI 

and BBMB. 

A  review meeting 

was held on 12th 

May, 2017 under 

the chairmanship of 

Hon‟ble Industries 

Minister, 

Government of 

Haryana to review 

the project 

progress.  Other 

stakeholders were 

also present from 

HUDA, Delhi 

Transco, NHAI 

and BBMB. 

The earlier bidding 

process for 

selection of 

consultant for 

Preparation of 

Preliminary Design 

Report for Roads & 

Services/ Utilities 

for Global city 

Project was 

annulled due to 

State Government 

to provide the 

copy of the „No 

Objection‟ 

received from the 

Ministry of 

Defence vide 

letter dated 18th 

October, 2016 and 

indicate the 

further course of 

action to be 

undertaken for the 

project. 

 

Development of 

Multi Modal 

Logistic Hub 

The consultant 

submitted the 

revised site 

delineation report 

and in the State 

Steering 

committee held on 

25th July, 2013, the 

State Government 

approved the 

development of 

Multi Modal 

logistic hub near 

Rohat. 

During the State 

Steering 

Committee 

meeting held on 

1st December, 

2014 the 

with State 

Government of 

Uttar Pradesh 

on 6th 

December, 

2013. The 

Shareholders 

Agreement for 

incorporation 

of the SPV 

between DMIC 

Trust and the 

State 

Government of 

Uttar Pradesh 

was   executed. 

The Cabinet 

Committee for 

Economic 

Affairs 

accorded their 

investment 

approval for the 

project in its 

meeting held on 

20th January, 

2014. 

The appointed 

consultant 

submitted the 

inception report 

and conducted 

required data 

collection 

/surveys.  In 

accordance with 

the approval, a 

SPV with the 



marketing is in 

progress to 

promote Dholera 

on Twitter, 

Facebook, You 

Tube and other 

such platforms.  

The first edition 

of monthly e-

newsletter named 

“Dholera Smart 

Wire” is circulated 

in December 2016 

to all the 

Government 

departments and 

potential 

investors. 

 

insufficient 

response and 

revised tender 

document was 

issued on 8th June, 

2017.   

Four bid proposals 

have been received 

till the last date of 

submission i.e. 21st 

July, 2017. 

 M/s Egis India 

Consulting 

Engineers Private 

Limited has been 

selected for the 

Preparation of 

Preliminary Design 

Report for Roads 

and Services/ 

Utilities for Global 

City, Haryana. 

CEO&MD, 

DMICDC vide his 

letter dated 4th 

August, 2017 have 

requested 

Government of 

Haryana to expedite 

the pending matters 

with regard to 

implementation of 

DMIC Project in 

the State of 

Haryana. 

State Government 

Committee has 

approved the 

Market Analysis, 

gap assessment 

and concept plan.  

Further, Final 

Feasibility report 

has been sent to 

State Government 

and the same has 

been approved. 

Water supply 

and Waste Water 

Management in 

Jodhpur - Pali – 

Marwar 

Industrial Area 

The consultant 

submitted the 

revised report and 

had recommended 

Rajiv Gandhi lift 

canal as a source 

for potable water 

demand for 

Jodhpur – Pali –

Marwar Industrial 

area. 

The State 

Government in 

the State Steering 

committee 

meeting held on 

25th July, 2013 

approved for Rajiv 

Gandhi lift Canal 

as a source for 

name of 

“Integrated 

Industrial 

Township 

Greater Noida 

Limited” was 

incorporated 

with equal 

equity 

participation of 

DMIC Trust 

and GNIDA. 

GNIDA further 

vide its letter 

dated 25th 

March, 2014 

requested to 

undertake to  

transfer the 

land to the SPV 

at the earliest 

and in this 

regard moved a 

proposal  to the 

State Govt. of 

UP for 

exemption of 

stamp duty. 

DMICDC was 

informed that 

the exemption 

from the 

payment of 

stamp duty was 

accorded by the 

State 

Government. 

Lease deed for 

the transfer of 



vide its letter dated 

5th September, 2017 

has informed that 

„in principle‟ 

approval has been 

accorded for re-

designation of 

Global City Site as 

„Special Zone‟ in 

the published Final 

Development Plan, 

Gurgaon Manesar 

Urban Complex 

(GMUC) 2031 AD 

with a provision of 

FAR of 3.00.  The 

master plan will be 

finalized after 

inviting comments/ 

suggestions from 

the public and 

publication of 

revised Final 

Development Plan 

for GMUC – 2031. 

Meetings were held 

under the 

chairmanship of 

Additional Chief 

Secretary, Power, 

Govt. of Haryana 

and Principal 

Secretary, 

Industries, Govt. of 

Haryana on 

28.11.2017 and 

03.01.2018 to 

review the status of 

the project and to 

potable water in 

JPMIA. The 

consultant was 

advised 

accordingly. 

DMICDC has 

received the 

comments on 

draft feasibility 

report from the 

State Government 

and the same has 

been incorporated 

by the Consultant. 

Further, Final 

Feasibility report 

has been sent to 

State Government 

and the same has 

been approved. 

Mass Rapid 

Transit System 

The consultant 

carried out the site 

delineation study 

for the 

Development of 

MRTS. Based on 

their analysis, Bus 

Rapid Transit 

System along NH-

65 between 

Jodhpur and Pali 

was suggested as a 

short term 

measure and a 

Commuter Trains 

land to the 

Project SPV 

was executed 

on 9th 

September, 

2014. 

Secretary, DIPP 

had sent a letter 

to Chief 

Secretary, 

Government of 

Uttar Pradesh 

on 21st May 

2014 regarding 

the completion 

of land transfer 

to the project 

SPV.  

An amount of 

Rs.617.20 crore 

was released as 

equity in the 

SPV as DMIC 

Trust‟s share on 

20th June, 2014. 

GNIDA has 

provided its 

comments on 

bid documents 

and the same 

have been 

incorporated. 

 The consultant 

has sub mitted 

the revised final 

pre-feasibility 



discuss the pending 

matter related to 

shifting of HT/LT 

lines. 

A meeting was held 

on 9th February, 

2018 at DMICDC 

office to finalize the 

Layout Plan & 

Final Urban Design 

guidelines for the 

project. 

A review meeting 

was held under the 

chairmanship of 

CEO&MD, 

DMICDC and 

Principal Secretary, 

Industries, Govt. of 

Haryana on 2nd 

February, 2018 to 

review the status of 

the DMIC projects 

in Haryana. 

The application for 

grant of Terms of 

Reference (ToR) 

for the project has 

been submitted to 

MoEF&CC. 

Integrated Water 

Resources 

Management 

Plan: 

On the directions 

System between 

Jodhpur – Pali IA 

as a long term 

solution. In the 

State Steering 

committee 

meeting held on 

25th July, 2013, 

State Government 

approved the 

above suggestions. 

During the State 

Steering 

Committee 

meeting held on 

1st December, 

2014 the 

Committee had 

approved the 

Market Analysis, 

gap assessment 

and concept plan. 

DMICDC has 

received the 

comments on 

Draft Feasibility 

Report from the 

State Government 

and the same has 

been incorporated 

by the Consultant. 

Further, Final 

Feasibility report 

has been sent to 

State Government 

and the same has 

report for IIT 

Greater Noida 

and the same 

has been shared 

with the State 

Government 

for their 

comments & 

suggestions. 

A meeting was 

held on 1st 

August, 2014 

between 

GNIDA, 

DMICDC and 

the consultants 

regarding 

project 

progress. The 

progress was 

also reviewed in 

the third 

meeting of 

Special 

Advisory Panel 

held on 19th 

August, 2014. 

The progress of 

the project was 

further 

reviewed by 

CEO&MD, 

DMICDC in 

the meeting 

held on 15th 

October 2014 

between 

DMICDC and 



of the State 

Government of 

Haryana, the 

representative of 

Singapore Water 

Co. gave a 

presentation on the 

scope of work for 

undertaking 

Techno Economic 

feasibility study 

regarding 

augmentation of 

water supply in the  

MBIR. 

Accordingly,  the 

draft RFP for 

preparation 

of Integrated Water 

Resource 

Management Plan 

for MBIR was 

prepared in 

consultation with 

the State 

Government. 

Consultant was 

appointed for the 

project and have 

mobilized the team. 

The appointed 

consultant has 

submitted the 

inception report as 

been approved. 

Pre-Feasibility 

Study: 

During the 10th 

State Steering 

Committee 

Meeting, the 

consultants were 

asked to prepare 

the Pre-feasibility 

report on the 

following: 

¶ Skill 

Development 

center. 

¶ ROB on 

Railway line 

near Rohat 

Railway 

Station. 

¶ Dedicated 

Freight Road 

from JPMIA 

to NH-12 

parallel to 

railway Line. 

¶ Conservation 

and 

promotion of 

traditional 

water 

management 

system 

including 

attenuation 

ponds 

the consultants 

followed by 

another review 

meeting on 31st 

October, 2014 

with TCE. 

The project was 

discussed in 

detail in the 

meeting held 

under the 

chairmanship of 

Chief Secretary, 

Government of 

Uttar Pradesh 

on 7th 

November 

2014 at 

Secretariat, 

Lucknow. 

The progress of 

the project was 

further 

reviewed by 

CEO & MD, 

DMICDC in 

the meeting 

held on 8th 

December, 

2014 between 

DMICDC and 

consultants 

followed by 

another review 

meeting on 11th 

December, 

2014. 



per milestone and 

required data 

collection/ 

surveys/ 

stakeholder 

consultations are in 

progress. The 

reports including 

the Inception 

Report, Situation 

Analysis, Field 

Investigation Plan 

and Decision 

Support Model 

have been reviewed 

by DMICDC and 

State Irrigation 

Department. 

Consultant  

submitted the 

compliance report 

to the observations 

of Irrigation 

Departments. The 

State Irrigation 

Department 

accepted these 

reports vide their 

letter dated 14th 

August, 2014. 

An integrated 

stakeholder‟s 

workshop for 

sustainable 

integrated water 

resource 

management plan 

for Manesar Bawal 

Investment Region 

¶ Waste water 

recycling 

plant for 

industrial 

effluent as 

common 

facility. 

The above 

mentioned reports 

have been 

submitted by the 

consultant and the 

same have been 

shared with the 

State Government 

for their 

comments/ 

suggestions. 

Comments of the 

State Government 

have been 

received on Skill 

Development 

Centre and the 

same are being 

incorporated by 

the Consultant.  

Pre-feasibility 

reports on the 

other four projects 

have been 

approved by the 

State 

Government. 

The meeting of 

the State Expert 

Appraisal 

Committee 

(SEAC) was 

held on 13th 

December, 

2014, wherein 

proposal for 

issuance of 

Terms                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

of Reference 

(TOR) for 

carrying out 

EIA studies for 

IIT Greater 

Noida was 

discussed. 

Minutes of the 

meeting have 

been issued and 

the Committee 

has desired for 

an approval 

layout plan for 

ToR clearance. 

CEO & MD, 

DMCIDC vide 

letters dated 

15th January, 

2015 and dated 

22nd January, 

2015 requested 

CEO, GNIDA 

regarding 

expediting of 

the approval 

process for site 



was also held on 

12th June, 2014 at 

Panchkula to 

discuss and 

disseminate the 

initial findings 

related with 

availability and 

reliability of existing 

water resources for 

MBIR.  

The consultant 

submitted 

deliverable No.6 

i.e., IWRM Plan for 

MBIR and the same 

was forwarded to 

the State Govt. for 

their comments on 

the same. 

The work of 

drilling of 

exploratory bore 

wells for studying 

water availability 

was completed by 

the consultant. 

Interim Integrated 

Water Resources 

Management Plan 

(deliverable No.6) 

and Draft Detailed 

Project Reports 

(deliverable No.7) 

of various 

alternatives for 

MBIR was 

master plan / 

layout plan.  

Further, CEO 

&MD 

DMICDC vide 

its letter dated 

23rd January, 

2015 to Chief 

Secretary, 

Government of 

Uttar Pradesh 

has requested 

to expedite the 

same. 

A meeting was 

held at GNIDA 

on 17th 

December, 

2014 followed 

by another 

meeting on 30th 

December, 

2014 to discuss 

the Floor Space 

Index (FSI) 

issue for the 

project.  

Based on the 

discussions, 

compliance 

report on the 

comments 

shared by 

DMICDC and 

GNIDA has 

been submitted 

by the 

Consultant and 



submitted by the 

consultant and is 

being reviewed by 

DMICDC and the 

State Government. 

The Situation 

Analysis Report for 

Surface Water, 

Ground Water and 

Reclaimed Water, 

Interim Integrated 

Water Resource 

Management Plan,  

Draft detailed 

Project Reports of 

various alternatives 

for MBIR, Draft 

Integrated Water 

Resource 

Management Plan, 

Dynamic Operating 

Model Framework, 

Final Integrated 

Water Resources 

Management Plan  

and Detailed 

Project Report  and 

Term Sheet for the 

Identified projects 

under IWRM Plan 

has been submitted 

to the State 

Government for 

their observations/ 

approvals. 

.The State 

Government vide 

the same has 

been shared 

with the State 

Government 

for approval of 

the reports.  

Further, on 30th 

January, 2015 

GNIDA shared 

its comments 

on Final 

Detailed Site 

Master Plan, 

Urban design 

Framework 

report and 

Business Plan.  

The comments 

have been 

shared with the 

Consultant for 

its 

incorporation 

and the same 

has been 

submitted by 

the consultant. 

A meeting was 

held on 18th 

February under 

the co-

chairmanship of 

Chairman& 

CEO, Greater 

Noida 

Industrial 

development 

Authority 

(GNIDA) and 



its letter dated 6th 

February 2015 has 

provided its 

observation on the 

deliverables No.5 

ie. Situation 

Analysis Report for 

Potential Ground 

Water, Surface 

Water and Recycled 

Water and 

deliverable 6 ie. 

Integrated Water 

Resource 

Management Plan 

of the project. 

The project was 

discussed in detail 

in the meeting held 

under the 

Chairmanship of 

Minister, Industries 

& Commerce, 

Government  

 of Haryana on 11th 

December, 2014. 

The progress of the 

project was 

reviewed by CEO 

& MD, DMICDC 

on 17th January, 

2015.  

The consultant has 

submitted 

deliverable No.9, 

i.e. Dynamic 

CEO & MD, 

DMICDC to 

discuss the 

progress of the 

Integrated 

Industrial 

Township (IIT) 

project and 

other issues 

related to 

DNGIR   

investment 

region.  

Further, to 

resolve all the 

pending issues 

of DNGIR, 

SPV Board 

meetings were 

held on 3rd 

February, 2015, 

26th February, 

2015 and 19th 

March, 2015.   

The master plan 

for IIT Greater 

Noida has been 

approved by 

the Board of 

GNIDA. 

The consultant 

has submitted 

the draft 

Preliminary 

design report.  

Tender 

documents and 

Technical 



Operating Model 

Framework and 

deliverable  No.10 

i.e. Final Integrated 

Water Resources 

Management Plan.   

The same has been 

forwarded to the 

State Govt. for 

their comments 

vide letter dated 

12th January, 

2015.The 

consultant has also 

submitted 

deliverable No.11 

i.e. Detailed Project 

Report and Team 

Sheet for the 

identified projects 

under IWRM Plan.  

The same has been 

forwarded to the 

state Government 

for their comments 

vide letter dated 5th 

February, 2015. 

Draft detailed 

Project Reports of 

various alternatives 

of MBIR 

(Deliverable -7), 

Draft Integrated 

water Resource 

Management Plan 

(Deliverable -8), 

Dynamic Operating 

Model Framework 

(Deliverable –(9), 

schedules for 

the project.  

The progress of 

the project was 

reviewed by 

CEO & MD, 

DMICDC in 

the meeting 

held on 3rd 

March, 2015 

between 

DMICDC and 

the consultants 

followed by 

another review 

meeting on 20th 

March, 2015. 

CEO & MD, 

DMICDC vide 

its letter dated 

18th May 2015 

has requested 

Principal 

Secretary, 

Power 

Department, 

Government of 

Uttar Pradesh 

to give their 

consent  on the 

following to 

enable the IIT 

Greater Noida 

project forward: 

¶ Power 

allocation of 

182 MVA for 

IIT Greater 



Final Integrated 

Water Resources 

Management Plan 

(deliverable -10) 

and Detailed 

Project Report and 

term Sheet for the 

identified projects 

under IWRM Plan 

(Deliverable – 11) 

have been 

submitted to the 

State Government 

for their 

observations / 

approvals.  

Government of 

Haryana has 

provided their 

observations / 

comments on 

deliverables 6 to 10 

on 6th April, 2015.  

The consultant has 

submitted the 

compliance to the 

observations on 8th 

May, 2015, which 

have been 

forwarded to state 

Government for 

approval. 

A Stakeholder 

Workshop was 

conducted under 

the Chairmanship 

of Chief Secretary, 

Government of 

Haryana on 28th 

Noida  

¶ Confirmation 

on power 

sources – 

400/220 KV 

substation 

located at 

Pali and 

Chholas 

Village (two 

feeders from 

each source 

may be 

confirmed) 

¶ Construction 

power of 10 

MVA by 

double circuit 

overhead 

line. 

CEO & MD, 

DMICDC vide 

its letter dated 

18th May, 2015 

has requested 

Principal 

Secretary, 

Irrigation and 

Water 

Resources 

Department, 

Government of 

Uttar Pradesh 

to provide their 

confirmation 

regarding 

allocation of 7 

MLD of 

potable Ganga 



May, 2015. 

As directed by 

Chief Secretary, 

Government of 

Haryana, a sub-

committee under 

the chairmanship of 

Chief Engineer 

(LCU), Irrigation & 

Water Resource 

Department with 

representative of 

other concerned 

departments/organi

zations reviewed 

reports / finding of 

the IWRM plan in 

the meetings held 

on 3rd June, 2015 

and 18th June, 2015 

followed by another 

meeting held on 6th 

October, 2015. 

 

water from Mat 

branch.  

During the 

meeting held on 

10th April 2015 

under the 

chairmanship of 

Chief Secretary, 

Uttar Pradesh, 

consultants 

were asked to 

submit the 

power supply 

details to 

UPPTCL and 

the same has 

been shared to 

the concerned 

department on 

20th April, 2015.  

The progress of 

the project was 

reviewed by 

CEO & MD, 

DMICDC in 

the meeting 

held on 24th 

April, 2015, 8th 

May 2015 and 

18th May, 2015. 

Further Board 

Meeting of the 

SPV was held 

on 18th May, 

2015.  Minutes 

of the meeting 

are awaited. 



CEO&MD, 

DMICDC vide 

letter dated 

18th  June, 

2015 has 

requested State 

Government of 

UP regarding 

availability of 

State 

Government 

officials for 

presentation on 

Single Window 

Clearance 

Mechanism for 

IIT Greater 

Noida project 

proposed by 

DMICDC. 

CEO & MD, 

DMICDC vide 

letter dated 24th 

August, 2015 

had requested 

Principal 

Secretary 

(Industries) for 

approval of 

master plan, so 

that the process 

of 

environmental 

clearance could 

be expedited. 

A meeting was 

held on 26th 

October, 2015 



under the 

Chairmanship 

of CEO & MD, 

DMICDC in 

the presence of 

CEO, GNIDA 

to review the 

progress of the 

project and the 

way forward. 

The  tender 

document for 

selection of 

Programme 

Manager for 

implementation 

of Integrated 

Industrial 

Township 

project has been 

issued and  Pre-

bid meeting was 

held on 7th July 

2015.  

Tender 

document for 

selection of 

EPC 

Contractor for 

the 

construction of   

Trunk 

Infrastructure 

components 

has been issued 

on 9th July, 

2015and pre-

bid meeting was 



held on 18th 

August 2015. 

The tender for 

selection of 

Programme 

Manager for 

implementation 

of Integrated 

Industrial 

Township 

project has 

been issued on 

31st March 

2016. 

EPC 

Contractor for 

implementation 

of Trunk 

infrastructure  

components 

has been 

appointed.  

Work has been 

initiated on the 

ground. 

Secretary, DIPP 

has reviewed 

the progress of 

the project on 

1st April, 2016 

followed by the 

site visit. 

M/s Rodic 

consultants 

have been 

selected as the 



Project 

Management 

consultant 

(PMC) for the 

project. 

The application 

for approval of 

Terms of 

Reference 

(ToR) for 

carrying out the 

EIA study for 

the proposed 

IIT, Greater 

Noida project 

has been 

submitted to 

state Expert 

Appraisal 

Committee 

(SEAC) on 12th 

October, 2016. 

The Terms of 

Reference 

(ToR) for 

carrying out the 

EIA study for 

the proposed 

IIT, Greater 

Noida project 

has been 

approved in the 

298th meeting 

of the State 

Expert 

Appraisal 

Committee 

(SEAC) held on 



25th 

November, 

2016. 

Officials of 

DMICDC 

reviewed the 

progress of 

activities at the 

site on 27th 

March, 2017. 

The RFQ cum 

RFP for 

selection of 

contractor for 

installation of 

33 and 11kV 

Power 

Distribution 

Works for 

Integrated 

Industrial 

Township, 

Greater Noida, 

Uttar Pradesh 

was issued on 

14th February, 

2017.  The pre-

bid meeting was 

conducted on 

6th March, 

2017.The last 

date of bid 

submission was 

15th May, 2017 

and no bids 

were received 

by the due date. 



The tender was 

reissued on 4th 

July, 2017. The 

bid submission 

date has been 

extended up to 

3rd October, 

2017. 

Three bids have 

been received 

by the bid 

submission date 

and the 

evaluation is 

under progress. 

M/s Siemens 

has been 

selected as the 

EPC contractor 

for installation 

of “33 and 

11kV Power 

Distribution 

Works for 

Integrated 

Industrial 

Township, 

Greater Noida, 

Uttar Pradesh. 

CEO & MD, 

DMICDC 

visited the 

project site visit 

to review the 

progress of 

construction 

activities on 



27.03.2018. 

CEO&MD, 

DMICDC vide  

letter dated 

28.03.2018  

have requested 

the Authority, 

Greater Noida 

Industrial 

Development 

Authority to 

expedite the 

handover of 

land for the 

project to the 

EPC 

contractor. 

CEO&MD, 

DMICDC vide 

letter dated 

20.03.2018 have 

requested 

Additional 

Chief Secretary, 

Infrastructure 

& Industrial 

Development, 

GoUP for 

expediting the 

approval on 

designation of 

DMIC IITGNL 

as Special 

Planning 

Authority. 

Reminder letter 

dated 20th April, 

2018 in this 



regard has been 

sent to ACS, 

Govt. of U.P. 

RfQ cum RfP 

for Selection of 

Information 

and 

Communication 

Technology 

Consultant for 

IIT Project at 

Greater Noida 

was re-issued 

on 05.03.2018. 

Two bids have 

been received 

by the due 

date on 10th 

April, 2018 and 

the evaluation 

of bids is 

under 

progress. 

CSM 

Technologies 

has been 

selected as the 

successful 

bidder as 

Systems 

Integrator for 

e-LMS for IIT 

Project at 

Greater 

Noida. 

RfQ cum RfP 

for Selection of 



Information 

and 

Communication 

Technology 

Consultant for 

IIT Project at 

Greater Noida 

was issued on 

13th November 

2017 and the 

due date for bid 

submission was 

5th January, 

2018. The bid 

opening was 

scheduled on 

11th January, 

2018. Since only 

01 ( one) bid 

was received, 

the process has 

been annulled 

and will be re-

tendered 

shortly. 

 Pre-bid 

meeting for the 

same was 

conducted on 

22nd 

November 

2017. 

RfQ cum RfP 

for Selection of 

Systems 

Integrator for e-

LMS for IIT 

Project at 



Greater Noida 

was issued on 

14th November 

2017and the 

due date for bid 

submission was 

22nd January, 

2018. Three 

bids have been 

received and the 

evaluation is 

under process.  

Pre-bid meeting 

for the same 

was conducted 

on 23rd 

November 

2017. Due date 

for bid 

submission is 

22.01.2018 

The 

Environment 

Clearance for 

Integrated 

Industrial 

Township 

Project at 

Greater Noida 

has been 

granted by the 

MoEF&CC 

vide letter 

dated 27th 

November, 

2017. 

A meeting was 



held on 23rd 

June, 2017 with 

Shri Alok Sinha, 

Principal 

Secretary, 

Industries, 

Government of 

UP and 

CEO&MD, 

DMICDC at 

Greater Noida 

Industrial 

Development 

Authority to 

discuss the 

issues and 

progress of 

project 

activities.   

CEO&MD, 

DMICDC 

visited the site 

of IIT-GNL on 

29th June 2017 

to review the 

progress of 

construction 

works. The 

construction of 

roads and 

services, 

administrative 

building and 

compound wall 

of site is under 

progress.  The 

estimated 

physical 

progress of 



construction 

activities on site 

is about 42.2% 

A  meeting was 

held on 9th 

August, 2017 

with Chief 

Secretary, 

Government of 

Uttar Pradesh 

and CEO&MD, 

DMICDC at 

Lucknow to 

discuss the 

issues and 

progress of the 

DMIC projects 

in the State.    

Solid waste 

management 

of Noida and 

Greater Noida 

The project was 

forwarded to 

the State 

Government on 

14th March, 

2014 and the 

comments are 

still awaited. 

Re-use of waste 

water in Noida 

and Greater 

Noida: 

Secretary, DIPP 



has requested 

Chief Secretary, 

Government of 

Uttar Pradesh 

vide his letter 

dated 21st July, 

2015 to 

intervene and 

resolve all 

pending issues 

related to 

approval of 

State Govt. on 

Pre-feasibility 

study for water 

recycling and 

re-use strategy. 

The draft Pre-

feasibility report 

of the project 

was forwarded 

to the State 

Government on 

2nd January, 

2013 for 

comments. In 

the meeting 

held on 11th 

July, 2014 

between 

DMICDC and 

GNIDA it was 

informed that 

the report is 

currently under 

review by the 

State Govt. and 

subsequently 

the comments 



shall be 

furnished to 

DMICDC at 

the earliest.   

5. Status of JBIC loan for PDF Loan documents in respect of JBIC loan for DMIC project signed on 28th December 2009 between IIFCL and JBIC with sovereign guarantee from 

Government of India (Ministry of Finance). 

6. Details of annual allocation/ 

releases to DMIC-PDF / 

DMIC Project Implementation 

Fund to be set up as Trust 

 

 

 

 

 

 

 

 

Year 2009-10 2010 -11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18 

Allocation (in 

Crore) 

(BE) 50.00 

(RE) 0.01 

75.00 BE 175.00 

RE 87.00 

 

411.40 207.80 643.00 1199.99 1399.99 

 

1031.79 

Releases (in 

Crore) 

7.00 75.00 87.00 411.40 303.80 643.00 1176.06 499.86 744.00 

7. Indo – Japan Task Force 

Meetings – Number of 

meetings held so far/ decision 

in the last meeting 

15 meetings held so far.  Last meeting held on  27.10.2016  in New Delhi.    

8. Eco-Cities in DMIC Region (ii) Smart Community/Eco Cities 
 

In addition to the studies being conducted at the 4 sites of Dahej, Changodar, Shendra, Manesar, 2 more locations, namely, Neemrana and Haryana SEZ 

at Jhajjar have recently been taken up in discussion with METI, Japan. Several Pilot Projects have emerged from these studies for implementation.   

CEO & MD, DMICDC vide its email dated 6th May, 2015 has sought cooperation and support of New Energy and Industrial Technology Department 

Organization (NEDO) on (a) Sustainable energy road map/ master plan and strategy for a green field industrial cities and engineering solutions, and (b) 



Strategy for transmission & distribution of power within cities under DMIC region. 

A meeting has been held on 18th and 19th June, 2015 between METI, DMICDC and DIPP to discuss on Smart Community Project. 

Dahej Ecocity, Gujarat (Hitachi, Itochu, Hyflux Consortium): 

A SPV, namely Swarnim Dahejspring Desalination Pvt. Ltd., formed by the consortium members signed the Co-Development Agreement with Dahez 

SEZ Limited on March 22, 2012. The term sheet for the Water Purchase Agreement between the SPV and Dahej SEZ Limited (DSL)  was finalized 

during the same time. The Co – development Agreement between Swarnim Dahej Spring Desalination Pvt. Ltd. (a SPV formed by the consortium 

members) and Dahej SEZ, was extended for another 3 months.   The WPA between the SPV and DSL was executed on 11th January, 2013 in the 

presence of Chief Minister, Gujarat and Vice Minister, METI, Government of Japan.  The project proposal for equity investment in the project has been 

posed for approval of DMIC Trust in its meeting held on 18/19 March, 2013. 

A meeting was held under the chairmanship of Additional Chief Secretary, Government of Gujarat on all the pending issues related to the project on 

18th June, 2015.  The meeting was also attended by the representatives of METI and the consortium led by M/s HITACHI. 

State Government vide their email dated 20th July, 2015 has forwarded the Minutes of the meeting held on 18th June, 2015.  It has been informed that 

the details of Water Purchase Agreement (WPA) and proposed water Sales Agreement (WSA) were discussed at length and the financial implication 

thereof was also discussed.  GIDC is supplying water at the rate of Rs. 27.04 per kilo liter and the proposed rate of desalinated water works about 73.00 

per  kilo liter which is too high and none of the industry shall be ready to pay such high water rate.  GIDC and OPaL are not able to get a single buy-

back agreement for the desalinated water.  In the absence of buy-back commitment from end-users, It is impossible for GIDC or OPaL to take the 

desalination project forward.  It was affirmed by Additional Chief Secretary, Gujarat that under the present  circumstances it is not possible for GIDC or 

OPaL to take the burden of take or Pay agreement of the desalinated water. 

Other emerging pilot projects being undertaken include solar roof top and Waste management. 

¶ The feasibility report for other pilot projects is expected to be submitted soon. 
State Government issued the letter of comfort on 22nd January, 2014 for Seawater Desalination Project at Dahej. Equity Structure is being deliberated 
between Japanese consortium, JBIC and DMICDC.  

¶ CEO & MD, DMICDC has requested CEO, GIDB vide its letter dated 12th May, 2015 to provide an update on extension of validity of Water Purchase 
Agreement (WPA) for water supply project at Dahej, Gujarat. 

¶ SIPP vide his letter dated 22nd May, 2015 has requested Chief Secretary, Government of Gujarat to convene a joint meeting under his chairmanship 
along with other stakeholders to resolve pending issues related to Dahaj Desalination Project. 
 
CEO&MD, DMICDC has requested for a meeting under the Chairmanship of Addl. Chief Secretary, Industries inviting all the stakeholders for 
discussion the outstanding issues including tariff, water quality parameters, water sales etc. and take the project forward vide letter dated 15th September, 
2014. Responses in this regard is awaited.  A reminder letter dated 23rd April, 2015 has been sent to State Government for a meeting alongwith all the 
Stakeholders to resolve pending issues.  Confirmation for the meeting  is awaited from the State Government of Gujarat. 
Secretary, DIPP vide  letter dated 9th December, 2014 followed by DMICDC‟s letter dated 22nd December, 2014 has requested the State Government 

for a meeting along with other Stakeholders to resolve pending issues. 

CEO & MD, DMICDC vide letter dated 1st January, 2015 has requested PMO to convene a meeting with all the stakeholders for early resolution of 

pending issues.  CEO & MD, DMICDC vide letter dated 23rd April, 2015 has requested the State Government for a meeting along with all the 



stakeholders to resolve pending issues. 

Sanand- Changodar Region, Gujarat (Mitsubishi consortium) 

The emerging projects include Water Solutions system, Consolidated Solar Power, Dual Mode Transportation (at an alternative location with adequate 

demand). In a meeting held on 27th Feb 2013 with CEO, DMICDC, Mitsubishi Consortium shared their preliminary findings on the following projects: 

(a) Coal Gasification project 
(b) Urban Mass-transportation Project 
(c) Lithium Battery Life Time cycle Business 
(d) Waste to Energy project 

Shendra Ecocity, Maharashtra (JGC Consortium): 

¶ The consortium had a detailed meeting with DMICDC officials during March 5-6, 2012 on various proposed pilot projects viz. Drinking Water Supply, 
Waste Water service, Water Recycle Service, Electric Vehicle and Photovoltaic Cells. The discussion included aspects like tariff for various services, 
priority of projects, fund mobilization, role of DMICDC etc. 

¶ Decentralized smart service Multi infrastructure station is being taken up as a pilot project. 

¶ The feasibility report for these pilot projects is expected to be submitted soon 
                                                                                                                                                                                                                                                                                                                        

Manesar-Bawal Ecocity, Haryana (Toshiba Consortium): 

Energy management system with high efficient gas cogeneration system is being evolved by Toshiba as a pilot project.  Toshiba Consortium is in 

discussion with GAIL for allocation of domestic natural gas and met with local industries for „high quality‟ and „stable‟ electricity supply.  TOSHIBA 

Consortium in a meeting held on 20th September 2012 explained that they are taking forward the project structuring.  Meetings were held in January 

2013 with IOCL and BPCL to discuss the gas pricing issue. TOSHIBA Consortium filed a petition to Haryana Electricity Regulatory Commission 

(HERC) seeking permission to sell electricity directly to the industries. HERC had subsequently sought views from DMICDC in this regard.  The same 

was provided. The matter was heard by HERC on 2nd April, 2013 and HERC will be formulating some guidelines in this regard. The order was issued 

on 29th July, 2013. Japanese consortium is examining the order of HERC. Various rounds of meetings have been held with GAIL to discuss the 

availability of gas at reasonable prices. A meeting was held on 2nd December, 2013 with Secretary, MoPNG to discuss the availability of gas at reasonable 

prices. A self-contained proposal has been sent to MoPNG stating the gas requirements in the phased manner. During the Indo Japan Task Force 

Meeting held on 20th August, 2014, the representative of MoPNG stated that the recommendation for the allocation of gas for power projects will be 

made by the Ministry of Power based on the priority of the projects. Various rounds of discussions have been held between Toshiba and DHBVNL to 

see the possibility of out of court settlement and in this regard M/s Toshiba has already forwarded a draft MoU to the lawyers of M/s DHBVN to agree 

on the out of court settlement and for withdrawing their appeal from APTEL. Meanwhile, HERC issued the orders dt. 29th May, 2014 for increasing the 

cross subsidy surcharge (CSS) and additional surcharge (AS):- 

                                                                CSS                            AS                               Total (Rs./KWH) 

                                   2013-14                 0.53                            0                                    0.53 

                                   2014-15                 2.02                            0.5                                 2.52 

Various meetings have been held in this regard.  DHBVNL during a joint meeting held on 2nd March, 2015 informed that settlement issues can only be 

taken up after all necessary business approvals (SPV establishment and gas/ users/ land agreement under the name of the SPV) have been assured by 

Toshiba. 



SIPP vide letter dated 7th April, 2015 has requested Chairman, DHBVNL for intervention and facilitation for signing of MoU between Toshiba and 

DHBVNL. 

APTEL has dismissed the appeal filed by Dakshin Haryana Bijli Vitran Nigam Limited (DHBVN) and has upheld the orders earlier issued by Haryana 

Electricity Regulatory Commission (HERC).CEO & MD, DMICDC vide its letter dated 16th June, 2015 has requested Ministry of Power to make 

adequate allocation of domestic gas for the project. 

M/s Toshiba has re-assessed the feasibility of the project and informed the following:- 
i. Power demand volume at expected power selling price has drastically decreased; 

ii. The ratio of consumers who utilize the grid power as the main power source is gradually increasing; 

iii. Liberalisation of power trading by launch of open access scheme has enabled the consumers to purchase                                                                                         

electricity from power traders at cheaper price than grid tariff; 

iv. Grid power outage has been improved. 

v. Internal Rate of Return (IRR) will still be negative (Target IRR is 16%) and operations will be in deficit and therefore the project will not be 

economically viable. 

In view of the above, M/s Toshiba has proposed that the project may be kept on hold unless the business can be self-sustainable & provide adequate 

return on investment. The same has been informed to Secretary, DIPP vide DMICDC‟s letter dated 14th October, 2015. 

 

Logistic Data Bank – DMIC Region: 

Jhajjar – Manesar region, Haryana: 

NEC Corporation and Mitsui are working on the Logistics Data Bank business plan, and had a detailed discussion with DMICDC on the subject in the 

third wee of May 2012.  They also had a meeting with Jawaharlal Nehru Port Trust about the Logistics Data Bank Concept and possible implementation 

strategy.  The NEC Corporation is meeting logistic companies and large manufacturing companies to finalize implementation strategies for the Logistic 

Databank project.   The NEC Consortium had given a presentation to DMICDC and apprised that a regulatory framework from DGFT for data sharing 

by all the logistics players will be necessary to ensure the viability of this project.   In a meeting held on 28th Sept. 2012 the proof of concept on Logistics 

Data bank Project was presented to Secretary, Department of Commerce, who advised the consultant to work out the options for providing an 

affordable technological solution.  A number of meetings were conducted by DMICDC with NEC Consortium in January 2013 to finalise the projects.  

The project proposal for equity investment in the project was posed for approval of DMIC Trust in its meeting held on 18/19 March, 2013. The trust 

had decided to implement the project through a SPV jointly (50:50) owned by DMIC Trust and NEC from Japan, who has developed the project. 

Regulatory framework for charging mandatory user charges is being discussed with DGFT and M/o Shipping and data sharing by all the logistics players 

will be necessary to ensure the viability of Logistics Data Bank (LDB) project. In this regard a meeting was held under the chairmanship of Secretary, 

Shipping with all the concerned stakeholders on 13th march, 2014.  

 

In the meeting, it was decided that Jawaharlal Nehru Port Trust (JNPT) will make a proposal to Tariff Authority for Major Ports (TAMP) for including 

the mandatory user charges for LDB Project. TAMP will finalise the JNPT proposal and subsequently M/o Shipping can examine and issuing a 

common direction when the scheme is extended to major ports. Other concerned ministries will also issue necessary instructions and share the technical 

details. Meeting with Chairman, JNPT, TAMP & Joint Secretary, Shipping was held on 14th June, 2014 to move further on the proposal and take into 

consideration the inputs of private terminal operators of JNPT. A proposal was sent to JNPT for onward forwarding to TAMP vide letter dated 7th July, 

2014 for issuance of notification for levy and collection of Mandatory User Charges (MUC) for DMICDC‟s Logistics Data Bank (LDB) project. 

Through this proposal, DMICDC is seeking support for exemption of MUC for LBD collected by Port terminal Operators, provision of area for setting 



up of kiosks of LDB operation at ports and to for allowing the SPV to deploy operations team for tagging and de-tagging of RFID tags.  A meeting was 

held under the co-chairmanship of CEO&MD, DMICDC and Chairman, JNPT on 22nd August, 2014 to discuss the way forward for the project which 

was followed by a discussion at the level of Joint Secretary, Ministry of Shipping on 25th August, 2014. 

A joint hearing was held by Tariff Authority For Major Ports (TAMP) on 20th October, 2014 for fixation of Mandatory User Charges from JNPT for 

Logistics Data Bank project.      Tariff Authority For Major Points  has passed an order on 14th November 2014 for levy of Mandatory User Charges for 

Logistics data Bank project.  This was communicated to DMICDC by TAMP vide their letter dated 14th November, 2014. 

CEO&MD, DMICDC, vide letter dated 15th December, 2014, has requested Railways and various port terminal operators for providing necessary 

authorization to DMICDC-LDB team to study and develop the necessary electronic interface with FOIS data for retrieving the container related 

information. 

Jawaharlal  Nehru Port Trust vide letter dated 12th February 2015 has authorized LDB Team to study the terminal operating system and EDI interface 

for LDB Project. 

Discussion has been initiated with NEC team for the Shareholders Agreement (SHA) and incorporation of the project SPV.   

A joint meeting was held on 15th January, 2015  with NEC team and their legal consultants to discuss the term sheet  received from NEC Team vide 

their e-mail dated 26th December, 2014. 

CEO&MD, DMICDC vide letter dated 23rd January, 2015 has requested METI to discuss the matter related to SHA & formation of SPV with NEC 

and issue necessary directions to expedite the same. 

DMICDC vide letter dated 9th February 2015 has requested METI to issue necessary direction to NEC for execution of SHA & formation of SPV for 

LDB Project. 

Various rounds of discussions have been held with the NEC Team on the draft Shareholder‟s Agreement (SHA).  The matter was also deliberated at 

length during the Smart Community working group meeting held on 18th June, 2015.  Secretary, DIPP vide his letter dated 25th June, 2015 has requested 

Vice Minister, METI to look into the matter and finalise the SHA at the earliest. 

Shareholders‟ Agreement (SHA) has been executed with NEC.The SPV for the project has been incorporated.  Port Operator Agreement has been 

executed with Jawaharlal Nehru Port Trust.  Additional equity of Rs.8.04 crore with 50-50 contribution from DMIC Trust and NEC, Japan has been 

received on 28th April, 2016. 
The work for supply of RFID Readers for Logistics Data Bank Project was awarded on 2nd May, 2016 and for Supply of RFID Tags on 14th May, 

2016. 

Logistics Data Bank (LDB) Services Agreement has been executed with NEC India Pvt. Ltd. on 15th June, 2016. 

All the four kiosks have been set up at JNPCT, NSICT, APM to support operations at truck gate and rail sidings.  Around 159 operators have been 

deployed at Ports to conduct the operations of tagging and de-tagging. Out of the total 49 locations which have been planned for FY 2016-17, about 32 

locations have been covered, in which RFID installations is complete. 

The project has been launched and services have started at all the terminals of JNPT Port with effect from 1st July, 2016.  About 7,903,175 containers   

have been tagged and de-tagged till the end of  March, 2018.  4 Port Terminals, 12 toll plazas and 34 CFS/ICDs are currently operational.  All 50 

locations which have been planned for FY 2016, have  been covered in which RFID installations have been completed.  

Agreement with APSEZ signed on 3rd April, 2017 and LDB service has now extended to EXIM containers of Mundra & Hazira Port Terminals, 

Gujarat. 

DMICDC Logistics Data Bank Services (DLDS) has successfully  launched the LDB Project across all container terminals at APSEZ Mundra (Adani 

Port Special Economic Zone) & AHPPL Hazira (Adani Hazira Port Pvt. Ltd.) in Gujarat from 1st May, 2017.  With this expansion to Ports in Mundra 

& Hazira (Gujarat) as well as coverage of EXIM traffic of JNPT Mumbai, LDB service would now be providing visibility service to approximately 70 %  

of EXIM containers of India.4 Port Terminals at Mundra & 1 Port Terminal at  Hazira are now operational for providing container tracking services 

through LDB Portal.  With the coverage of Mundra and Hazira Port terminals, DLDS would  be able to provide container tracking services to 



approximately 70% of the container traffic in India.  

Discussions have been initiated with Southern ports to expand the services of the project.  DLDS LDB team visited the Container Port terminals in 

Katupalli, Krishnapatnam & Chidambaranar in South India and had meetings with the respective stakeholders for extending the LDB Services. 

Integration of Freight Operations Information System (FOIS) system of railways with LDB System has been successfully completed and users are now 

able to have the visibility of in-transit rail container movement.  

A meeting was held on 23rd August, 2017 with Indian Port Association (IPA) for discussions on the proposal of extending Logistics Data Bank (LDB) 

services to other Major ports in India. 

The Project was discussed during joint meeting between Prime Ministers of India & Japan in September 2017. 

DLDS  has won the 11th Express, Logistics & Supply Chain Leadership Awards (ELSC Awards) in the Best-in-class Supply Chain Visibility category. 

DLDS has launched the Pan India Operations of LDB Project on 18th December 2017 with the execution of agreements to extend the LDB service to 

New port terminal at JNPT i.e. Bharat Mumbai Container Terminals Private Ltd (BMCTPL) of PSA International, Krishnapatnam Port in Andhra 

Pradesh, Kattupalli and Ennore Ports in Tamil Nadu.  

LDB Operation at Bharat Mumbai Container Terminal Private Limited (BMCTPL) has been started from 1st April, 2018. 

Neemrana Ecocity, Rajasthan 

¶ Efficient and stable supply of high-quality electricity in an industrial park – Mitsui & Kansai 
Ministry of P&NG has informed that as far as requirement of 2.8 mmscmd of RLNG for the Smart Community Projects in Rajasthan and Haryana is 

concerned, the same will be made at the price of RLNG applicable at the time of supply of gas in 2014.  METI has been requested to finance the 

implementation of the pilot projects. 

9. Any other issue related to 

DMIC Project 
a) Related to Financing & Implementation   

On 28th July 2011, an appraisal meeting was held under the chairmanship of Hon‟ble Finance Minister wherein various issues related to DMIC project 

were discussed and deliberated.  

The final Memorandum of EFC was circulated to all concerned Ministries/Departments on 9th September, 2011.  The EFC under the chairmanship of 

Secretary (Expenditure) in its meeting held on 17th October, 2011 recommended additional allocation of Rs.175 crore for carrying out project 

development activities. Draft note for the Cabinet Committee on Economic Affairs (CCEA) regarding financial support for carrying out DMIC project 

development activities, as approved by the Minister for Commerce, Industry and Textiles, forwarded to the Ministry of Finance with endorsement to the 

Cabinet Secretariat and PMO on 9th December, 2011.  The CCEA in its meeting held on 24th January, 2012 has accorded its approval for the proposal. 

The Cabinet on 15th September, 2011 has accorded approval for the financial and institutional structure for the development of industrial cities in the 

DMIC and formation of DMIC implementation fund of Rs.17,500 crore and project development fund of Rs.1000 crore for DMIC Project.  The 

process of setting up of the Trust as per the Cabinet approval was initiated.  The Deed of Public Trust for DMIC Project Implementation Trust Fund 

was signed in the presence of Hon‟ble Minister for Commerce, Industry and Textile on 27th September, 2012.   In the existing equity of DMICDC, 41% 

held by IL&FS and 10% held by IDFC have been taken over by IIFCL and LIC respectively as per the Cabinet decision.  As approved by the Cabinet, 

the Board of DMICDC had approved the increase in the authorized capital of the company from Rs.10 crore to Rs.100 crore. 



Meeting of the Monitoring Committee for DMIC Project was held under the Chairmanship of Principal Secretary to PM on 13th December, 2011.  A 

meeting was held under the chairmanship of Principal Secretary to PM on 20th December, 2011 to discuss allocation of gas and coal for DMIC power 

projects.  A meeting under the Chairmanship of Secretary, DIPP was held on 10th October, 2011 to discuss the way forward. Meetings of the 

Monitoring Committee were held under the Chairmanship of Principal Secretary to Prime Minister on 29th October 2012 and on 24th May, 2013 and 

directions were given to concerned stakeholders to take appropriate action for swift implementation of various policy/ projects.  

The Cabinet in August, 2012 accorded approval for revised equity structure of DMICDC with Government of India equity retained at 49% and Japan 

Bank for International Cooperation (JBIC) and Government owned financial institutions equity kept at 26% and 25% respectively.  In pursuance of the 

above approval, the distribution of 25% shareholding in DMICDC among Government owned Financial Institutions was decided at 19.9% for Housing 

and Urban Development Corporation Ltd. (HUDCO), 4.1% for India Infrastructure Finance Company Ltd. (IIFCL) and 1% for Life Insurance 

Corporation of India (LIC); and the Share Holders Agreement with all the stakeholders, namely, Government of India, Japan Bank for International 

Cooperation (JBIC) and Financial Institutions owned by the Government of India was finalized after vetting by Ministry of Law and justice and 

executed on 28th March, 2013.  The Board of Directors of DMICDC in its meeting held in April, 2013 approved the allocation of shares to GoI, JBIC 

and HUDCO. 

A meeting was held on 26th June, 2012 under the Chairmanship of Secretary, DIPP to discuss DMIC related issues  in National Capital Region and the 

meeting was attended by the representatives of National Capital Region Planning Board (NCRPB), State Governments of Rajasthan and Uttar Pradesh 

and DMIC Development Corporation.  

A list of prospective projects in the infrastructure sector under the Government of Japan US $ 4.5 bn facility (JBIC and JICA) has been put together for 

carrying out Pre- Feasibility Studies/ Feasibility Studies and subsequent steps. The list was discussed in the Indo Japan Task Force meeting held on 19th 

October, 2012.  A copy of the list was forwarded to the Department of Economic Affairs on 26th October, 2012 with the request to take appropriate 

action so that the list could be finalized at the earliest.  In the meeting held in the Department of Economic Affairs on 1st November, 2012, it has been 

decided that DIPP/DMICDC would quickly provide concept notes/ preliminary project reports/ detailed project reports as are available in respect of 

all the identified 19 project proposals.  It has also been stated that tentative cost of all the project proposals would also be indicated and the same would 

be forwarded to DEA after obtaining the approval of the Commerce & Industry Minister.  DEA would examine the proposals and finalize the rolling 

plan of projects for the US $ 4.5 billion JBIC/JICA assistance after placing the list of projects before the DMIC Trust for approval.  „In principle‟ 

approval of the Hon‟ble Minister of Commerce, Industry and Textile for the list of 19 prospective projects for Japan‟s USD 4.5 billion facility has been 

conveyed to the Department of Economic Affairs on 3rd January, 2013. Four projects have been posed by DEA to JICA under Rolling Plan. DEA has 

been requested to include these transportation projects. 

A Consultative Mechanism/ Committee under the chairmanship of Secretary, Department of Economic Affairs (DEA) was set up and the issues 

regarding relaxation of capital regulations were taken up with the Reserve Bank of India. The issues regarding priority sector lending, relaxation of 

restrictions on foreign currency borrowing, opening of Japanese bank branches in metropolitan areas, expatriates in foreign banks and alternative option 

of financing  have been resolved.  Consultations are going on in respect of other outstanding issues related to relaxation of capital regulations. 

Incorporation of City / Nodal level SPVs in accordance with the implementation framework approved by the Union Cabinet: Shareholder‟s Agreement 

and State Support Agreement for the states of Maharashtra and MP were finalized.  New law has been drafted for DMIC in Rajasthan at the request of 

the State Government.   DMICDC has also been in discussion with the respective State Governments for finalization of the SHAs and SSAs. DMICDC 

has received observations of Financial Department of Government of Maharashtra on SHA & SSA and the issues raised in the letter have been 



addressed by DMICDC in its reply to the State. SHA‟s/SSA‟s for the node/city level SPV of Maharashtra and Madhya Pradesh have been finalized with 

the State nodal agencies and the same were approved by the Board of Trustees in meeting held on 6th December, 2013.  Approval / concurrence and 

comments are awaited from other States.  The State Government of Uttar Pradesh is in the process of drafting a new legislation. The Shareholders 

Agreement (SHA) and State Support Agreement (SSA) would be finalized in accordance with the new legislation. 

DMICDC has also empaneled two companies as Project Management Consultants (PMC) who will work as an extended team of DMICDC. 

¶ Appointment of Detailed Engineering Consultants for Phase 1 of the nodes. PMNC will finalise the TOR and undertake bid process management for 
selection of detailed engineering consultants. 

b) Project Development Activities (other than the 7 nodes,  Power projects and smart communities)  
Road and Rail based Spur Connectivity to the new cities: Proposals have been submitted by DMICDC to the concerned Central Ministries. Rigorous 

follow up is being done by DMICDC to priorities their development.  MoRTH vide OM no. 15014/1/2011/P&M dated 20th October 2011 agreed to 

undertake the construction of 4-6 lane highway ahead of demand to enable the viability of DMIC nodes in Maharashtra and Rajasthan.  Railway Board 

has agreed to undertake the Technical Studies for the development Rail Infrastructure for Phase – I of Dholera SIR on joint sharing basis with 

DMICDC.  A meeting on the Road connectivity required for DMIC Project was held under the Chairmanship of Secretary, Ministry of Road Transport 

and Highways on September 21, 2011.  The Technical Studies for the development of Rail Infrastructure for Phase – I of Dholera SIR is complete and 

has been sent to Railway Board for their comments and observations. 

The matter has been pursued by DIPP vide their letter dated June19, 2013. Ministry of Road Transport and Highways (MORTH) vide their letter dated 

8th July, 2013 has informed that Ministry of Commerce & Industries will have to arrange for necessary funding out of their budgetary resources in order 

to develop p these road projects. However, any technical support required will be provided by MORTH. 

Secretary, MoRTH vide his letter dated 15th October, 2014 to Secretary, DIPP has reiterated that due to the paucity of funds the proposal of road 

connectivity could not be taken forward. 

The matter of connecting Dighi Port Industrial Area of DMIC Project was also discussed in the Trust meeting held on 25th September, 2014 and it was 

decided that DEA will take up the matter with MoRTH. 

Secretary, DIPP vide his letter dated 12th January 2015 requested Secretary, Ministry of Finance for provision of adequate funds to MoRTH for the 

development of priority road projects for connectivity in the DMIC Region. 

DMICDC vide letter dated 20th April, 2015 has requested Ministry of Railways for development of rail connectivity spurs under DMIC region. 

A meeting was held on 15th June, 2015 in Ministry of Railways to discuss the rail-based connectivity spurs to the new cities of DMICDC.  Various 

proposals which were earlier submitted by DMICDC  to Ministry of Railways were discussed at length.  The minutes of the meeting have been received. 

CEO & MD, DMICDC vide his letter dated 29th March, 2016 has requested Chairman, NHAI to take up the DPR preparation work for various road 

projects in Maharashtra on priority basis. 

¶ Logistics Hubs at select locations across the Dedicated Freight Corridor:  
In the meeting held under the Chairmanship of Chairman, Railway Board on 25th April, 2013 to apprise him about the DMICDC‟s proposed Multi – 

Modal Logistics Hubs (MMLH) at Rewari, Dadri, Sanand and in Maharashtra and to seek the support of Ministry of Railways for a favorable policy 

regime to promote and develop Multi-Modal Logistics Hub, DMICDC has been requested to submit detailed proposal regarding their request to bring 

the MMLP policy under the policy on port terminals.  

Feasibility studies have been completed for Greater Noida, Rewari & Pithampur. DMICDC is conceiving similar facilities at select locations in Gujarat 



and Maharashtra, in the proximity of junction stations on the Dedicated Railway Freight Corridor. These projects need the support of key stakeholders 

i.e. the State Governments who will make the land available. DMIC Trust in its meeting held on 10th March 2014 has approved the selection of 

consultants for preparation of Techno-Economic Feasibility Study (TEFS) for the logistics hub project at Karmad in Maharashtra and Sanand in 

Gujarat.  Letter of Award has been issued to the selected consultant for preparation of TEFS for Multi-Modal Logistics Park at Sanand. 

Water Availability: In pursuance of the decisions taken in the meetings of the Monitoring Committee for the DMIC Project held on 18th November 

2009 and 22nd June 2010, the Department of Industrial Policy and Promotion,0 with the concurrence of the Ministry of Water Resources, has 

constituted a Committee on 13th August 2010 under the chairmanship of Secretary, Ministry of Water Resources to look into the availability of water in 

the DMIC region.  First meeting of the Committee held on 16th September 2010 and second meeting held on 18th August, 2011.  In the 3rd meeting of 

the Water Committee held under the Chairmanship of Secretary, Ministry of Water Resources (MoWR) on November 06, 2012 on the availability of 

water in DMIC Region, Secretary, MoWR requested the State Governments to arrange water supply to the proposed new industrial cities in DMIC and 

suggested that State Governments may consider plans for the efficient use/management of water in irrigation sector where 80% of the water resources 

are used. DMICDC is getting an „Integrated Water Resources Management Plan‟ prepared for its nodes in Haryana and Rajasthan. The bidding process 

is complete. Work orders to the shortlisted consultants will be issued after getting approval of DMIC Trust. The consultants have been appointed for 

preparation of an Integrated Water Resource Management Plan and DPR for alternative sources of water for the KBNIR & MBIR. 

Exhibition cum Convention Centre – Integrated Freight Complex at Dwarka, Delhi: 

 The Exhibition-cum-Convention facility has been conceived as a world class state-of-the-art facility for India. The project has been benchmarked 

against the world‟s best facilities and will consists of high quality iconic sustainable architecture, design and includes smart technologies, underground 

parking, transit oriented and integrated development. The ECC will be an internationally recognized, architectural icon with an innovative design and 

novel green building concept. 

Extensive discussions have been carried out for deciding on the way forward for the ECC & ACC project between the important stakeholders such as 

DDA, Ministry of Urban Development (MoUD), DIPP, DMICDC and the Prime Minister‟s Office (PMO).  „In-principle approval‟ of DDA was 

communicated by the Vice Chairman, DDA on 24th November, 2010 for establishment of a world class ECC at Dwarka, New Delhi.The Union 

Cabinet, while approving the financial & institutional structure for DMIC on 15th April, 2011, approved the establishment of the ECC at Delhi / 

Haryana as one of the Early Bird Projects.  Subsequently DMICDC appointed M/s AECOM to undertake the preparation of the Master Plan, and carry 

out associated feasibility studies. During the meeting held under the chairmanship of Lt. Governor of Delhi on 23rd May, 2012 it was decided that DIPP 

would develop both ECC and IFC facilities and all the land for ECC and IFC project shall be transferred by DDA to DIPP on Government to 

Government transfer policy. The rates shall be decided as per existing DDA regulations for transfer of land to Government Departments. Subsequently, 

Ministry of Urban Development vide its Letters dated 19th December, 2012 and 24th January, 2013 directed Vice-Chairman, DDA to transfer the land to 

DIPP at the rates applicable to Government Departments. In the meeting held in PMO on 24th May, 2013, the Vice Chairman, DDA stated that land 

would be transferred by DDA to DIPP at Government to Government rates within a period of six weeks along with the permission to undertake mixed 

use development of the project components as an integral component of the Master Plan.  A meeting was held on 1st November, 2013, under the 

chairmanship of the Principal Secretary to Prime Minister, to review the status updates on projects including the ECC project. It was decided that DDA 

will communicate the Government to Government rates for transfer of land to DIPP within two weeks under intimation to PMO. Thereafter DIPP will 

structure the project and move a note to CCEA for necessary approvals to the project. Even after the above discussions, the land was not transferred to 

DIPP by DDA. Therefore the PMO directed DIPP to move a Cabinet Note for transfer of the project site to DIPP. On this basis, a Cabinet Note was 

prepared with the proposal for transfer of land to DIPP, by DDA, at a nominal sum of Re.1. The subject was listed before the Cabinet on 25th April, 



2014, but the item was deferred.  

Subsequently, it has been decided to explore the option of DDA providing the land on long term lease (99 years) along with the required changes in land 

use to a Special Purpose Vehicle company (SPV) for implementing the ECC & ACC project. The SPV will be a 100% subsidiary of DMICDC and will 

further have all rights to sub-lease the land parcels, sub-contract project components, grant long term concessions to private developers, fix lease rentals 

etc. On the above basis, the project structuring option has been broadly developed for the ECC & ACC project.  

In the meeting dated 7th February, 2015 in the PMO, it was decided that land for this project will be provided for the project.  In this regard,  a note for 

seeking the approval of Cabinet will be circulated by Department of Industrial Policy and the same is under process. 

In the meeting held on 28th May, 2015 under the chairmanship of Hon‟ble Prime Minister, certain action points have been decided for the project.  On 

the request of DIPP, DMICDC vide its e-mail dated 16th June 2015 has submitted its inputs on the action points.  Further DIPP had requested for 

recommendation with regard to the availability of water for the project and the same was requested from Delhi Jal Board vide DMICDC letters dated 

27th July, 2015 and 12th  August, 2015.   

Delhi Jal Board has given its inputs vide letter dated 24th August, 2015 and same has been forwarded to DIPP vide letter dated 25th August 2015.  

Further action is underway in DIPP. A status note giving point-wise replies to the issues raised during the meeting on 28.05.2015 has been sent to Prime 

Minister‟s office vide DIPP‟s Note dated 15.9.2015.  A meeting was held on 21st December, 2015 under the Chairmanship of Hon‟ble Prime Minister of 

India to review the progress of the project. As per decisions taken during the above meeting, DIPP circulated a draft Cabinet Note on the subject for 

inter-ministerial consultation on 19.01.2016.Five copies of the Final Cabinet Note were sent to Cabinet Secretariat alongwith a copy  to PMO vide 

DIPP‟s OM dated 11.02.2016.  The Cabinet has approved the proposal of DIPP for transfer of land for the project to DIPP in its meeting held on 

23.3.2016. The follow up action is underway in DIPP. 

The Project Steering Committee constituted to oversee the ECC planning gave its approval to the implementation model on 26th May, 2016. 

The Concept Master plan and feasibility report was carried out for the complete land parcel measuring 114 Ha including EIA and the concept 

architectural plan was prepared for an area of 970,000 sqm.  The preliminary cost estimates for the complete development of the project has been 

finalised. 

The RFQ cum RFP for Publ; Selection of Programme Manager has been issued on 20th July 2016.Three (3) nos. of bid proposals was received by the 

bid due date ie.29th August, 2016.   

Stakeholders consultation meet for the project was held on 25th July 2016 for deliberations on the model for development and identification of the best 

suited model of implementation. 

A  meeting of the Committee of Secretaries (CoS) was held on 17th August, 2016 under the Chairmanship of Cabinet Secretary to review the progress 

of activities of the project.   

The letter of Award has been issued to M/s AECOM as the Programme Manager for ECC on 22nd September, 2016. 



The consortium of  M/s AECOM India Pvt. Ltd. and M/s AECOM Asia Company Ltd. has been appointed as the Programme Manager for ECC. 

A meeting was held under the chairmanship of Secretary, DIPP to review the progress of works under the project on 10th October, 2016. 

The Delhi Development Authority (DDA) has transferred  over 89.5832 Ha land (excluding 0.1368 Ha of the acquired land) to the Department of 

Industrial Policy and Promotion (DIPP) in Sector 25, Dwarka, New Delhi for creation of ECC on 6th September, 2016. 

The revised demand note for the Infrastructure Development for Water and Sewerage Supply to the complex has been submitted by Delhi Jal Bard on 

20th July, 2017. 

Accordingly, DMICDC has requested DDA for carrying out the realignment of existing electrical power lines passing through the site.  Also, DMICDC 

had sent a letter to DDA requesting to provide entry from western and southern boundaries to site via arterial roads (Sector – 25, Dwarka) and 

demarcate the same in the Final Master Plan. 

DDA has provided an NOC for tree cutting/ afforestation in accordance with Delhi Preservation of Trees Act, 1994 in the 89.72 Ha of land in Sector – 

25, Dwarka proposed as the ECC project site vide their letter dated 15th November, 2016.  A Survey agency has been appointed as 3rd party surveying 

agency to conduct topographical survey for the project site.  An application to Department  of Forest & Wildlife seeking permission for felling of trees 

has been submitted.  The permission for felling trees has been granted on August 16, 2017 subject to deposit of fee for compensatory plantation. 

The MoEF&CC has granted the Environmental Clearance for the project vide letter dated 29th August, 2017. 

Delhi Metro Rail Corporation Ltd. (DMRC) have agreed “in principle” to prepare the Detailed Project Report (DPR)  to assess the feasibility of Metro 

connection to the proposed ECC site at Sector – 25, Dwarka.  DMRC has submitted a Brief Report on “Extension of Delhi Metro from Sector -21, 

Dwarka to proposed Exhibition-cum-Convention Centre at Sector 25, Dw2arka vide their letter dated 22nd September, 2016. 

As the project lies in proximity to the IGI Airport, an application has been sent to Airports Authority of India (AAI)  seeking max. allowable building 

heights in the proposed site.   

Survey of India has been appointed to conduct physical site survey for supply of coordinates and AMSL height of project site on 11thNovember, 2016. 

NHAI has been requested to construct an interchange along the Dwarka expressway which in any case is proposed to be constructed by NHAI on 8th 

November, 2016. 

DMICDC has requested Transco to provide uninterrupted power supply and source of transmission line to the project site to meet the expected 

demand on 17th November, 2016. 

An interactive session was conducted with Indian and International O&M operators on 16th December, 2016 to seek inputs and suggestions on the 

development of competitive project proposal. 

The 2nd meeting of Project Steering Committee for ECC Dwarka under the chairmanship of Secretary, Department of Economic affairs was held on 

16th December, 2016.  The project master plan was approved by the Steering Committee. 

Delhi Jal Board has agreed to make available 5 MLD water starting with 3 MLD by April, 2018.  As decided in the Steering Committee meeting 

proposed to revise norms of ground coverage to 45% from existing 40% and built-up area for Exhibition, Convention and Meeting spaces to 35% from 

the existing 40%  was submitted to DDA on 5th January, 2017. 

DDA has taken up the matter of realignment of existing HT lines passing through the site with BSES for 11 KV HT line and Haryana Vidyut Prasaran 



Nigam Ltd. (HVPNL) for 66kV HT line.  BSES has submitted tentative estimate for shifting of 11 kV HT line and the survey has been conducted on 3rd 

December, 2016. 

Delhi Transco Ltd. (DTL) will set up the 3rd 220 KV substation by September, 2018 to make available enough power supply to meet expected demand 

of 110 MW for ECC. 

DDA has agreed to provide connectivity for 2 out of 3 arterial roads from the Western side with 24 mt RoW and they have invited tenders for the 

construction of the same by 9th January 2017.  A letter has been sent to DDA requesting to provide connectivity for all three arterial roads to address 

voluminous traffic expected during mega events in ECC facility on 5th January, 2017. 

DDA has been requested  (letter dated 5th January, 2017 and proposal letter highlighting the impact on financial viability dated 9th March 2017) for the 

provisions in the Delhi Master Plan 2021 notification regarding permissible percentage of Exhibition, Convention & Meeting space with respect to 

commercial spaces to 35%(EC):65%(Commercial) from existing 40%(EC):60%(Commercial) in order to achieve more economic and functional viability 

for the ECC facility. 

During the meeting of the Steering Committee held on 16th December, 2016, Delhi Jal Board has agreed to make available 5 MLD water starting with 3 

MLD by April 2018. 

The Project Master Plan & Schematic Layouts submitted for Water Distribution Scheme respectively to Delhi Jal Board (DJB).   

DDA has provided NOC for cutting of trees existing within the project premises.   Tree count and Tree classification for the project site has been 

obtained Joint inspection has been carried out with Deputy Conservator of Forests and an application to Department of Forest & Wildlife seeking  

permission for felling of trees has been submitted. 

Survey of India has completed physical site survey and submitted the coordinates of the site and Above Mean Sea Level Certificate on 21st December, 

2016. 

A meeting was conducted with Member, NHAI on 29th December 2016 during which the proposed entry / exit points to EECC site were discussed and 

they were requested to take up the same for approval.  NHAI has been requested to expedite the  matter. 

As directed by DPCC, the application for Environmental clearance and request for seeking TOR has been submitted on MoEFCC web portal on 24th 

February, 2017. 

Application for Environmental clearance and approval of Terms of Reference (ToR) was submitted to the Ministry of Environment & Forest on 24th 

February 2017.Expert Appraisal Committee (EAC) reviewed the proposal on 14th April 2017 and granted ToR. Environmental Impact Assessment 

(EIA) Study has been completed at the site.  Expert Appraisal Committee (EAC) reviewed the proposal for the grant of Environmental Clearance on 

28th July 2017. 

Delhi Metro Rail Corporation Ltd (DMRC) have agreed “in principle” to the proposed configuration in master plan containing a metro station in the 

middle of the site with three entry / exit points in the project premises.   

DMRC has submitted the proposed alignment in master plan containing a metro station in the middle of the site with three entry/ exit points in the 

project premises on 27th January, 2017.   

Delhi Metro Rail Corporation Ltd. (DMRC) have submitted the updated Detailed Project Report (DPR) on 6th March, 2017 with updated costs as 

directed by CoS during the meeting held on 17th February 2017 & proposed alignment for the “Extension of Delhi Metro from Sector 21, Dwarka to 

the proposed Exhibition-cum-Convention Centre at Sector 25, Dwarka.  DPR submitted by DMRC has been approved by DIPP on 31st March, 2017.  

Delhi Metro Rail Corporation (DMRC) has appointed construction agency to undertake the extension of Metro link to IICC Dwarka and 

the work has been started at site. 

A scheme for dedicated entry / exit points for ECC facility has been prepared by M/s AECOM (PMC) in consultation with NHAI and same has been 

submitted to NHAI for approval. 



AAI has provided NOC as per maximum permissible building heights for individual building blocks of the ECC Complex. 

A meeting was held under the Chairmanship of Cabinet Secretary on 17th February, 2017  to review the progress of the project. 

A stakeholders‟ meeting was held under the chairmanship of Secretary, Department of Industrial Policy and Promotion  on 28th February, 2017 to 

review the status of statutory approvals required from the stakeholders and any issues thereof. 

The Project Master Plan has been submitted to DDA & DUAC for statutory approval on 9th February, 2017.  

The Project Master Plan & Schematic Layouts for Electrical and Water Distribution Scheme have been submitted to Delhi Tansco Limited (DTL) & 

Delhi Jal Board (DJB) respectively for  statutory approval on 9th February, 2017. 

A scheme for dedicated entry / exit points for ECC facility has been prepared by M/s AECOM (PMC) in consultation with NHAI and same has been 

submitted to NHAI for approval. 

RfP cum RfQ for Selection of Commercialization, Planning & Transaction Advisor has been issued on 10th March, 2017. 

A consortium of M/s IDOM  and M/s CP Kukreja Architects has been appointed as Preliminary Engineering and Architectural Consultant.  The LOA 

was issued on 21st March, 2017. 

A Standing Committee of South Delhi Municipal Corporation (SDMC) has approved the layout plan of ECC project during the meeting on 23rd 

February, 2017.  The approved layout plan duly signed by SDMC officials has been sent to DMICDC on 20th March, 2017. 

M/s Boston Consulting Group has been appointed as Commercialization, Planning & Transaction Advisor. 

DUAC reviewed the proposal on 31st March 2017 and zoning plan was approved on 7th April, 2017 with some observations.  The response to the 

observations has been sent vide DMICDC letter dated 25th April, 2017. Based on the meeting held on 3rd May, 2017, DUAC has provided its approval 

on the urban design layout. 

The Project Master Plan & Schematic Layouts have been submitted to BSES Rajdhani Power Limited (BRPL) and SWS Division, SDMC for approval 

on 25th April, 2017. 

DDA has provided its approval on the Master Plan as per the project development proposal submitted in accordance to the MPDC-2021 guidelines. 

Electrical Distribution Scheme has been submitted to BSES Rajdhani Power Limited (BRPL) on 25TH April, 2017.  An estimate for the Electrical 

Distribution has been received from BSES which will be included as a part of EPC Contract. 

 

Haryana Vidyut Prasaran Nigarm Ltd. has appointed Adeco Energy Pvt. Ltd. to execute the shifting of HT lines passing through the site and the work 

has been started. 

Architectural design as finalized was presented to the members of CoS in the meeting held under the Chairmanship of Cabinet Secretary on 8th June 

2017.   

Public Investment Board/ Committee of Establishment Expenditure (PIB/CEE) during its meeting dated 4th May, 2017 has recommended the 

formation of SPV with initial paid up capital of INR 5 cr.  as equity and Additional Budgetary Support of INR 1500 crore.  5 copies of Final Cabinet 

note were sent to Cabinet Secretariat on 22.9.2017.  

The architectural design was also presented to Hon‟ble Prime Minister on September 28, 2017. 

United Traffic and Transportation Infrastructure (Planning & Engineering Centre (UTTIPEC) during its 42nd Working Group – IIA meeting held on 

3.10.2017 recommended the road connectivity scheme to the Governing Body for approval and uploaded the same for community feedback. The 

Consent to Establish (CTE) has been issued by Delhi Pollution Control Committee vide letter dated 25th October, 2017. 

 

Tender documents for selection of EPC contractor for Exhibition halls with associated Foyer, Convention Centre & Trunk Infrastructure and operator 

and maintenance agency have been issued on 16th October, 2017. The pre-bid meeting was held on 5th November, 2017. 

 

The Union Cabinet in its meeting held on 10th November, 2017 has accorded its approval for development of Exhibition cum Convention Centre and 



allied infrastructure in PPP and non-PPP mode (including Exhibition & Convention spaces, arena, trunk infrastructure, Metro/NHAI connectivity, 

hotels, office and retails spaces, etc.).The progress of the project was reviewed by the Project Steering Committee in its 4th meeting held on 16th 

November, 2017.Steps have been initiated for incorporation of the project SPV. 

 

  A new Government company as a Special Purpose Vehicle(SPV) titled as India International Convention & Exhibition Centre Limited was 

incorporated on December 19, 2017 for the development and implementation of the project. The contract for EPC works for detailed design, 

construction, testing and commissioning of Phase-I components is under progress. 

 

1st Board Meeting of the Company was held on 12th January, 2018. Larsen & Toubro has been appointed to undertake the detailed design, construction, 

testing and commissioning of Phase-I components on EPC basis. 

 Larsen & Toubro Limited has been awarded the contract for Detailed Design, Construction, and Testing & Commissioning of IICC Dwarka Phase-I 

component on an EPC basis. The EPC agreement has been executed on January 30, 2018 and approx.. 188 acres (76.13) of land has been handed over 

to EPC Contractor. Construction works have been started at site. 

 

The lease agreement has been executed between DIPP and India International Convention & Exhibition Centre Ltd on 08.03.2018 and further the deed 

got registered with the office of Sub-Registrar IX, Kapashera, New Delhi on 12.03.2018. Approx. 188 acres (76.13 Ha) of land has been handed over to 

EPC for undertaking construction activities at site. RfP for the selection of Operator for Exhibition and Convention Centre has been issued on 

22.03.2018.  The last date of bid submission is May 07,2018. 

RfQ cum RfP for Financial Advisor for raising loans for IICC has been issued on 23.03.2018. A total of 07 bids have been received till the last date 

of bid submission i.e. April 30, 2018 and the evaluation of bid proposal is being conducted. 

 

Development of Industrial Park Encompassing Logistics Centre at Silvassa in U.T. of Dadra & Nagar Haveli 

In the meeting dated 17th December, 2014 between CEO & MD, DMICDC and Hon. Administrator, Union territories of Daman & Diu and Dadra & 

Nagar Haveli, it was decided to include world class Integrated Exhibition cum Convention Centre at Diu and Industrial park project at Silvassa for 

undertaking various project development activ0ities under DMICDC.  Accordingly, tender document for “Selection of Consultant for Preparation of 

Techno-Economic Feasibility Report for Development of Industrial park Encompassing Logistics Centre at Silvassa” has been issued on 1st April, 

2015.Four (4) bids have been received by the last date for submission of bid proposals, i.e. 25th May, 2015.  The evaluation of bids is in progress.  

The process has been annulled on account of no confirmation on the availability of land. 

Exhibition Cum Convention Centre (ECC), Diu in U.T. of Daman & Diu 

In the meeting dated 17th December, 2014 between CEO & MD, DMICDC  and Hon. Administrator, Union Territories of Daman & Diu and Dadra & 

Nagar Haveli, it was decided to include world class Integrated exhibition cum Convention centre at Diu and Industrial park project at Silvassa for 

undertaking various project development activities under DMICDC.   Accordingly, tender document for “Selection of Consultant for Preparation of 

Techno-Economic Feasibility Study Report for Exhibition Cum Convention Centre (ECC) at Diu  has been issued on 1st April 2015. Five (5) bids have 

been received by the last date for submission of bid proposals, i.e. 25th May, 2015. The evaluation of bids is in progress. 



The process has been annulled on account of no confirmation on the availability of land. 

Skill Development centers: DMICDC has already selected the Transaction Advisor for the development of 7 Skill Development Institutes in the 

DMIC nodes to be developed in Phase 1A. To further strengthen the skill development initiative, DMICDC has also initiated the process of selection of 

Technical Skill Provider whose main task will be to identify the skill gap in the region and accordingly suggest and devise the courses in consultation 

with existing and proposed industries to reduce the skill gap on continuous basis. 4 bids were received in response to the RfP for selection of Technical 

Service provider.  

The RfQ cum RfP for selection of consultant for providing technical consultancy for establishment of advanced Skill Development Institutions (SDI) in 

DMIC region was issued as well as Letter of award was issued to the selected consultant for providing Technical Service for establishment of Skill 

Development Centres. The team has been mobilized by the consultant. Project kick off meeting was conducted on 20th January, 2014. The appointed 

consultant has submitted the inception Report and Training Need Analysis report, other required data collection/surveys are in progress. The selected 

consultant for providing Technical Services for establishment of Advanced Skill Development Centres in DMIC region has submitted the draft Training 

Need Analysis reports for each of the six DMIC States. 

The consultant has submitted third deliverable i.e. Technical Report and fourth deliverable i.e. draft Detailed Project Report (DPR). DMICDC has 

reviewed the reports and provided their comments. The deliverables have been shared with the respective State Governments/Nodal Agencies for their 

comments/observations. 

The Government of Gujarat has provided their consent and approval to third, fourth and fifth deliverable i.e. Training Needs Assessment Report, 

Technical Report and Detail Project Report submitted by Technical consultant vide letter dated 14th August, 2014. 

 

The Transaction Advisor (TA) has submitted the Inception report along with the Site appraisal report.  DMICDC is in discussion with respective State 

Governments for formalizing the arrangements of provisioning of the proposed site for establishing advanced skill development institute. The TA 

consultant has submitted the revised Inception report along with the Site appraisal report for establishing advanced skill development institute in DMIC 

states (except UP). In a meeting held on 16th April, 2013 the TA made a detailed presentation to CEO, DMICDC on the way forward and models for 

the development of Skill Institutes. The development with respect to the same is as follows:  

Maharashtra:   Shendra - The Site for the proposed Skill Development Institute has been proposed at Shendra Industrial Area, Aurangabad, Maharashtra 

by MIDC. The proposed site is a part of land parcel earmarked for amenities / utilities within the industrial area and it admeasures 30,000 sq m. The site 

is suitable for the development as Skill Development Institute. 

 

Dighi Port - The Site for the proposed Skill Development Institute has been proposed at Ville Bhagad industrial Area, Raigad district by MIDC. The 

proposed site is a part of land parcel earmarked for amenities / utilities within the industrial area and it admeasures 30,000 sq m.  The site is suitable for 

the development as Skill Development Institute. 

 

Madhya Pradesh: The proposed site is located at Pithampur Industrial Area No. 3 , Dhar District and is part of land parcel earmarked for amenities. 

Madhya Pradesh Audyogik Kendra Vikas Nigam Ltd. (MPAKVN), Indore proposes to provide land measuring 20,000 sq m. The site is suitable for the 

development as Skill Development Institute. 

A meeting was held on 13th January 2014 with Principal Secretary, Department of Technical Education and Skill development, Government of Madhya 

Pradesh to discuss skill development issues. 

 

Gujarat: The proposed site is located in Dhandhuka, Ahmedabad district. The proposed site has a building and land which currently is under the 



ownership of Gujarat Infrastructure Development Corporation (GIDC).  The building was designed to accommodate a training centre and thus has all 

the required utilities such as power, water etc available at the site.  Principal Secretary (Industries), Gujarat has been requested to consider extending the 

lease of the site to 30 years as the site is available for a period of 3-5 years only.  

 

Rajasthan: The TA in consultation with state nodal agency had shortlisted two sites for setting Advanced Skill Development Center at Government 

Polytechnic college campus Neemrana and at Daulatsingpura, Neemrana. Both of these sites has connectivity issue and are parts of State Government 

vocational institutes.  A request is being made to the State Government for providing green field site near Neemrana Industrial Park on long term basis 

as the transfer of the shortlisted sites on long term seems to be difficult. A meeting on establishment of advanced skill development centers in Rajasthan 

was held on 21st October, 2014 to update on the progress and receive the comments and feedback of the State Government.  The comments of 

Government of Rajasthan on the deliverables have been received vide letter dated 7th November, 2014. 

  

Haryana: In a meeting held on 3rd January 2013, Government of Haryana proposed a site located at Government Polytechnic college complex Manesar, 

The site/land parcel identified is under ownership of Manesar „Gram Panchayat‟ and has been leased to Department of Technical Education, Haryana. 

However, there is no clear demarcation of boundaries and the State Government is being requested to provide the boundary of the proposed site. 

A stakeholder meeting on establishment of advanced skill development centre in Haryana was held on 30th June, 2014 to update the progress and to 

receive feedback of the State Government. The Minutes of the meeting have been received from the State Government. It has been directed in this 

meeting to involve Department of Industrial Training, Govt. of Haryana.  Accordingly, another meeting of key stakeholders including DMICDC and 

Consultants was held under chairmanship of DG, Industrial Training Department on 11th August, 2014 regarding the progress of the project. The State 

Government of Haryana has provided their comments/suggestions on the Technical Report and Draft Detail Project Report vide letter dated 2nd 

September, 2014. 

A meeting was held on 20th February, 2015 with Chief Secretary, Government of Haryana to discuss skill development issues 

.  

The State Government of Madhya Pradesh has provided their comments/suggestions on the study vide letter dated 2nd September, 2014. The 

comments of Haryana Industrial Training Directorate  have also been received vide letter dated 20th November, 2014. 

 

HSIIDC vide letter dated 16th April, 2015 has requested DMICDC and its consultant (M/s Accenture) to make a detailed presentation regarding the 

final DPR to HSIIDC.  Industrial Training Department and Technical Education Department, Haryana.  The consultant has been directed to schedule 

the same expeditiously. 

 

A stakeholder meeting for DNGIR node in UP was held on 3rd July, 2014 and on 4th July, 2014 in Mumbai for Shendra Bidkin Industrial Area to discuss 

the way forward for the project.  

The State Government of Maharashtra has provided their comments/suggestions on the study vide letter dated 12th August, 2014. 

On 10th September, 2014, CEO&MD, DMICDC had a meeting with consultant providing technical services for Establishment of Advanced Skill 

Development Centres and Transaction Advisor to review the progress of the project. 

GNIDA has provided its comments / suggestions on third, fourth and fifth deliverables i.e. training Needs Assessment Report, Technical Report and 

Detailed Project Report submitted by Technical consultant vide email dated 30th January, 2015.  The same has been shared with the consultant for 

incorporating in the respective revised reports. 

The selected consultant has submitted the fifth deliverable i.e. Final Detailed Project Report (DPR).  The deliverables have been shared with the 

respective State Governments/Nodal Agencies for their comments/ observations.  The State Government of Rajasthan has provided their comments/ 

suggestions on the Final Detailed Project Report (DPR) vide letter dated 18th June, 2015 and same have been forwarded to the consultant for the 



incorporation of the same. 

A meeting was held on 21st July, 2015 under the Chairmanship of Joint Secretary, Ministry of Skill Development and Entrepreneurship (MSDE) to 

discuss the synergies that can be drawn from the work that is being done by MSDE and DMICDC in the area of Skill Development. 

A meeting was held on 22nd April, 2016 with the Secretary, Ministry of Skill Development and entrepreneurship to discuss the way forward for skill 

development in DMIC nodes / cities. 

A meeting was held on 23rd June, 2016 with the Joint Secretary, Ministry of Skill Development and Entrepreneurship to discuss the next steps for skill 

development in DMIC nodes. 

Information & Communication Technology (ICT) Master Planning for new cities being developed in DMIC Region: 

In addition to the physical master planning activity, the ICT Master planning is being undertaken for the following nodes being developed in the DMIC 

Region: 

a) Ahmedabad Dholera  in Gujarat; 
b) Dighi Port Industrial Area in Maharashtra; 
c) Shendra – Bidkin Industrial Park City in Maharashtra; 
d) Khushkhera Bhiwadi Neemrana Investment Region; and 
e) Manesar Bawal Investment Region in Haryana. 

The objective is to dovetail the physical master plan with the ICT Master Plan so that over a period of time, the real time control and governance of the 

city can be done by sitting in one command/ control centre. Final ICT report for the Dighi Port Industrial Area in Maharashtra has been submitted by 

the consultant.  The reports for Ahmedabad Dholera Special Investment Region in Gujarat and Shendra – Bidkin Industrial Park in Maharashtra have 

been submitted by the consultant and accepted by the State Government. In a meeting held on 18th April 2013, the consultant had made a presentation 

on the final stage report. The final ICT Master Plans for Khushkhera Bhiwadi Neemrana Investment Region in Rajasthan and Manesar Bawal 

Investment Region in Haryana have been submitted by the consultant and the same have been submitted to State Government for their 

comments/suggestions. Comments of State Government of Rajasthan have been received and are being incorporated in the reports.  

The draft RfQ-cum-RfP for ICT Master Systems Integrator for implementation of Smart City Components at DSIR has been uploaded for the purpose 

of inviting suggestions/comments from potential applicants. The last date of receipt of comments was 15th May, 2014. The progress of the ICT in 

DMIC Region was reviewed by CEO&MD along with experts from IIT, Hyderabad on 30th May, 2014. A workshop was held on 23rd June, 2014 to 

discuss the comments on RFQ cum RFP for ICT Master System Integrator for implementation of Smart City components at DSIR with the perspective 

bidders. 27 companies participated in the workshop. The comments received are being compiled.  A review meeting was held between DMICDC and 

State Government on 8th August, 2014 to discuss the way forward. 

EO&MD, DMICDC and Chairman, Telecom Regulatory Authority of India (TRAI) discussed regulatory issues relating to the implementation of ICT 

master plans in DSIR in Gujarat during the meeting held on 8th July, 2014. Later, DMICDC shared a self-containing note related to issues during the 

meeting with TRAI. 

TRAI vide their letter dated 13th August, 2014, has nominated two officers to address issues related to the ICT development in DSIR. A follow up 

meeting was held with the officials of TRAI on 12th September, 2014 to discuss the way forward and it was decided that SPV can own dark fiber within 

the current regulatory framework and this would require for an IP-I (Infrastructure Provider 1 Registration/License). It was also informed that since 

WiFi (2.4 and 5.8 GHz) is a non-regulated service hence SPV may own and operate WiFi infrastructure within DSIR. It was agreed that issues raised by 

DMICDC vide letter dated 23rd July, 2014 will be examined by TRAI and a meeting will be convened shortly to discuss the same. The minutes of the 

meeting held on 12th September, 2014 have been issued by TRAI addressing the queries raised by DMICDC vide the letter dated 23rd July, 2014.  A 

meeting was held on November 12,   2014 in Gandhinagar with Telecom service Providers (TSP) to collect their views and expectations regarding 

technical aspects and operational issues related to the ICT project in Dholera Special Investment Region. 



The Second workshop on ICT with the industry players and based on the discussions/inputs, steps have been initiated for the appointment of the ICT 

consultant before moving forward with the appointment of the Master Systems Integrator. 

Based on various rounds of Industry Consultation, it has been decided that the ICT Consultant will be appointed for laying down detailed BoQs of 

various hardware and software components. RFQ cum RFP has been uploaded on DMICDC‟s website  

and the proposal due date has been extended till 4th June, 2015. 

CEO & MD, DMICDC vide its letter dated 14th May, 2015 and 5th May, 2015 has requested CEO, MIDC to send their comments / suggestions on the 

draft RFQ cum RFP for selection of ICT consultant for implementation of smart city components in Shendra Bidkin Industrial Area. 

The RFQ cum RFP for ICT Consultant for activation area in Dholera Special Investment Region was issued.  Two  bids have been received by the 

proposal due date and the evaluation of these bids is in progress. 

RfQ cum RfP document for selection of ICT Consultant for Shendra Bidkin Industrial Park (SBIA) (8.39 sq.km) has been issued on 29th June, 2015.Pre-

bid meeting was held on 13th July, 2015.  Revised document after carrying out modifications has been issued.  Proposal due date was 5th October, 

2015.Two bids have been received by the bid due date. 
ICT Consultant for Shendra Bidkin Industrial Park (SBIA)  (8.39 sq.km) has been appointed.  Letter of award has been issued. Kick off meeting 

conducted with ICT consultant at Programme office in Aurangabad and issued ICT Master Plan and relevant drawings to ICT Consultant. 

RfQ cum RfP document for selection of ICT Consultant for Dholera Special Investment Region (22.5 sq.km) was issued on 14th December, 2015.Two 

bids were received and after the financial opening, WIPRO is  the successful bidder.  The letter of award is being issued. 

 

Investment opportunities for Infrastructure Development: 

The Memorandum of Understanding (MoU) was signed between DMICDC and India Infrastructure Finance Company Ltd. (IIFCL) on 26th August, 

2016 to set forth their mutual intention to enhance investment opportunities to develop the India Infrastructure and relevant activities. 

 

Marketing and Promotion of DMIC project: 

Senior officials of DMICDC are regularly holding meetings and discussions with banks, foreign delegates and resident missions to create awareness and 

promote various business. Investment opportunities in the DMIC Region. 

Recently the meetings have been held with Department of Electronics and Information Technology for setting up of electronic manufacturing clusters, 

with Ministry of Small, Medium and Micro Enterprises, Ministry of Food Processing etc. 

  In addition, conferences and seminars are also being organized in association with various business forums- and Chambers of Commerce.  DMICDC 

is actively participating in various conferences and seminars.  State SPVs have also been requested to increase the investors outreach to start the 

allotment of land to the anchor investor. 

The Land Allotment Policy of four cities where the construction activities are underway has been finalized and process of land allotment has been 

initiated.  

A workshop was held on 20th September 2017 with the participation of officials from Ministry of Electronics & Information Technology, GoI and 

stakeholders of the industry on the development of DMIC projects and availability of land in the nodes. 

Delegations from GIC Singapore, Canadian Commercial Corporation with focus on Defence & MRO and Yuwanta Securities from Taiwan have 

visited DMICDC and the Project SPVs during the month. 

DMICDC Logo has been registered under the Trademarks Act, 1999. 

DMICDC had participated in the 4th  Defence Export Control and Acquisition Conference in New Delhi on 04-December, 2017 which was organised 



by the US-India Business Council. Deliberations were held with various key market players and stakeholders for considering DMIC smart cities as 

their future manufacturing destinations for Aerospace and Defence equipments. 

DMICDC set up a pavilion at the 50th Skoch Summit promoting Dholera Special Investment Region among potential investors as a promising 

investment destination. DSIR also won Skoch Order-of-Merit award at the summit. 

DMICDC set up a pavilion at „Magnetic Maharashtra‟ event held in Mumbai from 18th to 23rd February, 2018 to showcase the project to probable 

investors. 

DMICDC organized a seminar with representatives of Pharma and medical devices sector on 21.03.2018. 

1 MoUs are signed between DMICDC and the concerned state nodal agency for master planning and development of identified EBPs.   
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